

Annex 1d**-Sector Monitoring Sheet - 2006 - Public Administration Reform****Priority 1 – Project 4**

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 4 - Develop a corps of professional public managers and of the competences necessary for supporting Romania's public administration as a Member State of the EU					
Tender notice	Phare 06 1 st quarter 2007	europa.eu.int	CFCU		
Shortlist established	Phare 06 1 st quarter 2007	Shortlist	CFCU		
Tender launched	Phare 06 2 nd quarter 2007	Tender publication	CFCU		SMC to review ToR in the light of new developments
Contract signed	Phare 06 3 rd quarter 2007	Signed contract	CFCU		
Project implementation	Phare 06 4 th quarter 2008	Project reports	PIU		

Priority 1 – Project 5

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 5: Adapting Young Professional Scheme to the needs of public administration reform					
Tender notice	Phare 06 1 st quarter 2007	europa.eu.int	CFCU		
Shortlist established	Phare 06 1 st quarter 2007	Shortlist	CFCU		
Tender launched	Phare 06 2 nd quarter 2007	Tender publication	CFCU		SMC to review ToR in the light of new developments
Contract signed	Phare 06 3 rd quarter	Signed contract	CFCU		

	2007				
Project implementation	Phare 06 4 th quarter 2008	Project reports	PIU		

Priority 1 – Project 6

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 6 - Further NIA and RTCs support in facing the challenges raised by the new European statute					
Tender notice	Phare 06 2 nd quarter 2007	europa.eu.int	CFCU		
Tender launched	Phare 06 2 nd quarter 2007	Tender publication	CFCU		
Shortlist established	Phare 06 3 rd quarter 2007	Shortlist	CFCU		SMC to review ToR in the light of new developments
Contract signed	Phare 06 4 th quarter 2007	Signed contract	CFCU		
Project implementation	Phare 06 4 th quarter 2008	Project reports	PIU		

Priority 2- Project 3*

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 3 – Strengthening the local public administration capacity to manage the decentralized services - Grant Scheme					
Tender notice (guidelines for applicants issued and approved)	Phare 06 2 nd quarter 2006	europa.eu.int	CFCU		With suspension clause
Promotion of the fund	Phare 06 4 th quarter 2006	visits in the country	CFCU		
Contracts	Phare 06	Signed	CFCU		

signed	4 th quarter 2006	contracts			
Project implementation	Phare 06 4 th quarter 2007	Project reports	PIU		

* The Grants scheme will be launched in the third quarter of 2006 with promotion campaign (PIU), the signing of the contracts in the 4th quarter of 2006 (CFCU), project implementation 4th quarter of 2008 (PIU)

Priority 3- Project 1

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 3.1					
Tender notice	Phare 06 1 st quarter 2007	europa.eu.int	CFCU		
Tender launched	Phare 06 2 nd quarter 2007	Tender publication	CFCU		
Shortlist established	Phare 06 3 rd quarter 2007	Shortlist	CFCU		SMC to review ToR in the light of new developments
Contract signed	Phare 06 3 rd quarter 2007	Signed contract	CFCU		
Project implementation	Phare 06 4 th quarter 2007	Project reports	PIU		

Priority 3- Project 2

Result	Foreseen deadline	Source of information	Information provided by	Status	Proposed Action by SMC
Project 3.2					
Tender notice	Phare 06 1 st quarter 2007	europa.eu.int	CFCU		
Tender launched	Phare 06 2 nd quarter 2007	Tender publication	CFCU		
Shortlist established	Phare 06	Shortlist	CFCU		SMC to review ToR in the

	3 rd quarter 2007				light of new developments
Contract signed	Phare 06 1st quarter 2007	Signed contract	CFCU		
Project implementation	Phare 06 1st quarter 2008	Project reports	PIU		