

## Logframe for Priority 4

LOGFRAME PLANNING MATRIX FOR		Programme name and number	
		Multi-annual programming – MAP 2006 <b>PHARE 2006/018-.01.04</b>	
<b>MAP 2006 Justice - Priority 4 – Building an efficient management system</b>		Contracting period expires 30.11.2008	Disbursement period expires 30.11.2009
		Total budget: <b>MEuro 12.00</b>	Phare budget: <b>MEuro 9</b>
<b>Overall objective</b>	<b>Relates to Copenhagen criterion and acquis chapter</b>	<b>List of other projects with same objective</b>	
<b>Building an independent, professional and efficient judicial system in Romania</b>	Membership criteria require that the candidate country must have achieved stability of institutions guaranteeing democracy, the rule of law, human rights and respect for and protection of minorities (political criteria)	<ul style="list-style-type: none"> <li>• <b>Phare RO 9705.02</b> – software application for Case Document and Management System and Legal Library and Documentation System</li> <li>• <b>Phare RO 0001.01</b> – hardware and cable</li> <li>• <b>Phare 2005</b> - Continuation of the judiciary automation – further assistance of the judicial system with IT equipment</li> <li>• World Bank Programme</li> </ul>	

<b>Project purpose</b>	<b>Objectively verifiable indicators</b>	<b>Sources of Verification</b>	<b>Assumptions</b>
<b>Project 10</b>  <b>To continue the automation of the judiciary</b>	Time taken to handle cases reduced Management software is actively used Developed electronic archive actively used	Project reports Project evaluation Judicial statistics / outputs of the court management system	Electronic archive developed by PHARE 2005
<b>Results</b>	<b>Objectively verifiable indicators</b>	<b>Sources of Verification</b>	<b>Assumptions</b>
<b>Project 10</b>  - IT infrastructure of the judiciary upgraded - Public keys infrastructure (electronic signature) implemented - Software programmes security and monitoring procedures implemented - Personnel within the judiciary trained	By 2009 the IT infrastructure is upgraded  IT systems are well maintained  Number of systems breakdowns	Project reports and evaluation Spot checks Management reports / overviews produced by the Ministry	
<b>Activities</b>	<b>Means</b>		<b>Preconditions</b>
- Procurement of working stations and other hardware equipments - Implementing the public keys infrastructure (electronic signature) - Implementing software programmes security and monitoring procedures - organising training courses for IT experts from the judiciary	Project 10. Supply Contract		Audit on spending of IT equipment conducted