

Annex 2

DETAILED IMPLEMENTATION CHART

Priority 1 “Completing the harmonisation of the tax legislation and strengthening the fiscal administration”

Activities	2006												2007												2008												2009												
Calendar months	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
Task 1.2 – Strengthening the fiscal administration reform (TW) 18 months																																																	
							D	D	D	C	C	C	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I						

Priority 2 “Continuing the development of the legal framework and of the administrative capacity for the strengthening of the public finance management” – 2006 contracts

Activities	2006									2007									2008									2009																		
Calendar months	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
Task 2.11 - Improving the MoPF capacity to apply the EC Regulation no. 659/1999 (TA) 12 months																																														
							D	D	D	D	D	D	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I												

Priority 3 “Continuing the implementation of the IT strategy” – 2006 contracts

Activities	2006												2007												2008												2009											
Calendar months	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			

Activities	2006								2007								2008								2009																							
Calendar months	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			
Task 3.1 – Development and implementation of new IT applications related to the optimisation of the business environment and taxpayers’ assistance (TA) 12 months																																																
							D	D	D	D	D	D	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I														
Task 3.3 – Increasing the integration level of new IT and communication systems (TA) 18 months																																																
							D	D	D	D	D	D	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I						
Task 3.3 – Increasing the integration level of new IT and communication systems (INV)																																																
							D	D	D	D	D	D	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I						

Priority 4 “Improving the institutional capacity of the Romanian Court of Accounts including in order to support its role of Audit Authority as far as auditing the Community funds and protection of the Community interests is concerned.” – 2006 contracts

[illegible]