

ADDENDUM TO FINANCING MEMORANDUM PHARE 2004

Horizontal Programme for Community Support in the Field of Nuclear Safety for 2004
in Bulgaria

Within the Framework of Phare assistance to *Bulgaria*, the Addendum outlined below
has been made under the 2004 Nuclear Safety Programme for Bulgaria.

Article 1 – Nature and Subject

The Financing Memorandum BG2004/16-815.01, signed on
1 February 2005 is modified as follows:

- the contracting period for project BG2004/16-815.01.06 "Civil construction works for
establishment of radioactive waste processing plant and storage facility for Novi Han
repository" is extended by 11 months until
8 November 2007.

- the execution of contracts period for project BG2004/16-815.01.06 "Civil
construction works for establishment of radioactive waste processing plant and
storage facility for Novi Han repository" is extended by 12 months until
30 November 2008.

Article 2

All other Terms and Conditions of the original Financing Memorandum
BG2004/16-815.01 remain unchanged.

Article 3


The addendum to this Financing Memorandum is drawn up in duplicate in the English
language.

Article 4 – Entry into force

The addendum to the Financing Memorandum BG2004/16-815.01 shall enter into
force on the date of signature by both parties.

Sofia
Date:

For the Recipient



Sofia
Date: - 8. 06. 2006

For the Community


Dimitris Kourkoulas
Chef de Délégation