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DETAILED IMPLEMENTATION CHART for Priority 1  
 

a) Support to capacity building of the Managing Authority for the Rural Development Programme for Agriculture, Rural 
Development and Fisheries and for strengthening the policy making capacity of the MAFRD 
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Task 5 - 
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
b) Fisheries  
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   D D C C C I I I I I I R                                

 
D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 
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DETAILED IMPLEMENTATION CHART for Priority 2 
 
a) Paying Agency  
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Task 12 – 
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   D D C C C C C I I I I I I R                              

 
D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
b) Agriculture Information System (AIS)  
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Task 14     D D D D C C I I I I I R                               
 
D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
c) Farm Accountancy Data Network - FADN  
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 
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d) Integrated Administration and Control System (IACS)  
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Task 19 – 
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
 
e) Fruits and vegetables sector   
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
 
f) Wine sector  
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Task 23 
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 
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g) Milk quotas  
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Task 25 
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 

 
h) Carcass classification systems  
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Task 27 
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D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 
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DETAILED IMPLEMENTATION CHART for Priority 3 
 

Com
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Task 
32 – 
TW  

   D D C C C I I I I I I I I I I I R                           

Task  
33 
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   D D C C C C I I I I I R                                

Task 
35 -
INV 

   D D C C C C I I I I I R                                

Task 
36 – 
INV 

   D D C C C C I I I I I R                                

 
D = Design/Tender preparation            C = Contracting                  I = Implementation               R = Review/evaluation 
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