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DETAILED IMPLEMENTATION CHART for Priority 1

a) Support to capacity building of the Managing Authority for the Rural Development Programme for Agriculture, Rural
Development and Fisheriesand for strengthening the policy making capacity of the MAFRD
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b) Fisheries
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DETAILED IMPLEMENTATION CHART for Priority 2

a) Paying Agency
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b) AgricultureInformation System (AlS)
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¢) Farm Accountancy Data Network - FADN

Com- 2005 2006 2007 2008 2009
ponen
t

Task 16 — cCocCciqgaaaqilfrjrfrfrrnr
INV

D = Design/Tender preparation C = Contracting | = Implementation R = Review/evaluation

&0




d) Integrated Administration and Control System (IACS)
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€) Fruits and vegetables sector
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f) Wine sector
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g) Milk quotas
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h) Car cass classification systems
Compo 2005 2006 2007 2008 2009
nent
Jl A S|O N DJ|3J M A MJ|J|A JJF{MA{MJ|J| A S|O N D|J|F|[MAlMJI|J A Q|0 |[Q|0
112 3|4

Task 27 Dl D C|C

—INV

D = Design/Tender preparation

C = Contracting

| = Implementation

R = Review/evaluation




DETAILED IMPLEMENTATION CHART for Priority 3
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