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ANNEX 2 

 

2.1. CONTRACTING AND DISBURSEMENT SCHEDULE BY QUARTER  

FOR PHARE 2004-2006 PROGRAMMING EXERCISE  

Priority 1 - Strengthening Capacity and Partnership Building to Improve Roma Conditions and Perception 
 

2005 2006 2007 2008 2009 Tasks 
31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 30/0

9 
31/12 31/03 30/06 30/09 31/12 

1. Institution Building and 
Public Information [TA] 

   C C C I I I I I R         

Contracting       4,5               

Disbursement       0.8 1.7 2.4 3.2  4.5         

2A Roma Identity [TA]     C C C I I I I I I I I R     

Contracting       0.5              

Disbursement        0.1  0.2  0.3  0.4  0.5     

2B Roma Identity [GS]        C C I I I I I I R     

Contracting         2.0            

Disbursement          1,4      2.0     

3A Comm Develop [TA]         C C C I I I I I I I I R 

Contracting           1.5          

Disbursement            0.4  0.8   1.2   1.5 
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3B Community 
Development [GS] 

           C C I I I I I I R 

Contracting             12.0        

Disbursement              8.4      12 

4. Public awareness and 
information (Phase 2) 
[TA] 

         C C C I I I I I I I R 

Contracting            1         

Disbursements             0.2  0.4  0.6  0.8 1.0 

 

Priority 2 - Access to Education for Disadvantaged Groups 

 
2005 2006 2007 2008 2009  

31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 31/03 30/06 30/09 31/12 

Technical Assistance 1  C C I I I I I I I I R         

Contracting   4.0                  

Disbursement    1.0  2.0   3.0   4.0         

Grant Schemes and TA     C C I I I I I I I I R      

Contracting      8,5               

Disbursements       0.5  4.5   6   8.5      

Technical Assistance 2          C C I I I I I I I I R 

Contracting           1.0          

Disbursement            0.2  0.4  0.6  0.8  1.0 
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2.2. DETALIED IMPLEMENTATION CHART 

 

Priority 1 - Strengthening Capacity and Partnership Building to Improve Roma Condition and Perception 
 

 

 

2005 2006 2007 2008 2009 Activities 

Calendar 
months I F M A M J J A S O N D I F M A M J J A S O N D I F M A MJ J A S O N D I F M A MJ J A S O N D I F M A M J J A S O N D 

Institutional 
Building 

C C C C C C C C C I I I I I I I I I I I I I I I I I I I I I I I I I R R                         

Grant Scheme 
– Roma 
Identity –
Technical 
Assistance 

         D D D C C C C C C C C C I I I I I I I I I I I I I I I I I I I I I I I I I R R             

Grant Scheme 
– Roma 
Identity  

                  D D D C C C C C C I I I I I I I I I I I I I I I I I I I R R             

Grant Scheme 
– Community 
Development – 
Technical 
Assistance 

                      D D D C C C C C C C C C I I I I I I I I I I I I I I I I I I I I I I I I R R 

Grant Scheme 
Community 
Development  

                              D D D C C C C C C I I I I I I I I I I I I I I I I I I I R R 

Public 
Information 
(Phase 1) 

         I I I I I I I I I I I I I I I I I I I I I I R R                            

Public 
Information 
(Phase 2) 

                        D D D C C C C C C C C C I I I I I I I I I I I I I I I I I I I I I I R R 
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Priority 2 – Access to education for disadvantaged groups 
 

2005 2006 2007 2008 2009 Activities 

Calendar months 
I F M A M J J A S O N D I F M A M J J A S O N D I F M A MJ J A S O N D I F M A MJ J A S O N D I F M A M J J A S O N D 

Development of 
county strategies 
of the school 
inspectorates, 
regarding the 
access to education 
for disadvantaged 
groups, in 
connection with all 
local stakeholders 
– TA for 
Institutional 
Building 

D D D C C C C C C I I I I I I I I I I I I I I I I I I I I I I I I I I I                         

Support for the 
implementation of 
the county 
strategies of the 
school 
inspectorates – 
GRANT 
SCHEMES 

         

D D D C C C C C C I I I I I I I I I I I I I I I  

               

Impact assessment 
and dissemination 
of the programme 
results -TA 

                        

D D D C C C C C C I I I I I I I I I I I I I I I I I I I I I I I I I I I 


