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1 MANDATE AND GENERIC OBJECTIVES

Systematic and timely evaluation of its programmes, activities, instruments, legislation and
non-spending activities is a priority’ of the European Commission? in order to demonstrate
accountability and to promote lesson learning to improve policy and practice.

The generic purpose of the evaluation is to provide an overall independent assessment and
evidence on the contribution of EU assistance in the period 2007-2013 to support Croatia in
meeting the Copenhagen criteria so as to facilitate its accession to the European Union.

The ex-post evaluation is required by the Financial Regulation (EU) 966/2012 Article 30.

2 EVALUATION RATIONALE AND SPECIFIC OBJECTIVES AND EVALUATION
USERS

2.1 Specific objectives

1. To provide an assessment on the performance of EU pre-accession assistance,
particularly its effectiveness, impact and sustainability as regards the
strengthening/development of the necessary capacities for the achievement and
continuous uptake of Croatia's commitments for its EU membership and the
subsequent capacities for EU post-accession funds management.

2. To provide to the Commission lessons learnt and recommendations to improve current
support to enlargement countries.

The ex-post evaluation of EU assistance to Croatia in the period 2007-2013 will feed the
whole ex-post evaluation of the Instrument for Pre-accession Assistance (IPA), which was the
main financial instrument for delivering financial assistance to enlargement countries during
the 2007-2013 period. This ex-post evaluation is planned for 2020.

The evaluation itself is therefore more oriented on the retrospective assessment/judgement on
effectiveness, impact and sustainability of the assistance rather than on the assessment of the
relevance, and intends to have a forward-looking perspective for current and future support to
candidate countries.

2.2 Evaluation users and stakeholders

The main users of this evaluation include the European Commission, the Council of the
European Union, the European Parliament and Croatia. The evaluation may also be of interest
to candidate and potential candidate countries, EU Member States and their National
Parliaments, civil society organisations and the general public.

! EU Financial Regulation (art 27); Regulation (EC) No 1905/2000; Regulation (EC) No 1889/2006; Regulation (EC) No
1638/2006; Regulation (EC) No 1717/2006; Regulation (EC) No 215/2008.

2 SEC(2007) 213 "Responding to Strategic Needs: Reinforcing the use of evaluation”; Better regulation package



In the remaining candidate and potential candidate countries, the main evaluation users will
include the National IPA Coordinators (NIPACSs), and the relevant implementing agencies
and public authorities.

The stakeholders include:

e The NIPACs, authorities and structures responsible for management, implementation,
reporting and auditing the assistance (including for pre-IPA assistance), beneficiaries
of pre-accession assistance and other national stakeholders in candidate and potential
candidate countries;

e The Permanent Representation of Croatia to the European Union,

e EC stakeholders (non-exhaustive list): DG NEAR, DG EMPL, DG REGIO, DG
AGRI, DG JUSTICE, DG ECFIN, EC Representation office in Croatia, etc.

3 BACKGROUND

3.1 EU-Croatia pre-accession framework

At the Thessaloniki Summit in 2003, the EU granted all countries of the Western Balkans a
clear perspective of EU membership, subject to fulfilment of the necessary conditions, in
particular the Copenhagen criteria® and the conditions of the Stabilisation and Association
Process (SAP).

The SAP is the European Union's policy towards the Western Balkans, established with the
aim of eventual EU membership. Western Balkan countries are involved in a progressive
partnership with a view of stabilising the region and establishing a free-trade area. The SAP
sets out common political and economic goals although progress evaluation is based on
countries' own merits.

The SAP was launched in June 1999 and strengthened at the Thessaloniki Summit in June
2003 taking over elements of the accession process. It rests on:

e Contractual relationships (bilateral Stabilisation and Association agreements?);
e Trade relations (autonomous trade measures®);

e Financial assistance (the Instrument for Pre-accession Assistance — IPA®);

3 Established by the Copenhagen European Council in 1993 and strengthened by the Madrid European Council in 1995, the
so-called Copenhagen criteria are:

e stability of institutions guaranteeing democracy, the rule of law, human rights and respect for and protection of
minorities;
e afunctioning market economy and the ability to cope with competitive pressure and market forces within the EU;

e ability to take on the obligations of membership, including the capacity to effectively implement the rules,
standards and policies that make up the body of EU law (the 'acquis’), and adherence to the aims of political,
economic and monetary union.

4 Refer to: http:/ec.europa.eu/enlargement/policy/glossary/terms/saa_en.htm
5 Refer to: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=cellar:9129ee12-9a91-415f-9b40-439c02a357b3
® Refer to: http://ec.europa.eu/enlargement/policy/glossary/terms/ipa_en.htm



http://ec.europa.eu/enlargement/policy/glossary/terms/saa_en.htm
http://ec.europa.eu/enlargement/policy/glossary/terms/association-trade-measures_en.htm
http://ec.europa.eu/enlargement/policy/glossary/terms/ipa_en.htm
http://ec.europa.eu/enlargement/policy/glossary/terms/saa_en.htm
http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=cellar:9129ee12-9a91-415f-9b40-439c02a357b3

e Regional cooperation and good neighbourly relations.

Croatia was the second country to sign a Stabilisation and Association Agreement (SAA) with
the EU on 29 October 2001. This agreement entered into force on 1 February 2005.

The June 2004 European Council granted the status of candidate country to Croatia.
Accession negotiations with Croatia were opened in October 2005 and closed in June 2011. In
December 2006, the European Council agreed that an enlargement strategy based on
consolidation, conditionality and communication, combined with the Union’s capacity to
integrate new members, formed the basis for a renewed consensus on enlargement.

After the Commission’s favourable opinion, the European Parliament’s assent and the
Council decision on the admission of Croatia, the Accession Treaty was signed on 9
December 2011 (OJ L 112, 24.4.2012). Croatia, the European Parliament and EU member
states national parliaments ratified the Accession Treaty and Croatia became a Member of the
European Union on 1 July 2013.

In the course of the negotiations, Croatia agreed to a number of commitments set-up in two
Accession Partnerships’, which had to be implemented by the date of accession, at the latest,
unless specific transitional arrangements had been agreed. Such partnerships identified
priorities for action in order to support efforts to move closer to the European Union within a
coherent framework. The priorities were adapted to Croatia's specific needs and stage of
preparation. The Partnership also provided guidance for financial assistance to Croatia. In
accordance with the priorities of the Accession Partnerships, the key priorities were the
following:

1. Ensure proper implementation of all commitments undertaken in the Stabilisation and
Association Agreement (SAA) in areas such as competition policy, in particular the
need to adopt and implement a restructuring plan for the steel sector, and the
acquisition of real estate. Conclude ongoing and forthcoming negotiations on trade
matters linked to the SAA (such as on a protocol introducing a tariff quota on sugar,
the enlargement protocol and further trade concessions on agricultural and fisheries
products), and ensure proper implementation of their results.

2. Implement the strategy and action plan for judicial reform in consultation with
interested bodies, including the adoption of necessary new legislation.

3. Adopt and implement a strategic framework for public administration reform.

4. Adopt and implement a national strategy for preventing and combating corruption and
provide for the required coordination among the relevant government departments and
bodies involved in its implementation, including making the Office for the
Suppression of Corruption and Organised Crime fully operational. Ensure pro-active
efforts to prevent, detect and effectively prosecute corruption, especially at high level.

5. Fully implement the Constitutional Law on National Minorities. In particular, take
steps to ensure proportional representation of minorities in local and regional self-

" COUNCIL DECISION of 20 February 2006 on the principles, priorities and conditions contained in the Accession
Partnership with Croatia and repealing Decision 2004/648/EC and in the COUNCIL DECISION of 5 February 2008 updating
the COUNCIL DECISION of 20 February 2006 on the principles, priorities .and conditions contained in the Accession
Partnership with Croatia and repealing Decision 2004/648/EC


http://ec.europa.eu/enlargement/policy/glossary/terms/regional-cooperation_en.htm

government units, in the State administration and judicial bodies, and in bodies of the
public administration.

6. Complete the process of refugee return, including all cases of repossession,
reconstruction and housing care for former occupancy/tenancy rights holder, and
further enhance regional cooperation for accelerating the process of refugee return and
local integration, in particular by contributing to implementing the Sarajevo
Declaration.

7. Pursue efforts aimed at reconciliation among citizens in the region.

8. Maintain full cooperation with the International Criminal Tribunal for the former
Yugoslavia and ensure integrity of domestic war crimes proceedings.

9. Work to find definitive solutions to bilateral issues, in particular border issues with
Slovenia, Serbia and Montenegro and Bosnia and Herzegovina, and resolve the
Ecological and Fisheries Protection Zone issue.

10. Improve the business environment and economic growth potential, in particular by
reducing subsidies, restructuring large loss-making enterprises and increasing the
efficiency of public spending.

The implementation of the Accession Partnerships was to be examined through the
framework of the mechanisms established under the Stabilisation and Association Process,
notably in committees and sub-committees, including technical meetings and summarised in
the annual Reports presented by the Commission.

Linked to these priorities, EU pre-accession assistance, planned by the Commission in
conjunction with Croatian authorities, aimed at supporting Croatia in its progressive
alignment with the standards and policies of the European Union, including where appropriate
the acquis communautaire, with a view to membership®. Pre-accession assistance aimed at
helping to strengthen Croatia's administrative capacity in preparation for managing the larger
amounts of EU funding available after accession.

The above mentioned Council decisions provided the framework for EU pre-accession
assistance. Such framework is structured around®:

1. Political criteria: linked to Democracy and the rule of law, Human rights and
protection of minorities

2. Economic criteria: linked to Barriers to market entry and exit, Enterprise restructuring
and privatisation, Financial policies, Labour market and Land reform.

3. Obligations of membership linked to the 33 negotiation chapters *° organised around
policy areas such as: agriculture, consumer and health protection, economic and

8 Refer to 4.1.
® Please refer to Annex 5 for a reconstructed version of Croatia's' commitments for EU membership

10 Refer to COUNCIL DECISION of 20 February 2006 on the principles, priorities and conditions contained in the Accession
Partnership with Croatia and repealing Decision 2004/648/EC



monetary Union, energy, financial control, justice and home affairs, social policy and
employment, tax, transport, etc.

4. Participation in Community Programmes: linked to science and research and
education and culture

5. Regional cooperation: linked to international obligations and regional and rural
development policy and coordination of structural instruments.

The basic policy documents for setting down the priorities for programming of assistance
under IPA were the Accession Partnership®!, the Enlargement Strategy Papers, which
presented the Commission’s overall enlargement policy, as well as the annual Progress
Reports.

The Multi-annual Indicative Planning Document (MIPD) was the strategic document for
IPA I. It was established for a three-year rolling period, with annual reviews. It followed the
Multi-annual Indicative Financial Framework (MIFF) which allocated funds per
beneficiary and per component. It drew on the pre-established IPA components®?.

3.2 Croatia's current situation and challenges™®

In 2015, Croatia finally came out of its six-years-long recession. The sustained growth in
the pre-crisis years was based on unsustainable drivers. The credit-driven consumption and
investment boom resulted in the accumulation of sizeable domestic and external liabilities —
mostly foreign currency denominated, while public finances maintained a broadly pro-cyclical
stance. Croatia therefore entered the crisis with little room for manoeuvre and adjustment
mainly relied on internal devaluation. The benefits of increased competitiveness were
hampered by Croatia’s limited export base and the simultaneous economic slowdown in its
main trading partners. Between 2008 and 2014, GDP shrunk by more than 12 % in real terms
and unemployment surged from below 9 % to more than 17 %. The situation started to
improve at the end of 2014, and in the course of 2015 real GDP growth surpassed
expectations. Economic activity is currently expected to have expanded by 1.8 % in 2015. The
external sector performed strongly, and Croatia recovered some of the lost market shares.
Growth was however mainly driven by the rebound in consumption and — to some extent —
investment.

The recovery is set to strengthen over the next couple of years, but risks remain. By
2017, GDP growth is forecast to attain 2.1 % and unemployment to contract to under 14 %,
while the current account surplus should stabilise at around 3 % of GDP. In a low inflation
environment, high government and private debt, jointly representing more than 200 % of GDP
in 2014, will continue to constrain public and private investment as well as household
consumption.

1 Annex 5 presents the intended intervention logic of Croatia's commitments for EU membership. It is done based on the
Accession Partnerships.

12 Refer to 4.1.

3 This § directly emerges from the Country Report Croatia 2016 Including an In-Depth Review on the prevention and
correction of macroeconomic imbalances, EC SWD (2016) 80 final/2. For further details, please refer to it.



In the long-run, Croatia faces the challenge of lifting its low potential growth. Given the
depth and length of the recession, Croatia is currently expected to grow above its potential
over the next two years. Eventually, however, the economy is set to return to its long-term
potential growth, currently estimated at below 1 %. This low rate weighs on the convergence
process and slows down the unwinding of macroeconomic imbalances. Lifting potential
growth requires sustained investments and deep structural reforms in labour and especially
product markets in view of fostering full utilisation of the labour force, while ensuring robust
productivity growth.

With the run-up to the autumn 2015 parliamentary elections, the reform agenda has
suffered from delays, resulting in limited progress in addressing the 2015 country-
specific recommendations. During the past year, Croatia has undertaken some reforms aimed
at reducing the administrative burden on businesses and removing parafiscal charges. New
and revised legislation in the field of personal and corporate insolvency is expected to speed
up the deleveraging process and support the resolution of non-performing loans. Moreover,
recent measures in support of youth employment are starting to show results. On the other
hand, progress in several areas has been insufficient. Policy action aimed at encouraging some
categories of workers to stay longer in employment has been put on hold. Limited progress
was registered also in the area of fiscal governance, including the reform of the public
administration and the adoption of a public debt management strategy. Some of the saving
measures identified in the spending review are being implemented, notably in healthcare and
the rationalisation of state agencies, but at a slow pace.

In a few areas, preparatory work has not been followed by concrete measures: this includes
the reform of wage-setting in the public sector and state-owned enterprises and the reform of
the social protection system. The procedure for selecting board members of state-owned
enterprises has been made more transparent. However, other measures in the field of the
public corporate sector were put on hold in the run-up to the elections. Despite some
improvements, lengthy court proceedings, sizeable backlogs and still limited use of
information and communication technology still hamper the efficiency and quality of the
justice system.

Under the Europe 2020 Strategy, Croatia is performing well relative to some of its
national targets, while more effort is needed with others. Croatia is performing well on the
employment rate, reducing greenhouse gas emissions, renewable energy except transport,
early school leaving, tertiary education attainment, and reducing poverty and social exclusion,
but more effort is needed in R&D investment, renewable energy in transport, and energy
efficiency.

3.3 Evaluations undertaken

During the implementation of IPA, three Interim Meta —evaluations covering all the
relevant countries, including Croatia, were undertaken in accordance with the specific
provisions laid down under each IPA component in the Commission Regulation (EC) No
718/2007%.

14 Non-exhaustive list.
1% Commission Regulation (EC) No 718/2007 of 12 June 2007



The first Interim Meta evaluation' focused mainly on the strategic framework for IPA (the
MIPDs) and on the programming logic, mainly under Component I. It assessed how
assistance was planned and programmed and provided judgements on its relevance, efficiency
and effectiveness. The results and the follow up of the evaluation were used for strengthening
and streamlining programming of IPA Component | assistance, particularly the introduction
of the sector approach in the MIPDs for 2011-2013, something that happened basically for the
other countries only, Croatia being too close to the accession stage.

The second interim evaluation of IPA assistance! brought a consolidated analysis and
assessment resulting from 7 Country Programme interim evaluations (namely Albania, Boshia
and Herzegovina, Montenegro, Serbia, Kosovo'®, Turkey and Croatia'®) and Multi-beneficiary
programmes under IPA, focused on efficiency, effectiveness and results achieved. The
evaluation provided relevant lessons learnt to the Commission to enhance the programming of
IPA 11 2014-2020.

Both evaluations played an important role in drafting proposals for improvements in IPA 11,
as they fed the programming process with reliable information, useful recommendations and
lessons learnt from the programming and implementation of pre-accession assistance.

The third interim evaluation was carried out to assess the accomplishment of IPA programme
objectives by judging the performance of the attained results and impact of IPA assistance as
well as providing recommendations for improving the quality of programming and
implementation (mostly for IPA I1).

In 2009 a Country Program Interim Evaluation of EU Pre-accession Assistance to Croatia
was undertaken.

The Court of Auditors Report on whether EU assistance has improved Croatia’s
capacity to manage post-accession funding published in 2011 ‘concludes that EU pre-
accession assistance has significantly contributed to Croatia’s progress in building up its
capacity to manage increased EU funding after becoming a Member State. The assistance was
soundly planned, taking into account lessons learned from previous enlargements. However,
the objectives of the assistance have not yet been fully achieved and more capacity building
work remains to be done. The Court’s recommendations address the need to strengthen
assistance in relation to procurement capacity, regional bodies, project preparation, rural
development programmes and anti-corruption measures, and to draw lessons from experience
gained in Croatia in the Commission’s management of pre-accession assistance to other
countries'.”°

IPARD* Managing Authority is currently preparing the IPARD ex-post evaluation, to be
finalised by the end of 2016.

16 Mid-term Meta Evaluation of IPA Assistance, Contract No IPA/ 2010/231987
7 Interim evaluations and meta-evaluation of IPA assistance, Contract IPA/2011/277-427

'8 This designation is without prejudice to positions on status, and is in line with UNSCR 1244 and the 1CJ Opinion on the
Kosovo Declaration of Independence

1® Croatia and Turkey, being in decentralised management, were implemented under the responsibility of the national
authorities; the one for the Former Yugoslav Republic of Macedonia, to be implemented by the national authorities, was
finally delayed for administrative reasons.

20 http://www.eca.europa.eu/en/Pages/Newsltem.aspx?nid=1526

2! |nstrument for Pre-Accession Assistance for Rural Development (IPA's component V).
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Other evaluations are mentioned in Annex 1.

4 EVALUATION SCOPE

4.1 Legal scope

The Instrument for Pre-accession Assistance (IPA)* was established by the Council of the
European Union (EU) in July 2006 as the Community’s main legislative instrument under the
2007-2013 financial framework to underpin EU policy and provide financial assistance to the
eight recipient beneficiaries which are candidate countries or potential candidate countries for
membership of the EU (Albania, Bosnia and Herzegovina, Croatia, the former Yugoslav
Republic of Macedonia, Montenegro, Serbia, Kosovo and Turkey).

The overall objective of IPA | was to support candidate countries and potential candidates
("beneficiaries™) in their progressive alignment with the standards and policies of the
European Union, including where appropriate the acquis communautaire, with a view to
membership. IPA | consisted of five components with the first two targeted to all of the IPA
beneficiaries, the latter three only to the beneficiaries recognised by the EU as candidate
countries:

Component | Transition Assistance and Institution Building (TA-IB),
Component Il Cross-Border Cooperation (CBC),
Component Il Regional Development,

Component IV Human Resources Development, and
Component V Rural Development.

The financial allocation for financial assistance for Croatia in the period 2007-2013 was
around EUR 998 million.

Projects and programmes under the IPA started implementation during 2009. For the purpose
of the present evaluation, this means that previous pre-accession assistance being
implemented from 2007 to 2009 and aiming at achieving the objectives and priorities set out
in the Council Decision of 13 September 2004 on the principles, priorities and conditions
contained in the European Partnership with Croatia and in the two Accession Partnerships
mentioned above, will also be considered. In practice, this consists in projects and
programmes financed under the 'Phare’ Regulation® (introduced in Croatia in 2005), under
the Instrument for Structural Policies for Pre-Accession (ISPA)?, financing infrastructure

22 Council Regulation (EC) No 1085/2006 of 17 July 2006

2 Council Regulation (EEC) No 3906/89 of 18 December 1989 on economic aid to the Republic of Hungary and the Polish
People's Republic (Phare Regulation) and its amending acts. It was until 2006 the main financial instrument of the pre-
accession strategy for the Central and Eastern European countries (CEECs) which applied for membership of the European
Union. The Phare programme for the period 2000-2006 had two main priorities, namely institutional and capacity-building
and investment financing. Although the Phare programme was originally reserved for the countries of Central and Eastern
Europe, it was extended to the applicant countries of the Western Balkans.

24 Council Regulation (EC) No 1267/1999 of 21 June 1999 establishing an Instrument for Structural Policies for Pre-
accession.
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projects in the transport and environment sectors and the special accession programme for
rural development (Sapard)®.

4.2 Geographical and Temporal scope

The evaluation covers financial assistance provided to Croatia during the period January 1%
2007 to June 30" 2013.

4.3 Thematic scope

Considering that the EU membership of Croatia is a direct consequence of the actual
achievement of the agreed commitments, as monitored regularly by the EC up until Croatia’s
accession in July 2013, the present ex-post evaluation will be mainly focused on capacity
development related results, which were at the core of EU pre-accession assistance, mainly on
their achievements and sustainability. From a sectorial point of view, special emphasis should
be given to Rule of Law and Economic Governance, to better understand the process, both in
terms of focus and modalities of intervention, given notably the shortcomings shown by the
country after the accession. The other areas that could be focused on are related to public
administration reform (e.g. civil service reform; administrative decentralisation process;
training and strengthening of relevant bodies, etc.).

Croatia's capacity to manage post-accession funding has been already assessed in 2011 by the
Court of Auditors Report on whether EU assistance has improved Croatia’s capacity to
manage post-accession funding®®. The present ex-post evaluation will take stock on the extent
to which the Court of Auditors' relevant recommendations?’ were followed. It will also assess
the extent to which institutional capacities for Croatia's progressive alignment with the
standards and policies of the European Union with a view to membership, including where
appropriate  the acquis communautaire, were effectively and  sustainably
developed/strengthened.

Whilst relevant projects and programmes will be analysed, they will not be evaluated. Being a
strategic evaluation, EU projects and programmes will only be assessed to the extent to which
they sustainably contribute to capacity development and strengthening.

The thematic scope will be further detailed with the finalisation of the evaluation questions,
for which a proposal is set out here below under § 5, and with the consequent identification of
case studies.

Specific evaluations carried out should also be taken into account. The Contractor should
come up with an integrated assessment, also taking into account the findings of these
evaluations. A non-exhaustive list of relevant evaluations, which should be considered, is
presented in Annex 1.

% Council Regulation (EC) No 1268/99 of 21 June 1999 on Community support for pre-accession measures for agriculture
and rural development in the applicant countries of central and eastern Europe in the pre-accession period.

% Based on an analysis of a sample of 16 projects financed by IPA Components I, 11, 11l and IV and by the previous financial
instruments CARDS, Phare, ISPA and Sapard.

2 The evaluation team is expected to propose a set of case studies (refer to 5.2). The actual utilization of the Court of
Auditors report will depend on these.

11
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5 EVALUATION ISSUES AND APPROACH TO THE EVALUATION, INCLUDING
PROPOSED TOOLS

The evaluation should address both accountability and learning. It is expected to contribute to
learning about EU pre-accession assistance's impact on institutional capacity development
and/or strengthening (approach, methods) and how it can be improved for current candidate
and potential candidate countries.

The analytical approach must therefore assess not only whether or not institutional capacities
were sustainably developed and/or strengthened but also what the enabling and limiting
factors affecting their development were. In this regard the opportunity framework, the
context in which the EU intervenes, must be analysed so as to identify what its contribution to
the changes and developments was.

In line with the Better Regulation guidelines on evaluations introduced by the Commission in
2015 and with DG NEAR Guidelines on linking planning/programming, monitoring and
evaluation®®, the evaluation criteria to be covered are: relevance, efficiency, effectiveness,
impact, sustainability, coherence?® and to a lesser extent EU added value. Nevertheless as
mentioned earlier, some evaluation criteria are more largely covered since the evaluation itself
is more oriented on the retrospective assessment/judgement on effectiveness, impact and
sustainability of the assistance rather than on the assessment of the relevance and EU added
value.

5.1 Evaluation questions

This chapter presents a proposal for the Evaluation Questions (EQ)®. The evaluation team, in
consultation with the Evaluation manager, will finalise and complete (with Judgement criteria
(JC) and indicators for each JC and relevant data collection sources and tools) the proposed
set of EQs during the inception phase.

Nine EQs have been formulated to represent and address the fundamental issues in respect of
the strategy, objectives and implementation of EU pre-accession assistance in relation to
Croatian capacity development and/or strengthening in the considered period. The EQs have
been selected mainly on the basis of typology of capacities (capacity outputs and capacity
outcomes).

The EQs are structured along two headings: the opportunity framework® and transversal (EU
pre-accession programming and implementation approach and capacity development) related
issues.

28 Refer to http://ec.europa.eu/enlargement/news_corner/monitoring-and-evaluation/index_en.htm.
29
Idem

% The EQs are based on the Evaluation Methodology & baseline study of European Commission Technical Cooperation
support developed by DRN Srl on behalf of DG DEVCO in 2012.

31 1t entails both:

Facilitating factors, all those that create favorable conditions for the implementation and development of EU pre-accession
support
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The Table below provides a schematic overview of the coverage of the evaluation criteria and
key issues for each EQ.

TABLE 1 : RELATIONSHIP BETWEEN THE DAC EVALUATION CRITERIA, EC-SPECIFIC ISSUES AND THE

EQs
EQ1 EQ2 EQ3 EQ4 EQ5 EQ6 EQ7 EQS8 EQ9
OPPORTUN  OPPORTUNIT PROGRAMM  CAPACI CAPACI CAPACIT CAPACIT CAPACITY CAPACITY
ITY Y ING TY TY Y Y OUTCOME  OUTCOME
FRAMEWO FRAMEWOR  APPROACH OUTPUT OUTPUT OUTCOM  OUTCOM S- S-
RK K & S S- ES - ES-LINK  ADAPTATI  NETWORK
IMPLEMENT UNEXPE  INITIATIV TO ON ING
ATION CTED E RESULTS
PROCEDURE
S
Relevance N v ~
Efficiency v ~ NV
Effectiveness WY VW W W W W W
Impact v v W W W W
Sustainability v \V W \V \V W
EU value
added v \ \
Coherence WV

v+ LARGELY COVERED v ALSO COVERED

Please note that when reference is made to EU pre-accession assistance this relates to
assistance provided via Phare, ISPA, Sapard and IPA regulations, as well as, depending on the
cases, to political inputs *,

5.1.1 Opportunity framework

1. To what extent did Croatia’s historical momentum, growth and membership opportunities, and
other existing contextual factors affect the institutional context of the EU pre-accession assistance?

2. To what extent did the government reform records and the sectorial political economy affect the
institutional context of the EU pre-accession assistance action?

5.1.2 Transversal EQs

3. To what extent have EU pre-accession assistance programming approach and implementation
procedures affected the capacity of the actions to achieve the expected results in terms of institutional
capacity development and/or strengthening?

Limiting factors, all those that tend to prevent or to limit the implementation and the normal development of EU pre-
accession support

The set of factors of the contextual framework allows visualizing both the fertile spaces as well as those that affect or can
negatively affect the implementation and development of EU pre-accession support.

The positioning or insertion of EU pre-accession support.in certain context conditions is useful to determine what is the role
played or being played by EU support. From a role of catalyst of initiatives to a role of rupture with respect to previous EU
efforts. The same in relation to the role of EU pre-accession support in the governmental and sectoral policies and their
incidence or lack of incidence in the capacity development processes in which it is inserted.

32 For example: EUs’ commitments deriving from its normative & policy framework (i.e. Communications), EUs’ political
commitments deriving from EU’s political agenda & priorities, EU-Partner countries & regions’ specific political dialogues
& relevant commitments (i.e. agreements), Multilateral political commitments (i.e. SDGs, etc.), Enlargement Strategy, etc.
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4. To what extent has the EU pre-accession assistance contributed to the sustainable production of
objectively verifiable changes in:

a. staff competences (legal, financial, management...);

b. institutional procedures and functions (policy and financing, stakeholders’ involvement,
accountability and supervision);

c. the organisational and internal functioning (institutional structure, decision process, internal
mobility and competition)

in key targeted institutions at central, regional and/or local levels (i.e. Croatian ministries, agencies
and regional and local authorities involved in the programming and management of EU pre-accession
assistance)?

How did external factors (political, institutional, sectorial, societal, etc.) affect such changes?

5. To what extent has EU pre-accession assistance contributed to the production of objectively
verifiable changes on individuals, institutions and initiatives, which were not targeted? How did
external factors affect such changes?

6. To what extent are Croatian targeted institutions more capable than before to generate the plans
(strategic or other levels) that reflect their stated needs, mission and various changing environments
and to then mobilise the resources and management to execute them?

7. To what extent are Croatian targeted institutions more capable than before to achieve and monitor
the results stated in national plans/policies in a sustainable manner?

8. To what extent are Croatian targeted institutions in a position to constantly adapt in response to
changing external environments and conditions?

9. To what extent are the Croatian targeted institutions accountable and able to work in a coordinated
and efficient manner as part of a larger network of interested stakeholders?

5.2 Evaluation tools and techniques

The structuring stage aims to define the design and the methodology of the evaluation. The
methodology will clearly specify the working methods and the techniques to be used (e.g.
data collection, case studies, etc.)

Among the pool of main methodological techniques, the following key elements can be
already pinpointed:

A. The intervention logic (IL) and the expected effects diagram.

The logical sequence of the hierarchy of objectives and expected effects. A first draft of the IL
of Croatia's commitment for EU membership is presented in Annex 5. It differentiates
between different logical levels. These are:

v Inputs: The political, technical, financial, human and material resources put
in place in order to plan and implement activities.

v’ Activities: Specific support tasks put in place to generate outputs within the
framework of an intervention. Each intervention is composed of a set of
activities (or a single activity).

v' Outputs: Direct products or services delivered by activities, directly
influencing the achievement of outcomes.
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v' Specific objectives (Outcomes): Short to medium term effects on the
political, social, economic and environmental areas targeted by EU financed
interventions as well as changes in behaviour of addressees of EU financed
interventions. Other external factors and players also influence the targeted
areas and addressee.

v" Overall objectives (Impacts): Intermediate to long-term change in the
political, social, economic and environmental global context which will stem
from interventions of all relevant actors and stakeholders and which will be
indirectly influenced by the EU.

B. Evaluation Questions.

A draft set of EQs headings is presented here above. As mentioned earlier, the evaluation
team, in consultation with the EC Evaluation manager, will finalise and complete (with
Judgement criteria (JC) and indicators for each JC and relevant data collection sources and
tools) the proposed set of EQs during the inception phase. Expectations expressed by the 1SG
members and other key informants as well as the feasibility of arriving at an answer (based on
a first desk review), will be considered.

C. Evaluation Matrix: Judgment criteria, indicators and sources.

Judgement criteria determine the appropriate indicators and, more generally, the nature of the
data collected and the type of analysis. The indicators will need to allow cross-checking,
triangulating and strengthening the evidence base on which the questions are answered. The
information gathered for each indicator will need to be presented as an annex of the desk and
final reports.

D. Data collection tools.

Several tools will be used for collecting, structuring, processing and analysing data
throughout the evaluation process:

v"Inventory of EU interventions.

v’ Literature review. The team will scrutinize all relevant key documentation
on the: EU policy and strategy documents (Enlargement Strategies, MIPD,
EC progress reports, etc.); EU-Croatia policy and strategy documents
(Accession Partnerships, etc.); Country official documents (i.e. national
programme for integration of Croatia into the EU and those linked to areas
covered by EU pre-accession assistance); Programme and project
documents; Previous evaluations, studies, etc.

v" Interviews. Both structured and unstructured. A round of interviews
via/phone/email/face-to-face/video-conference discussions with relevant EC
staff (senior management, relevant staff in charge of Croatia in DG NEAR
and in other DGs in the framework of the country's actual membership, etc.)
with stakeholders in Croatia (governmental and  non-governmental
stakeholders) and with other stakeholders (EU Member States and other
donors, etc.) will be made. The selection of key informants and interlocutors
will be based on the specific added value they can bring concerning the
various EQs. Interviews will be carried out during the inception, desk and
during the field phases. Focus groups can also be envisaged, using
participatory methods.

There will be close consultations with stakeholders. For this purpose, the
Permanent Representation of Croatia to the European Union will be part of
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the Interservice Steering Group (1SG)*, to ensure that the evaluation will be
carried out in partnership.

The contracting authority expects the evaluation team to build in
considerable time to look through documents and to have face-to-face
discussions in Brussels throughout the evaluation process, particularly
during the inception and desk phases.

v’ Case study. Several case studies should be conducted to provide detailed
qualitative information on important issues in light of the EQs. The selection
of the case studies will be done using a sample approach to be agreed upon
by the EC Evaluation Manager. Some criteria to be considered might be:

= Sector specific considerations (weight of areas covered in the
intervention logic).

* Typology and/or representativeness of EU interventions’ beneficiaries
= Importance (budget related) of interventions

= Availability of information on the interventions (mainly review,
progress and evaluation reports)

= Other.

v Survey. A survey is expected to be elaborated to further informing the
evaluation.

v Quantitative analysis.

5.3 Envisaged limitations

Many stakeholders both in Croatia and in the EU have changed assignments or left their
services. The EU Delegation to Croatia was closed on 30 June 2013. It was succeeded by the
so called Croatia Transition Team, an office of former DG ELARG which existed in parallel
with the EC Representation in Croatia and which terminated its activities on 31 August 2014.
This presents a certain risk, as to the availability of data and information.

Even if electronic versions for some of the key documents should be available, availability of
documents might be an important limitation from the EC side since most of the documents are
already archived in the historic archives of the Commission. In this regard, the main contact
point would be the NIPAC and sufficient time would need to be devoted to data collection
from the contractor's side.

6 RESPONSIBILITY FOR THE MANAGEMENT OF THE EVALUATION

6.1 AtEC level

The DG NEAR Thematic Support, Monitoring and Evaluation Unit (A3) is responsible for the
management and the supervision of the evaluation.

33 Refer to § 6.
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The progress of the evaluation will be followed closely by an Interservice Steering Group
(ISG) consisting of: DG NEAR Directorates A and D, DG EMPL, DG JUST, DG AGRI, DG
EMPL, DG REGIO, DG ECFIN and the Permanent Representation of Croatia to the European
Union.

The I1SG will have the following responsibilities:

e Steering the evaluation exercise in all key phases to comply with quality standards:
preparation and/or provision of comments to the roadmap and Terms of reference;
selection of the evaluation team; consultation; inception, desk, field, synthesis and
reporting phases.

The EC evaluation manager (NEAR A3) steers the 1ISG and is supported in its function
by ISG members.

e Providing input and information to the evaluation team. Mobilise the institutional,
thematic, and methodological knowledge available in the various DGs of the
Commission that are interested in the evaluation.

e Providing quality control on the different draft deliverables. The EC evaluation
manager, as lead of the ISG, consolidates the comments to be sent to the evaluation
team and endorses the deliverables.

e Ensuring a proper follow-up action plan after completion of the evaluation.

To avoid duplication and consolidate communications between meetings, the ISG members
communicate with the evaluation team via the EC Evaluation Manager.

6.2 At the consultants level

The contractor is expected to oversight the quality of the process, of the evaluation design, of
the inputs (team) and deliverables (reports). In particular:

- Before the work actually starts, the contractor should provide guidance to the
evaluation team to ensure that the evaluation team has a clear understanding of the
tasks, of the evaluation process, the content and implications of the different steps.
Depending on the specific needs, the guidance should focus on:

= Scope of the work
= Complex evaluation methodology
= Data collection and analysis
= Presentation of findings
» How to inform the indicators
= How to answer to the judgement criteria
= How to answer to the evaluation questions
- Support the team leader in its role, mainly from a team's management perspective. In

this regard, the contractor should make sure that for each evaluation phase specific
tasks and deliverables for each team members are clear.

- Provide a continuous backstopping and quality control of the evaluation teams’

outputs (from evaluation design to final report). The contractor should be supported in
this particular field by the Quality Control expert.
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7 EVALUATION PROCESS AND DELIVERABLES

The overall guidance to be used is available on the web page of the DG DEVCO Evaluation
Unit (http://ec.europa.eu/europeaid/how/evaluation/methodology/index_en.htm) and on the
web page of DG NEAR (http://ec.europa.eu/enlargement/news_corner/monitoring-and-
evaluation/index_en.htm).

The basic approach to the assignment consists of four main phases, each one ending with the
approval of a specific deliverable in the form of a report. As mentioned above, the ISG will
support the EC Evaluation manager in assessing the quality of the draft deliverables in order
to achieve their finalisation. The reports will be revised in light of feedback from the ISG.
Each phase will start further to the approval of the previous phase report.

The four phases can be synthesised as follows:

e The inception phase, which aims at structuring the evaluation.

Clarifying the issues of the evaluation is the first aim of this phase. The inception
phase will start with a kick-off meeting. The meeting has the purpose to arrive at a
clear shared understanding of what is required by EC services.

Further to a first desk review of the political, institutional and technical/cooperation
framework of EU pre-accession assistance to Croatia, and to the identification of the
main commitments and objectives to be achieved by both parties, the evaluation team,
in consultation with the EC evaluation manager, will produce the evaluation design
(reconstruction/finalisation of the intervention logic and based on the latter
definition/finalisation of evaluation questions and related judgement criteria and
indicators, with identification of data collection tools and sources). The mapping and
analysis of relevant spending (projects, programmes, etc.) and non-spending (policy
dialogues, etc.) interventions, and the methodological proposal for the following
phases (data collection tools and analysis), are part of this phase.

The limitations faced or to be faced during the evaluation exercise will need to be
discussed and mitigation measures defined. Finally, the work plan for the overall
evaluation process, that will need to be to the extent possible in line with that proposed
in the present ToR, will also be presented and agreed in this phase.

If necessary, the Inception Report will also include suggestions of modifications to the
composition of the evaluation team.

e Desk phase: During this phase, desk work takes place in order to collect and analyse
data, and coming up with preliminary answers to the evaluation questions and
hypotheses that can guide the subsequent field work. Information gaps for a sound
answer to the evaluation questions will also be identified. A brief presentation of data
collection and analyses done during this phase, challenges and limitations potentially
faced will also be discussed. Changes to the evaluation questions (including judgment
criteria and indicators) can also be proposed, if deemed necessary, during this phase
(and not later on). On the same line, discussing potential amendments to the selection
of interventions and/or case studies (if relevant) identified during the inception phase
can be envisaged. The extent of these potential amendments must nevertheless be of a
reasonable nature.

The methodology for the field phase, including the expected deliverable and the field
phase organisation, will also be detailed in this phase. Finally, remaining work for the
synthesis phase will also be mentioned. If needed, an update of the work plan will be
presented.
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e Field phase: field activities help in validating/rejecting preliminary answers to the
evaluation questions and bring additional information and direct evidence.

This phase will involve discussions with:

e Croatia stakeholders: NIPAC, main beneficiary institutions, etc.

e EU officials involved in programming, implementation and oversight of EU pre-
accession assistance

e CSOs in-country with experience and knowledge of EU pre-accession assistance

e EU Member States and other donors — international NGOs, bi-laterals and multi-
laterals.

Assessing whether there is need for further research and interviews to prepare the
synthesis report, and in particular the overall assessment, the conclusions and
recommendation chapter, is part of this phase as well.

e Synthesis and reporting phase. This phase entails the analysis of the data collected
during the desk and field phase to finalise the answers to the evaluation questions, and
prepare the synthesis report that includes the overall assessment, conclusions and
recommendations of the evaluation. The contracting authority will publish the Final
Report, the Executive Summaries, and the annexes on the Commission's central
website.

The offer will be based on 50 hard copies in English of the Final Main Report
(without annexes) and 20 copies of the annexes. A non-editable version on a USB
stick or on a CD-ROM shall be added to each printed Final Main Report. The
executive summary will be translated in French and in Croatian. The translation costs
should be included in the financial offer.

The evaluation manager to be nominated by the contractor will need to be present in each
meeting with the 1SG.

The table below summarises these phases:

Phases Activities Deliverables (& meetings)**
= Data collection & definition of M Inception Report™ incl.:
analysis methods v Final intended/planned Intervention
= Background analysis Logic
= Interviews at EC HQ (& country v' Evaluation Questions (EQs), with
INCEPTION: visit(s) if relevant) judgment criteria & indicators
STRUCTURING =  Reconstruction of EU v' Data analysis and collection
Intervention's rationale, incl. methods
objectives, specific features and v' EU actions inventory
target beneficiaries v Work plan
=  Reconstruction of inventory of v' Consultation strategy®

3 The evaluation team must provide, whenever requested and in any case at the end of the evaluation, the list of all persons
interviewed, documents reviewed, data collected and databases built.

% The Inception Report should not exceed 30 pages, but if required this number can be reasonably increased. Additional
material may be placed in annexes, as necessary.
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the EU actions (at M Inventory of the EU actions (database)
thematic/country levels) and ™  Slide presentation
il . . M  Meeting(s) with ISG in Brussels
Report  writing (& quality
control)
M Desk report®, incl.:
Document in-depth  analysis v' Background and key methodological
(focused on the EQs) elements
Interviews v' Preliminary answers to the
DESK: DATA Identification of information evaluation questions
COLLECTION & gaps and of hypotheses to be v f el
field visit methodol
ANALYSIS tested in the field phase L, eld o dology .
Methodological design (specific Rﬁmammg work for the synthesis
to Field visit) phase
Report writing (& quality v Update work plan, if needed
control) M  Slide presentation
M  Meeting(s) with ISG in Brussels
FIELD
(Plans, methodology Initial meeting at country level o o _
and budgets for the Data collection and analysis M Briefing & deb_rleflng wnh NIPAC gnd
field phase are Note writing on field phase EC Representation to Croatia in Croatia
outlined and agreed findings M Country Note (or PowerPoint, to be
upon, all along the Discussion of the findings of the decided in due course) and Slide
previous phases, Field Phase with EC HQs /EC presentation
since the Representation to Croatia & M Debriefing with ISG in Brussels
preparatory one) national counterparts
M  Synthesis report®® , incl.:

v Synthesis of methodological steps
undertaken during the evaluation
exercise, including limitations, if

E ing findi (f any
xpressing findings (focus on .
the EQs) v' Background analysis
Overall assessment, v Findings by evaluation qUEStion
SYNTHESIS Conclusions and v Overall assessment, conclusions and
Recommendations recommendations
Synlt_he5|s re;I)ort writing (& v/ Matrix of EQs, judgement criteria,
quality control) indicators & analysis
M Executive summary in both English and
Croatian
M  Slide presentation
M Meeting(s) with ISG in Brussels
DISSEMINATION . ..
AND FOLLOW UP e alelaianiing & Action plan

(by the EC)

Others to be defined if relevant

All reports will be written in English and submitted according to the timetable in annex 2 to
the EC Evaluation manager. The reports must be written in Arial or Times New Roman
minimum 11 and 12 respectively, single spacing. Inception, Desk and draft Final reports will

% Even though an open public consultation (as foreseen by the Better Regulation) will not be organized for the present
evaluation, it is expected that the evaluation team presents its strategy for stakeholders' consultation during the evaluation

exercise.

37 The Desk Report should not exceed 40 pages, but if required this number can be reasonably increased. Additional material
may be placed in annexes, as necessary.

% The Final Report should not exceed 50 pages, but if required this number can be reasonably increased. Additional material
may be placed in annexes, as necessary.
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be delivered electronically®. The Final report will also be delivered in hard copies. The
Executive Summary (up to 4 pages) will be delivered both electronically and in hard copy as
well. The Executive Summary will be available both integrated into the Final Report, and as a
separate stand-alone document.

The final report should deliver the elements covered by these Terms of Reference, and must
be written such that readers, who are not working in this area, can easily understand.

The electronic versions of all documents need to be delivered in both editable (Word) and
non-editable format (PDF).

8 THE EVALUATION TEAM

The evaluation team will have to be able to satisfy the highest quality standards. In this
regard, the contractors are highly advised to check relevant references of the experts
proposed.

The quality criteria for the selection of the Evaluation Team are summarized as follows:

» Knowledge of the country. Previous relevant expertise in Croatia and/or in other
candidate countries will be an advantage.

= Technical/sector knowledge in the following areas is required:
o Rule of Law,
o Public Administration Reform,
o Economic Governance in the EU.

= Capacity development assessment experience is required

= Working experience in relation to EU enlargement policy and strategy and pre-
accession assistance (IPA is required, CARDS would be an advantage)

= Knowledge of the EU institutional framework

= Working knowledge of evaluation methods and techniques and, preferably, of
complex policy and strategy evaluations in the field of external relations. In particular
the team needs to demonstrate experience in analytical methods which can evaluate
change and contribution. This includes Quantitative and qualitative data collection and
analysis

= Analytical skills

= The team leader should have excellent communication, team co-ordination,
presentation and proven report writing and editing skills in English;

e The evaluation team will have excellent writing and editing skills.

e The evaluation team should have an excellent command of English — both spoken and
written. Knowledge of Croatian among the team will be an advantage. The inclusion
of a Croatian evaluator will be an advantage in this regard.

% But a printed version of each report needs to be annexed to the relevant invoice.
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It is expected that the team will comprise a balance of experts*® as follows:
o 2 senior experts (including the Team leader)
o 1 medium expert
o 1 junior expert

It is expected that the Team leader will be an expert of category Senior.

A project manager also needs to be proposed in the offer.

The offer should clearly state the category of each team member and which tasks the proposed
team members are supposed to take responsibility for and how their qualifications relate to the
tasks (if this is not self-evident from their profile). The team coordination and members’
complementarity should be clearly described. A breakdown of working days per expert must
be provided.

The team members must be independent from the programmes/projects/policies evaluated
(they cannot have taken part in any programming and/or implementation related
programmes/projects which will be covered under this assignment). Should a conflict of
interest be identified in the course of the evaluation, it should be immediately reported to the
Evaluation manager for further analysis and appropriate measures.

The Contractor remains fully responsible for the quality of the deliverables. Any report which
does not meet the required quality will be rejected.

During the offers evaluation process the contracting authority reserves the right to interview
by phone one or several members of the evaluation teams proposed.

The contractor must make available appropriate logistical support for the evaluation team,
including their travel and accommodation arrangements for each mission, the secretarial
support, appropriate software and communication means. The evaluation team will need to
have the standard equipment, such as an individual laptop, computer, mobile phones, etc. No
additional cost for these items may be included in the offer.

Performances will be assessed by the EC all over the evaluation exercise (and if needed
adjustments will be required, in agreement with the contractor) based on the following
criteria:

= Quality of the analysis

= Precision and clarity of the writing

= Methodological skills

» Relations with the Client

= Communication skills and interview capacity
= Flexibility and availability

= Respect of deadlines.

0 Number of days for each expert may vary
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9 TIMING

The evaluation implementation is due to start in January 2017. The expected duration is of 14
months. As part of the technical offer, the framework contractor must adhere to the timetable
in annex 2, and provide their proposed, more detailed schedule within that timetable in terms
of "week 1" etc. The contracting authority underlines that the contractor should ensure that the
evaluation team is available to meet the demands of this schedule.

10 OFFER FOR THE ASSIGNMENT

10.1 Technical offer:

The total length of the technical offer (excluding annexes) may not exceed 10 pages; a CV
may not exceed 4 pages. References and data relevant to the assignment must be highlighted
in bold (font minimum Times New Roman 12 or Arial 11).

The methodology submitted shall not contain terms such as, "if time/budget allows," "if the
data are available" etc.

Should it appear during the process of the evaluation that an activity envisaged in the
methodology is impossible or inappropriate to be carried out for any reasons in the interest of
the assignment, the change to the methodology as well as its financial impact must be agreed
by EC services.

The offer is expected to demonstrate:

e The team's understanding of the ToR in their own words (i.e. their understanding of what
is to be evaluated, and their understanding of the subject areas as relevant to this ToR)*".
In this framework, the offer can propose a revised set of EQs, justifying it and respecting
the main areas to be covered.

e The relevance of the team composition and competencies to the work to be undertaken.

e How the team proposes to undertake the evaluation: the evaluation design and challenges,
data collection tools and methods of analysis, how the tasks will be organised.

e The level of quality control (content/proof reading/copy editing) which will apply, at
which points in the process, and who will undertake them.

10.2 Financial offer:

The financial offer will be itemised to allow the verification of the fees compliance with the
Framework contract terms.

The per diems will be based on the EU per diem in force when the Request for Services is
launched. The EU per diem is the maximum not to be exceeded.

1 Should the offer contain quotations, these sections must be clearly identified and sources indicated
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Offers shall be submitted within the deadline exclusively to this functional mailbox:

NEAR-A3-CRIS-FWC-OFFERS@ec.europa.eu.

11  TECHNICAL OFFERS SELECTION CRITERIA

The offers evaluation criteria and their respective weights are:

Maximum

TOTAL SCORE FOR ORGANISATION AND METHODOLOGY

Understanding of ToR 15
Organisation of tasks (including timing, quality control mechanisms) 10
Evaluation approach, working method, analysis 15
Sub Total 40
EXPERTS/ EXPERTISE

Team Leader (senior expert) 20
Senior expert 2 15
Medium expert 12
Junior expert 08
Project manager 05
Sub Total 60
Overall total score 100

24



12  ANNEXES

The contracting authority reserves the right to modify the annexes during implementation
without prior notice.
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ANNEXES

12.1 Annex 1: Indicative documentation to be consulted for the purpose of the

evaluation by the selected contractor

Annual IPA reports 2007-2013:

http://ec.europa.eu/enlargement/news_corner/key-
documents/index_en.htm?key document=08012624887c0cc9

Annual Enlargement packages

http://ec.europa.eu/enlargement/index_en.htm

Evaluations (non-exhaustive list):

First Mid-term meta evaluation of IPA |
http://ec.europa.eu/enlargement/pdf/financial _assistance/phare/evaluation/20110912 meta_eval final.p
df

Second Interim evaluation of IPA |
http://ec.europa.eu/enlargement/pdf/financial assistance/phare/evaluation/2013/ipa_interim meta eval

uation_report.pdf

Third Interim evaluation of IPA | assistance http://ec.europa.eu/enlargement/news_corner/key-
documents/index_en.htm?key document=08012624887c0cc9

Evaluation to support the preparation of pre-accession financial instruments beyond 2013
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/20110912_final_report.pdf

Interim evaluation of CBC programmes IPA |
http://ec.europa.eu/enlargement/pdf/financial _assistance/phare/evaluation/20120304 2 cbc wb 1 en.p
df

http://ec.europa.eu/enlargement/pdf/financial _assistance/phare/evaluation/20120304 2cbc wb 2 en.pd
f

Country Program Interim Evaluation of EU Pre-accession Assistance to Croatia, 2009.

Court of Auditors Report on whether EU assistance has improved Croatia’s capacity to manage post-
accession funding: http://www.eca.europa.eu/en/Pages/Newsltem.aspx?nid=1526

IPARD ex-post evaluation (to be available by the end of 2016)

Other relevant studies, evaluations, related to IPA performance:

http://ec.europa.eu/enlargement/index_en.htm

SIGMA 2010 and 2011 annual assessments for Croatia (http://www.sigmaweb.org/publications/public-
governance-assessment-reports.htm)

Annual and special reports of the EU Court of Auditors

http://www.eca.europa.eu/en/Pages/AuditReportsOpinions.aspx
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http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/20120304_2_cbc_wb_1_en.pdf
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/20120304_2_cbc_wb_1_en.pdf
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/20120304_2cbc_wb_2_en.pdf
http://ec.europa.eu/enlargement/pdf/financial_assistance/phare/evaluation/20120304_2cbc_wb_2_en.pdf
http://www.eca.europa.eu/en/Pages/NewsItem.aspx?nid=1526
http://ec.europa.eu/enlargement/index_en.htm
http://www.eca.europa.eu/en/Pages/AuditReportsOpinions.aspx

Annex 2 : Indicative timing

Evaluation Phases and
Stages

Notes and Reports

Dates

Meetings/Communications

Presentation of Findings

2017
October 2017

Desk Phase
Inception  (structuring) Jan-April 2017 Briefing session in Brussels
stage

Inception Report March-April 2017 ISG Meeting in Brussels
Desk Review Desk Report June-July2017 ISG Meeting in Brussels
Validation Phase

Field Visits September-October Briefing/debriefing at country

level
ISG Meeting in Brussels

Synthesis Phase

Draft Final Report November 2017 ISG Meeting in Brussels
Presentation of Draft Final

Submission Final Report January 2018

Submission printed version | February 2018

27




AnnexB 111

2017 2018

weet| 1|2 |3 [a]s 6 |7]e]efowfa]ufus]sass|se]sr]|mm]se|o|n]aa|os 20|25 |25 |2r|m[29]50 5 [52] 5[50 559657 ]5w| 20 [a0]an az|as]sa[as a6 |ar|am|ao]sofsafsz|s[2a]s|afs[e[r]n]s

Srifingsession
Data collection B nwsntory elabaration o s
Fistdocumentary review
ey documents natvei o ntervention og< (U 8 e 1
Evuation auestons (as) & preparing/fnalisingratti | | - A A I 0 1 - I
OefiningMinalising drat £ (8.¢1 i i
Preliminary inerviews o G
158/85 mesting pesertation of 1L+ 0= lincluding i i
sreparation] e o
This < 8150 be the 0CCaSion 1o have interviews paE e S
repavation of the iception ete i
Analiis o B plicy and ngalfamemark elevant 2 the]
siectof e 4 e S . ~ e ]
Anabyss of exgos I EC Inwentory of spending Intervendians
Finalizstion of evaluation matrix 15, Indicators| e i
Defin it calection methods snd toals for th res of|
eraluntion and detaled work lan
i T o] | | [T EEE EEEEEEEEEEEEEEEEEEEEEEEE INEEEEEEE EEEEEEEE
Tt e v
This can also be the occasion to have interviews: Fadi s i
[——
Intarviews desk based (by phane, skype, ec.} i ol
Bocumentary review icach upl 1 EER EEN EEN =l
e rstng e, e ==
Fiabaration of desk phase report o i
Survey snalyss, f relevare o
Case saudies. Do review 3 writng case o] s R
ot i
[e—— | & i
tzsted I the feld| o e
Wethosaloty fo el (nchusingtoos devtopment
Reportwriing il annens) i
Quality control 2 L
156/RG meeting(ncluding peparation)
This can alsa b the oczasion o have nterviews EEEEEEEEEEEEEE EEEEEEEEEE I EENEEN . N
Comments fram EC serviees e
angistical preparation of the misslons Gl hn
Fin-tuming il oot (questionnaires, nfrmation mat ) e o
Field hase preparation ladditionsl reeding, etc) B h “TrrrrrrrrreliEarrrrrrrrrerreT - - S - A -
Data collction in country b i
Symthests of Field mission resafts L —— e
.
Volume 1: [ i
[p—————
i Synthess report wating C&R T TR Trrrrrrrrrrre il e
iy ol
= e i
Commants from €C sarvices ok L
T ——
Frinting i |




Annex B 111

12.2 Annex 3: Overall structure of the final report

The overall layout of the Final report is:
e Executive summary (see 1 below);
e Introduction

e Analysis of the political, institutional and technical/cooperation framework of EU pre-
accession assistance to Croatia

e Synthesis of methodological steps undertaken during the evaluation exercise,
including limitations, if any

¢ Findings by evaluation question
e Overall assessment
e Conclusions (see 2 below); and

e Recommendations (see 3 below).

Length: the final main report may not exceed 50 pages excluding annexes, but if required this
number can be reasonably increased. Each annex must be referenced in the main text.
Additional information regarding the context, the activities and the comprehensive aspects of
the methodology, including the analysis, must be put in the annexes.

The evaluation matrix must be included in the annexes. It must summarise the important
responses at indicator/ judgement criteria level. Each response must be clearly linked to the
supporting evidence. The matrix must also include an assessment of the quality of evidence
for each significant finding. The table below presents an example of how the quality of
evidence may be ranked. This is purely indicative. The contractor should present a specific
approach for assessing the quality of evidence.

Ranking Explanation of ranking of quality of evidence

Evidence

Strong The finding is consistently supported by a range of evidence sources, including
documentary sources, quantitative analysis and qualitative evidence (i.e. there is
very good triangulation); or the evidence sources, while not comprehensive, are of
high quality and reliable to draw a conclusion (e.g. strong quantitative evidence
with adequate sample sizes and no major data quality or reliability issues; or a wide
range of reliable qualitative sources, across which there is good triangulation).

More than | There are at least two different sources of evidence with good triangulation, but the
satisfactory coverage of the evidence is not complete.

Indicative but not | There is only one evidence source of good quality, and no triangulation with their
conclusive sources of evidence.




Weak There is no triangulation and / or evidence is limited to a single source.

(1) A summary (maximum 4 pages)

The summary of the evaluation report may not exceed 4 pages (3.000 words). It is extra to the
70 page limit for the main report. It should be structured as follows:

a) 1 paragraph explaining the objectives and the challenges of the evaluation;

b) 1 paragraph explaining the context in which the evaluation takes place;

c) 1 paragraph referring to the methodology followed, spelling out the main tools used,;
d) The key findings, clustered by major issues (not necessarily by evaluation criteria)
e) The general conclusions (overall assessment)

f) A limited number of main conclusions should be listed and classified in order of
importance; and

g) A limited number of main recommendations should be listed according to their

importance and priority.

The chapters on conclusions and recommendations should be drafted taking the following
issues into consideration:

(2) Conclusions

— The conclusions have to be assembled by homogeneous "clusters™ (groups). It is not
required to set out the conclusions according to the evaluation criteria.

— The conclusions must enable to identify lessons learnt, both positive and negative.

(3) Recommendations

— The recommendations have to be linked to the main conclusions.

— Recommendations have to be grouped in clusters (groups), preferably those used in the
conclusions, and presented in order of importance and priority within these clusters.

— Recommendations have to be realistic and operational.

— The possible conditions of implementation (who? when? how?) have to be specified and
key steps/action points should be detailed when possible.

Annexes (non-exhaustive)

— National background,;
— Methodological approach;
— Evaluation matrix;
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Case studies, if relevant;

List of documents consulted;

List of institutions and persons met;

Results of any focus group, expert panel etc.;

All data bases constructed for the purpose of the evaluation.

EDITING

The Final Report must have been copy edited and proof read such that it is:

consistent, concise and clear;

well balanced between argument, tables and graphs;

free of typos and language errors;

include a table of contents indicating the page number of all the chapters listed therein,
a list of annexes (whose page numbering shall continue from that in the report) and a

complete list in alphabetical order of any abbreviations in the text;

contain an Executive summary (or summaries in several language versions when
required).

be typed in single spacing and printed double sided, in A4 format.

The presentation must be well spaced (the use of graphs, tables and small paragraphs is
strongly recommended). The graphs must be clear (shades of grey produce better contrasts
on a black and white printout).

Hard copies of the reports must be glued or stapled; plastic spirals are not acceptable.

The contractor is responsible for the quality of translations and ensuring that they
correctly reflect with the original text.
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12.3 Annex 4: quality assessment grid

Very
weak

Weak

Good

Very
good

Excellen
t

1. Meeting needs:

a. Does the report describe precisely what is to be evaluated,
including the intervention logic?

b. Does the report cover the requested period, and clearly includes
the target groups and socio-geographical areas linked to the
project / programme?

¢. Has the evolution of the project / programme been taken into
account in the evaluation process?

d. Does the evaluation deal with and respond to all ToR requests?

If not, are justifications given?

2. Appropriate design :

a.

Does the report explain how the evaluation design takes into
account the project / programme rationale, cause-effect
relationships, impacts, policy context, stakeholders' interests,
etc.?

Is the evaluation method clearly and adequately described in
enough detail?

Are there well-defined indicators selected in order to provide
evidence about the project / programme and its context?

Does the report point out the limitations, risks and potential
biases associated with the evaluation method?

3. Reliable data :

a. s the data collection approach explained and is it coherent with
the overall evaluation design?

b. Have data collection limitations and biases been explained and
discussed?

c. Are the sources of information clearly identified in the report?

d. Are the data collection tools (samples, focus groups, etc.) applied
in accordance with standards?

e. Have the collected data been cross-checked?

4. Sound analysis :

a. s the analysis based on the collected data?

b. Does the analysis focus well on the most relevant cause/effect
assumptions underlying the intervention logic?

c. Isthe context taken into account adequately in the analysis?

d. Are inputs from the most important stakeholders used in a
balanced way?

e. Are the limitations of the analysis identified, discussed and

presented in the report, as well as the contradictions with
available knowledge, if there are any?

5. Credible findings :

a. Are the findings derived from the qualitative and quantitative
data and analyses?

b. Is there a discussion whether the findings can be generalised?

c. Are interpretations and extrapolations justified and supported by

sound arguments?

6. Valid conclusions :
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Very Weak Good Very Excellen
weak good t
a. Are the conclusions coherent and logically linked to the
findings?
b. Does the report draw overall conclusions on each of the five
DAC criteria?
c.  Are conclusions free of personal or partisan considerations?
7. Useful recommendations :
a. Are the recommendations consistent with the conclusions?
b. Are recommendations operational, realistic and sufficiently
explicit to provide guidelines for taking action?
c. Are the recommendations drafted for the different target
stakeholders of the evaluation?
d. When necessary, have the recommendations been clustered and
prioritised?
8.Clear report :
a. Does the report include a relevant and concise executive
summary?
b. Is the report well-structured and adapted to its various
audiences?
c. Are specialised concepts clearly defined and not used more than
necessary? Is there a list of acronyms?
d. Isthe length of the various chapters and annexes well balanced?
Legend: Overy weak = criteria mostly not fulfilled or absent; weak = criteria partially fulfilled; good = criteria mostly fulfilled; very good

= criteria entirely fulfilled; excellent = criteria entirely fulfilled in a clear and original way

Comments on meeting needs (1):

Comments on appropriate design (2):

Comments on reliable data (3):

Comments on sound analysis (4):

Comments on credible findings (5):

Comments on valid conclusions (6):
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Comments on useful recommendations (7):

Comments on clear report (8):

Comments on the overall quality of the report
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12.4 Annex 5: Intervention logic of Croatia’s commitments for EU membership

INTERVENTION LOGIC OF CROATIAS' COMMITMENTS FOR EU MEMBERSHIP
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COMMUNITY OF DEMOCRATIC NATIONS
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IMPACT)
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ANNEX 2 - METHODOLOGY

This annex details successively i) the overall methodological approach, process and challenges; ii) the
intervention logic; iii) the evaluation questions; and iv) the tools and techniques for data collection and
analysis. Appendix 1 presents the evaluation matrix. Details on the inventory and on the survey can
respectively be found under Annex 3 and Annex 5.

1. OVERALL METHODOLOGICAL APPROACH, PROCESS AND CHALLENGES

The team has applied a theory-based non-experimental design for this evaluation, using a
reconstructed theory of change as the basis for assessing the contribution of EU assistance to Croatian
capacity development. The analytical framework is mainly based on Contribution Analysis principles.
The approach used an intervention logic analysis to consolidate all the most relevant elements of EU
assistance in a single framework. Evaluation questions structure the analysis with a view to assess to
what extent and how EU assistance contributed to attainment of objectives set. The analysis responding
to each judgment criteria, informed by the examination of indicators, constitute the main elements of
the answer to each EQ. From the answers to the EQs, the team derives a set of conclusions and
recommendations.

The evaluation process follows the four phases as described in the Terms of Reference (Annex 1) and
as per the figure below presenting the evaluation process, with the main activities, deliverables, and
Inter-Service Group (ISG) meetings in Brussels.

Figure 1 — Evaluation process

Desk study - Synthesis .

Field phase /

Structuring stage
g stag / stage phase
(<o) (o)
ISG ISG ISG ISG
N \_/
* Kick-off visit * In-depth analysis of  2-week mission in * Responses to EQs
. case studies Croatia .
* Interviews « Conclusions
) * HQ interviews + * Debriefing )
» Documentary review phone interviews * Recommendations
i * Survey (analysis
* Inventory Croatia Y (analysis)
« Intervention logic * Survey to staff from
beneficiary
* EQ/JC/Indicators organisations
) (drafting and conduct)
* Fine-tuned approach
) * Preliminary
* Selection of responses to Eqs &
interventions (case hypotheses to be
studies) tested in the field
. Approach for field
Deliverables
* Inception Report + Desk Report * Debriefing PPT +  Final Report

presentation

Source: ADE
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The evaluation faced key challenges and adopted the following measures to mitigate them, as detailed

in the below table.

Challenges

Mitigating measures

Institutional memory: evaluating
capacity development support
provided in the period 2007-2013
through an evaluation conducted in
2017-2018 implied a range of
‘institutional memory’ related
issues (e.g. asking interviewees to
go back very far in their memories)

Data availability: documentary
evidence on the effectiveness of
capacity development activities at
intervention level is scarce

e ldentifying and interviewing key EU and Croatian staff
involved during the pre-accession period, who are among
‘institutional memories’.

e Relying on a mix of data collection and evaluation tools to widen
the information basis and increase the reliability of the analysis.
This includes:

o in-depth documentary review, so as to rely on existing
secondary qualitative and quantitative data;

o the on-line survey;

o conducting interviews with representatives from key
beneficiary institutions.

e Triangulating data emerging from various sources to ensure the
robustness of the findings.

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013

Final Report — May 2019
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2. INTERVENTION LOGIC

The methodological framework uses a theory-based approach® involving an intervention logic that
illustrates, in diagrammatic form, the logic of EU pre-accession assistance to Croatia. The intervention
logic diagram presents, through a results chain, the succession of elements from inputs to outputs,
outcomes and impacts, and major assumptions behind the links between levels. The intervention logic
diagram provides a starting point and reference against which the EU pre-accession assistance to Croatia
will be evaluated. It is the basis for formulating the evaluation questions.

Two intervention logic diagrams are proposed to frame the evaluation:
e The intervention logic diagram of Croatia’s commitments for EU membership, and
e The intervention logic diagram of EU capacity development support to Croatia

Following the diagrams, there is an outline of the key features of each level in the results chain. In order
to ease understanding, colours have been used to highlight the main areas of assistance (rule of law in
green, economic governance in blue, PAR in purple, and actions to enhance Croatia’s ability to assume
the obligations of membership in yellow). Arrows linking boxes have not been included; instead, the
links are described in the comments that follow.

2.1 The intervention logic of Croatia’s commitments for EU membership

The intervention logic diagram of Croatia’s commitments for EU membership presents the
overarching logic of EU pre-accession assistance. It is a simplified version of the diagram included in
the ToR (Annex 5 of the ToR). It has been reconstructed ex-post on the basis of the policy orientations
detailed in key documents: the 2001 SAA, the 2004 Council Decision on the principles, priorities and
conditions contained in the European Partnership with Croatia, the 2006 Accession Partnership, and its
revised version in 2008. These documents give the policy and strategic framework for the programming
of EU pre-accession assistance, which is determined by the following main documents: a Country
Strategy Paper (CSP) for Croatia covering the period 2002-2006 and its related Multi-annual Indicative
Programmes, as well as four successive Multi-annual Indicative Planning Documents for Croatia
covering as a whole the period 2007-2013.

The intervention logic includes four major levels - inputs, outputs, outcomes and impacts?.

1 Theory-based evaluations are valuable because they can provide policy makers with not only an answer to what things
work but also insights into why things work, or don’t and under what circumstances. They are appropriate for ex-post
evaluations of EU assistance programmes where outputs, and intermediate and end outcomes can be assessed, taking into
account both limiting and enhancing factors.

2 These are defined as follows in the 2016 EC DG NEAR Guidelines on linking planning/programming, monitoring and
evaluation:

e Inputs: the political, technical, financial, human, and material resources put in place to generate activities. They are under

the sphere of control of an intervention.

e  Outputs: direct products or

e vicesdelivered by activities, directly influencing the achievement of outcomes. They include effects in the political, social,

economic and environmental areas targeted by the interventions as well as changes in behaviour of addressees of
interventions. EU interventions contribute to outcomes, together with interventions of other players and external factors.

e  Outcomes: medium-term changes on the political, social, economic and environmental areas targeted by the intervention,

as well as changes in behaviour of addressees of the intervention.

e Impacts: changes that are expected to happen due, among other things, to the implementation of an intervention. They can

be positive and negative, direct and indirect, intended or unintended, on any dimension (social, economic, environmental,
political, etc.).

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report — May 2019
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Figure 2 —3: Intervention logic diagram of Croatia’s commitments for EU membership
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The diagram proposes six major levels:
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Inputs: corresponding to the areas of EU support (political, technical, financial and human
resources) to the country in its efforts to comply with the essential conditions for membership, and
preparation to participate in Community programmes.

Outputs:

o Political criteria: legislation and strategies in line with EU standards developed; institutions
guaranteeing PAR and democracy, the rule of law, human rights and respect for and protection

of minorities strengthened:;

o Economic criteria: strategy for a functioning market economy and the capacity to cope with
competition and market forces developed and strengthened; institutional reforms in public
finance and related capacities are developed/enhanced,

o Administrative and institutional capacity to effectively implement the acquis and ability to
take on the obligations of membership strengthened: systems and instruments set up;

o Participation in community programmes (to gain familiarity with EU policies and working
methods especially in science and research, and education and culture) capacities

strengthened;

8 This is a simplified version of the diagram included in Annex 5 of the ToR.
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o Regional and rural development cooperation: EU regional development and rural development
programmes bodies established and capacities strengthened; implementation of existing
international obligations.

Outcomes: sub-divided into short to medium-term, and medium-term*. These are intended to give
a solid basis for the full implementation of the acquis.

Short to medium-term outcomes:

o Political criteria: adoption of necessary judiciary and public administration reforms and anti-
discrimination legislation; cooperation on refugee return, improved functioning of Minority
Councils;

o Economic criteria: conditions for doing business improved; prudent stability-oriented fiscal,
financial and monetary policies adopted; flexibility of labour market improved; obstacles to
development of land and housing markets removed;

o Obligations of membership: improved legislative initiative and proposition of organizational
restructuring and generation of proposals for laws, strategic plans, procedural arrangements;
legislation aligned with EU standards; coordination, technical and administrative processes
enhanced,

o Regional and rural development cooperation: regional development strategy plans established:;
M&E systems set-up; financial management and control procedures enhanced; criminal
responsibility standards and security of witnesses and informants as regards war crimes are
respected.

Medium-term outcomes:

o Political criteria: professionalism and effectiveness of the judiciary and accountability,
openness and transparency of the public service is enhanced; access to justice and legal aid
ensured, rights of minorities better protected;

o Economic criteria: private sector development increased; enterprise restructuring and
privatisation achieved; fiscal transparency and public debt management enhanced; labour
market responsiveness improved, full participation in the European Employment Strategy;
privatisation of agricultural land made certain;

o Obligations of membership: legislation applied; obligations of membership fulfilled;

o Participation in community programmes: full participation in community programmes;
integration into European research area;

o Regional and rural development cooperation: SAA implemented; integrity of proceedings on
war crimes made certain; cooperation between relevant stakeholders at national (incl.
interministerial) and regional level is increased, regional and rural development strategies and
plans are implemented; integrated regional energy market established; cooperation with the
International Criminal Tribunal for the former Yugoslavia demonstrated.

Intermediate Impacts: Croatia’s economic and international cooperation strengthened; rule of law
and good governance consolidated; economic conditions (including for returnees and minorities)
improved; refugee return process accelerated; transition to a market economy; removal of business
uncertainties; enhancement of employment rate & opportunities; trade and investment flows
increased; macro-economic stability (incl. low inflation, exchange rate stability & reduction of
general gov spending-to-GDP ratio and deficit & debt Ratio) is sustained; Croatia's Central Bank is
fully integrated into the European System of Central Banks; good neighbourly relations, incl. mutual
concessions with countries of the region and definitive solutions on bilateral issues.

Global impacts: full integration of Croatia into the community of democratic nations, and into the
EU and world economy; sustainable socio-economic and environmental development; peace and
regional stability;

We assume: medium-term = 1 to 3 years; short-term = under 1 year.

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report — May 2019
Annex2/5



e Risks and assumptions corresponding with the following four levels: outputs — appropriate
framework for political dialogue and commitment to reform (acceptance of the rights and
obligations of the acquis); short to medium-term outcomes — closer political relations, conclusion
of bilateral conventions on regional cooperation with countries having signed SAAs; medium-term
outcomes — convergence of positions on international issues, common views on security and
stability in Europe, alignment of bilateral relations; global impacts — external economic and political
factors.

2.2 The intervention logic of EU's capacity development related assistance to Croatia

Given that the focus of this evaluation is on capacity development, particularly in the areas of economic
governance, PAR, and the rule of law, it was key to more clearly delineate the intended chain of effects
of EU assistance in terms of capacity development. The intervention logic diagram of the EU pre-
accession assistance to Croatia from a capacity development perspective is therefore proposed
below. It shows the logic of EU pre-accession assistance to Croatia as far as capacity development is
concerned in the three areas under review, and more generally to reinforce Croatia’s ability to assume
obligations of membership®. It presents the intended effects that could be clearly identified from key
policy and programming documents but does not propose a reconstruction of possible gaps. It has been
reconstructed ex-post on the basis of the policy and programming orientations detailed in the successive
EU Multi-annual Indicative Planning Documents for Croatia (2007-2009; 2009-2011; 2011-2013).

We use the definitions provided in the 2012 Methodology of EC technical cooperation support for
capacity outputs and capacity outcomes, namely:

Capacity They refer to the acquisition of specific competences and skills at individual or organisation
level. They identify areas where institutional competence is likely to have been increased
through the contribution of the support intervention or other resources available in the
context. Four categories of changes are identified: i) new staff competences, ii) changes in
the procedures (e.g. policy, financing) of the institution, iii) changes in the institutional
structure of the institution, and iv) unintended outputs acquired as a consequence of the
implementation of the support intervention.

outputs®

Capacity They refer to the actual institutional capabilities. They include the acquisition by the
beneficiary institution(s) of new levels of capacity. Four types of capabilities are identified:
i) autonomous policy development initiative; ii) adaptation to the context; iii) results based
decision-making and iv) institutional networking. These capacities are necessary for the
accomplishment of the mission of the institutions, beyond the duration of any external
support intervention, and are therefore the basis for the continuity of the institution.

outcomes’

Source: DRN for the European Commission, Evaluation Methodology & Baseline Study of European Commission
Technical Cooperation support, 2012

5 It follows the methodological guidance proposed in the 2012 DRN Evaluation Methodology & Baseline Study of EC
Technical Cooperation Support.

6 Capacity outputs are considered to be direct or indirect products of EU interventions' activities.

7 Capacity outcomes need an actual change in behaviour and institutional development of beneficiaries to be achieved; they
can be directly influenced by (EU) interventions but not produced by them.
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Figure 3 — Intervention logic diagram of EU capacity development support to Croatia
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The diagram proposes three major levels:
¢ Enabling/Limiting factors and capacity development inputs:

o The country momentum, including major evolutions of the economic and political
environment, as well as the reform commitment of the government during the evaluation
period.

o Capacity development inputs: including EU assistance (political, technical, financial and
human resources) to the country's efforts to comply with the accession criteria, i.e. the political
and economic criteria, as well as the adoption, implementation and enforcement of the acquis
communautaire. As part of the analysis of the inputs provided, we will examine the quality of
the support provided, both at design and implementation stages.

e Capacity development outputs:

o New staff competences: EU assistance aimed to strengthen institutional capacity for acquis
transposition and implementation according to the priorities identified in the Accession
Partnership, the screening reports and subsequent negotiations in the different chapters of the
acquis. It also specifically aimed to reinforce i) judiciary and law enforcement capacities, ii)
the capacity of public administration at central, regional and local levels to manage
decentralization reforms and the administrative capacity of the Ministry of Public
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Administration and other bodies?, iii) human resources management, iv) public debt
management capacity and v) administrative capacities in the employment, education and
social policy areas.

New procedures established: EU assistance aimed to have the Croatian legal framework
aligned on the acquis in the areas most important for negotiations. It also aimed to contribute
to: i) modernising the justice system, adopting measures to combat corruption, ii) streamlining
administrative procedures, iii) improving budget reporting, strengthening the institutional
framework for privatisation9, and leading to the preparation of measures to ease business.

New structures set up: to reinforce the implementation of the acquis, including in the judiciary
and law enforcement (court management systems and systems for management of asylum,
illegal migration and borders™), and as far as land management is concerned.

Unexpected outputs: changes in the institutional framework that were not explicitly intended
by EU assistance but that occurred during and because of the influence of the implementation
of that assistance.

e Capacity development outcomes:

O

Policy development initiative: EU assistance aimed to reinforce the policy initiative
administrative capacity so as to ensure that key reforms and strategies are implemented,
particularly in the judiciary and anti-corruption, in PAR (including human resources) and in
economic governance (public finance, restructuring of enterprises, labour market).

Results-based decision-making: the objectives of EU assistance as defined in the successive
MIPDs did not explicitly emphasize the enhancement of monitoring capacities, apart from the
reinforcement of CSOs capacity to monitor public and acquis-related policies which is linked
to the democracy area and hence not reproduced in the diagram.

Adaptation to the context: the objectives of EU assistance as defined in the successive MIPDs
did not explicitly emphasize support to adapting to the context, apart from increased
adaptability of enterprises (development of a culture of entrepreneurship).

Accountability and networking: EU assistance aimed to enhance the coordination of
administrative structures, particularly for actors related to PAR. It also aimed to enhance
accountability in the judiciary and law enforcement as well as to foster participation from
stakeholders in policy design.

Unexpected capacity development outcomes. Changes that were not explicitly intended by EU
assistance but that occurred during intervention implementation because of the interaction of
individuals and/or institutions with one or more EU support interventions.

3. EVALUATION QUESTIONS AND APPROACH TO ANSWERING THEM

3.1

Overall rationale for the set of evaluation questions

Overall rationale

In order to provide focus to the evaluation, six Evaluation Questions (EQs) have been formulated during
the structuring stage of the evaluation and further revised throughout the desk phase (refer to section
2.3). The set of EQs focuses on the performance of the EU pre-accession assistance to Croatia as far as
capacity development in key targeted institutions is concerned. The EQs are summarised in the table

below.

8  Source: EC, MIPD 2011-2013, 2011
9 Source: EC, MIPD 2007-2009, 2007
10 Source: EC, MIPD 2011-2013, 2011
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The set of EQs draws on the ToR, documentary review and exchanges held with the Inter-service
steering group (ISG) during the structuring and desk phases. The team restructured the initial set of EQs
suggested in the ToR with a view to simplifying it, and namely to regroup similar themes under a single

EQ. The proposed set of six EQs fully covers the themes addressed by the initial set of nine EQs.
The set of EQs, approved by DG NEAR A4 on May 16" 2018 is presented in the table below.

Table 1 — Evaluation Questions

EQ# Theme EQ

EQ1 Design of the support To what extent did the design and implementation of the EU pre-
accession assistance for capacity development sufficiently take
into account the country momentum, reform records, and
institutional needs, while conferring a leadership role to the
Croatian partners?

EQ2 Capacity outputs — Staff To what extent did the EU pre-accession assistance contribute to
competences enhancing staff competences?

EQ3 Capacity outputs — To what extent did the EU pre-accession assistance contribute to
Institutional procedures and improving the institutional procedures and structures?
structures

EQ4 | capacity outcomes — Policy To what extent did the EU pre-accession support contribute to
development initiative, results strengt_henln_g the_ cqpaC|t|es of key targeted Croatian _mstltutlons

o . to fulfil their mission (to plan and implement their tasks, to
based d?cmon-makmg. r?md monitor the results, to adapt to a changing environment, to
adaptation, accountability and | collaborate with stakeholders and to be more accountable)?
networking

EQ5 | sustainability To what extent has the EU support continued to impact directly

or indirectly the Croatian capacity development after the EU
accession of Croatia?

EQ6 Explanatory factors What were the factors that facilitated or hampered the

contribution of EU pre-accession assistance to the development
of the capacities of Croatian institutions?

Documentary sources

The documents consulted to elaborate the set of EQs include in particular key policy documents setting
down the priorities for programming of assistance under IPA (the Accession Partnership, the
Enlargement Strategy Papers, the annual Progress Reports, and the Multi-annual Indicative Planning
Document (MIPD)) and key evaluations and reviews (the 2009, 2010 and 2012 Country Programme
Interim Evaluations, the three Interim Evaluations of IPA | assistance, and the 2011 Court of Auditors
report on whether EU assistance has improved Croatia’s capacity to manage post-accession funding)
and the OECD-SIGMA ‘Principles of Public Administration’ (2014).
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4. TOOLS AND TECHNIQUES FOR DATA COLLECTION AND ANALYSIS

4.1 Overall view

The team relied on a set of tools to collect and analyse data (see table below). It enabled us to collect
the required information at the level of the indicators, and to triangulate the information from different
sources with a view to validate (or invalidate) the judgment criteria. The combination of tools and
triangulation of data ensured the validity of our findings and credibility of our analysis, as well as the
wider applicability of the findings, conclusions and recommendations.

Table 2 — Evaluation tools

Evaluation tool

What will the tool be used for?

Literature review:
Systematic review of earlier
evaluations and studies

Integrate lessons and best practices when conducting this evaluation

Documentary study:

In-depth examination of
existing documents at
strategy/policy and area levels,
and screening at intervention
level

Provide an understanding of the context in which the EU assistance
took place

Clarify the strategic and operational objectives of the EU assistance,
particularly in the three focus areas

Build evidence on the capacity development achievements reached at
area level

Build evidence on the interventions selected for in-depth review

Inventory & typology:
In-depth quantitative/statistical
analysis on intervention data
(see annex 3 detailing the
inventory)

Provide a quantification of EU funding to Croatia and a typology per
instrument, management mode, area, etc.
Provide background information for understanding the subject of the
evaluation and for answering several EQs

Statistical/Quantitative
analysis

Process data at macro, area and intervention level to build evidence
for several EQs

Interviews o  Collect views of Croatian partners (interlocutors/ stakeholders)
e  Collect views of EU staff (HQ and former EU Delegation)
e Collect views of beneficiaries and other stakeholders
Survey: e  Systematically collect and analyse the perceptions of beneficiary

A structured questionnaire to
collect data and opinions from a
market perspective

(see details on the survey below
and annex 5)

institutions on a range of issues

On-site Visits e Provide evidence on the capacity development outputs and outcomes
of the interventions
o Verify information from oral and documentary sources
4.2 Analysis of EU pre-accession capacity development assistance

The analytical approach was four-fold:

The evaluation reviewed the EU strategic priorities, particularly as far as capacity development is
concerned and got a firm understanding of the portfolio of interventions actually implemented. It
reviewed key policy documents framing the EU assistance (Accession Partnership, Progress
Reports, Enlargement Strategy Papers, MIPDs, etc.).

The evaluation closely examined the capacity development effects linked to the EU pre-accession
assistance. The review was made along the lines of the evaluation matrix. We particularly examined
capacity development effects generated at the level of the Croatian institutions that were supported.
Tools such as the documentary review, the statistical analysis, the interviews and the survey were
used for data collection and analysis.
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e The evaluation considered the three focus areas identified in the ToR: economic governance, public
administration reform and the rule of law. For each area, the evaluation reviewed the overall context
of the interventions as well as the evolution over the period. It also studied relevant national policies
and strategies and complemented this information with telephone and face-to-face interviews.

e Thereview was also informed by the conduct of an analysis at intervention level for 30 interventions
(see also section 4.5 below). This included the documentary analysis - on the basis of available
intervention documentation (in particular identification studies, financing agreements, and
monitoring and evaluation reports) - of these 30 interventions, leading to the reconstruction of
project fiches (Annex 6), an analysis of capacity development outputs and outcomes at intervention
level (Annex 7), and a review of expected objectives and capacity development outputs of IPA
TAIB Component | interventions (Annex 8).

4.3 Survey of staff from beneficiary institutions

The e-survey (see also annex 5) aimed at gathering perceptions from Croatian partners having benefited
from EU pre-accession assistance to assess the support and draw where possible transferable lessons to
improve current EU support to candidate countries and potential candidates. It was primarily targeted
towards current or former Croatian officials or non-governmental bodies strongly or partially involved
in EU capacity development assistance to Croatia.

The e-survey was closely linked to the key themes of investigation covered by the evaluation questions.
It was structured in five parts, namely: design of the support, effects of the support till accession in 2013,
longer lasting effects of the support, explanatory factors and lessons learned.

4.4 Consultation with key interlocutors

The team has consulted the following list of stakeholders throughout the evaluation process (see also
Annex 11 — List of persons met). Stakeholders have been interviewed through face-to-face meetings in
Brussels and in Zagreb and by phone.

Table 3 — Key stakeholders consulted

DG AGRI (Agriculture and Rural Development)

DG ECFIN (Economic and Financial Affairs)

European Commission DG EMPL (Employment, Social Affairs and Inclusion)

DG NEAR (Neighbourhood and Enlargement Negotiations)
DG REGIO (Regional and Urban policy)

European Parliament Members of the European Parliament

Croatian Mission to the Permanent Representation of the Republic of Croatia to the EU
EU

Central Finance and Contracting Agency

Croatian Central Government Legislation Office

Institutions Government Office for Cooperation with NGOs

Government Office for Human Rights and Rights of National Minorities
Ministry of Agriculture

Ministry of Economy

Ministry of Environment and Energy

Ministry of Finance

Ministry of Foreign and European Affairs

Ministry of Interior

Ministry of Justice

Ministry of Labour and Pension System

Ministry of Public Administration

Ministry of Regional Development and EU Funds

Ministry of Science and Education

Ministry of Demography, Family, Youth and Social Policy

Agency for Vocational Education and Training and Adult Education
Croatian Chamber of Economy

Croatian Competition Agency

Croatian Line Institutions

Other Croatian
Institutions
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Croatian Employment Service

Education and HRD Directorate Judicial Academy

Judicial Academy of Croatia

National School for Public Administration

Paying Agency for Agriculture, Fisheries, and Rural Development
State Attorney’s Office of the Republic of Croatia

State Commission for the supervision of public procurement procedures
Supreme Audit Institution of Croatia

Supreme Court of the Republic of Croatia

USKOK (Croatian State Prosecutor's Office for the Suppression of Organized
Crime and Corruption)

Association of Judges of Croatia

Association of Cities

Centre for Peace Studies Osijek

GONG (Citizens’ organization to oversee voting)

Human Rights House Zagreb

Development partners World Bank office in Croatia

Non-governmental
Organisations

4.5 Selection of a sample of interventions for systematic analyses

We reviewed an in-depth selection of 30 interventions to provide concrete examples for each focus area
illustrating the answers to the evaluation questions. This in-depth study allowed the team to better
understand the assistance through concrete cases of capacity development support to key Croatian
institutions across the three focus areas, and to provide clear examples to enrich and illustrate answers
to the evaluation questions. We examined available documentation on these interventions and conducted
interviews in Brussels and Zagreb.

The list of 30 interventions (see below table) aims at providing a diversified and balanced set of
interventions across different key parameters of this evaluation (see table 6):

e Financing: The selection covers 30 interventions amounting to €25.7 million, which is 1.9% of the
whole portfolio during the period 2004-2016. Considering that the portfolio is spread across a wide
range of interventions of a relatively small size, a selection of 30 projects cannot be statistically
representative. One should recall that the interventions only aim at illustrating the support provided
and that we will not provide detailed reporting at intervention level.

e Sizes: The selection covers a wide array of sizes, from relatively large (around €2.9 million) to small
interventions (below €100 000);

e Period: The selection covers contracts implemented during the period 2004-2013, with specific
consideration of the early period (14 contracts before 2007);

e Financial instruments: The selection covers contracts under CARDS, PHARE and IPA: 11
CARDS interventions, 3 PHARE interventions and 16 IPA interventions. We deliberately put
specific focus on CARDS, which focused on accession priorities from the outset and explicitly on
capacity strengthening;

¢ Management mode: The selection covers 9 centralised and 21 decentralised interventions;

¢ Implementation modality: The selection covers capacity strengthening related modalities: TA and
Twinning in particular.

e Focus areas: The selection covers interventions that explicitly focused, from our understanding of
their titles, on capacity strengthening of key institutions. Moreover, it covers the sub-areas of
emphasis proposed for the three main focus areas:

o Public financial management and support to enterprise restructuring and privatisation
for economic governance,

o Policy development, public service delivery, human resources management, and
accountability for public administration reform (with perspective within both horizontal
and sectoral PAR in the areas of agriculture and environmental protection),

o Justice and anti-corruption for rule of law.

The selection mirrors to the extent possible the portfolio distribution across key characteristics both in
absolute and relative values as further detailed in the below table.
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Table 4 — Selection of interventions per main portfolio characteristics

Domain

CARDS 289.9 22% 9.3 | 36.4% 431 22% 11 | 36.6%
IPA 591.2 44% 13.1 | 51.2% 1067 54% 16 | 53.3%
PHARE 435.6 33% 3.2 | 12.4% 404 20% 3 10%
Other 9.3 1% 0 0% 89 4% 0 0%
Management mode

Centralised 596.8 45% 7.9 31% 605 30% 9 30%
Decentralised 729.1 55% 17.7 69% 1386 70% 21 70%
Areas

Democracy

and Rule of 82.8 | 6.2% 6.7 26% 187 | 9.4% 10 | 33.3%
law

Economic 937 7% 11.2 | 43.5% 166 | 8.3% 10 | 33.3%
Governance

Public

administration 147 | 11 % 551 21.6% 22 1.1% 7| 23.3%
reform

Other 1135 | 85.6% 22| 8.8% 1616 | 81.2% 3 10%

The following table presents the detailed list of contracts selected for in-depth review, categorized by
area.
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Table 5 — List of contracts selected for systematic analysis

. . . Negotiati
Domain | Year Contract number Title Contracted Amount | Paid Amount Sub area ?r?a;)ate;? 4
Economic Governance

Further Strengthening of the Croatian Investment Climate | Chap. 8
CARDS | 2005 106793 | Competition Agency and Implementation 448.030,90 448.030,90 | and Competition
of the Competition Law and Policy Competitiveness
Strengthening Croatian Public Public Finance Chap. 5 public
CARDS | 2005 103264 Procurement System 782.942,50 782.942,50 Management procurement
Development of Public Debt Management Public Finance Chap. 5 public
CARDS | 2005 105432 Capacity 897.423,98 897.423,98 Management procurement
Strengthening the Public Internal Public Finance Chap. 32 financial
CARDS | 2006 117252 Financial Control Structure 1.297.107,84 1.297.107,84 Management control
. . Investment Climate | Chap. 8
IPA 2007 IPA2007/HR/16IP(%/(())E(>)C}1— ggvl(j:)c:?cnﬁné?;;t?;/estment Climate in the 2.921.556,25 2.921.556,25 | and Competition and
P Competitiveness | 20 Enterprise
Implementing Croatian Competition and , Chap. 8
IPA 2007 2007-0303-010101 State Aid P 910.321,31 910.321,31 | State aid Competition
Croatian Employment Service Labour Employment Chap. 19
IPA 2008 2008-0303-040101 Market TC 713.969,37 713.969,37 policy Employment
Enhancement of the CTA administrative Tax policy and Chap. 16 Taxation
IPA 2010 2010-03-16-020101 | and institutional capacity in the field of 753.634,59 753.634,59 | administration
application of VAT EU common system support
Strengthening of Capacity to manage and Chap.8
PHARE | 2005 2005-0404-020101 | Enforce EU competition and state aid 1.138.383,72 1.138.383,72 | Capacity building | Competition
policies
PHARE | 2006 2006-0303-010101 | Improving Budget Processes 1305.97882| 1.305.978,82 | Public Finance | Chap. 5 public
) : ! ) : ! Management procurement
Public Administration Reform
Capacity Strengthening of the State All chapters
CARDS | 2005 104235 | Commission for Supervision of Public 585.772,29 585.772,29 | Capacity building
Procurement Procedures
CARDS | 2005 115347 | Support to Implementation of the Civil 1.668.360.50 1.668.360.50 Civil service All chapters
Service Reform Programme reform
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. . . Negotiation
Domain | Year Contract number Title Contracted Amount | Paid Amount Sub area Cgha;)telr
All chapt
IPA | 2007 2007-0202-010101 | Dévelopment of Regulatory Impact 1.067.861,74 | 1.067.861,74 | Other chapters
Assessment (RIA)
Public sector All chapters
IPA | 2008 2008-0101-030101 | SUPPOrt to the implementation of the 137215716 |  1.372.157,16 | POlCy and
GAPA administrative
management
Support to strengthening administrative Civil service All chapters
IPA 2010 2010-04-40-012801 | capacity through development of the 155.896,80 155.896,80 reform
competences framework in civil service
Strengthening the role of citizens in Pglt;:;c :ﬁgtor All chapters
IPA 2012 2012-01-36-010301 | improving the quality of public 70.222,50 14.044,50 | PO'ey and
. - - administrative
administration services
management
Public sector All chapters
AL Streng. integrity of public sector (CRO policy and
IPA 2012 2012-04-40-010201 INTEGRITY) 630.000,00 492.261,30 administrative
management
Democracy and Rule of Law
Legal and judicial Chap. 23 Judiciary
CARDS | 2004 2004-0301-010101 | Improving Court and Case Management 953.340,99 953.340,99 g ) rights & 24 Justise,
development ;
freedom & security
judici Chap. 23 & 24
CARDS | 2004 2004-0301-010202 | Improving Court and Case Management 457.357,00 457.357,00 I&:\g/]:llo%nrg ér‘]’td'c'a' P
CARDS | 2005 96029 | Capacity building for USKOK (Twinning) 631.599,55 631.599,55 | Anti-corruption Chap. 23 & 24
judici Chap. 23 & 24
CARDS | 2005 115227 | Training and Education of Prosecutors 719.894,83 719.894,g3 | Legal and judicial P
development
. . . . Chap. 23 & 24
IPA 2007 2007-0101-0101 | Strenghtening Capacities of USKOK 185.082,00 185.082,00 | Anti-corruption P
. . . . Chap. 23 & 24
IPA 2007 2007-0101-010201 | Strenghtening capacities of USKOK 711.082,32 711.082,32 | Anti-corruption
. - . - Chap. 23 & 24
IPA | 2007 2007-0101-020101 | Strengthening Anti-Corruption Inter 501.307,14|  591.307,14 | Anti-corruption P
Agency Cooperation
i i- i - . . Chap. 23 & 24
IPA | 2007 2007-0101-020201 | Strengthening Anti-Corruption Inter 853.66382|  853.663,82 | Anti-corruption P
Agenci Co-oper
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Domain

Year

Contract number

Title

Contracted Amount

Paid Amount

Sub area

Negotiation

Chapter
Professional development of Judical Legal and iudicial Chap. 23 & 24
IPA 2009 2009-0101-010101 | Advisors, Judges, State Attorneys through 846.262,06 846.262,06 g !
. s development
self sustainable training system
judici Chap. 23 & 24
PHARE | 2005 2005-0101-010101 | Enhancement of Mediation 749.05781|  749.057,81 | L693! and judicial ) “hap
development
Agriculture
Operational Capacity Building within the Chap. 11
CARDS | 2004 87691 | Ministry of Agriculture, Forestry and 900.000,00 900.000,00 | Capacity building | Agriculture & RD
Water Management
Environmental protection
Capacity building for implementation Ehap- 27
irecti i i nvironment
IPA | 2009 2009-0303-090101 | Directive on pollution caused by certain 661.95502|  661.955,02 | Capacity building
dangerous substances discharged into
aquatic environment and the WFD
Streng.cap.of MENP for adaptation to Chap. 27
IPA | 2013| TF/HR/P3-M1-01-0101 | CliMate change and preparation of the 693.000,00|  138.600,00 | Capacity building | E"Vironment

Draft Strategy for adaptation to climate
change

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report — May 2019

Annex 2 /16




APPENDIX 1 - EVALUATION MATRIX

The evaluation matrix outlines for each evaluation question: i) the rationale and coverage of the
question; ii) the judgement criteria; iii) the indicators; and iv) the sources of information to be used.

Question | To what extent did the design and implementation of the EU pre-accession assistance for capacity
1 development sufficiently take into account the country momentum, reform records and
institutional needs, while conferring a leadership role to the Croatian partners?
Rationale:

When conceiving a Capacity Development (CD) process it is necessary to take into account the enabling factors that
act both as preconditions and as key inputs in such process. According to the Evaluation Methodology & Baseline
Study of European Commission Technical Cooperation Support (EC, 2012), these include three groups of items:

i)
i)

i)

the opportunity framework: the context of the country and the reform commitment of the government;
the quality criteria: the support provided was conceived, appropriated and implemented: a) according
to the specific context and to the demands and commitments of the beneficiaries; b) establishing a
harmonised support among beneficiaries and donors; c) linking the results and expected outcomes; and
d) defining the supply modality, decision making process and the way to deliver the support
(implementation arrangements);

the support inputs provided: the design, appropriation and delivery methods as well as explicit CD
inputs.

The design and implementation of CD processes require both a comprehensive analysis of the above-mentioned aspects
and an active role of the partner authorities. Therefore, this evaluation question will examine to what extent:

The EU performed a thorough analysis of the country’s political, economic and institutional
environment, institutional needs and reform records and verified to what extent it was an enabling
environment for the assistance.

The EU pre-accession support sufficiently took such analysis into account in the choice of the type of
support provided (programming) and in the manner in which it was provided (implementation
procedures/modalities).

The key targeted Croatian partners had a leadership position and were actively involved in the choice
and management of the EU pre-accession assistance.

Description Information Sources
IC11 The EU pre-accession assistance made, and updated when necessary a quality analysis of the country
o momentum (political, economic, and institutional developments, including commitment to reform),
reform records and institutional needs.
. . . = EU pre-accession policy documents (the
e e e e ! | Acseson parerstip e Enfargemen
y P P ' Strategy Papers, the annual Progress Reports,
and the Multi-annual Indicative Planning
Document (MIPD)
= Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports
1.1.1.2 The analysis refers to the different aspects of: " EU pre-accession policy documents (the

Accession Partnership, the Enlargement

e Political and economic country momentum, _ Strategy Papers, the annual Progress Reports,
» reform records (reform agendas and corresponding | .04 the Multi-annual Indicative Planning

financial perspectives; consistency of reform Document (MIPD)
agendas with the Government’s financial

: = |ntervention level documents:
circumstances)

identification/project fiches; financing
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e and institutional context (e.g. organisational
structure (functions and responsibilities of both
political and administrative level management and
co-ordination structures), co-ordination structures
and leadership of the key targeted institutions,
inclusive  consultation processes, absorption
capacity).

agreements; and progress, monitoring and
evaluation reports

= EU pre-accession policy documents (the

accession assistance Strategy Papgrs, the annu_al Rrogress Reports,
' and the Multi-annual Indicative Planning
Document (MIPD)
= Interviews with EU and GoC officials
1.1.14 Stakeholders’ reference to and views on the quality and i ISnterwews with EU and GoC officials
X =Survey
usefulness of such analysis.
IC12 The EU pre-accession assistance implementing procedures and programming reflected the results
- of the analysis mentioned in JC 1.1 (i.e. designed the assistance in accordance with the specific
political, economic and institutional contexts and needs of the respective beneficiaries)
1.1.2.1 Strategic and project documents refer to the capacity *EU pre-accession po_Ilcy documents (the
development related analysis. Accession Partnership, the Enlargement
Strategy Papers, the annual Progress
Reports, and the Multi-annual Indicative
Planning Document (MIPD)

e Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports

1122 Inclusion of objectives and indicators focusing on | e EU pre-accession policy documents (the
e capacity-development-related effects in the design and Accession Partnership, the Enlargement
implementation of the EU pre-accession support Strategy Papers, the annual Progress
strategy and specific interventions. Reports, and the Multi-annual Indicative
Planning Document (MIPD)

o Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports

o Interviews with EU and GoC officials

1.1.2.3 Stakeholders’ views on the extent to which support - IsmerVIeWS with EU and GoC officials
: =Survey
provided was based on the analyses.
IC13 Key targeted Croatian partners were actively engaged in the relevant sector reforms and had a
o leadership position in the planning and management of the EU pre-accession assistance
1.1.3.1 Leadership role of targeted institutions in the choice of -_Inter\_/e_nthn . level . doc_:umer]ts:
o the type of EU support provided (programming) and in identification/project  fiches; . fl_nancmg
- A / - . agreements; and progress, monitoring and
the manner in which it was provided (implementation .
procedures/modalities) evalua_tlon reports .
= Interviews with EU and GoC officials
=Survey
1.1.3.2 Leadership role of targeted institutions in the -_Inter\_/e_ntlc_)n . level . ) dogumer)ts.
identification/project  fiches; financing

management of EU assistance (e.g. as far as
coordination mechanisms in place and/or set-up are
concerned).

agreements; and progress, monitoring and
evaluation reports
=Interviews with EU and GoC officials
=Survey
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Question To what extent did the EU pre-accession assistance contribute to enhancing staff competences?

2

Rationale

Staff competences could be described as “new staff with new expertise, or new competences among the existing staff,
with a view to responding better to the institution’s mission”* and to perform new functions or improve the existing
ones. The CD interventions to enhance staff competences may include actions promoting or facilitating the staff
recruitment, training and upgrading (new sectoral/thematic competences), exchange of experience, better career
opportunities and so forth.

This question focuses on the outputs generated by the EU pre-accession assistance interventions on the skills of the
staff of key targeted institutions. It aims at analyzing to what extent the EU pre-accession assistance:

e Foreseen in the design of its interventions specific objectives towards the strengthening the staff
competences directly or indirectly.

e Produced changes in staff competencies and if the involvement of staff in programme activities contributed
to this purpose.

Description Information Sources
IC21 EU pre-accession assistance was specifically geared to strengthening staff competences
- directly or indirectly
. . . = EU pre-accession policy documents (the
12.1.1 i:rsattrizgnétir«]aiiﬁ;ofj?:gr::?g?maetngirgﬁgrc])% Accession Partnership, the Enlargement
the staff competences!2 Strategy Papgrs, the annL{aI Erogress R_eports,
' and the Multi-annual Indicative Planning
Document (MIPD)
= Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports
= Interviews with EU and GoC officials
= Survey
1.2.1.2 Stakeholder views on the extent to -Isnterwews with EU and GoC officials
. ; . = Survey
which EU pre-accession assistance was
sufficiently geared to strengthening staff
competences®®.
IC.22 EU pre-accession assistance produced changes in staff competences
. = Intervention level documents:
1.2.2.1 \I:/)i:\(;\tjsm%rrl]tar&/]eev;gf:cg fanti ;taEEhOLdg identification/project fiches; financing
. . X agreements; and progress, monitoring and
accession support in the creation or .
. evaluation reports
strengthening of competences to allow

11 Referto http://ec.europa.eu/europeaid/how/evaluation/evaluation_reports/reports/2012/1310_en.pdf

12 Such as professionalism of human resources management services across the public service, implementation of merit-based
standards promoting better career opportunities, alignment of staff recruitment practices with the competences needed,
existence of an active training system and implementation of actions towards a non-politicized civil-service.

13 In the approved methodology (May 16%, 2018) the Indicator 1.2.1.2 was written as follows: “Stakeholder views on the extent
to which EU pre-accession assistance indeed (adequately) strengthened staff competences”. However, it overlapped with the
content of indicator 1.2.2.1 “Documentary evidence and stakeholder views on the role of the EU pre-accession support in the
creation of strengthening of competences to allow the institution to fulfil new functions or improve the existing ones”.
Therefore, to be consistent with the JC.2.1, it is proposed to focus the content of indicator .2.1.2 to the “Stakeholder views
on the extent to which EU pre-accession assistance was sufficiently geared to strengthening staff competences”.
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the institution to fulfil new functions or | = Interviews with EU and GoC officials
improve the existing ones. = Survey

= |Interviews with EU and GoC officials

1.2.2.2 Extent to which the involvement of staff | _ Survey

in programme activities has directly or
indirectly contributed to the
strengthening/creation of staff
competences as well as the ownership of
the approach strategy.

Question To what extent did the EU pre-accession assistance contribute to improving institutional
3 procedures and structures?
Rationale:

The Evaluation Methodology & Baseline Study of European Commission Technical Cooperation Support (EC, 2012)
considers two categories of induced outputs: procedures and structures. These two concepts are then referred to in the
methodology as institutional procedures and functions, and organizational and internal functioning, respectively. In
this question, the terms procedures and structures will be use instead.

The structure refers to the way the institution is organized in terms of hierarchical arrangements and lines of authority,
defined scopes, roles and responsibilities. In terms of induced outputs linked to structures, they range from the creation
of new units, the reduction of organisational overlapping, the adoption of a decentralized structure, and so on.

A procedure is a specified manner or sequence of actions to be followed in administrative work*. In the context of
CD, the support may contribute to changing and standardising some strategic procedures, mechanisms and/or functions
of the institution (i.e. the introduction of systematic stakeholder consultations) (2012). When referring to procedures,
the terms mechanisms and functions will also be taken into account.

The question will assess the extent to which:

e The EU Pre-Accession assistance contributed to improving the procedures and structures of key targeted
Croatian institutions (related to).

e The interventions design included specific objectives linked to the strengthening of institutional procedures
and structures and if the staff involvement in the corresponding programme activities contributed to their
improvement.

Description Information Sources

EU pre-accession assistance was specifically geared to improving different dimensions of

Jc3l institutional procedures and structures

= EU pre-accession policy documents (the
Accession Partnership, the Enlargement
Strategy Papers, the annual Progress Reports,
and the Multi-annual Indicative Planning
Document (MIPD)

=Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports

= Interviews with EU and GoC officials

=Survey

1.3.1.1 Strategy and projects (specific inputs and activities)
aimed at establishing and/or improving institutional
procedures.®

4 Inter Active Terminology for Europe. IATE ID 1634958

15 Related for instance to: policy and financing, the legal framework (among other, to ensure respect i) for EU rules for
EG/RIL / and ii) adopted national standards for PAR), Human Resources Management practices across the public service,
stakeholder involvement, accountability and supervision, co-ordination mechanisms, clear definition of functions and
responsibilities at all administrative levels, decision-making processes (evidence-based decisions) or mechanisms to
provide effective controls over public organisations.
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1.3.1.2 Strategy and projects (specific inputs and activities) . E\U P e-accessmnh_ p(;llcy | documents  (the
aimed at improving dimensions of institutional ceession Partnership, the Enlargement Strategy
structures. 16 Pape_rs, the annua_l P_rogress Rgports, and the
' Multi-annual Indicative Planning Document
(MIPD)
= Intervention level documents:
identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports
= Interviews with EU and GoC officials
= Survey
IC.32 EU pre-accession assistance produced changes in institutional procedures (e.g. policy and
e financing, Human Resources Management stakeholder involvement, accountability and
supervision) and structures
1.3.2.1 Documentary evidence and stakeholder views on the ) Sﬁféglrinepsollmes, strategies, - practices  and
1 TP U reccesion ot 0 MOIOWNG | enton el ot
' identification/project fiches; financing
agreements; and progress, monitoring and
evaluation reports
= Interviews with EU and GoC officials
= Survey
1.3.2.2 Extent to which the involvement of staff in .S Interviews with EU and GoC officials
S . O =Survey
programme activities has directly or indirectly
contributed to improving institutional procedures and
structures as well as ownership of the approach.
Question To what extent_did_ thg EL{ pre-accegsion sgppqrt_contribute to strengthening the capacities of key
4 targeted Croatian institutions to fulfill their mission?
Rationale

This question focuses on the capacity outcomes as the necessary capacities “...for the accomplishment of the
institution’s mission, beyond the duration of any specific support programme, and is therefore the basis for the
institution’s sustainability” (2012). For an institution to fulfill its mission, it requires the capacities (DG NEAR, 2017):
e To understand its needs and mission and consequently plan and allocate the resources considering the
changing environments — Ability to Survive and Act
e Toputin place policy and management frameworks that build upon one another and provide evidence of a
clear chain of results from the strategic to the operational levels — Ability to Achieve Coherence
e Toreach development results in a sustainable way stated in national development and sectorial policies —
Ability to Achieve Results
e Towork in a coordinated and efficient manner as part of a larger network of interested stakeholders —
Ability to Network
e To constantly adapt in response to changing external environments and conditions — Ability to Self-Renew

In conclusion, the necessary capacities to show that the institutions are able of doing what they are meant to do
according to their mission.

This question will therefore aim at understanding the extent to which the EU pre-accession assistance contributed to
developing the capacities of the key Croatian institutions:
e To plan strategically and act upon it. It implies that the plans, policies and strategies are developed through a
comprehensive consultation process and are in line with the institutions’ needs, mission, changing environments
and financial circumstances. (Ability to Survive and Act)

16 Related for instance to: new or strengthened units, reduction of organisational overlapping, or the adoption of a
decentralized structure.
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e To develop and use monitoring systems with a view to be able to follow-up and establish a track record on the
implementation of national plans/policies and the results achieved, and based on their results to adapt to a
changing environment. (Abilities to achieve results and to self-renew)

e To work together with stakeholders while being more accountable. (Ability to Network)

Description

Information Sources

EU pre-accession support has contributed to strengthening the capacities of key targeted Croatian

Jc4l institutions to generate and implement plans in line with their needs, mission and various changing
environments and to then mobilize (human and financial) resources to execute them
. . — = EU pre-accession policy documents (the Accession
14.11 Ei):;igt;?imglr%r:ﬁg tshuepgsp:;giltriee?!)); ﬁ;;{ngﬁ;gg Partnership, the Enlargement Strategy_Papers, the
Croatian institutions to generate and implement ann_ual _Progress R eports, and the Multi-annual
policies/strategies/ plans in line with their needs Indlcatlvg Planning Document'(MIF"I_D)) . .
and financial circumstances = I'nterven_tlon Igvel documents: identification/project
' fiches; financing agreements; and progress,
monitoring and evaluation reports
= National policies and strategies, particularly in the
three focus areas
= Medium-term budgetary frameworks in force during
the period
= Interviews with EU and GoC officials
= Survey
. = (Existence of) National policies and strategies,
18 ' * Independent studies, evaluations, etc.
* Plans. . _ _ | = Interviews with EU and GoC officials
¢ National policies and strategies, particularly in
the three focus areas.
1.4.1.3 Ability to prepare smoothly and without delay the = National policies and strategies, particularly in the
document under the EMU legislation after three focus areas . .
joining the EU (notably stability and =EU pre-accession policy documents (the Accession
convergence programmes, the NRP, etc.) Partnership, the Enlargement Strategy _Papers, the
' Ha annual Progress Reports, and the Multi-annual
Indicative Planning Document (MIPD))
= Independent studies, evaluations, etc.
= Interviews with EU and GoC officials
1.4.1.4 Extent to which EU pre-accession assistance " Interviews with EU and GoC officials

contributed to strengthening the capacity of key
targeted institutions to implement EU legislation
after accession.

= Independent studies, evaluations, etc.

17 A plan should be understood as a document in which an institution defines its strategy to accomplish its tasks (objectives,
responsibilities, timeline, etc.). A national policy defines the objectives to be reach in a sector and how to reach them. In
that sense, a national policy strategy can be an indicator of the enhanced capacities of an institution.

18

Quality plans are realised through effective public and inter-ministerial consultation as well as genuine dialogue between
parties, based on comprehensive needs assessments, are in line with financial resources, are according to the sector
strategies, are realistic and in line with Government priorities and evolving circumstances, include reform objectives;
actions, targets, responsible institutions and costs, and duly included in planning documents.

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report — May 2019

Annex 2/ 22




= EU pre-accession policy documents (the Accession

1.4.1.5 Documentary evidence and/or stakeholder views P hip. the Enl S p h
allow linking of the existence of such plans to EU artnership, the Enlargement Strategy Papers, the
pre-accession support ann_ual_ Progress_ Reports, and the Multi-annual

' Indicative Planning Document (MIPD))
= Interviews with EU and GoC officials
= Survey
EU pre-accession support has contributed to strengthening the capacities of key targeted Croatian
JC4.2 institutions to monitor the results of their activity and to adapt to a changing environment
. . - = EU pre-accession policy documents (the Accession

1421 Ei)r(ri:lt;?ivn\gglr%rzlﬁg tshuepsgp:;giltrieezt:)); ﬁ;;/ntilrzagtte!g Partnership, the Enlargement Strategy 'Papers, the
Croatian institutions to monitor the results of ann'ual 'Progress R eports, and the Multi-annual
their activity and to adapt to a changing Indlcatlvg Planning Document-(MIEI.D)) . .
environment = I_nterven_tlon Igvel documents: identification/project

' fiches; financing agreements; and progress,
monitoring and evaluation reports
= Interviews with EU and GoC officials
= Survey
. = Sector policies, strategies, practices and guidelines
monitoring systems?® = Progress, monitoring and evaluation reports at
' intervention level
= Survey
= |nterviews with officials in the GoC, EU and civil
society representatives
. . . = Sector policies, strategies, practices and guidelines
1.4.2.3 Pollcy-makmg chgnges anc_j adjustmentg re§ult « Interviews with EU and GoC officials
from the information provided by monitoring, S
. . = Survey
evaluation and feedback mechanisms.
. . = EU pre-accession policy documents (the Accession

.4.2.4 z?c?vl:/rﬂirllt:é)e/ g:‘lltiin;;i;gi/c %rc?;astecmolgge\givﬁ Partnership, the Enlargement Strategy Papers, the

EU pre-accession support ann_ual_ Progress_ Reports, and the Multi-annual
' Indicative Planning Document (MIPD))
= Interviews with EU and GoC officials
= Survey
3C43 EU pre-accession support has contributed to strengthening the capacities of key targeted Croatian
' institutions to collaborate with stakeholders and to be more accountable
. . - = EU pre-accession policy documents (the Accession

.4.3.1 ;ﬁiﬁt;&\’n\ggﬁbﬁg fhuepgggggi[[rizztg E«rs;/ntilrr;;te!g Partnership, the Enlargement Strategy _Papers, the
Croatian institutions to collaborate  with ann_ual _Progress R eports, and the Multi-annual
stakeholders and to be more accountable Indicative Planning Document (MIPD))

' = Intervention level documents: identification/project
fiches; financing agreements; and progress,
monitoring and evaluation reports

= Interviews with EU and GoC officials
= Survey
1.4.3.2 Further to the EU pre-accession support, targeted " Sector policies, strategies, practices and guidelines

institutions work in a coordinated and efficient
manner as part of a wider network of interested
stakeholders (e.g. develop, implement and report
on policies through a participatory stakeholder
involvement process-incl. public and inter-
ministerial consultation; are recognized by their

= Independent studies, evaluations, etc.

= Intervention level documents: identification/project
fiches; financing agreements; and progress,
monitoring and evaluation reports

= Survey

19 Allowing recording of performance targets in relation to national developmental results, including feedback mechanisms
to ensure self-renewal (adaptation), used in practice on a continuous basis, providing quality and timely information.
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stakeholders for their citizen-orientation,
openness and transparency).

= |nterviews with officials in the GoC, EU and civil
society representatives

= Sector policies, strategies, practices and guidelines

1.4.3.3 Further to the EU pre-accession support, targeted | _ Independent studies, evaluations, etc
institutions have put |.n place functional | Progress, monitoring and evaluation reports at
accountability mechanisms: intervention level
e Applying rules and laws to regulate | Survey
oversights bodies Interviews with officials in the GoC, EU and civil
. AIIO\_/vmg ove_r5|ght institutions a}nd _the society representatives
public to exercise scrutiny on administration
bodies
e Introducing effective corruption prevention
measures (incl. removal of discretion;
monopoly in  decision making’ and
introduction  of  transparency redress
mechanisms to challenge decisions).
. . = Intervention level documents: identification/project
1.4.34 Documentary evidence and/or_stakeholder views fiches; financing agreements; and progress,
allow linkage of the existence of such monitoring and evaluation reports
coordinated stakeholder work and to EU pre- | Interviewgs with EU and GoCF:) officials
accession support. = Survey
Question To what extent has the EU support continued to impact the Croatian capacity development after
5 the EU accession of Croatia?
Rationale:

This evaluation concerns the EU support for capacity development to Croatia from 2007 until 2013. This question
focuses specifically on the effects of the EU support in the longer run, i.e. after the support was ended and the country
joined the EU on 1 July 2013. These effects might be direct or indirect. By direct effects we mean effects that are
clearly linked to the support provided (this may concern for instance the fact that the support privileged structural over
temporal changes in capacities). Indirect effects concern more approaches developed through the EU support that have
influenced the manner in which capacities were development, after the accession. The purpose is hence to understand
to what extent one can still see effects of the EU support provided in the period 2007 till 2013 and to what extent that
support has contributed to shaping the way in which the Croatian authorities developed capacities after 2013. This
means that the question will also aim at examining to what extent the Croatian authorities have taken continued
ownership of the approached devised with the Commission over the period 2007-2013.

Description Information Sources
IC5.1 The EU support was geared to generating longer lasting effects after 2013
= EU pre-accession policy documents (the Accession
15.11 ;Tsrveﬁt?onsssgamtggyat aennirat':?\e ef::gzoirr: Partnership, the Enlargement Strategy Papers, the
the longer run (this mag be throg h aimin annual Progress Reports, and the Multi-annual
at en?eratin structur)alll chan egs and/o% Indicative Planning Document (MIPD))
initig']o\tives togfavour ownershi % ’Croatian = Intervention level documents: identification/project
P by fiches; financing agreements; and progress, monitoring
partners). ;
and evaluation reports
1.5.1.2 Stakeholder views on the extent to which EU -ISnterV|ews with EU and GoC officials
- =Survey
support was geared towards generating
effects in the long run.
JC5.2 Direct effects of the EU support provided over the period 2007-2013 were/are still visible after the
~ accession
1521 Documentary evidence on the effects of EU e Intervention level documents: identification/project

support after 2013.

fiches; financing agreements; and progress,
monitoring and evaluation reports
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e Independent studies, evaluations, etc.

= |nterviews with EU and GoC officials

1.5.2.2 Stakeholder views on the effects of the EU «Survey
support.
IC53 Extent to which the GoC adopted (or further developed) the EU capacity development approach
. = Intervention-level documents: identification/project
153.1 aRde;er[fgrfleoswne:ghi dlfcugincts of t‘?he ItEhlj fiches; financing agreements; and progress, monitoring
p P Dby and evaluation reports
capacity development approach.
1.5.3.2 Stakeholder views on the adoption/ :ISnJre\Zlews with EU and GoC officials
ownership of the GoC of the EU capacity y
development approach.
Question What were the factors that facilitated or hampered the contribution of EU pre-accession
6 assistance to the development of the capacities of Croatian institutions?
Rationale:

Capacity Development is a complex process explained by internal and external factors. The internal ones, could be
clearly identified as objectives of the CD support. On the other hand, external factors are not necessarily linked to the
CD interventions but are part of the context of the institution and play a role in the development of its capacities. In a
learning perspective, it is crucial to identify those internal and external factors and consequently formulate transferable
lessons that the EU could use in other pre-accession support processes.

This question focuses on those “explanatory factors” (internal or external) of the attainment of capacity development
objectives (or lack thereof). It will particularly explore the role of the programming approach and implementation
procedures as a factor in the attainment of EU pre-accession support objectives linked to Capacity Development. The
purpose is also to leave room for the coverage of any other factor the team might identify in the course of the evaluation.

Description

Information Sources

Extent to which the EU pre-accession and implementation practices affected the capacity of EU

JC6.1 actions to achieve the expected results
. . = Intervention level documents:
O o ot | eniatonfrjct e, i
rogramming a rogch and imp lementation agreements; and progress, monitoring and
prog g app P evaluation reports
procedures.
1.6.1.2 Stakeholder views on the impact of the EU pre- :Ianf\:Z'eWS with EU and GoC officials
accession implementation practices. y
IC.6.2 Extent to which other internal or external factors have affected the capacity of EU actions to
- achieve the expected results
. = Intervention level documents:
16.2.1 Etif:rriggf;rsm documents on the role played by identification/project fiches; financing
' agreements; and progress, monitoring and
evaluation reports
1.6.2.2 Stakeholder views on the role played by other " Interviews with EU and GoC officials

factors.

=Survey

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013

Final Report — May 2019

Annex 2/ 25







ANNEX 3 *INVENTORY OF EU INTERVENTIONS

This annex provides an overview of EU funding dedicated to Croatia during the period 2004-2016. The
database constructed served for further data analysis and, where relevant, was used to answer the evaluation
guestions.

The following sections detail the methodological approach used to build the inventory before presenting a
general overview of EU assistance to Croatia and key statistical breakdowns.

Approach followed to build the inventory

The inventory has been done at the contract level because it gives a more detailed overview of the
interventions implemented in Croatia.

Delineating the scope of the inventory

The following scope has been agreed upon following discussions with NEAR A3 and key staff from DG
NEAR so as to give an all-encompassing mapping of EU assistance to Croatia:

Temporal scope2004-2016 is considered. The temporal scope has hence been extended to cover assistance
as of 2004 because CARDS pre-accession assistance focused on the accession priorities from the outset.
Moreover, for a practical reason of availability of documents, the inventory is restricted to CARDS 2004
onwards. In addition, the inventory covers interventions contracted from the year 2013 onwards: these
concern 6 contracts that were clearly linked to interventions that fall within the temporal scope 2004-2013 of
this evaluation (e.g monitoring of IPA 2007 contracts).

Financial instrumentsthe following domains are considered:

CARDS, PHARE and IPA

EIDHR/DDH (European Instrument for Democracy and Human Rights)
MIGR (Migration instrument)

IFS-RRM (Instrument for Stability +Rapid Response Mechanism)
GENRE (Gender instrument)

DEVCOM (Development Communication Network)

FINHCRIS (Financial follow-up outside CRIS (Framework Contract))

X X X X X X X

Management modeentralised and decentralised management contracts under the responsibility of different
DGs and Croatian partners are considered as further detailed below:

x Centralised management contracts under the responsibility of DG ELARG/NEAR, DG DEVCO, and the
Service for Foreign Policy Instrument (FPI);

x Decentralised management contracts managed by key Croatian partners before the accession: the ARD
and the Central Finance and Contracting Agency (contracts under the responsibility of DG
ELARG/NEAR), the Ministry of Regional Development and EU Funds and CODEF (contracts under the
responsibility of DG REGIO and DG NEAR), the Ministry of Labour and Pension System (contracts
under the responsibility of DG EMPL), and the SAPARD and IPARD agencies (contracts under the
responsibility of DG AGRI).

Note: various Croatian entities were involved in the management of PHARE and TAIB pre-accession
assistance. The role of NIPAC (NAC - in PHARE) was entrusted to the Central Office for Development
Strategy and Coordination of EU FundéCODEF), which was primarily responsible for programming (as
well as for monitoring and evaluation). Overall responsibility for implementation rested with the Central
Financing and Contracting AgencYCFCA), in charge of tendering, contracting, and payments, the latter in
collaboration with the National Fund at the Ministry of Finance. The technical implementation of projects
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was the responsibility of beneficiary institutions, through a series of Project Implementation UnitgPIU),
placed under the authority of Senior Program Officers.

Compiling a comprehensive mapping from various lists of interventions

The following figure depicts the approach followed to build a comprehensive mapping of EU assistance to
Croatia during the period 2004-2016.

1. Extracting all inverventions from 2004 to 2016
(Data Warehouse) A523 contracts

2. Comparing and adding contracts with the list sent by DG NEAR
(CRIS) A82 contracts

3. Compiling with DG NEAR Decentralised Contracts (Perseus)
/1235 contracts

4. Compiling additional lists sent by the Croatian Ministry of
Regional Development and EU funds A173 contracts

|:> Inventory Analysis A2013 contracts

Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

Step 1: Extracting the first list from the Data Warehouse (DWH). This list covers the DG DEVCO, DG
NEAR and FPI centralised and decentralised management contracts from 2004 to 2016. The extraction was
made on 7 March 2017.

Step 2: Comparing the DWH list to the list received from DG NEAR downloaded from CRIS (on the 7™
March 2017) and adding 82 contracts to the first list. The 82 contracts added are contracts implemented in
Croatia but that are related to regional decisions.

Step 3: Adding a third list coming from the Perseus database to the first two lists. This list covers
decentralised management contracts managed by the ARD and CFCA. 144 ARD contracts and 1,091 CFCA
contracts were added.

Step 4: Adding seven other lists received from the Croatian Ministry of Regional Development and EU funds
the 13" and 14" of March 2017. They cover several decentralised contracts under the responsibility of DG
REGIO, DG EMPL and DG AGRI. Adding these seven lists required the following methodological choices
for each list:

X One list of contracts implemented by the SAPARD agency (DG AGRI). The information received is in
Croatian. The list of contracts was regrouped under one line to include this information and be able to
process it quantitatively.

X Two lists of contracts implemented by the IPARD agency (DG AGRI). The information received is in
Croatian. The list of contracts was regrouped under one line to include this information and be able to
process it quantitatively.

X One list of contracts implemented by the Ministry of Labour and Pension System (DG EMPL). The list
received contained a range of interventions implemented by various agencies that could not be
systematically identified from the information provided in the list. Only the contracts related to the
Croatian Employment Services that could be clearly identified were taken into account. They were
summed up in one line in the inventory.

X One list received from DG EMPL concerning the Agency for Vocational Education and Training and
Adult Education (AVETAE).
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X One list of contracts registered ISPA 2005 (DG REGIO). These contracts were summed up in the
inventory under 5 lines corresponding to the 5 programmes.

Step 5: Verifying or appointing a sector for more than 90% of the total contracted amount that represent
around 1,124 contracts.

Carrying out sector classification

For 69% of the contracts (1,387 contracts out of a total of 2,013), no sector / sector code was defined. While
the DG NEAR databases generally include an OEDC-DAC code, the other lists received xwhich mostly
concern decentralised contracts +do not provide information on the sectors targeted. The evaluation team
has therefore designed and applied a sector classification system. It applied it to more than 90% of the total
contracted amount (or 1,124 contracts).

The OECD-DAC CRS coding system (most up to date version dated February 2017) was used as a basis for
sector classification for two major reasons. Firstly, it is an internationally recognised sector classification that
gives details at sector and sub-sector level, thereby enabling the team to perform sector classification on a
line-by-line basis. Secondly, DG NEAR uses the OECD-DAC coding in its data management system (CRIS
database).

The team regrouped the main sub-sectors falling into the three focus areas on the basis of the details

provided by the OECD-DAC code list at sector and sub-sector levels and in line with the EU strategic

approach in the three focus areas during the period under review (see table 1). This implies for instance that

3) 0 UHODWHG FRQWUDFWHG DUH LRFOXGMHGH beReaitdiveskidgieduHFR Q F
sectors/sub-sectors on a line-by-line basis for a total of 1,124 contracts. To do so, the team crosschecked the

title of each intervention with the DAC sector code *when the latter was mentioned - and other relevant

columns?. The information provided by the lists of projects annexed to the 2012 Country Programme Interim

Evaluation?, the Ad Hoc Interim Evaluation of the European Pre-Accession Assistance® and the MMP* was

also used.

One should note that the inventory presents an all-encompassing view of the EU assistance to
democracy and rule of law in the inventory section, whilst the evaluation focus will be put on rule of
law per se, which is understood as encompassing the following OECD-DAC sub-sectors: legal and
judicial development, anti-corruption and police.

Furthermore, as far as PAR is concerned, the team could provide a correct overview of p KR UL PRRIW D O
contracts on the basis of the limited information provided by the various lists of interventions. tf+ RUL]JR QWD
3$59 FR QWU Dire\dontracttraCexpleckly include in their title a reference to aspects covered by this

reform (including for instance civil service reform or the implementation of the General Administrative
Procedure Act). Theteam FRXOG QRW SURYLGH D FRUUHFW RYHUYLHZ RI pVHE
limited information provided by the inventory. For instance, a capacity building contract in agriculture does

not necessarily imply that this intervention focused on PARreI DWHG DVSHFWYVY H J 3&DSDFLW!
O9HWHULQDU\ %RUGRQ WOUDFMAWDRQUHVVLQJ DGPLQLVWUDWLYH FD.
3$5Y DUH LQVWHDG FODVVLILHG LQ WKH VHFWRUV WKiizAMacly KH\ ZH |
building contracts. It is indeed not possible to identify from the titles of the interventions the ones that
H[SOLFLWO\ IRF2955HGmpRIY buNdid; WiRing and TA are identified in the inventory as sub-

sectors (when their mention is explicit in the titles of the contracts) so as to well capture the elements related

to capacity strengthening (see also below sections giving further details).

I :KHQ WKH WLWOH RI WKH FRQWUDFW ZDVQfW FOHDU DQG WKH RWKHU FROXPC
information.

2 DFCSAU, 2012, 3& RXQWU\ 3URJUDPPH ,WHRXPWYRQ 6H\8 RRIQ

3 MWH Consortium, 2009, 3$G +RF ,QWHULP (YD O XDW LARd@sdbh AKdthntx: BR&/BW &f Bha8dAs$sistance to
BUHSDUDWLRQ IRU 6WUXFWXUDO )XQGV LQ &URDWLD~

4 MRDEUF, 2011, 30DQXDO RI ORQLW R Unte@alecBMbRit6ihGSYsteir (IMS), chapter 4, 2011

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report — May 2019
Annex 3/3



Tablel: OECD-DAC sectors and subectors corresponding to the three main focus areas

Focus area

Corresponding OECD-DAC sectors and sub-sectors

Economic
governance®

15155 - Tax policy and administration support: the elimination of tax obstacles to cross-
border economic activity, the fight against harmful tax competition, tax evasion and tax
fraud and the promotion of greater cooperation between tax administrations

250 +Business and other services: Investment Climate and Competitiveness, State aid.
331 - Trade policy: Trade policy and planning; support to ministries and departments
responsible for trade policy; trade-related legislation and regulatory reforms; policy analysis
and implementation of multilateral trade agreements, mainstreaming trade in national
development strategies

16062 - Statistical capacity building: Both in national statistical offices and any other
government ministries.

43030 - Land policy and urban management: Urban development and planning; urban
management, land information systems.

15111 - Public Finance Management: Fiscal policy and planning; support to ministries of
finance; strengthening financial and managerial accountability; public expenditure
management; improving financial management systems; budget drafting; inter-
governmental fiscal relations, public audit, public debt.

32130 - SME development: Direct support to the development of small and medium-sized
enterprises in the industrial sector, including accounting, auditing and advisory services.
16020 - Employment policy: Employment policy and planning; labour law; labour unions;
institution capacity building and advice; support programmes for unemployed; employment
creation and income generation programmes; occupational safety and health; combating
child labour.

Public
Administration
Reform

15110 - Public sector policy and administrative management: Institution-building
assistance to strengthen core public sector management systems and capacities.

- Civil service reform

- Human resources management

- Capacity building

15112 - Decentralisation: including political, administrative and fiscal dimensions;
intergovernmental relations and federalism; strengthening regional and local authorities and
their national associations.

Democracy
rule of law

and

15130 - Legal and judicial development: Support to institutions, systems and procedures
of the justice sector, both formal and informal. Measures that support the improvement of
legal frameworks, constitutions, laws and regulations, border management.

15160 - Human rights: Measures to support specialised official human rights institutions
and mechanisms at universal, regional, national and local levels in their statutory roles to
promote and protect civil and political, economic, social and cultural rights; translation of
international human rights commitments into national legislation

16063 - Narcotics control: In-country and customs controls including training of the
police; educational programmes and awareness campaigns to restrict narcotics traffic and
in-country distribution.

15113 - Anti-corruption: Specialised organisations, institutions and frameworks for the
prevention of and combat against corruption, bribery, money- laundering and other aspects
of organised crime, with or without law enforcement powers.

15153 - Media and free flow of information: Activities that support free and uncensored
flow of information on public issues; activities that increase the editorial and technical skills
and the integrity of the print and broadcast media, e.g. training of journalists.

15150 - Democratic participation and civil society: Support to the exercise of democracy
and diverse forms of participation of citizens beyond elections

15132 - Police: Police affairs and services.

15136 - Migration: Migrations affairs and services (including alien registration, issuing
work and travel documents to immigrants)

5  Tax administration and PFM, currently being covered under the six core areas of OECD-SIGMA Principles of Public
Administration, will be covered in the conclusions and recommendations chapter of the final report of the current evaluation
under PAR, not under Economic governance.
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Limits and difficulties encountered

Building a consolidated list of all EU interventions implemented in Croatia has been resource intensive for a
number of reasons:

x Firstly, the team had to liaise with the various services concerned to receive all the lists and to
understand well the information provided by these lists. Some of the lists provided information in
Croatian. The evaluation team had further phone and e-mail exchanges with the Ministry of Regional
Development and EU funds to understand clearly the information provided.

X The evaluation team had to reconcile the various databases that present data in their own way and do not
necessarily provide the same information in a single and homogeneous database.

x Finally, the evaluation team had to perform, on line-by-line basis, sector classification for more than
1,000 contracts as explained above.

Secondly, carrying out sector classification has been challenging. While for some of the contracts, the

exercise was relatively straightforward due to an obvious match between the title of the interventions and the

VHFWRU WR ZKLFK LW EHORQJV IRU LQVWDQFH WKH FRQWUDFW Q

beeasiO\ FODVVLILHG XQGHU WKH 33XEOLF )LQDQFH ODQDJHPHQW" O

RQH FDQQRW LGHQWLI\ D VHFWRU IURP D JHQHULF WLWOH DQG Z

Management Information System of the EC Delegation to Croatia ~ RU 3$VVHVVPHQW RI 6XSSO\
3URMHFW V. Afr Rt€ynat \SeBréh\Whas made on key words of the titles of the contracts (e.g.

acronyms of Croatian agencies) so as to assign a sector. For cases where the titles were too generic and

where no other information could be retrieved, we assigned the other or multi-sector category. It was the

case for 282 contracts (i.e 25% of the 1,124 FRQWUDFWYV &RQWUDFWV ZHUH FODVVLI

VHFWRUY FDWHJR U tatBskHdt@noka/ tad o speifickdectofQv@dd covered (the 2005 and 2006

PHARE National Programmes for Croatia for instance focus on diverse sectors such as human rights,

economic and social cohesion or internal market and trade). Contracts were classified LQWR WKH pRWKHU

category when it was not possible to identify a sector from the information provided in the listing (examples

LQFOXGH FRQWUDFWYV V X.FMorddver, tonsideRng thD @sod@-tergiveness of this

exercise, sector classification was limited to more than 90% of the contracts so as to cover the bulk of the

portfolio. The inventory does not provide an overview of the sector breakdown for the full portfolio.

Finally, the approach adopted to classify PAR contracts might have resulted in an under-representation of
PAR contracts in the total of the assistance but it has the advantage of having identified the contracts
H[SOLFLWO\ OLQNHG WR WKLY DUHD pKRUL]JRQWDO 3%$571 FRQWUDF

General overview during the period 2020816

2YHUDOO WKH (8 BRI bf BssistindeGoriLroatia during the period 2004-2016. It concerns

a total of 2,013 FRQWUDFWYV ZLWK DQ DYHUDJH SURMHFW VL]H RI %
RQO\ DUH ELJJHU WkB @Qrovides an overviéwlof the evolution of the contracted and
paid amounts. There are two commitment peaks, in 2006 and 2013. Contracted amounts tend to equal paid
amounts. This results from the fact that at contract closure the EU adjusts automatically the final paid value

as the contracted amount.
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Figure 1: Evolution of Contracted and Paid amounts from 2004 L Q %P

350 Total
Total paid
contracted = 12203m
300 = 14328m -
250
200
150
100
50

0
2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

Statistical breakdowns

By financial instrument

Three financial instruments (IPA, PHARE and CARDS) have been mostly used, accounting for 99% of the

total contracted amounts. The Instrument for Pre-accession Assistance (IPA) was the largest source of

funding for Croatia (62 R1 WKH WRW D O82F RiQisv)UThdén\@ARGS Rctbuited for 21% of the
WRWDO FRWWUlory ahtH BHARE for 17 RI WKH WRWD O20mRI@NY. TRRFOWH G Y
instruments (including the EIDHR) represented a relatively modest share (1%) of the total contracted.

Figure2. 2YHUYLHZ RI FRQWUDFWHG DPRXQWYV E\ ILQDQFLDO

Total:
11328m

GENRE
18%
IFSRRM
19%

Other1% EIDHR + DLA EFINHCRIS

13%

DEVCOM
11%

IPA
62%

Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

CARDS and PHARE have been used during the first years of the evaluation period before IPA took over as
of 2007 (as illustrated in the below figure). Other financial instruments have been used such as EIDHR and
DDH or FINHCRIS +they account for 1% of the total contracted amounts.
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Figure3 2YHUYLHZ RI FRQWUDFWHG DPRXQWYV E\ \HDU DQG ILC

350

Total:
298
800 €1328m

253
250
200
174
150 129
118
100
70 e 70 62
50 35 29
12 1
0 —

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
EPHARE ®mCARDS ®|PA = OTHERS

Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

By management type

Most of the assistance was managed in a decentralised way (91 RI WKH WRWDO FRQWMBDFWHG
million). 9 RI WKH DV Y2 wiNianRWwasimanéged in a centralised way. Moving from CARDS to
PHARE, the assistance has been increasingly managed in a decentralised way.

Figure4 2YHUYLHZ RI FRQWUDFWHG DPRXQWYV E\ PDQDJHPF

Total Total
Centralised Decentralised
90 =1122.6m = 11205.4m
80
9%
70
60
50
40
0,
30 91%
20 17
10 22
11 1
0 0 R o W—
CARDS PHARE IPA OTHERS
m Centralised Management m Decentralised Management
Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners
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By area

This section first gives an overview of EU assistance aiming at strengthening capacity development. It then
provides an overview of the funds by area and analyses in more detail the three main areas: economic
governance, public administration reform®, and democracy and rule of law.

Capacity development

A specific data treatment of the inventory was carried out to provide a quantitative approximation of the EU
DVVLVWDQFH H[SOLFLWO\ IRFXVHG RQ FDSDFLW\ GHY-NBRYRHGW Q!
HMRWKHUY F D Warh&étigiletHal thé détiracts that include in their titles and/or nature the following
NH\ ZRUGV RQL GEXWOWXQLY uF D SIDWHWK @IDFRIDT- IWEAH Q@b oooiidts 1

explicitly focused on these capacity development dimensions represent 30.8% (%409 million) of the total
portfolio (%328 million). Most of them are contracts belonging to the institution-building component of
IPA (240 PLOOLRQ $ T X D 8BvinHion) Rre cantkaketPwithaT A explicitly mentioned in their

titles. Projects with explicit mention of twinning® represent 3.7% of the portfolio ( % million).

Figure5 2YHUYLHZ RI FDSDFLW\ GHYHORSPHQW FRQWUD

300
250 240
200 Total = 1409m
30.8%of
11328m
150
98
100
65
50
5
Institution building  Technical assistance Capacity building Twinning
component
Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

6 JRU 385 WKH LQYHQWRU\ FRYHUV pKRUL]JRQWDO 3%$571 FRQWUDFWYV VLQFH LW
information provided by the databases. It was not possibleto LGHQWLIB$YHFWQRWUDFWYVY IURP WKH LQIRUP
WKH LQYHQWR UW $5 Q-FH FIRMWMHHWHRBU Z LW KLQ WKH VHFWRUV WKHPVHOYHV

7 Technical assistance can encompass a wide range of activities, from TA dedicated to capacity strengthening to TA to implement
EU funds and TA focusing on rent of premises, etc.

8 Inventory data indicates that contracts having been implemented through the twinning-light modality were contracted before
2004
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All areas

7KH IROORZLQJ ILJXUH DOORZV XV WR SLFWXUH WKH DOORFDWLRC
PLOOLRQ RI WKH W&mlino), & RaJIVWAROirarts féh which the team carried out sector
FODVVLILFDWLRQ VHWHBPBMRWUH FDRMHARMOWHQHILWHG IURP PRVW R
WRWDO FRQWUDFWHGOPLRQWVWKWL @ WKLF FDWHJRU\ WKH ODUJH
the institution-building component of the National Programme for Croatia under the IPA for each year over

the 2007-2013 period. Then comes the 3 Zher “ category (of the multi-sector cODVVLILFDWLRQ ¥
which coverV. FRQWUDFWYVY VXFK DV 31DWLRQDO :RUN 3URJUDPPH IRL
"HY HO R S P HQnst fodskraspecific sector. Rural development and agriculture received 20% of the

assistance (or Ya Ran)O This area mostly includes FDSDFLW\ EXLOGLQJ FRQWUDFW\
contracts related to the implementation of European instruments (e.g. SAPARD, IPARD). 8% of the
DVVLVWDQFH ¥ P EHQHILWHG WKH p2WKHU $onfdats\thdtBuld hot BeK L F K L C
UHJURXSHG XQGHU D VSHFLILF DUHD VXFK DV 3(OHFWURQLF PHGLI
386 XSHUVL]H (XURSH" FRQW W&Wwag/ditected bBth ttWatdd efdhoMic YokedaDce and

democracy and the rule of law, while public administration reform benefited from 1% of the assistance. This

is further detailed in the next sub-section.

Figure6 2YHUYLHZ RI FRQWUDFWHG DPRXQWYV E\ DUHD

) Water and gq,cation Conflict prevention Public
Regional ganitation, 4y, 2% Administration
development._ 3q Reform

3% 1%

Infrastructure
5%

Total =
11225m

d

40%

Democracy an
Rule of Law.
7%

92% of total
portfolio

Economic
Governance
8%
Other
=4y Agriculture and
oth
“ rural dz\(/)%/lopment Multisector
0
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40 I 200
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0 . - 100
& o N & & o 5_0 —
& $ & IS O Q' <
O %{\A‘Q X Qg/oo ¢ E (_)o"'Q Inst. Build*  Cro.-border Other

coop*

Source: ADE based on information received by DG NEAR and lists received from key Croatian Partners
*Environmental protection; Reconstruction relief and rehabilitation; Social protection and welfare services; Institution building component; Cross border cooperation

Three focus areas

Economic governance (* UHODWHG FRQWUDFWYV U%3.3 iHidhHsee:\Wiguz bdld)V DO D P
Around 50% of the assistance benefited (i) tax policy and administration support, (ii) investment climate and
competitiveness, and (iii) trade policy; each sub-area accounting for around 16% of the EG assistance, or a
WRWDO DP&Xalibh. Rdx policy related contracts mainly dealt with the implementation of the
European common tax system in Croatia (VIES, TARIC and EMCS). As far as trade policy is concerned, it
is noteworthy that around 66% of the contracts provided support to customs administration®. The second half
of the budget benefited the following sub-areas: statistical capacity building (11% of the EG budget, with

9 Customs administration, currently being covered under the six core areas of OECD-SIGMA Principles of Public Administration,
will be covered in the conclusions and recommendations chapter of the final report of the current evaluation under PAR, not
under Economic governance.
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contracts mostly focused on equipment and technical assistance); land policy and urban management (11%
of the EG budget, with contracts focusing mainly on land registry and cadastre reform); Public Finance
Management'® (10% of the EG budget, with contracts focusing on debt management and budget processes);
and SME development (8% of the EG budget, with contracts directed towards the competitiveness and
European integration of Croatian SMES).

Figure 7: Economic Governance overview of contracted amounts byDsubHD L Q YP

Total =}93.7m

I
Employment Other customs administration 7L G 223

policy State aid 5% 1%

b 2% Tax policy and

administration

SME development
8%

Investment
Climate and
Competitiveness
16%

Public Finance
Management
10%

Land policy and
urban
management
11%
Statistical capacity
building 11%
Trade policy 15%

Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

Contracts explicitly linked to public administration reform represent 5.7 million. 33% of them are
related to public sector policy and administrative management (see figure below). With a total budget of %.3
million these contracts particularly aimed to improve the general functioning and efficiency of public
administration services (the funds dedicated to the support for GAPA totalize 26% of this particular budget).
Then, civil service reform related contracts amounted 4.9 million. They mainly focused on equipment
contracts for the Civil Service Training Centre (with 60% of the contracts in this specific category). Finally,
human resources related contracts represented 13% of the PAR budget with a single IT system equipment
contract of 4.9 million.

0 Idem.

11 As mentioned already, for 3$5 WKH LQYHQWRU\ FRYHUV pKRUL]J]RQWDO 3%$571 FRQWUDFWV V
IURP WKH OLPLWHG LQIRUPDWLRQ SURYLGHG E\ WKH -GBWD EBRQNAM D,AYW VZ DIV R}
information provided by theinnen WR U\ +HQR$UVHVFWRYHUHG ZLWKLQ WKH VHFWRUV WKHPVH
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Figure 8: Public Administration Reform overview of contracted amounts byBUbHD LQ %P

Decentralisation

Other o
705 A% Total = }15.7m
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Human resourced 2%

Public sector policy
and administrative
management 33%

Civil service
reform, 13%

Capacity building
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Source: ADE based on information received by DG NEAR and lists received from key
Croatian Partners

The contracts focusing on democracy and the rule of law (D&RoL) represent a total amount of
%81.7 million (see figure below). Within this category, various sub-areas were identified. Legal and
judicial development related contracts capitalize the largest share (36%) of the D&RoL funds. The
associated budget of 9.6 million is mainly dedicated to equipment contracts for judicial and
administrative bodies. The second sub-area includes contracts in support of border management (31%
of the D&RoL funds), for a budget of 5.7 million. They mostly include equipment and technical
assessment contracts. Contracts supporting the protection of human rights represent 11% of the
D&RoL funds; they targeted minorities, migrants, women, and children. Finally, narcotics control and
anti-corruption account respectively for 7% and 6% of the D&RoL funds. These two sub-areas total
120.4 million. More than half of the narcotics control contracts dealt with smuggling whilst more than
half of theant- FRUUXSWLRQ FRQWUD FW-s6riagRiap bddy QKDB. EURDWLDYV DQWI

Figure 9: Democracy and Rule of Law owéw of contracted amounts by sibUHD LQ P

Democratic  pglice _ Migration

Media and free o
participation and 5o, 0% Total =181.7m

flow of information

4% civil soci
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ANNEX 4 +/,67 2) (816 ,17(NMNMAONS IN CROATIA (20042016)

This annex details the 1991 contracts signed during the period22d®4that are included in the inventory. It distinguishes between centralized (table 1) and
decentralised management (table 2) contracts and presents the contracts by DG, year and sector.

TABLE 1 H IST OF CONTRACT S +CENTRALISED MANAGEMENT
This list includes centralised management contracts under the responsibility of DG DEVCO, ELARG/NEAR, and FPI.

Directorate| Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO DDH 2004 | 73620 Toward a Human Rights Culture 48.683,98 | 48.683,98 Not classified | Not classified EUROPSKI DOM SLAVONSKI
BROD
DEVCO DDH 2004 | 73621 Gender Equality: From Concept 1| 49.454,79 | 49.454,79 Not classified | Not classified CENTRA ZA ZENSKE STUDIJE
Mainstream
DEVCO DDH 2004 | 73639 Role of Local Media in Strengthenirn 49.998,38 | 49.998,38 Not classified | Not classified STINA DRUSTVO ZA
Local Democracy and Development NOVINSKO NAKLADNICKU
Civic Society DJELATNOST DOO
DEVCO DDH 2004 | 73642 Protection and Promotion of Humg 36.930,39 | 36.930,39 Not classified | Not classified ODBOR ZA LJUDSKA PRAVA
Rights in Karlovac County KARLOVAC
DEVCO DDH 2004 | 73692 Booklet about State Institutionsand | 49.246,35 | 49.246,35 Not classified | Not classified GONG UDRUGE
Public Administration
DEVCO DDH 2004 | 73712 Improvement of the Position of the Ron 38.861,01 | 38.861,01 Not classified | Not classified HRVATSKI PRAVNI CENTAR
Population in Croatia
DEVCO DDH 2004 | 73713 Active - Promotion of the Youth 41.171,28 | 41.171,28 Not classified | Not classified ZAMIRNET UDRUGE
Participation in decisiomaking at the
local level
DEVCO DDH 2004 | 74025 PETRA - Project Education an{ 49.995,44 | 49.995,44 Not classified | Not classified ZDRAVI GRAD UDRUGE
Technology for Creative Socidélction in
Schools
DEVCO DDH 2004 | 74027 Colleagues to Colleagues 3 49.485,39 | 49.485,39 Not classified | Not classified VOKUVARSKI INSTITUT ZA
MIROVNA ISTRAZIVANJA |
OBRAZOVANJE
DEVCO DDH 2004 | 74031 Against Corruption 46.728,70 | 46.728,70 Not classified | Not classified UDRUGA ZA DEMOKRATSKO
DRUSTVO

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report +May 2019

Annex4/1




Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO DDH 2004 | 74032 The Legislative Changes Regardi| 40.000,00 | 40.000,00 Not classified | Not classified ZENSKA INFOTEKA -
Status of Women in Crotia and | INFORMATICKA  USTANOVA
Implementations ZA PRIKUPLIJANJE | OBRADU
PODATAKA O POLOZAJU ZENA
U DRUSTVU
DEVCO DDH 2004 | 74034 Strengthening the Role of Civil Socie] 49.421,84 | 49.421,84 Not classified | Not classified CENTAR ZA RAZVOJ
Organisations in Process NEPROFITNIH ORGANIZACIJA
Democratisation through Actid@riented UDRUGE
Research
DEVCO DDH 2004 | 74035 My Right to be Part of Croatian Society 37.134,40 | 37.134,40 Not classified | Not classified HRVATSKA UDRUGA
GLUHOSLIJEPIH OSOBA
DODIR
DEVCO DDH 2004 | 74037 Strengthening Democratic Principles | 43.182,06 | 43.182,06 Not classified | Not classified STUDENTSKI INFORMACIJSKI
Croatian Higher Education to Leg CENTAR
Croatia into a Europe of Knowledge
DEVCO DDH 2004 | 74038 The New School 47.300,00 | 47.300,00 Not classified | Not classified NANSEN DIJALOG CENTAR
UDRUGE
DEVCO DDH 2004 | 74039 Public Participation in Environmenti 40.000,00 | 40.000,00 Not classified | Not classified THE REGIONAL
Decisionmaking Process (Promotin ENVIRONMENTAL CENTER
Aarhus Principles) FOR CENTRAL AND EASTERN
EUROPE
DEVCO DDH 2004 | 96578 Human Rights Education and Educati| 32.390,86 | 32.390,86 Not classified | Not classified UDRUGE MALOG KORAKA-
for Democratic Citizenship Progra CENTRA ZA KULTURU MIRA |
(HRE & EDC) NENASILJA
DEVCO DDH 2004 | 96735 Sexual Rights: Future for Equality 38.200,38 | 38.200,38 Not classified | Not classified ZENSKA SOBA - CENTAR ZA
SEKSUALNA PRAVA UDRUGE
DEVCO DDH 2004 | 96865 Hrvatska (k)raj na zemlji Campaign for| 33.544,00 | 33.544,00 Not classified | Not classified UDRUGE CENTAR ZA
affirmation and protection of right t MIROVNE STUDIJE
asylum in Croatia
DEVCO DDH 2004 | 96957 Monitoring war crimes trials in th¢ 41.775,59 | 41.775,59 Not classified | Not classified UDRUGE CENTAR ZA
process of dealing with the past MIR,NENASILJE | LJUDSKA
PRAVA-OSIJEK
DEVCO MIGR 2005 | 103578 | Protection of Asylum Seekers in th 900.000,00| 900.000,00 | Democracy Human rights HRVATSKI PRAVNI CENTAR
Republic of Croatia and Region and Rule of
Law
DEVCO GENRE | 2006 | 117319 | National Awareness Raising Campail 318.021,92| 318.021,92 | Democracy Human rights CESI-CENTAR ZA EDUKACIJU

for Prevention of Gender Based Violen

and Rule of
Law

SAVJETOVANJE I
ISTRAZIVANJE CESI
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO EIDHR 2008 | 171470 | Consolidation of democracy and resp{ 92.630,00 | 92.630,00 Democracy Democratic ARBEITER-SAMARITER-BUND
for all human and minority rights throug and Rule of| participation and DEUTSCHLAND EV
strengthening of the reconciliatig Law civil society
process and citizens' participation in
decision making process in th
municipalities of Pakrac, Lipik an
Okucani
DEVCO EIDHR 2008 | 171485 | Building Trust - Path for Community 93.889,73 | 93.889,73 Democracy Democratic UDRUGA MI - SPLIT
Development in the Area of Special Stg and Rule of | participation and
Concern Law civil society
DEVCO EIDHR 2008 | 171604 | Citizens' Centre 90.896,00 | 90.896,00 Democracy Democratic PROJEKT GRADJANSKIH
and Rule of| participation and PRAVA SISAK UDRUGA
Law civil society
DEVCO EIDHR 2008 | 171719 | Old Castle New Bridges reconciliation| 71.147,85 | 71.147,85 Democracy Human rights UDRUGE CENTAR ZA
and consensus building in Zadar Cou and Rule of MIROVNE STUDIJE
hinterland Law
DEVCO EIDHR 2008 | 172375 | Monitoring War Crime Trials in thg 574.166,49| 574.166,49 | Conflict Not classified UDRUGE CENTAR ZA
Process of Dealing with the Past prevention MIR,NENASILJE | LJUDSKA
PRAVA-OSIJEK
DEVCO EIDHR 2009 | 209011 | EIDHR Workshops in the Towns of th 16.482,25 | 16.482,25 Democracy Human rights REPUBLIKA HRVATSKA
Areas of Special State Concern and Rule of
Vukovar, Osijek,Pozega, Sisak, Gospi Law
Knin, Karlovac, Zadar and Zagreb
DEVCO EIDHR 2009 | 227176 | Citizens, Police and Local Governmeg 96.736,48 | 96.736,48 Democracy Democratic UDRUGE CENTAR ZA
Together Toward Participaton and Rule of| participation and MIR,NENASILJE | LJUDSKA
Democracy - Builidng Communiy Law civil society PRAVA-OSIJEK
Capacity for Consensus
DEVCO EIDHR 2009 | 227188 | Bridging Troubled Waters on Aiq 93.501,58 | 93.501,58 Democracy Democratic B.A.B.E. GRUPA ZA ZENSKA
Listening to Minority Voices and Rule of| participation and LJUDSKA PRAVA BUDI
Law civil society AKTIVNA BUDI
EMANCIPIRANA
DEVCO EIDHR 2009 | 227308 | Common PastCommon Future 74.807,71 | 74.807,71 Democracy Human rights NANSEN DIJALOG CENTAR
and Rule of UDRUGE
Law
DEVCO EIDHR 2009 | 227413 | Civil Centre Hrvatska Kostajnica 91.701,32 | 91.701,32 Democracy Democratic PROJEKT GRADJANSKIH
and Rule of| participation and PRAVA SISAK UDRUGA
Law civil society
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO EIDHR 2009 | 227431 | Education for Gender Equality 53.991,76 | 53.991,76 Democracy Human rights ZENSKA UDRUGA I1ZVOR
and Rule of
Law
DEVCO EIDHR 2009 | 227525 | SUVEZ - Inclusion of Women intgd 60.850,83 | 60.850,83 Democracy Human rights ORGANIZACIJA ZA
Sustainable Development of W and Rule of GRADJANSKE INICIJATIVE
Affected Areas Law UDRUGE
DEVCO EIDHR 2009 | 227554 | Enabling Local Democracy 73.937,30 | 73.937,30 Democracy Democratic UDRUGA ZA PROMICANJE
and Rule of| participation and INFORMATIKE, KULTURE |
Law civil society SUZIVOTA
DEVCO EIDHR 2009 | 227716 | In the Abyss of Discriminationr the | 93.435,59 | 93.435,59 Social Not classified HRVATSKA UDRUGA
programme of emotional, cultural arn protection and GLUHOSLIJEPIH OSOBA
social empowerment of women wi welfare DODIR
sensor impairment service
DEVCO EIDHR 2009 | 227765 | Old castle- more bridges reconciliation| 91.375,62 | 91.375,62 Democracy Human rights UDRUGE CENTAR ZA
and trust building in Zadar hinterland a and Rule of MIROVNE STUDIJE
Lika region Law
DEVCO EIDHR 2009 | 227796 | Let us getto know each other 100.000,00| 100.000,00 | Other Not classified OTVORENA MEDIJSKA
GRUPACIJA UDRUGA
DEVCO EIDHR 2009 | 227809 | Implementation of Child Rights fo| 65.204,73 | 65.204,73 Democracy Human rights UDRUGA ZA INICIJATIVE U
Children Placed in Foster Families and Rule of SOCIJALNOJPOLITICI
Law
DEVCO EIDHR 2010 | 243722 | Publishing of call for Proposal Europ 2.663,81 2.663,81 Other Not classified EP 64 DRUSTVO S
Aid /130091/L/ACT/HR EIDHR-CBSS OGRANICENOM
ODGOVORNOSCU ZA
MARKETING | MEDIJE
DEVCO EIDHR 2010 | 257042 | Promotion and education about t| 64.599,09 | 64.599,09 Social Not classified DRUSTVO OSOBA S
opportunities of persons with physic protection and CEREBRALNOM | DJECJOM
disabilities welfare PARALIZOM ZAGREB UDRUGA
service
DEVCO EIDHR 2010 | 257414 | Support Network 86.289,76 | 86.289,76 Other Not classified UDRUGA RODITELJA DJECE S
POSEBNIM POTREBAMA PUT U
ZIVOT
DEVCO EIDHR 2010 | 257788 | "STRONG" platform (Strengthenin 64.697,33 | 64.697,33 Other Not classified CENTRA ZA CIVILNE
Organizational Networks' Gaps) INICIJATIVE UDRUGE CCI
DEVCO EIDHR 2010 | 257799 | Enabling Mobilisation of Local 95.259,46 | 95.259,46 Democracy Democratic PROJEKT GRADJANSKIH

Communities in Rural Areas

and Rule of

Law

participation and

civil society

PRAVA SISAK UDRUGA
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO EIDHR 2010 | 257857 | Visually impaired women show otherstl 86.418,77 | 86.418,77 Social Not classified CESI-CENTAR ZA EDUKACIJU
way = equal opportunities for visuall protection and SAVIJETOVANJE I
impaired women and girls welfare ISTRAZIVANJE CESI
service
DEVCO EIDHR 2010 | 258042 | Human Rights Coordination Paltform | 79.200,00 | 79.200,00 Democracy Human rights UDRUGE CENTAR ZA
and Rule of MIROVNE STUDIJE
Law
DEVCO EIDHR 2010 | 258381 | Include me 53.449,77 | 53.449,77 Social Not classified UDRUGA ZORA
protection and
welfare
service
DEVCO EIDHR 2010 | 258750 | United for LGBT Equality at Workplace| 81.066,01 | 81.066,01 Social Not classified LEZBIJSKA GRUPA KONTRA
protection and UDRUGE
welfare
service
DEVCO EIDHR 2010 | 258756 | Service model for providingupport and 68.502,21 | 68.502,21 Social Not classified UDRUGA OSOBA S
help to the disabled living in the area protection and CEREBRALNOM | DJECJOM
the PrimorskeGoranska County, Croati welfare PARALIZOM RIJEKA
service
DEVCO EIDHR 2010 | 258943 | In myname! 45.357,68 | 45.357,68 Other Not classified HRVATSKI INSTITUT  ZA
LOKALNU SAMOUPRAVU
UDRUGE
DEVCO EIDHR 2010 | 258953 | Would You Like to Be in My Shoes? | 85.379,25 | 85.379,25 Other Not classified MREZE UDRUGA OSOBA S
INVALIDITETOMDALMACIJE
DEVCO EIDHR 2010 | 259069 | A humanrights approach in helpin{ 79.600,00 | 79.600,00 Democracy Human rights UDRUGA ZENA OBOLJELIH |
women affected by cancer and th and Rule of LIJECENIH OD RAKA DOJKE,
families Law NJIHOVIH OBITELJI |
PRIJATELJA SVE ZA NJU
DEVCO EIDHR 2010 | 259133 &LWLIJHQYNYV SDUWLFLSD) 89.199,00 | 89.199,00 Democracy Democratic SRPSKI DEMOKRATSKI
of the democracy and improvement of { and Rule of| participation and FORUM SDF
human rights at local level Law civil society
DEVCO EIDHR 2010 | 259551 IT IS IMPORTANT SUPPORT 96.731,22 | 96.731,22 Other Not classified UDRUZENJE ZA MIR |
LJUDSKA PRAVA BARANJA
UDRUGE
DEVCO EIDHR 2012 | 307118 | Human Rights Advocacy throug 89.869,85 | 89.869,85 Democracy Humanrights GONG UDRUGE

Learning by Doing

and Rule of

Law
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO EIDHR 2012 | 307691 | Building Capacity of the Roma Civi 97.725,19 | 97.725,19 Democracy Democratic PROJEKT GRADJANSKIH
Society Organisations in the Sisa and Rule of| participation and PRAVA SISAKUDRUGA
Moslavina County Law civil society
DEVCO EIDHR 2012 | 307707 | Together in Action: Strengthenin 92.691,93 | 92.691,93 Democracy Human rights UDRUGA TERRA
institutional and human capacitig and Rule of
through promotion of human rights af Law
reducing discrimination again
underrepresented groups
DEVCO EIDHR 2012 | 307763 | Community  for human rights 83.907,68 | 83.907,68 Democracy Human rights UDRUGA ZA PROMICANJE
empovering the community of Sisa and Rule of INFORMATIKE, KULTURE |
Moslavina County to become promote Law SUZIVOTA
of human rights culture
DEVCO EIDHR 2012 | 307775 | United for LGBT Equality 93.785,60 | 93.785,60 Social Not classified ZAGREB PRIDE UDRUGE
protection and
welfare
service
DEVCO EIDHR 2012 | 307784 | War Crime Trials Monitoring in thq 292.540,62| 292.540,62 | Democracy Legal and| DOCUMENTA CENTAR ZA
Process of Dealing With theegacy of and Rule of| judicial SUOCAVANJE S PROSLOSCY
Past and Insuring Sustainability Law development UDRUGE
Judicial Reforms in Croatia
DEVCO EIDHR 2012 | 308147 | History for Understanding Dealing with | 99.372,00 | 99.372,00 Democracy Human rights ANNE FRANK STICHTING
Prejudice and Promoting Human Righ and Rule of
through Debate and Dialogue Law
DEVCO EIDHR 2012 | 308642 | Intercultural education through persorn 84.031,87 | 84.031,87 Education Not classified NANSEN DIJALOG CENTAR
histories UDRUGE
DEVCO EIDHR 2012 | 308715 | Half-day stay for preschool and schq 74.226,88 | 74.226,88 Social Not classified UDRUGA OSOBA S
children with disabilities protection and INVALIDITETOM IMOTSKI
welfare
service
DEVCO EIDHR 2012 | 309012 | My home is in Jaglac 65.679,47 | 65.679,47 Other Not classified UDRUGA ZA POMOC
OSOBAMA S MENTALNOM
RETARDACIJOM ORAHOVICA
DEVCO EIDHR 2013 | 321057 | Intercultural education for integratg 90.145,51 | 90.145,51 Education Not classified NANSEN DIJALOG CENTAR
communities UDRUGE
DEVCO EIDHR 2013 | 321098 | Supporting Victims of Torture 99.574,81 | 99.574,81 Democracy Human rights DOCUMENTA CENTAR ZA

and Rule of

Law

SUOCAVANJE S PROSLOSCU
UDRUGE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DEVCO EIDHR 2013 | 321170 | The overall responsgreating of a new 59.891,55 | 59.891,55 Social Not classified PROJEKT GRADJANSKIH
model of inter sectoral cooperation protection and PRAVA SISAK UDRUGA
protection of national minorities and oth welfare
socially vulnerable population) service
DEVCO EIDHR 2013 | 321522 | Development of innovative programs | 86.403,84 | 86.403,84 Social Not classified CENTAR ZA RAZVOJ
prevention and social iclusion ¢ protection and NEPROFITNIH ORGANIZACIJA
homelessthrough the activities of ci welfare UDRUGE
society service
DEVCO EIDHR 2013 | 321550 | THE WOMEN'S ROOM| 88.363,66 | 88.363,66 Democracy Human rights ZENSKA SOBA - CENTAR ZA
Gender Equality for all It's time for and Rule of SEKSUALNA PRAVA UDRUGE
Transgender Rights Law
DEVCO EIDHR 2013 | 321576 | Improving conditions for asylum| 96.549,27 | 96.549,27 Democracy Human rights UDRUGE CENTAR ZA
migrants reception and integration and Rule of MIROVNE STUDIJE
Law
DEVCO EIDHR 2013 | 321645 | Building child friendly communities 95.400,00 | 95.400,00 Social Not classified EUROPSKI DOM SLAVONSKI
protection and BROD
welfare
service
DEVCO EIDHR 2013 | 321986 | Enhance children's right to be safe 79.500,00 | 79.500,00 Democracy Human rights UDRUGA RODITELJA KORAK
and Rule of PO KORAK
Law
DEVCO EIDHR 2013 | 322252 | Capacity building of thesupport systen] 71.090,33 | 71.090,33 Democracy Legal and| UDRUGA ZA PODRSKU
for victims and witnesses of crime and Rule of| judicial ZRTVAMA | SVJEDOCIMA
Law development
DEVCO EIDHR 2013 | 322649 | | will- I know- | can! 74.320,41 | 74.320,41 Other Not classified S.0S - SAVJETOVANJE,
OSNAZIVANJE,SURADNJA
UDRUGA
DEVCO DEVCO | 2015 | 356956 | National Work Programme for Croatia f¢ 96.176,00 | 96.176,00 Multisector Not classified REPUBLIKA HRVATSKA
M the European Year for Development
ELARG CARDS | 2004 | 75854 Legal Assistance and Capacity Buildif 69.427,09 | 69.427,09 Democracy Legal and| SRPSKI DEMOKRATSKI
of National Minority Councils in Croatia and Rule of| judicial FORUM SDF
Law development
ELARG CARDS | 2004 | 75855 Education and Information Support | 96.978,46 | 96.978,46 Democracy Human rights STINA DRUSTVO ZA
Implementation and Protection g and Rule of NOVINSKO NAKLADNICKU

National Minorities and Strengthening

Inter-ethnic Tolerance in Croatia

Law

DJELATNOST DOO
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 77143 Fostering flourishing democratic an¢ 118.093,61| 118.093,61 | Democracy Democratic INTERNATIONAL RESCUE
pluralistic communities and Rule of| participation and COMMITTEE UK
Law civil society
ELARG CARDS | 2004 | 77174 Novi List Supplement "Europa" 25.000,00 | 25.000,00 Other Not classified NOVI LIST NOVINSKO
NAKLADNICKO DIONICKO
DRUSTVO DD
ELARG CARDS | 2004 | 77498 Support for the second year of activities 87.651,19 | 87.651,19 Other SME HRVATSKA  GOSPODARSKA
the EICC Zagreb development KOMORA
ELARG CARDS | 2004 | 77924 LabourRedeployment Fund Croatia 680.840,00| 680.840,00 | Economic Employment FOND ZA RAZVOJ I
governance policy ZAPOSLJAVANJE
ELARG CARDS | 2004 | 78240 Supply of IT and Office Equipment to thh 29.842,63 | 29.842,63 Economic Public Financel MULTISOFT DOO ZA
Internal Audit Directorate of the Ministr governance Management MARKETING,PROJEKTIRANJE |
of Finance UVODENJE OBRADE
PODATAKA
ELARG CARDS | 2004 | 79011 Twinning:Support to a more efficien| 870.000,00{ 870.000,00 | Democracy Legal and| SUOMEN TASAVALTA
effective and modern operation a and Rule of| judicial
functioning of the Croatian Cousystem. Law development
ELARG CARDS | 2004 | 80575 Sustainable Development in Return Arg 676.820,68| 676.820,68 | Democracy Democratic CARE OSTERREICH VEREIN
through Civil Society Project and Rule of| participation and FUR
Law civil society ENTWICKLUNGSZUSAMMENA
RBEIT UND HUMANITARE
HILFE
ELARG CARDS | 2004 | 81747 Enhacing Intelagency Ceoperation,| 1.618.099, | 1.618.099,20 Democracy Border AGENTUR FUR EUROPAISCHH
Development and Implementation | 20 and Rule ofl management INTEGRATIONUND
Craotia's "Integrated Borde Law WIRTSCHAFTLICHE
Management" 3ategy ENTWICKLUNG VEREIN
ELARG CARDS | 2004 | 82440 International Symposium Humanitarig 32.168,00 | 32.168,00 Conflict Not classified HRVATSKI CENTAR ZA
Demining 2004 prevention RAZMINIRANJE
ELARG CARDS | 2004 | 83258 Support to State Institutions Involved | 89.994,00 | 89.994,00 Democracy Anti-corruption | ATOS BELGIUM
Anti-money Laundering and Rule of
Law
ELARG CARDS | 2004 | 83264 Conference on Problems in Publi¢ 31.643,20 | 31.643,20 Economic Investment SWECO DANMARK AS
Enterprises governance Climate and
Competitiveness
ELARG CARDS | 2004 | 85505 Supply of equipment to the Croatig 493.416,55| 493.416,55 | Economic Employment COMPING KOMPJUTORSKI
Employment Service governance policy INZENJERING DOO
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 87691 Operational Capacity Building within thi 900.000,00| 900.000,00 | Agriculture Capacity DEUTSCHE GESELLSCHAFT|
Ministry of Agriculture, Forestry ang building FUR INTERNATIONALE
Water Management ZUSAMMENARBEIT (Glz)
GMBH
ELARG CARDS | 2004 | 87759 Capacity Strengthening Measures for { 492.121,30| 492.121,30 | Environmental| Capacity EPTISA PROYECTOS
Croatian Environment Agency protection building INTERNACIONALES SA
ELARG CARDS | 2004 | 87890 Intellectual Property Rights CroatialT | 136.989,67| 136.989,67 | Not classified | Not classified BCC SERVICES DRUSTVO ¢§
and Documentation OGRANICENOMODGOVORNOS
CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2004 | 89407 Supply of Webbased Books an( 45.250,00 | 45.250,00 Economic Investment SEDAM IT DOO PRIMJENA
Standards SellingyStem governance Climate and| INFORMATIEKIH
Competitivenes§ TEHNOLOGIJA
ELARG CARDS | 2004 | 89410 Supply of Equipment for a Server of § 21.064,54 | 21.064,54 Economic Investment STORM COMPUTERS DOO
Electronic Sale System for Standards governance Climate and
Competitiveness
ELARG CARDS | 2004 | 90202 Supply of Digitalised Data to the Croatig 287.000,00| 287.000,00 | Democracy Legal and| GDI GISDATA DOO
Ministry of Interior and Rule of| judicial
Law development
ELARG CARDS | 2004 | 90405 Supply of Software for the Asylurl 39.700,00 | 39.700,00 Democracy Human rights IN2 DOO ZA INFORMATICKI
Documentation and Resource Centre and Rule of INZENJERING | USLUGE
Law
ELARG CARDS | 2004 | 90407 Criminal IntelligenceSystem Phase 1| 65.882,50 | 65.882,50 Democracy Legal and| ECCOSINZENJERING DOO
Supply of GPS/GSM Equipment and Rule of| judicial
Law development
ELARG CARDS | 2004 | 90864 Supply of equipment for calibration an 100.534,00( 100.534,00 | Economic Investment MICOM ELECTRONICS
testing laboratoriesLot 5 governance Climate and| TRGOVINA IN PROIZVODNJA
Competitivenesg DOO
ELARG CARDS | 2004 | 91096 Development of a National Bordq¢ 743.583,15| 743.583,15 | Democracy Border CIVI POL CONSEIL, SOCIETE
Management Information SystenfPhase and Rule of | management DE CONSEIL ET DE SERVICH
1 Law DU MINISTERE DE
L'INTERIEUR
ELARG CARDS | 2004 | 91470 Supply of equipment to the Croatig 29.780,10 | 29.780,10 Economic Employment COMPING KOMPJUTORSKI
Employment Service I governance policy INZENJERING DOO
ELARG CARDS | 2004 | 91762 Criminal Intelligence System: Supply ¢ 248.944,00| 248.944,00 | Democracy Legal and| AUTOMATIZOVANE SYSTEMY
IT Equipment- Lot 3 and Rule of| judicial KONICEK SRO

Law

development
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 92037 Investment for the City of Zagre|l 17.400,00 | 17.400,00 Health Not classified AUTOMATIZOVANE SYSTEMY
Sanitary Inspection - Supply of KONICEK SRO
Telecommunications equipment (Lot 4
ELARG CARDS | 2004 | 93304 Supply of Networking, Hardware an 42.607,18 | 42.607,18 Economic Investment BCC SERVICES DRUSTVO ¢§
Software to theCroatian Competition governance Climate and| OGRANICENOMODGOVORNOS
Agency Competitiveness CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2004 | 93351 Supply of Books and Periodicals for th 33.727,50 | 33.727,50 Economic Investment AUTOMATIZOVANE SYSTEMY
CroatianCompetition Agency governance Climate and| KONICEK SRO
Competitiveness
ELARG CARDS | 2004 | 93468 IBM -Supply of equipment for th{ 416.169,00| 416.169,00 | Economic Trade policy EUREFI SA
Customs AdministrationlLot 2 & 3 governance
ELARG CARDS | 2004 | 93478 Web Design and Management for t| 3.801,05 3.801,05 Economic Investment STORM COMPUTERS DOO
Croatian Competition Agency governance Climate and
Competitiveness
ELARG CARDS | 2004 | 94448 Supply of IT equipment to the Centr| 72.857,90 | 72.857,90 Economic Statistical BULL DOO TRGOVINA |
Statistical Office- Lot 1 governance capacity SERVIS RACUNARA
building
ELARG CARDS | 2004 | 94534 Supply of equipment to the Centr] 303.559,70| 303.559,70 | Economic Statistical XAGENT DOO ZA TRGOVINU |
Statistical Office of theRepublic of governance capacity POSREDOVANJE
Croatia- Lot 2 building
ELARG CARDS | 2004 | 95420 Supply of equipment for the Custon 140.290,00| 140.290,00 | Economic Trade policy DATA LOOP LIMITED
Administration- Lot 7 governance
ELARG CARDS | 2004 | 95552 IBM - Investment for the Veterinary an 327.976,90| 327.976,90 | Agriculture Agriculture AMEX-EXPORT-IMPORT
Phytosanitary Serviced_ot 2 and 3 GESMBH
ELARG CARDS | 2005 | 96029 Capacity  building  for USKOK 631.599,55| 631.599,55 | Democracy Anti-corruption | FUNDACION INTERNACIONAL
(Twinning) and Rule of Y PARA IBEROAMERICA DE
Law ADMINISTRACION Y
POLITICAS PUBLICAS
ELARG CARDS | 2004 | 96213 Intellectual Property Rights Croatia, | 205.580,67| 205.580,67 | Other Not classified BCC SERVICES DRUSTVO 9
andDocumentation Lot 1 and 3 OGRANICENOMODGOVORNOS
CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2004 | 96419 Asylum Reception Centre in Stubicl 0,00 0,00 Democracy Human rights GEO OPREMA CIGLENECKI
Slatina, Oroslavlje, RH and Rule of DOO
Law
ELARG CARDS | 2004 | 96507 Preparation of Terms of Reference g 38.970,00 | 38.970,00 Democracy Legal and| ATOSBELGIUM

Twinning Fiches for CARDS 2003 an

2004 Projects in Judiciary

and Rule of
Law

judicial

development
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 96525 Supply of equipment for the Custon 84.240,00 | 84.240,00 Economic Trade policy ENGINEERING DOBERSEK]
Administration- Lot 5 governance GMBH
ELARG CARDS | 2004 | 96557 Construction of BREGANA Borde| 4.632.157, | 4.632.157,00 Infrastructure | Not classified ALPINE BAU-ZAGREB DOO
Crossing (Lot 1) 00
ELARG CARDS | 2004 | 96564 EU Acquis and Case Law Teaching | 53.385,00 | 53.385,00 Education Not classified ATOS BELGIUM
Universities in Croatia
ELARG CARDS | 2004 | 96627 Provision of LegaDocumentation to th¢ 4.992,44 | 4.992,44 Democracy Legal and| INZENJERSKI BIRO DD
Judicial Academy and Rule off judicial
Law development
ELARG CARDS | 2004 | 96679 Provision of Legal Croatiafl 4.999,01 | 4.999,01 Democracy Legal and| ORGANIZATOR DOO ZA
Documentation to the Judicial Academ and Rule of]| judicial IZDAVACKO -GRAFICKU
Law development DJELATNOST TRGOVINU |
USLUGE
ELARG CARDS | 2004 | 96685 Provision of Croatian Legq 4.639,46 | 4.639,46 Democracy Legal and| NARODNE NOVINE DD ZA
Documentation to the Judicial Academ and Rule of| judicial IZDAVANJE I TISKANJE
Law development SLUZBENOG LISTA
REPUBLIKE HRVATSKE
SLUZBENIH I DUGIH
OBRAZACATE ZA TRGOVANJE
SKOLSKIM | UREDSKIM
ELARG CARDS | 2004 | 96829 Investment for the Judicial Trainin 11.970,00 | 11.970,00 Democracy Legal and| AUTOMATIZOVANE SYSTEMY
Centre under MinistryfoJustice -Lot 4 and Rule of| judicial KONICEK SRO
Law development
ELARG CARDS | 2004 | 96943 Equipment for calibration and testirf 213.851,40| 213.851,40 | Other Not classified PRORAS SRL
laboratories Lot 4
ELARG CARDS | 2004 | 96959 Supply of equipment for the Custon 160.320,00( 160.320,00 | Economic Trade policy NORCROS SL
Administration- Lot 4 governance
ELARG CARDS | 2004 | 97079 Investment for the Judicial training Cent 102.950,20| 102.950,20 | Democracy Legal and| COMBIS DOO
underMinistry of Justice- Lot 1 and Rule of| judicial
Law development
ELARG CARDS | 2004 | 97167 Competition Policy - Equipment and 741,16 741,16 Economic Investment BCC SERVICES DRUSTVO ¢
documentation Lot 3 governance Climate and | OGRANICENOMODGOVORNOS|
Competitivenesg CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2004 | 97191 Equipment for the Civil Service Trainin| 81.500,58 | 81.500,58 Public Civil service | KODEKS DOO
Centre of the Central State Office f Administratio | reform
Administration- Lot 1 n Reform
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 97229 Investment for the Judicial training Cenf 29.522,00 | 29.522,00 Democracy Legal and| MED-KOK DOO
under Ministry of Justicelot 3 and Rule of| judicial
Law development
ELARG CARDS | 2004 | 97237 Equipment for the Civil Service Trainin| 49.350,00 | 49.350,00 Public Civil service | EUREFI SA
Centre of the Central State Office f Administratio | reform
Administration- Lot 1 Office and training n Reform
equipment
ELARG CARDS | 2004 | 97251 Equipment for calibration and testirf 390.620,00| 390.620,00 | Other Not classified METTLER TOLEDO DOO
laboratories Lot 6
ELARG CARDS | 2004 | 97277 IBM - Investment for the City of Zagre| 206.055,00| 206.055,00 | Health Not classified AUTOMATIZOVANE SYSTEMY
Sanitary InspectionlLot 3 KONICEK SRO
ELARG CARDS | 2004 | 97291 Intellectual Property Rights CroatialT | 32.448,00 | 32.448,00 Other Not classified AUTOMATIZOVANE SYSTEMY
and DocumentationLot 4 KONICEK SRO
ELARG CARDS | 2004 | 97360 Supply ofequipment for calibration an| 247.856,83| 247.856,83 | Other Not classified PRORAS SRL
testing laboratoriesLot 1
ELARG CARDS | 2004 | 97376 Supply of equipment for calibration an 216.630,07| 216.630,07 | Other Not classified PRORAS SRL
testing laboratoriesLot 2
ELARG CARDS | 2004 | 97412 Equipment for calibration and testir] 299.595,00| 299.595,00 | Other Not classified DEVEXPORT SAS
laboratories Lot 3
ELARG CARDS | 2004 | 97461 Equipment for the Civil Service Trainin 41.605,00 | 41.605,00 Public Civil service | MED-KOK DOO
Centre of the Central State Office f Administratio | reform
Administration- Lot 2 n Reform
ELARG CARDS | 2004 | 97468 IBM - Investment for the City of Zagre| 4.890,00 | 4.890,00 Health Not classified TAMIKO INSTRUMENTS DOO
Sanitary  Inspection -  Sampling
Equipment
ELARG CARDS | 2004 | 97632 ICT equipment for both veterinary arn 71.778,78 | 71.778,78 Agriculture Not classified KING ICT DOO
phytosanitary services
ELARG CARDS | 2004 | 97747 Investment for the Judicial Trainin 72.053,28 | 72.053,28 Democracy Legal and| AS KONGRESNI SERVIS DOO
Centre under Ministry ajustice- Lot 2 and Rule of| judicial
Law development
ELARG CARDS | 2004 | 97815 Inspection equipment for the Vetering 0,00 0,00 Agriculture Not classified PRIZMA DOO
Border Inspection
ELARG CARDS | 2004 | 97915 Investment for the City of Zagre| 0,00 0,00 Health Not classified H.I.P DOO
Sanitary Inspection Thermometers an
Measuring Instruments
ELARG CARDS | 2004 | 97991 Supply of equipment for the Custon 73.720,00 | 73.720,00 Economic Trade policy COMPING KOMPJUTORSKI
Administration- Lot 1 governance INZENJERING DOO
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2004 | 98069 Investment for the Judicial Acaden| 14.432,85 | 14.432,85 Democracy Legal and| ALGORITAM DOO
under Ministry of Justice Procurement and Rule of| judicial
of Books- Lot 2 Law development
ELARG CARDS | 2004 | 98079 Investment for the Judicial Acaden| 13.453,27 | 13.453,27 Democracy Legal and| NAKLADA LJEVAK DOO
under Ministry of Justice Procurement and Rule off judicial
of Books- Lot 1 Law development
ELARG CARDS | 2004 | 98375 IT equipment for the Ministry of Interior| 4.774,10 | 4.774,10 Democracy Legal and| KODEKS DOO
and Rule off judicial
Law development
ELARG CARDS | 2004 | 98381 Provision of Audio/Video equipment fd 0,00 0,00 Democracy Legal and| PEVEC DOO ZA USLUGE
the Judicial Academy and Rule of| judicial PROIZVODNJU | TRGOVINU
Law development
ELARG CARDS | 2004 | 98387 Provision of Technical equipment to tf 760,85 760,85 Democracy Legal and| ALU PROTEKT DOO
Judicial Academy and Rule of| judicial
Law development
ELARG CARDS | 2004 | 98391 IT equipment for the Ministry of Interior| 4.080,00 | 4.080,00 Democracy Legal and| COMBIS DOO
and Rule of| judicial
Law development
ELARG CARDS | 2005 | 100215 | Criminal Intelligence SystemPhase 1 | 408.854,16| 408.854,16 | Democracy Legal and| UNITED KINGDOM OF GREAT
and Rule off judicial BRITAIN AND NORTHERN
Law development IRELAND
ELARG CARDS | 2005 | 101689 | Establishment of a System for Produci| 365.513,90| 365.513,90 | Economic Public Financel DANMARKS STATISTIK
Regional Accounts at NUTS Il Level governance Management
ELARG CARDS | 2005 | 102217 | Tourism development based on lo¢ 56.455,39 | 56.455,39 Other Tourism MUNICIPALITY OF GALOVAC
tradition resources of Galovg
Municipality and area of Ravni Kotari.
ELARG CARDS | 2005 | 102566 | Improvement and development 63.472,51 | 63.472,51 Economic Investment UDRUZENJE OBRTNIKA
entrepreneurship in the Obrovac area governance Climate and| ZADAR UDRUGE
Competitiveness
ELARG CARDS | 2005 | 102568 | Local development and small enterpris{ 146.571,06| 146.571,06 | Economic SME AGENZIA DI PROMOZIONE
Business Growth through Econom governance development ECONOMICA DELLA TOSCANA
Cooperation between Siberinin and
Tuscany
ELARG CARDS | 2005 | 102589 | Supply of IT equipment to the Centr| 14.905,80 | 14.905,80 Economic Public Finance BCC SERVICES DRUSTVO ¢§
Harmonisation Unit of the Ministry o governance Management OGRANICENOMODGOVORNOS

Finance- Lot 1

CU ZA TRGOVINU | USLUGE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2005 | 102593 | The project documentation fowarter | 184.838,80| 184.838,80 | Water and| Not classified GRAD BENKOVAC
supply system for the territory Benkova Sanitation
Lisane Ostrovicke
ELARG CARDS | 2005 | 102701 | Project documents for construction | 76.980,99 | 76.980,99 Water and| Not classified POLACA MUNICIPALITY
Polaca Basin water supply system Sanitation
ELARG CARDS | 2005 | 102764 | The new facilities and the prolongation| 147.686,15| 147.686,15 | Other Tourism NACIONALNI PARK
the tourist season in Paklenica Natio PAKLENICA
Park and in the Commune of Starigrad
ELARG CARDS | 2005 | 102810 | Project of tourism development in th 263.496,57| 263.496,57 | Other Tourism TURISTICKA ZAJEDNICA
wider Knin area GRADA KNINA UDRUGE
ELARG CARDS | 2005 | 102822 | TURINA & BRIBIR 302.004,29| 302.004,29 | Other Not classified TURISTICKA ZAJEDNICA
GRADA SKRADINAUDRUGE
ELARG CARDS | 2005 | 102987 | Construction of Water Supply an 2.308.255, | 2.308.255,43 Water and| Environment CETINA DD
Wastewater Infrastructure Works | 43 Sanitation
SibenikKnin and Zadar Counties
ELARG CARDS | 2005 | 103264 | Strengthening Croatian Publ{ 782.942,50| 782.942,50 | Economic Public Finance DEUTSCHE GESELLSCHAFT|
Procurement System governance Management FUR INTERNATIONALE
ZUSAMMENARBEIT (Glz)
GMBH
ELARG CARDS | 2005 | 103277 | The foundation of a Multimedia cultur§ 68.333,43 | 68.333,43 Other Tourism OPCINA KUKLJICA
centre with the purpose of increasing lo
capacities and extending the tour
season
ELARG CARDS | 2005 | 103285 | Zadar City Library mobile library 230.013,55| 230.013,55 | Other Not classified GRADSKA KNJIZNICA ZADAR
ELARG CARDS | 2005 | 103667 | Familiy Farming Modernization an| 109.658,41| 109.658,41 | Agriculture Not classified INSTITUT ZA JADRANSKE
Revitalisation KULTURE | MELIORACIJU
KRSA-SPLIT
ELARG CARDS | 2005 | 103946 | Support to the Croatian State Axystem | 720.000,00| 720.000,00 | Economic State aid BUNDESREPUBLIK
governance DEUTSCHLAND
ELARG CARDS | 2005 | 104104 | Business Incubator Mandalina 236.434,06| 236.434,06 | Economic Investment REGIONALNA RAZVOJNA
governance Climate and| AGENCIJA MURADOO
Competitiveness
ELARG CARDS | 2005 | 104107 | Development of a Model fo| 84.771,86 | 84.771,86 Economic Investment SEQUA GGMBH
Implementing Business Advisor governance Climate and
Services at Regional Chambers Competitiveness
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2005 | 104235 | Capacity Strengthening of the Stal 585.772,29| 585.772,29 | Public Capacity REPUBLIKA SLOVENIJA
Commission for Supervision of Publ Administratio | building
Procurement Procedures n Reform
ELARG CARDS | 2005 | 105159 | Tourist Promotion and Development | 78.587,70 | 78.587,70 Other Tourism OPCINA NOVIGRAD
ELARG CARDS | 2005 | 105421 | Capacity Building of the State Institu] 492.200,00| 492.200,00 | Environmental| Capacity GOPAGESELLSCHAFT FUR
for Nature Protection protection building ORGANISATIONPLANUNG
UND AUSBILDUNG MBH
ELARG CARDS | 2005 | 105432 | Development of Public Deh 897.423,98| 897.423,98 | Economic Public Financeg HULLA & CO HUMAN
Management Capacity governance Management DYNAMICS KG
ELARG CARDS | 2005 | 105562 | Development of Sustainable Tourism| 180.404,53| 180.404,53 | Other Tourism JAVNA USTANOVA PARK
the Vransko Lake Nature Pamnd Its PRIRODE VRANSKOJEZERO
Surrounding
ELARG CARDS | 2005 | 105794 | Community Transiconform Customs 885.910,97| 885.910,97 | Economic Trade policy AGENTUR FUR EUROPAISCHH
Procedures and IT Interconnectivi governance INTEGRATIONUND
System WIRTSCHAFTLICHE
ENTWICKLUNG VEREIN
ELARG CARDS | 2005 | 105795 | Development of Business and Investmy 1.345.455, | 1.345.455,18 Economic Investment DELOITTE CENTRAL EUROPE
Climate in Croatia 18 governance Climate and| LIMITED
Competitiveness
ELARG CARDS | 2005 | 108779 | Fiscal Decentralisation 1.127.861, | 1.127.861,04 Economic Public Finance HULLA & CO HUMAN
04 governance Management DYNAMICS KG
ELARG CARDS | 2005 | 108978 | Supply of the Software to the Crimin{ 43.200,00 | 43.200,00 Democracy Legal and| MRAZELEKTRONIK DOO
IntelligenceSystem Phase 1 and Rule of| judicial
Law development
ELARG CARDS | 2005 | 109034 | Supply of IT Equipment for the Budgg 50.138,00 | 50.138,00 Economic Public Finance MULTISOFT DOO ZA
Preparation Department of the Ministry governance Management MARKETING,PROJEKTIRANJE |
Finance UVODENJE OBRADE
PODATAKA
ELARG CARDS | 2005 | 109459 | Supply of IT for the Criminal Intelligencq{ 76.752,00 | 76.752,00 Democracy Legal and| GDI GISDATA DOO
System Phase 1 Lot 1 and Rule of| judicial
Law development
ELARG CARDS | 2005 | 109460 | Supply of IT to the Criminal Intelligenc{ 335.000,00| 335.000,00 | Democracy Legal and| DATAEXPERT BV
System Phase 1 Lot 2 and Rule off judicial
Law development
ELARG CARDS | 2005 | 110137 | Supply of a Debt Management System | 512.700,00| 512.700,00 | Economic Public Finance PREFIS AS
the Ministry of Finance governance Management
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
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ELARG CARDS | 2005 | 110244 | Technical Assistance for the Effectiy 194.671,65| 194.671,65 | Multisector Not classified TRANSTEC SA
Implementation of Development Projeq
in Zadar arG  a L E-HKQih. Gbunties
ELARG CARDS | 2005 | 110248 | Support to the State Aid SysterSupply | 9.678,00 | 9.678,00 Economic State aid IN2 DOO ZA INFORMATICKI
of Equipment and Database System ( governance INZENJERING | USLUGE
3)
ELARG CARDS | 2005 | 110427 | Supply of Equipment and Databa 186.396,28| 186.396,28 | Economic State aid BCC SERVICES DRUSTVO 9
System for the Crotian State Aid Syster governance OGRANICENOMODGOVORNOS
Lots 1 and 2 CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2005 | 110438 | Supply of the Air Conditioning for th¢ 27.100,00 | 27.100,00 Democracy Legal and| EUREFI SA
Criminal Intelligence SystemPhase 1 and Rule of| judicial
Law development
ELARG CARDS | 2005 | 111095 | Waste Management in Dalmatian| 763.718,98| 763.718,98 | Water and| Not classified SWECO DANMARK AS
Counties, Croatia Sanitation
ELARG CARDS | 2005 | 111108 | Development Infrastructure Works | 3.229.950, | 3.229.950,92 Infrastructure | Not classified CETINA DD
a L E HKpibh Mnd Zadar Counties in th 92
Republic of Croatia
ELARG CARDS | 2005 | 111126 | Supply of IT and office equipment to th 77.826,00 | 77.826,00 Economic Public Finance COMBIS DOO
Public Procurement Office governance Management
ELARG CARDS | 2005 | 111227 | Strenthening thé.ocal Capacities in th¢ 37.678,28 | 37.678,28 Other Capacity UDRUGA ZA RAZVOJ
city of Rijeka and Primorsk&oranskal building CIVILNOG DRUSTVA -SMART
County
ELARG CARDS | 2005 | 111275 | Supply of a copy machine for the CHU | 4.550,00 4.550,00 Economic Public Financel MULTISOFT DOO ZA
the Ministry of Finance governance Management MARKETING,PROJEKTIRANJE |
UVODENJE OBRADE
PODATAKA
ELARG CARDS | 2005 | 111435 | Life in my home- care for the elderly 53.090,01 | 53.090,01 Social Not classified UDRUGA MI - SPLIT
protection and
welfare
service
ELARG CARDS | 2005 | 111564 | Supervision of the Developmel 197.865,70| 197.865,70 | Infrastructure | Not classified ALATEC INGENIEROS
Infrastructure Works in Sibenik Knin CONSULTORES Y
and Zadar Counties ARQUITECTOS SA
ELARG CARDS | 2005 | 111778 | Business and Investment Climate Sup| 71.637,00 | 71.637,00 Economic Investment COMPING KOMPJUTORSKI
of Equipment, Lot 1 governance Climate and| INZENJERING DOO
Competitiveness
ELARG CARDS | 2005 | 112087 | Technical Assistance for the Effectiy 198.925,52| 198.925,52 | Multisector Not classified AECOM INTERNATIONAL

Implementation of Croatia's Nation

DEVELOPMENT EUROPE SL
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
Strategy and Action Plan for Region
Development
ELARG CARDS | 2005 | 112513 | Free ComputerScience Training an( 36.456,95 | 36.456,95 Economic Employment MIROVNA GRUPA OAZA BELI
English language Course for Unemploy governance policy MANASTIR UDRUGE
Residents of Baranja
ELARG CARDS | 2005 | 112643 | Supply of IT to the Criminal Intelligenc{ 153.220,00| 153.220,00 | Democracy Legal and| COMBIS DOO
System Phase 1 Lot 1 and Rule off judicial
Law development
ELARG CARDS | 2005 | 112662 | Orientation and Mobility as a Prg 49.842,37 | 49.842,37 Social Not classified HRVATSKA  UDRUGA ZA
condition of Social Inclusion of Bling protection and SKOLOVANJE PASAVODICA |
Persons in the Community welfare MOBILITET
service
ELARG CARDS | 2005 | 113174 | Counselling and shelter centre f 60.218,43 | 60.218,43 Social Not classified UDRUGA MIRTA
domestic violence victims protection and
welfare
service
ELARG CARDS | 2005 | 113226 | Equipment for the selected and municij 212.220,00| 212.220,00 | Democracy Legal and| COMBIS DOO
courts in Croatia Lot 3 and Rule of| judicial
Law development
ELARG CARDS | 2005 | 113327 | Feasibility Studiesfor Two Business 73.358,62 | 73.358,62 Economic Investment TRANSTEC SA
Zones in Zadar and Sibenik Knin governance Climate and
Counties Competitiveness
ELARG CARDS | 2005 | 113491 | Technical Assistance for Water Supy 698.480,00| 698.480,00 | Water and| Capacity TEBODIN B.V.
and Sewerage Improvements in Knin g Sanitation building
'UQLa
ELARG CARDS | 2005 | 113577 | Equipment for the Selected County a 998.401,54| 998.401,54 | Democracy Legal and| COMBIS DOO
Municipal Courts in Croatia Lot 4 - and Rule of]| judicial
Local Area Network and Power Supply Law development
ELARG PHARE | 2005 | 113781 | Establishment of the Manageme 194.700,00| 194.700,00 | Other Not classified AIDE A LA DECISION
Information System of the EC Delegatiq ECONOMIQUE SA
to Croatia
ELARG CARDS | 2005 | 114912 | Library service for blind and visuall] 64.801,14 | 64.801,14 Social Not classified UDRUGA SLIJEPIH
impaired persons protection and KOPRIVNICKO-KRIZEVACKE
welfare ZUPANIJE
service
ELARG CARDS | 2005 | 114932 | Equipment for the selected county a 1.301.460, | 1.301.460,00 Democracy Legal and| COMPING KOMPJUTORSKI
municipal courts in Croatia Lot 1 00 and Rule of| judicial INZENJERING DOO

Law

development
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG CARDS | 2005 | 114933 | Equipment for the selected county a 20.000,00 | 20.000,00 Democracy Legal and| CANCOM ON LINE GMBH
municipal courts in Croatia Lot 2 and Rule of| judicial
Law development
ELARG CARDS | 2005 | 114941 | Supply of office equipment to the Publ 66.435,00 | 66.435,00 Economic Public Financeg AUTOMATIZOVANE SYSTEMY
Procurement Office governance Management KONICEK SRO
ELARG CARDS | 2005 | 114944 | Supply of IT for USKOK Lot 2 58.034,00 | 58.034,00 Democracy Anti-corruption | AUTOMATIZOVANE SYSTEMY
and Rule of KONICEK SRO
Law
ELARG CARDS | 2005 | 115293 | Equality to All - Socialisation ang 65.134,86 | 65.134,86 Social Not classified CENTAR TEHNICKE KULTURE
Sensitivity of Children of Different Socig protection and RIJEKA UDRUGA
and Health Status on the Basis Realisal welfare
of Educational Computer and Creati service
Courses
ELARG CARDS | 2005 | 115295 | Home Assistance for Elderly Persons | 54.109,42 | 54.109,42 Social Not classified KLUB ZA STARIJE OSOBE
protection and MARISKA UDRUGA
welfare
service
ELARG CARDS | 2005 | 115296 | Supply of IT for USKOK- Lot 4 72.335,23 | 72.335,23 Democracy Anti-corruption | BCC SERVICES DRUSTVO 9
and Rule of OGRANICENOMODGOVORNOS
Law CU ZA TRGOVINU | USLUGE
ELARG CARDS | 2005 | 115297 | Supply of IT for USKOK- Lot 1 186.830,00| 186.830,00 | Democracy Anti-corruption | MULTISOFT DOO ZA
and Rule of MARKETING,PROJEKTIRANJE |
Law UVODENJE OBRADE
PODATAKA
ELARG CARDS | 2005 | 115333 | Development of the Business a| 43.833,48 | 43.833,48 Economic Investment AUDIO VIDEO CONSULTING
investment Climate in Croatia Lot 2 governance Climate and| DOO ZA PRUZANJE
Conference Equipment Competitiveness INZENJERING USLUGA I
VANSJKU TRGOVINU
ELARG CARDS | 2005 | 115381 | Supply of National Border Manageme| 1.589.370, | 1.589.370,72 Democracy Border SIEMENS DIONICKO DRUSTVO
Information System Phase | 72 and Rule of| management ZA ELEKTROTEHNIKU
Law
ELARG CARDS | 2005 | 115382 | Water Information System Reattime | 77.705,25 | 77.705,25 Water and| Not classified SIAP + MICROS SRL
Water Monitoring Equipment Sanitation
ELARG CARDS | 2005 | 115519 | Providing Legal and Existentig 54.372,42 | 54.372,42 Democracy Human rights B.A.B.E. GRUPA ZA ZENSKA
Protection to Victims of Domesti and Rule of LJUDSKA PRAVA BUDI
Violence Law AKTIVNA BUDI

EMANCIPIRANA

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report +May 2019

Annex 4 /18



Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
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ELARG CARDS | 2005 | 115580 | Helping Female Drug Addicts 57.680,00 | 57.680,00 Social Not classified ZAJEDNICA SUSRET
protection and USTANOVA
welfare
service
ELARG PHARE | 2006 | 124914 | Technical Assistance Support f( 58.364,89 | 58.364,89 Economic Employment CAMBRIDGE EDUCATION
Implementation of a Grant Scheme f governance policy LIMITED
Active Labour Market Measures |
Croatia
ELARG PHARE | 2006 | 125265 | Technical Assistance for Implementati¢ 98.958,08 | 98.958,08 Economic Investment AECOM INTERNATIONAL
of Business Zones in Vukovar Srijem governance Climate and| DEVELOPMENT EUROPE SL
County Competitiveness
ELARG PHARE | 2006 | 126988 | Support to Monitoring of Evaluation g 21.001,46 | 21.001,46 Democracy Border BERENSCHOT GROEP BV
CARDS 2004 Tender Supply and Rule of| management
Equipment for State Border Control Law
ELARG PHARE | 2006 | 129055 | European Class 44.656,71 | 44.656,71 Other Not classified GONG UDRUGE
ELARG CARDS | 2006 | 129231 | Final Evaluation CARDS 2002 Wg 69.962,00 | 69.962,00 Conflict Not classified ECORYS NEDERLAND BV
Affected Areas Programme prevention
ELARG PHARE | 2006 | 129611 | Provision of Technical Assistance 49.273,00 | 49.273,00 Water and| Not classified INTEGRATION
Related to Implementation of the CARL Sanitation INTERNATIONAL
2003 Project Repairing Damages MANAGEMENT
Water management Facilities for Flo CONSULTANTS GMBH
Protection and Cleaning of Draina
Network in Target Areas of the Vukoval
Srijem County
ELARG CARDS | 2006 | 129756 | Expenditure verification of two Europeg 18.171,59 | 18.171,59 Other Not classified ERNST AND YOUNG
Community financed Grant Contract f BEDRIJFSREVISOREN CVBA
External Actions
ELARG CARDS | 2006 | 130109 | Ad-hoc evaluation of CARDS 2003 ar 69.999,00 | 69.999,00 Multisector Not classified ECORYS NEDERLAND BV
2004 programmes in Croatia
ELARG PHARE | 2006 | 130985 | Support to Monitoring of Evaluation ¢ 17.762,24 | 17.762,24 Economic Tax policy and| ATOS BELGIUM
PHARE 2005Service IT Developmen governance administration
Tenders in the Field of Taxation ai support
Customs (VAT, Excises, Customs Tarif
and Transit)
ELARG PHARE | 2006 | 131279 | Bridging the informatiorgap on Europg 48.282,40 | 48.282,40 Other Not classified UDRUGA ZA DEMOKRATSKO

in Croatia

DRUSTVO
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
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ELARG PHARE | 2006 | 131285 | Let me know consumer protection 47.297,82 | 47.297,82 Other Business ORGANIZACIJA ZA
support GRADJANSKE INICIJATIVE
UDRUGE
ELARG PHARE | 2006 | 131290 | EU impact - Academic network for 49.313,72 | 49.313,72 Other Not classified INSTITUT ZA RAzZVOJ |
communicating integration impacts MEDUNARODNE ODNOSE
Croatia
ELARG PHARE | 2006 | 131295 | Learning for Europe 49.982,00 | 49.982,00 Education Not classified INSTITUT SAVEZA ZA
TRANZICIIJSKA ISTRAZIVANJA
I NACIONALNU EDUKACIJU
UDRUGA
ELARG PHARE | 2006 | 131298 | Role and responsibility of locg 49.713,27 | 49.713,27 Democracy Democratic EUROPSKI DOM SLAVONSKI
community's youth in the euro integrati and Rule of| participation and BROD
process Law civil society
ELARG PHARE | 2006 | 131407 | Exploring unknown sites of the Europej 49.435,04 | 49.435,04 Other Not classified B.A.B.E. GRUPA ZA ZENSKA
Union - guided tour through the labyrint LJUDSKA PRAVA BUDI
of regulations that matter and influen AKTIVNA BUDI
our lives EMANCIPIRANA
ELARG PHARE | 2006 | 131421 | Croatian Small Businesses and FE 33.620,82 | 33.620,82 Economic SME CENTAR ZA POLITIKU
Challenge: danger or hope governance development RAZVOJA MALIH ISREDNJIH
PODUZECA | PODUZETNISTVA
ELARG PHARE | 2006 | 131969 | Supersize Europe 37.622,35 | 37.622,35 Other Not classified REPUBLIKA HRVATSKA
ELARG PHARE | 2006 | 131976 | Youth Building the Path to Europe 44.453,98 | 44.453,98 Education Not classified REPUBLIKA HRVATSKA
ELARG IPA 2007 | 144347 | Technical Assistance Related 28.590,00 | 28.590,00 Environmental| Not classified EPRD BIURO POLITYKI
Tendering and Implementation of Pha protection GOSPODARCZEJ IROZWOJL
2006 projects in the Area of Environme REGIONALNEGO SP(ZOO0)
Protection
ELARG IPA 2007 | 144628 | Evaluation of CARDS 2002 Projeq 29.234,00 | 29.234,00 Economic Public Finance GRUPPO SOGES SPA
Development of Public Deb governance Management
Management Capacity
ELARG IPA 2007 | 144842 | Strategic Advice and Tend¢ 6.000,00 6.000,00 Economic Investment TEKON DRUSTVO S
Specifications about the Phare Project governance Climate and| ORGANICENOM
the Area of Competition Competitivenesy ODGOVORNOSCU ZA
TRGOVINU | USLUGE
ELARG IPA 2007 | 144881 | Support to Monitoringt of Revaluation| 15.396,00 | 15.396,00 Democracy Border AGRICONSULTING EUROPE SA

of Phare 2005 Supply Tender Preparat
for Implementatikon of the Schengg

Acquis

and Rule of
Law

management
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor

General number Amount

ELARG PHARE | 2007 | 145534 | Productionof Radio Show 9.955,00 | 9.955,00 Other Not classified MEDIA SERVIS DOO

ELARG IPA 2007 | 145938 | Provision of the Technical Assistan{ 100.335,61| 100.335,61 | Economic Investment EPRD BIURO POLITYKI
Related to Implementation of Projeq governance Climate and| GOSPODARCZEJ IROZWOJ\
Financed within Phare 2005 Gra Competitiveness REGIONALNEGO SP(ZOO0)
Scheme for Business Relats
Infrastructure

ELARG IPA 2007 | 146396 | Assessment of Anttorruption | 38.673,00 | 38.673,00 Democracy Anti-corruption | GRUPPO SOGES SPA
Institutional Action in Croatia with & and Rule of
Specific View on theEnforcement of the Law
National Anticorruption Plan and on th
Role of the Civil Society

ELARG IPA 2007 | 146717 | Support to Monitoring of Evaluation q 19.522,79 | 19.522,79 Economic Tax policy and| ATOS BELGIUM
Phare 2006 Service ITDevelopment governance administration
Tenders in the Field of Taxation ai support
Customs

ELARG IPA 2007 | 146902 | Analysis of Comeptitiveness and Stg 8.329,20 8.329,20 Economic State aid INTERNATIONAL  BUSINESS
Aid in the Sectors of Textile an governance MACHINES OFBELGIUM SA
AutomotiveParts Sectors in Croatia

ELARG IPA 2008 | 149639 | Preparation of the ISPA Application for| 53.636,70 | 53.636,70 Environmental| Not classified LEIGHFISHER LTD
Regional Waste Management Cen protection
Bikarac, Sibenik, Croatia ContractNo.
2005/101520

ELARG IPA 2008 | 158555 | Maintenance of the Manageme 48.100,00 | 48.100,00 Other Not classified AIDE A LA DECISION
Information System of the EC Delegatiq ECONOMIQUE SA
to Croatia

ELARG IPA 2008 | 158916 | Final Evaluation of CARDS 2001 an 71.943,52 | 71.943,52 Democracy Border SUDGEST AID AIUTARE LO
2003 Border Management, CIS a and Rule of| management SVILUPPO DIFFICILE SCRL
NBMIS in Croatia Law

ELARG CARDS | 2008 | 160008 | Water Information System Real time| 51.803,50 | 51.803,50 Water and| Not classified SIAP + MICROS SRL
water monitoring equipment. Contract r Sanitation
2005/115382

ELARG IPA 2008 | 162330 | Independent Observer for Phare 2( 8.944,00 8.944,00 Democracy Border EUROSTRATEGIES SPRL
Blue Border Suppl¥valuation and Rule ofl management

Law
ELARG IPA 2008 | 163544 | Upply of Promotional Material for th¢ 9.890,50 | 9.890,50 Other Not classified MILTON DOO ZA ROBNI

ECD Croatia

PROMET, UVOZIZVOZ,
TRGOVINU | ZASTUPANJE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG IPA 2008 | 165049 | Organisation of Travelling for T\ 35.903,20 | 35.903,20 Other Not classified BUSINESS AND STRATEGIES IN
Production EUROPE
ELARG IPA 2008 | 165211 | Assessment of a Complaint abg 5.000,00 | 5.000,00 Environmental| Not classified HABERSACK
Destruction of the Natural Values of t protection
Drava River in Croatia
ELARG IPA 2008 | 165212 | Assessment of a Complaint abg 5.000,00 | 5.000,00 Environmental| Not classified VEGH MIHALY
Destruction of the Natural Values of t protection
River Drava in Croatia
ELARG IPA 2008 | 167100 | IT Expertise to Support Evaluatig 10.000,00 | 10.000,00 Other Not classified WHITE
Committees in Zagreb, Croatia
ELARG IPA 2008 | 168206 | Supervision of the Developmel 4.800,00 4.800,00 Infrastructure | Not classified LABOR PROJEKT DOO ZA
Infrastructure in SibenikKnin andZadar GRADITELJSTVO
Counties, Works Contract NO. 111108
ELARG IPA 2008 | 168405 | Violations of IPR and Transnationj 102.629,33| 102.629,33 | Other Not classified AGRICONSULTING EUROPE SA
Organised Crime in Croatia
ELARG IPA 2008 | 169228 | IT Support to Phare 2005 and Phare 2( 6.000,00 | 6.000,00 Other Not classified TEKON DRUSTVO S
ORGANICENOM
ODGOVORNOSCU ZA
TRGOVINU | USLUGE
ELARG IPA 2008 | 169314 | Media Seminar 9.841,10 9.841,10 Democracy Media and freg MEDIA SERVIS DOO
and Rule of| flow of
Law information
ELARG IPA 2008 | 171179 | Support to Monitoring and Othe-spot| 166.217,62| 166.217,62 | Other Not classified IBF INTERNATIONAL
Checks CONSULTING SA
ELARG IPA 2008 | 171811 | Study on the Enforcement of Cour] 77.639,66 | 77.639,66 Democracy Legal and| IBF INTERNATIONAL
Decisions in Croatia and Rule of| judicial CONSULTING SA
Law development
ELARG IPA 2008 | 172427 | Financial Audit of the Selected Supp 67.800,78 | 67.800,78 Other Not classified MOORE STEPHENS LLP
and Works Contracts in Croatia
ELARG CARDS | 2009 | 201400 | Development Infrastructure Works | 169.997,41| 169.997,41 | Infrastructure | Not classified CETINA DD
a L E HK@ih Mnd Zadar Counties in th
Republic of Croatia
ELARG CARDS | 2009 | 202729 | Dummy Contract (Original Contract n¢ 4.979,95 | 4.979,95 Other Not classified B.A.B.E. GRUPA ZA ZENSKA
115519) for purpose of final payment LJUDSKA PRAVA BUDI
AKTIVNA BUDI
EMANCIPIRANA
ELARG IPA 2009 | 205729 | Dummy Contract (Original Contract nq¢ 15.789,80 | 15.789,80 Other Not classified INTERNATIONAL  BUSINESS

146902) for purpose of final payment.

MACHINES OFBELGIUM SA

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report +May 2019

Annex 4/ 22



Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
ELARG IPA 2009 | 205746 | Dummy contract (Original Contract nq 22.806,84 | 22.806,34 Other Not classified EPRD BIURO POLITYKI
144347) for purpose of final payment GOSPODARCZEJ IROZWOJU
REGIONALNEGO SP(ZOO0)
ELARG IPA 2009 | 225675 | Financial Audit of the Selected CARD 49.700,18 | 49.700,18 Other Not classified MOORE STEPHENS LLP
2004 Grants and Supply Contracts
Croatia
ELARG IPA 2011 | 279836 | Audit of the Selected Contracts from t| 80.092,69 | 80.092,69 Other Not classified ERNST AND YOUNG
Financial Years 2005 and 2007 BEDRIJFSREVISOREN CVBA
FPI IFS 2009 | 205689 | Towards EU peace building policiq 35.549,86 | 35.549,86 Conflict Not classified UDRUGE CENTAR ZA
RRM based on poswar experiencesf future prevention MIROVNE STUDIJE
EU accession states
NEAR CARDS | 2004 | 77564 Croatia Real Property Registration a| 2.000.000, | 2.000.000,00 Fishing Not classified INTERNATIONAL BANK FOR
Cadaster Project Maritime Domain| 00 RECONSTRUCTION AND
Support TF052657 DEVELOPMENT
NEAR CARDS | 2004 | 79653 Sustainable Development of Croatii 2.620.737, | 2.620.737,00, Conflict Not classified IMC GROUP CONSULTING LTD
War Affected Areas - Regional| 00 prevention
Development Programming ar
Implementation
NEAR CARDS | 2004 | 84134 TWINNING:Continued Support an{ 458.629,56| 458.629,56 | Democracy Border BUNDESREPUBLIK
Capacity Building for the Border Polig and Rule off management DEUTSCHLAND
Directorate Law
NEAR CARDS | 2004 | 90952 Establishment of EICC relay network | 65.084,79 | 65.084,79 Other SME HRVATSKA  GOSPODARSKA
Croatia (ERNIC) development KOMORA
NEAR CARDS | 2004 | 91300 REGINA - Introduction and 74.852,84 | 74.852,84 Environmental| Not classified PORIN DOO
implementation of the Sustainab protection
Regional Rural Development Mode
based on Certified Gree
Entrepreneurship
NEAR CARDS | 2004 | 95223 Strengthening the External Oversight | 1.394.212, | 1.394.212,00 Economic Public Finance NATIONAL AUDIT OFFICE
Budget Execution 00 governance Management
NEAR CARDS | 2004 | 95539 Mura-Drava crossorder network for 67.786,88 | 67.786,88 Education Crossborder GIMNAZIJA VARAZDIN
intercultural learning (MUDRA net) cooperation
NEAR CARDS | 2004 | 97140 Sustainable  Development and t| 117.320,00| 117.320,00 | Agriculture Business ZELENA AKCIJA
Strengthening of the Handicraft traditic support
in the Mountain of Velebit Area
NEAR CARDS | 2004 | 98018 Building up the crosborder partnership | 61.326,37 | 61.326,37 Environmental| Not classified UDRUGE ZA ZDRAVI ZIVOT |

Local Agenda1 for Ljubljanica river

protection

ZDRAVU PRIRODU
TRBUHOVICA CABAR
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2005 | 99709 Establishment of a Tourist Cluster in t| 75.589,00 | 75.589,00 Other Tourism REPUBLIKA HRVATSKA
Joint Tourist Zone Po Sutli i Zumberku
NEAR CARDS | 2005 | 99754 Programme for sustainable developm( 97.715,35 | 97.715,35 Agriculture Not classified UDRUGA ZA ORGANSKOG
of family farms in Baranja BIOLOSKU PROIZVODNJU
BIOPA OSIJEK
NEAR CARDS | 2005 | 99875 Supply of IT Equipment, Officg 36.240,00 | 36.240,00 Economic Statistical INFODOM DOO
Equipment and Specialised Auq governance capacity
Software for the State Audit Office, Lot building
Specialised Audit Software
NEAR CARDS | 2005 | 99876 Supply of IT Equipment, Officq 353.358,00| 353.358,00 | Economic Statistical KODEKS DOO
Equipment and Specialised Aug governance capacity
Software for the State Audit Office, Lot building
IT Equipment
NEAR CARDS | 2005 | 100214 | Strengthening thelntellectual Property 982.422,79| 982.422,79 | Other Not classified EUROPEAN PATENT
Implementation System ORGANISATION
NEAR CARDS | 2005 | 100541 | Capacity building of the SAPARL 192.789,93| 192.789,93 | Agriculture Capacity AGRIFOR CONSULT SA
Agency within the Ministry of building
Agriculture,  Forestry and  Watg
Management
NEAR CARDS | 2005 | 100870 | Preparation of PHARE 2005 Taxatiq 73.000,00 | 73.000,00 Economic Tax policy and| ECORYS NEDERLAND BV
Project Fiche and the Terms of Referet governance administration
for a Service Contract on VIE support
Development
NEAR CARDS | 2005 | 100936 | Environmental Education 30.843,00 | 30.843,00 Environmental| Not classified EKO-CENTAR CAPUT
protection INSULAE-BELI UDRUGA
NEAR CARDS | 2005 | 100941 | Supportthe Adriati€olours Green 2005 47.819,72 | 47.819,72 Environmental| Not classified UDRUGE DUPINOV SAN
protection
NEAR CARDS | 2005 | 101066 | Croatia Real Property Registration a 4.500.000, | 4.500.000,00 Economic Land policy and| INTERNATIONAL BANK FOR
Cadastre ProjectPhase 2 00 governance urban RECONSTRUCTION AND
management DEVELOPMENT
NEAR CARDS | 2005 | 101366 | SUCCESS support to citizen participati{ 32.151,60 | 32.151,60 Environmental| Not classified EKO-LIBURNIA UDRUGA ZA
in municipal environmental planning ar protection RAZVITAK EKO-TURIZMA
decisionmaking EKOLOSKE POLJOPRIVREDE
ZASTITE OKOLISA
NEAR CARDS | 2005 | 101380 | Raising public awarness fqg 38.113,77 | 38.113,77 Environmental| Not classified UDRUGA ZA PRIRODU OKOLIS

implementing sustainable managemen

bathing areas in Croatia

protection

I  ODRZIVIRAZVOJ
SPLIT

SUNCE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2005 | 101392 | Preparation of ISPA Application an 187.796,31| 187.796,31 | Infrastructure | Transport SAFEGE SA
Tender Documents for Rehabilitation
the Railway Corridor X Section Vinkovd
- Jankovci and Corridor Vb Sectig
Ostarije- Ogulin
NEAR CARDS | 2005 | 101520 | Preparation of the ISPA Application for| 114.924,00| 114.924,00 | Environmental| Not classified LEIGHFISHER LTD
Regional Waste Management Cen protection
Bikarac, Sibenik, Croatia
NEAR CARDS | 2005 | 101767 | Construction of Border Crossin 4.996.561, | 4.996.561,57| Infrastructure | Not classified ALPINE BAU-ZAGREB DOO
Bajakovo 57
NEAR CARDS | 2005 | 102759 | Integrated actions for cros®rder| 118.678,43| 118.678,43 | Economic SME ISTARSKA RAZVOJNA
promotion of Croatian SMEs an( governance development AGENCIJA, DRUSTVO ZA
economic integration with border regio OBRADU PODATAKA,
of Slovenia and Italy, PROSME SAVJETOVANJE |
ZASTUPANJE, DOO
NEAR CARDS | 2005 | 102926 | Support to National Developmel 1.562.722, | 1.562.722,88 Public Public  sector) GDSI LIMITED
Planning 88 Administratio | policy and
n Reform administrative
management
NEAR CARDS | 2005 | 103527 | Environmental Impact Assessment | 681.187,57| 681.187,57 | Environmental| Not classified ENVIRONMENTAL
Guidelines and Training protection RESOURCES
MANAGEMENTLIMITED
NEAR CARDS | 2005 | 103944 | Sustainable Development of Croatii 2.807.614, | 2.807.614,72 Conflict Not classified ECORYS NEDERLAND BV
War  Affected Areas - County| 72 prevention
Development Capacity and Manageme
NEAR CARDS | 2005 | 105525 | Capacity Building in the Area of lllegg 359.274,20| 359.274,20 | Democracy Human rights KONINKRIJK DER
Migration and Rule of NEDERLANDEN
Law
NEAR CARDS | 2005 | 106165 | Development of accreditation syster 765.713,48| 765.713,48 | Other Not classified AFAQ AFNOR
and support to national testing a INTERNATIONAL SA
calibration laboratories
NEAR CARDS | 2005 | 106793 | Further Strengthening of the Croatii 448.030,90| 448.030,90 | Economic Investment GRUPPO SOGES SPA
Competition Agency antmplementation governance Climate and
of the Competition Law and Policy Competitiveness
NEAR CARDS | 2005 | 106985 | Labour Market Statistics Upgrading 297.922,44| 297.922,44 | Economic Statistical DANMARKS STATISTIK
governance capacity
building
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2005 | 107603 | Local Partnership for employment Phg 842.243,67| 842.243,67 | Economic Employment WYG INTERNATIONAL
2 governance policy LIMITED
NEAR CARDS | 2005 | 109458 | Strategic Plan for the LongTerm| 1.908.723,| 1.908.723,44| Economic Trade policy TDI GROUP LIMITED
Development of Existing Free Zones | 44 governance
Croatia
NEAR CARDS | 2005 | 109942 | Capacity Building for the Croatia| 957.086,79| 957.086,79 | Infrastructure | Capacity HULLA & CO HUMAN
Telecommunication Agency building DYNAMICS KG
NEAR CARDS | 2005 | 110214 | Demining in the Republic of Croatig 1.002.413, | 1.002.413,16) Conflict Not classified HRVATSKI CENTAR ZA
Sisacko Moslavacka County 16 prevention RAZMINIRANJE
NEAR CARDS | 2005 | 110705 | Modernisation  of the  Custom 1.302.603, | 1.302.603,75 Economic Trade policy AGENTUR FUR EUROPAISCHH
Administration in view of preparing fo| 75 governance INTEGRATIONUND
the Integrated Tariff Management Systé WIRTSCHAFTLICHE
(ITMS) ENTWICKLUNG VEREIN
NEAR CARDS | 2005 | 111151 | Crossborder concept4r+ 3 E 63.461,81 | 63.461,81 Multisector Crossborder UDRUGA ZELENA ISTRA
cooperation
NEAR CARDS | 2005 | 111291 | Support to the Management of Econon 1.445.314, | 1.445.314,55| Other Not classified SAFEGE SA
and Social Cohesion Projects 55
NEAR CARDS | 2005 | 111413 | Upgrading of VET SchoolsEstablishing| 1.015.321, | 1.015.321,59 Education Education ISTITUTO FORMAZIONE
centres of excellence 59 facilities OPERATORI AZIENDALI
NEAR CARDS | 2006 | 111418 | Support for the thirdand fourth year ol 184.834,78| 184.834,78 | Other SME HRVATSKA  GOSPODARSKA
operation to the EICC Zagreb development KOMORA
NEAR CARDS | 2005 | 112381 | Adaptation of CASCAID Occupationg 72.730,13 | 72.730,13 Other Not classified AGRICONSULTING EUROPE SA
Orientation Software Phase I
NEAR CARDS | 2006 | 112534 | Institution and Capacity Building fo 1.758.602, | 1.758.602,57| Multisector Institution WEST MIDLANDS ENTERPRISE
Crossborder Ceoperation 57 building LIMITED
component
NEAR CARDS | 2005 | 114864 | Environmental Assessment 0| 720.510,50| 720.510,50 | Environmental| Not classified EUROCONSULT MOTT
Development Strategies protection MACDONALD BV
NEAR CARDS | 2005 | 114882 | Meadow orchards with high trunk fru| 112.496,40| 112.496,40 | Agriculture Not classified PARK PRIRODE ZUMBERAK
trees as an element of maintaini SAMOBORSKO GORJE
biodiversity and aethetiovalue of the
landscape
NEAR CARDS | 2006 | 114895 | Decentralisation and Reorganisation | 431.550,00| 431.550,00 | Public Decentralisation| DIADIKASIA SYMVOULOI
the Croatian Employment Service Administratio EPICHEIRISEONAE
n Reform
NEAR CARDS | 2005 | 114947 | Business potential of academic R& | 94.923,77 | 94.923,77 Economic Investment CENTRA ZA PODUZETNISTVO
activities in the university centres af governance Climate and| ZA RAZVOJIPROMOVIRANJE
Competitivenesy PODUZTNICKOG
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
their transfer to SMEs in the CreBsrder POSLOVNOGPONASANJA
Region UDRUGE
NEAR CARDS | 2006 | 115166 | Intellectual Property Infrastructure for th 562.346,19| 562.346,19 | Other Not classified AEA TECHNOLOGY PLC
R&D Sector in Croatia
NEAR CARDS | 2005 | 115227 | Training and Education of Prosecutors| 719.894,83| 719.894,83 | Democracy Legal and| ASSOCIATION AGENCE
and Rule of| judicial COOPERATION JURIDIQUE
Law development INTERNATIONALE
NEAR CARDS | 2005 | 115299 | Strengthening the Taxation System in{ 1.183.164, | 1.183.164,23 Economic Tax policy and| AGENTUR FUR EUROPAISCHE
VAT Field to Prepare the Development| 23 governance administration | INTEGRATIONUND
the VIES IT Interconnectivity System support WIRTSCHAFTLICHE
ENTWICKLUNG VEREIN
NEAR CARDS | 2005 | 115347 | Support to Implementation of the Ciy 1.668.360, | 1.668.360,50 Public Civil service | THE BRITISH COUNCIL ROYAL
Service Reform Programme 50 Administratio | reform CHARTER
n Reform
NEAR CARDS | 2006 | 116257 | Supply of Equipment for the Centri 31.994,00 | 31.994,00 Economic Statistical MULTISOFT DOO ZA
Bureau of Statistics governance capacity MARKETING,PROJEKTIRANJE |
building UVODENJE OBRADE
PODATAKA
NEAR CARDS | 2006 | 116258 | Tourist Zone Haloze Zagorje 112.390,83| 112.390,83 | Other Tourism OPCINA CESTICA
NEAR CARDS | 2006 | 116340 | Public Finance Statistics 718.022,91| 718.022,91 | Economic Statistical TILASTOKESKUS
governance capacity STATISTIKCENTRALEN
building
NEAR CARDS | 2006 | 116533 | Assessment of nationapriorities for| 146.999,44| 146.999,44 | Economic Statistical JRC CCR JOINT RESEARCH
metrology and conformity assessment. governance capacity CENTRE - CENTRE COMMUN
building DE RECHERCHE
NEAR CARDS | 2006 | 116536 | Development of national metrology 476.937,67| 476.937,67 | Economic Statistical JRC CCR JOINT RESEARCH
standardisation, conformity assessm governance capacity CENTRE - CENTRE COMMUN
and accreditation system building DE RECHERCHE
NEAR CARDS | 2006 | 116549 | Support to the Customs Administration | 719.999,10| 719.999,10 | Economic Trade policy AGENTUR FUR EUROPAISCHE
the Field of Excise Duties governance INTEGRATIONUND
WIRTSCHAFTLICHE
ENTWICKLUNG VEREIN
NEAR CARDS | 2006 | 116720 | Preparation of Praccession Roa( 193.475,40| 193.475,40 | Infrastructure | Transport COWI BELGIUM SPRL
Transport  Strategy and  Suppq

Regarding IPA Programming in the Ro

Transport Sector
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2006 | 117252 | Strengthening the Public Intern] 1.297.107, | 1.297.107,84{ Economic Public Finance SOFRECGSOCIETE
Financial Control Structure 84 governance Management FRANCAISE DE REALISATION
D'ETUDES ET DE CONSEIL SA
NEAR CARDS | 2006 | 117255 | The Route of Health and Friedship 152.660,87| 152.660,87 | Other Not classified REPUBLIKA HRVATSKA
NEAR CARDS | 2006 | 117256 | CB-RIS 98.569,52 | 98.569,52 Other Not classified CENTAR ZA RAZVOJ
UNUTARNJE PLOVIDBE DOO
NEAR CARDS | 2006 | 117262 | The Hearf of Istria 86.099,23 | 86.099,23 Other Not classified REPUBLIKA HRVATSKA
NEAR CARDS | 2006 | 117264 | Establishment of a Crodmrder Net off 102.706,35| 102.706,35 | Other Not classified JAVNA  USTANOVA PARK
Karst Protected Area and Commor PRIRODE UCKA
Management
NEAR CARDS | 2006 | 117266 | Bastion 158.727,93| 158.727,93 | Other Not classified GRADSKI MUZEJ VARAZDIN
NEAR CARDS | 2006 | 117269 | Complex Cultural TouristicCooperation 144.400,79| 144.400,79 | Other Tourism REPUBLIKA HRVATSKA
Between Osijek, OsijeBaranja, Pecq
and Baranya
NEAR CARDS | 2006 | 117271 | Keep Waters Clean 122.485,50| 122.485,50 | Water and| Not classified GRAD CABAR GRADSKO
Sanitation POGLAVARSTVO
NEAR CARDS | 2006 | 117575 | Dummy for ctr nr 97291 in order t| 27,00 27,00 Other Not classified AUTOMATIZOVANE SYSTEMY
regularise addendum nr 1 KONICEK SRO
NEAR CARDS | 2006 | 118285 | Review of Deliverables of the Service a| 5.000,00 | 5.000,00 Economic Public Finance HART
Supply CARDS 2002 Contract governance Management
Development of  Public Debt
Management Capacity in Croatia
NEAR CARDS | 2006 | 118330 | Support to the National Authorisin 1.709.032, | 1.709.032,46| Other Other EAST WEST CONSULTING
Officer and National Cardinators in| 46 SPRL
Decentralised Implementation af
Managementf EU Assistance
NEAR CARDS | 2006 | 120119 | Demining in the Republic of Croatig 904.797,08| 904.797,08 | Conflict Not classified HRVATSKI CENTAR ZA
Sisacko- Moslavacka County prevention RAZMINIRANJE
NEAR CARDS | 2006 | 120718 | Repairing damages on water managen| 3.144.531, | 3.144.531,78 Environmental| Environment HRVATSKE VODE PRAVNA
facilities for flood protection and cleanin 78 protection OSOBA ZA UPRAVLJANJE
of drainage network in target areas of { VODAMA
County of VukovasSrijem
NEAR CARDS | 2006 | 121487 | Tourist Zones of Prlekija and Medjimur|] 135.241,60| 135.241,60 | Other Tourism OPCINA STRIGOVA
NEAR CARDS | 2006 | 121669 | Joint Cultural Heritage and Touri{ 117.941,12| 117.941,12 | Other Tourism GRAD NOVI VINODOLSKI

Activities between Mozirj€Sl) and Novi

vinodolski (HR)- Karneval
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2006 | 121671 | Supervision of the Rehabilitation Worl 60.476,23 | 60.476,23 Reconstructio | Not classified HYDROPLAN INGENIEURS
on the Detention Centre for llleg n relief and GMBH
Migrants Jezevo, Croatia rehabilitation
NEAR CARDS | 2006 | 121721 | Herbal Network 79.044,50 | 79.044,50 Other Not classified HRVATSKI ZAVOD ZA
ZAPOSLJAVANJE
NEAR CARDS | 2006 | 121749 | The Healing Valley of the Kolpa a | 88.324,80 | 88.324,80 Other Tourism GRAD DELNICE
Health Resort for the Body, Mind ar
Spirit - a Project of Integral Regenerati
Tourist Offer on Both Sides of the Stg
Border along the Upper Kolpa Valley
NEAR CARDS | 2006 | 124879 | Capacity Building ofCertifying Body for| 180.845,56| 180.845,56 | Agriculture Capacity SCANAGRI DENMARK AS
SAPARD building
NEAR CARDS | 2006 | 126956 | RURALTOUR 56.073,55 | 56.073,55 Agriculture Not classified AZRRI AGENCIJA ZA RURALNI
RAZVOJ ISTRE DOO PAZIN
NEAR CARDS | 2006 | 127072 | Regional Development along Corridg 38.796,03 | 38.796,03 Infrastructure | Transport ISTARSKA RAZVOJINA
and Nodes (REDECON) AGENCIJA, DRUSTVO ZA
OBRADU PODATAKA,
SAVJETOVANJE |
ZASTUPANJE, DOO
NEAR CARDS | 2006 | 127306 | Protection and Valorisation of th 48.421,59 | 48.421,59 Environmental| Not classified REPUBLIKA HRVATSKA
Longest Habitat System in Europ protection
(GREEN BELT)
NEAR CARDS | 2006 | 128706 | Spatial Planning in Coastal Zon{ 77.455,91 | 77.455,91 Environmental| Not classified UNITED NATIONS
(PlanCoast) protection ENVIRONMENT PROGRAMME
NEAR CARDS | 2006 | 128740 | Protected Area NetworksEstablishment 85.145,92 | 85.145,92 Environmental| Not classified JAVNA USTANOVA
and Management of Corridors, Networ| protection NACIONALNI PARK RISNJAK
and Coeoperation (PANet 2010)
NEAR CARDS | 2007 | 129956 | De-mining Programme in CroatiaCross| 1.200.000, | 1.200.000,00 Conflict Not classified HRVATSKI CENTAR ZA
Border 00 prevention RAZMINIRANJE
NEAR CARDS | 2006 | 131105 | Adapted Development of Historical Ol 89.112,50 | 89.112,50 Other Not classified GRAD VARAZDIN - GRADSKO
Towns in Centraland Eastern Europe VIJECE
ADHOC
NEAR CARDS | 2006 | 131542 | Creation of telecenters to supp(¢ 93.936,42 | 93.936,42 Economic Investment REPUBLIKA HRVATSKA
learning, entrepreneurship and acces governance Climate and
IS in isolated areas (TELEACCESS) Competitiveness
NEAR CARDS | 2006 | 131669 | CARBON Balance Drafting and Ney 93.988,08 | 93.988,08 Environmental| Not classified HRVATSKI SUMARSKI
Resources Management Tools Accord protection INSTITUT

to Kyoto PROtocol (CARBONPRO)
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2007 | 132221 | Support to NBMIS Phase Il 171.229,30| 171.229,30 | Democracy Border CIVI POL CONSEIL, SOCIETH
and Rule off management DE CONSEIL ET DE SERVICH
Law DU MINISTERE DE
L'INTERIEUR
NEAR CARDS | 2006 | 132373 | Integration in the Intermodal Gooq 84.820,12 | 84.820,12 Infrastructure | Transport VELEUCILISTE U RIJECI
Transport of non EU States: R4
Inland/Coastal Waterways Modgé
(INTERIM)
NEAR CARDS | 2007 | 133172 | Support to the Process of Restructur{ 183.031,39| 183.031,39 | Economic Investment ECORYS NEDERLAND BV
the Shpbuilding Industry in Croatia governance Climate and
Competitiveness
NEAR CARDS | 2007 | 138824 | Assessment of the Case Managem 5.000,00 | 5.000,00 Democracy Anti-corruption | FUNDACION INTERNACIONAL
System Supplied by BCC to USKOK ar and Rule of Y PARA IBEROAMERICA DE
USKOK Capacity in Using th8ystem in Law ADMINISTRACION Y
the Prosecution of Corruption ar POLITICAS PUBLICAS
Organised Crime Cases
NEAR CARDS | 2007 | 140958 | Regional Developme@apacity Building| 1.290.971, | 1.290.971,12| Other Capacity ECORYS NEDERLAND BV
Facility 12 building
NEAR CARDS | 2007 | 141357 | AIA - Acquaculture in Adriatic 94.711,60 | 94.711,60 Agriculture Not classified INSTITUT ZA OCEANOGRAFIJU
| RIBARSTVO
NEAR CARDS | 2007 | 141728 | ADRIA-FOOD QUALITY/Promotion of| 67.411,77 | 67.411,77 Agriculture Not classified AZRRI AGENCIJA ZA RURALNI
an interAdriatic space for producin RAZVOJ ISTRE DOO PAZIN
quality fruit and vegetables and livestog
NEAR CARDS | 2007 | 141775 | Integration adgbns of the agencies for th 47.510,33 | 47.510,33 Economic SME LEDA LOKALNA EKONOMSKA
local economic development for th governance development RAZVOJNA AGENCIJA
promotion of the territory and the Adriat PODUZETNICKI CENTAR
crossborder small and  mediun VUKOVARSKO SRIJEMSKE
enterprises ZUPANIJE UDRUGA
NEAR CARDS | 2007 | 142616 | Develop Integrate Labour Market ¢ 36.162,69 | 36.162,69 Economic Employment HRVATSKI ZAVOD ZA
Adriatic Area governance policy ZAPOSLJAVANJE
NEAR CARDS | 2007 | 142631 | Innovation Technology for Adriatic) 52.072,24 | 52.072,24 Economic Investment HRVATSKA  GOSPODARSKA
CompetitivenessITAC governance Climate and| KOMORA
Competitiveness
NEAR CARDS | 2007 | 142792 | Modelling Adriatic Routes Integrating| 14.451,54 | 14.451,54 Other Tourism REPUBLIKA HRVATSKA

Networks and Areas in the AdriatBea-
Strategies for integrated tourism in t

Adriatic
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR CARDS | 2007 | 142802 | Social Inclusion of immigrantsSIOI 7.557,84 | 7.557,84 Social Not classified SVEUCILISTE U ZAGREBU
protection and FAKULTET ELEKTROTEHNIKE
welfare | RACUNARSTVA
service
NEAR CARDS | 2007 | 142811 | Administrative  support  for  th¢ 20.000,00 | 20.000,00 Multisector Not classified REPUBLIKA HRVATSKA
implementation of Adriatic  New
Neighbourhood Programme
NEAR IPA 2009 | 200281 | Supportfor Implementation of the E( 898.319,69| 898.319,69 | Democracy Media and freg BUSINESS AND STRATEGIES IN
Communication Strategy for Enlargeme and Rule of| flow of | EUROPE
in Croatia Law information
NEAR IPA 2009 | 206738 | Dummy contract (original contract n¢ 78.141,56 | 78.141,56 Other Not classified SOGES SPA
146396) for purpose of final payment
NEAR IPA 2009 | 217159 | IT Advice to the European Commissi¢ 10.000,00 | 10.000,00 Other Not classified PRENDA TRUPEC TATJANA
Delegation, Zagreb, Croatia
NEAR IPA 2009 | 218978 | Organisation of Travelling for Televisio| 56.840,80 | 56.840,80 Other Not classified BUSINESS AND STRATEGIES IN
Production EUROPE
NEAR IPA 2009 | 219989 | Review of Evaluation Procedurédvice | 1.800,00 | 1.800,00 Economic Customs TATIC
on Selection of Contractors Supply governance administration
Equipment for Customs
NEAR IPA 2009 | 224305 | European class 40.000,00 | 40.000,00 Other Not classified GONG UDRUGE
NEAR IPA 2009 | 228086 | Procurement Assistance for Delivery a| 4.000,00 4.000,00 Other Not classified REAL WIRELESS LIMITED
Installation of FrequencyMonitoring
Radio Location System
NEAR IPA 2009 | 228727 | Issuance of the Final Acceptan| 5.999,00 | 5.999,00 Other Not classified MHM - INZENJERING DOO ZA
Certificate PROJEKTIRANJE |
INZENJERING
NEAR IPA 2010 | 238687 | Service contract for an IT expert to revi 9.600,00 | 9.600,00 Democracy Border EPSIMV STORITVE IN
technical aspects of the evaluation of | and Rule of| management POSREDNISTVO DOO
NBMIS IIl tender supply under IPA 200 Law
NEAR IPA 2010 | 241106 | Review of Evaluation process for IP| 25.488,10 | 25.488,10 Economic Customs EPRD BIURO POLITYKI
2007 Supply of equipment for Ant governance administration | GOSPODARCZEJ IROZWOQOJU
Smuggling Units (Croatian Custon REGIONALNEGOSP(Z0OO0)
Administration)
NEAR IPA 2010 | 245539 | Service contract for expert to assq¢ 9.500,00 9.500,00 Democracy Border GASPERLIN

implementation of the recommendatio
from 2005 PHARE twinning on Schengg

Acquis

and Rule of
Law

management
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR IPA 2010 | 247196 | Review of tender documentation an 8.690,00 | 8.690,00 Water and| Not classified AGRICONSULTING EUROPE SA
evaluation process for supply Sanitation
equipment for chemical analysis of wat
(IPA 2009)
NEAR IPA 2010 | 247680 | Assesment of supply for two IPA 20(¢ 5.500,00 | 5.500,00 Multisector Not classified EPSIMV STORITVE IN
projects POSREDNISTVO DOO
NEAR IPA 2010 | 248068 | Review of evaluation proceduradvice| 0,00 0,00 Economic Customs TATIC
on selection of contractor supply for governance administration
customs lab
NEAR IPA 2010 | 250029 | Review of evaluation procedureadvice| 1.200,00 1.200,00 Economic Customs TATIC
on selection of contractors supply governance administration
equipment for customs lab
NEAR IPA 2010 | 250235 | Technical assistande ex ante control of 14.051,00 | 14.051,00 Health Not classified AGRICONSULTING EUROPE SA
the supply of equipment for proje
H+HDOWK 3URWHFWLRQ
([SRVXUHY
NEAR IPA 2010 | 253555 | Assessment of the technical specificatiq¢ 9.600,00 | 9.600,00 Democracy Border KLING
and the tendering procedure for IP and Rule off management
TAIB 2008 "Blue Boreder Surveillance Law
Phase II"- relaunch
NEAR IPA 2010 | 255150 | Bridging the Gap between Europe and| 58.236,15 | 58.236,15 Democracy Democratic UDRUGA ZA PROMICANJE
Future Citizens and Rule of| participation and LJUDSKIH PRAVA | MEDIJSKIH
Law civil society SLOBODA CENZURA PLUS
NEAR IPA 2010 | 255350 | Impact of Croatian Membership in EU ¢ 60.212,34 | 60.212,34 Environmental| Not classified ZELENA AKCIJA
Health and Environment protection
NEAR IPA 2010 | 255383 | Support to monitoring and ethe-spot| 46.462,87 | 46.462,87 Multisector Crossborder HTSPE LIMITED
checks of the IPA Crodsorder cooperation
Cooperation Component in Croatia
NEAR IPA 2010 | 255569 | The Opportunities and the Challenges| 63.718,86 | 63.718,86 Multisector Not classified UDRUGA ZA DEMOKRATSKO
the European Integrations DRUSTVO
NEAR IPA 2010 | 255938 | HERMES - Helping Transfer] 61.670,96 | 61.670,96 Other Not classified REGIONALNA RAZVOJNA
Enlargement Reasons through Media AGENCIJA SLAVONIJE I
European Society BARANJE DOO ZA
MEDUNARODNU
IREGIONALNU SURADNJU
NEAR IPA 2010 | 256072 | EU & YOUth CSO Experiences in th 64.611,22 | 64.611,22 Democracy Democratic DUNEA DOO ZA REGIONALNI

Field of EU Youth Policies

and Rule of
Law

participation and
civil society

RAZVOJ | POSLOVNE USLUGE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor

General number Amount

NEAR IPA 2010 | 256092 | EU Minds 56.332,38 | 56.332,38 Other Not classified PRONI CENTAR ZA SOCIJALNO

PODUCAVANJE - OSIJEK
UDRUGE

NEAR IPA 2010 | 256108 | EU IN FOrum 64.641,70 | 64.641,70 Other Not classified GONG UDRUGE

NEAR IPA 2010 | 257464 | Blood establishmentst assessment g 14.916,70 | 14.916,70 Health Not classified EPRD BIURO POLITYKI
laboratory equipment & assistance GOSPODARCZEJ IROZWOJy
supply tendering procedure (TAIB 20( REGIONALNEGO SP(ZOO0)
project "Strengthening the Institution
Capacity for Blood, Tissues and Cell
HR200903-28-11)

NEAR IPA 2011 | 264325 | Technical Assessment to Assess to W 9.900,00 | 9.900,00 Public Capacity RAZAFINDRANALY
Extent Have the Recommendatidngm Administratio | building
the 2005 Phare Twinning fq n Reform
Strengthening of the Human Resourg
and Training at the Ministry of Interig
Nr. 20050606:010201 Been
Implemented in Practice

NEAR IPA 2011 | 266372 | Implementation of the Recommendatig 6.640,00 6.640,00 Democracy Border KATZSCHKE
on the Blue Border Surveillance f and Rule ofl management
Croatia Law

NEAR IPA 2011 | 266616 | Implementation of the Recommendatig 9.500,00 | 9.500,00 Other Not classified CIVI POL CONSEIL, SOCIETH
on Training of the Polic®fficers in the DE CONSEIL ET DE SERVICE
Field of Bomb Investigations an DU MINISTERE DE
Explosive Ordnance Disposal/Improvis L'INTERIEUR
Explosive Devices

NEAR IPA 2011 | 269080 | Assessment of Tender Dossi¢ 0,00 0,00 Democracy Border ACCELERO RACUNALNISKI
Evaluation and Selection Procedures and Rule ofl management INZENIRING IN SVETOVANJE
the EU Project Supply of Equipment f Law DOO
Modernisation of State Border Control

NEAR IPA 2011 | 275089 | Assessment of Supply for Two IPA 20( 4.000,00 4.000,00 Multisector Not classified EPSIMV STORITVE IN
Projects POSREDNISTVO DOO

NEAR IPA 2011 | 275142 | Technical Assessment of Tender Doss| 9.500,00 9.500,00 Democracy Border ACCELERO RACUNALNISKI
Evaluation and Selection Procedures and Rule ofl management INZENIRING IN SVETOVANJE
the EU Project Supply of Equipment fq Law DOO
Modernisation of State Border Control

NEAR IPA 2011 | 278858 | Review of tender documentation al 15.869,60 | 15.869,60 Water and| Not classified HTSPE LIMITED
evaluation process for supply Sanitation
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
equipment for chemical analysis of wat
(IPA 2009)
NEAR IPA 2011 | 279161 | Provision of the technical assistan 59.285,00 | 59.285,00 Multisector Not classified BUSINESS AND STRATEGIES IN
related to implementation of IPA fung EUROPE
EuropeAid/129783/C/SER/multi
NEAR IPA 2011 | 281747 | Support to Grant Monitoring 9.970,00 | 9.970,00 Other Not classified RADIO.NET DOO
NEAR IPA 2011 | 282356 | Technical assessment ot tender dossie| 7.000,00 | 7.000,00 Democracy Border EPSIMV STORITVE IN
the IPA 2010 Supply project fg and Rule of| management POSREDNISTVO DOO
Integrated Border Manageme Law
Europeaid/131492/D/SUP/HR
NEAR IPA 2011 | 282366 | Technical assessment of TD for IPA 2( 5.775,00 5.775,00 Democracy Border APPLICATION EUROPEENNE
Integrated border manageme and Rule off management DE TECHNOLOGIES ET DH
EuropeAid/131492/D/SUP/HR Law SERVICES SARL
NEAR IPA 2011 | 282378 | Technical assessment of TD for IPA 20| 2.905,00 2.905,00 Democracy Border EPRD BIURO POLITYKI
project Integrated Border Managemg and Rule ofl management GOSPODARCZEJ IROZWOJL
EuropeAid/131492/D/SUP/HR Law REGIONALNEGO SP(ZOO0)
NEAR IPA 2012 | 297245 | Support to EUD in Tendering an 9.850,00 9.850,00 Economic Land policy and| TONCHOVSKA
Inception Phase of the Project IPA 20 governance urban
Integrated Land Administration Syste management
Implementation ILAS Implementation
NEAR IPA 2012 | 298179 | SUPPORT TO SPECIFIQ 127.179,20| 127.179,20 | Democracy Media and free BUSINESS AND STRATEGIES IN
COMMUNICATION  ACTION IN and Rule of| flow of | EUROPE
CROATIA Law information
NEAR IPA 2012 | 299738 | Provision of Technical Assistang 12.663,60 | 12.663,60 Multisector Not classified EPRD BIURO POLITYKI
Related to Implementation of PA GOSPODARCZEJ IROZWOJ\
Programmes REGIONALNEGO SP(zOO0)
NEAR IPA 2012 | 306497 | Assessment of the Croatian Asyly 5.300,00 | 5.300,00 Democracy Human rights KLEP
System Ms. Klep and Rule of
Law
NEAR IPA 2012 | 306813 | On the spot check of the two patrol poli 9.990,00 | 9.990,00 Democracy Border POSEIDON KONSULT AB
vessels for the Ministry of Interior of th and Rule of| management
Republic of Croatia under the IPA TAI Law
200803030601 supply project "Blug
Border Surveillance Phase 11",
NEAR IPA 2012 | 308361 | Make it Possible with EU Funds 79.548,97 | 79.548,97 Other Not classified ORGANIZACIJA ZA
GRADJANSKE INICIJATIVE
UDRUGE
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR IPA 2012 | 308369 | Provision of the technical assistance | 39.666,78 | 39.666,78 Multisector Not classified SACO SASPJ
the monitoring of the implementation
IPA and PHARE funds
NEAR IPA 2012 | 308386 | Youth for EU 52.765,83 | 52.765,83 Education Not classified AGENCIJA LOKALNE
DEMOKRACIJE UDRUGA
NEAR IPA 2012 | 308389 | Toward EU Citizenship 75.497,51 | 75.497,51 Other Not classified HRVATSKI PRAVNI CENTAR
NEAR IPA 2012 | 308402 | 28th Star 72.880,99 | 72.880,99 Other Not classified PRONI CENTAR ZA SOCIJALNO
PODUCAVANJE - OSIJEK
UDRUGE
NEAR IPA 2012 | 308526 | Audit of Phare 2006 and TAIB 200| 59.370,00 | 59.370,00 Multisector Not classified PKF LITTLEJOHN LLP
Contracts
NEAR IPA 2012 | 308567 | Small Business in a Big Europe 72.567,21 | 72.567,21 Economic SME GRAD MALI LOSINJ
governance development
NEAR IPA 2012 | 308621 | EU Classroom 2 74.140,39 | 74.140,39 Other Not classified EUROPSKI EDUKACIJSKI
FORUM UDRUGE
NEAR IPA 2012 | 308738 | Support to monitoring and ethe spot| 41.988,02 | 41.988,02 Multisector Crosshorder SACO SASPJ
checks of the of IPA Crodsorder cooperation
Cooperation Component in Croatia
NEAR IPA 2013 | 331974 | specific contract HR 01 03 EPC 12 (| 27.615,96 | 27.615,96 Other Not classified ERNST AND YOUNG
post control audit of 10 procureme BEDRIJFSREVISOREN CVBA
contracts in Croatia)
NEAR IPA 2013 | 332024 | HR 02 04 EPC 12 (EX POST CONTR( 50.043,00 | 50.043,00 Other Not classified PRICEWATERHOUSECOOPERS
AUDIT OF 8 PROCUREMENT AUDIT SRO
CONTRACTS)
NEAR IPA 2013 | 332069 | HR 03 05 EPC 12 (EX POST CONTR(Q 45.167,00 | 45.167,00 Other Not classified PRICEWATERHOUSECOOPERS
AUDIT OF 8 PROCUREMENT AUDIT SRO
CONTRACTS)
NEAR IPA 2013 | 336581 | EX POST CONTROL OF {4 16.576,00 | 16.576,00 Other Not classified PRICEWATERHOUSECOOPERS
CONTRACTS IN CROATIA AUDIT SRO
NEAR IPA 2014 | 349122 | Onthespot Monitoring Visits on | 48.000,00 | 48.000,00 Other Not classified EUROPE TANACSADO KFT
Implementation of IPA 2007 and 20(
Projects in Croatia
NEAR IPA 2015 | 366212 | Onthespot monitoring visists of 52.000,00 | 52.000,00 Other Not classified ECORYS POLSKA SPOLKA Z

implementation of selected IPA 2009 a

2010 projects in Croatia

OGRANICZONAODPOWIEDZIA
LNOSCIA
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
NEAR IPA 2016 | 377067 | Onthespot monitoring visits or 57.000,00 | 57.000,00 Other Not classified ECORYS POLSKA SPOLKA Z
implementation of selected IPA 2010 a OGRANICZONAODPOWIEDZIA
2011 projects in Croatia LNOSCIA
CARDS | 2004 | 77822 Water Information System - | 447.048,95| 447.048,95 | Water and| Not classified DHI
Standardisation and Monitoring Sanitation
CARDS | 2004 | 78809 State Aid in Croatia 181.821,44| 181.821,44 | Economic State aid INVESTISSEMENT
governance DEVELOPPEMENT CONSEIL SA
CARDS | 2004 | 80144 Facilitation of EC Regional Developme| 140.042,01| 140.042,01 | Multisector Not classified WEST MIDLANDS ENTERPRISE
Programme Implementation in Croatia LIMITED
CARDS | 2004 | 81018 Preparation of Tender Dossier for t| 31.689,80 | 31.689,80 Democracy Human rights SAFEGE SA
Asylum Reception Centre of Oroslavlje and Rule of
Law
CARDS | 2004 | 81695 A Labour Market Survey 91.172,48 | 91.172,48 Economic Employment BMB MOTT MACDONALD BV
governance policy
CARDS | 2004 | 83466 Strategy for EU Environmental Lay 1.179.848, | 1.179.848,00 Environmental| Not classified PROJECT MANAGEMENT
Approximation in Croatia 00 protection INTERNATIONAL LIMITED
CARDS | 2004 | 84248 Assistance in Site Visits, Clarification ¢ 19.666,45 | 19.666,45 Other Not classified PB LTD
Questions and Tender Evaluati
Committee for the CARDS 2001 IBN
works tender
CARDS | 2004 | 84858 Training of Counsellors for Disabled an 73.570,01 | 73.570,01 Social Not classified EURONET CONSULTING GEIE
Hard to Place Persons protection and
welfare
service
CARDS | 2004 | 88117 Preaccession Information an 146.244,02| 146.244,02 | Other Not classified MOSTRASA
Communication Programme for the H
Delegation to Croatia
DDH 2004 | 89702 Evaluation of Project Proposals Und 1.500,00 1.500,00 Democracy Human rights PAPASTUBBS
EIDHR Micro-scheme 2001- Jasmina and Rule of
Papa Stubbs Law
DDH 2004 | 89703 Evaluation of Project Proposals Und 1.500,00 1.500,00 Democracy Human rights MAJETIC
EIDHR Micro-scheme 2001- Mladen and Rule of
Majetic Law
CARDS | 2004 | 90409 Adaptation of CASCAID Occupationg 67.427,29 | 67.427,29 Other Not classified DEVOTEAM FISCHER &
Orientation Software LORENZ AS
CARDS | 2004 | 90916 Support tathe National Aid Ceordinator| 651.160,36| 651.160,36 | Other Not classified NOMISMA SOCIETA DI STUDI

in Co-ordination and Monitoring of EU
Assistance in Croatia

ECONOMICISPA

Ex-post evaluation of EU assistance to Croatia in the period 2007-2013
Final Report +May 2019

Annex 4/ 36



Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
CARDS | 2005 | 94462 Technical Assistance for Management| 187.301,35| 187.301,35 | Multisector Not classified HTSPE LTD
Neighbourhood Programmes
CARDS | 2004 | 94536 Addressing Social Exclusion at VE| 47.666,08 | 47.666,08 Social Not classified IBF INTERNATIONAL
Schools protection and CONSULTING SA
welfare
service
CARDS | 2004 | 94849 Intellectual Property Rights Croatia, | 5.146,31 | 5.146,31 Other Not classified STORM COMPUTERS DOO
and DocumentationLot 2
CARDS | 2004 | 95441 Audit of the Contract No. 34167Return| 34.535,00 | 34.535,00 Reconstructio | Not classified MOORE STEPHENS LLP
of Refugees in Croatia Reconstruction n relief and
Related Measures and Quicknpact rehabilitation
Facility
CARDS | 2004 | 96022 Intellectual Property Rights in Croatia| 343.859,23| 343.859,23 | Other Not classified PAUL HASTINGS (EUROPE) LLP,
Copyright and Related Rights
CARDS | 2005 | 96498 Management of Grants for Social Servi 219.522,16| 219.522,16 | Democracy Democratic NACIONALNE ZAKLADE ZA
Delivery by the Norprofit Organisationg and Rule of| participation and RAZVOJCIVILNOGA DRUSTVA
In Croatia Law civil society
CARDS | 2004 | 96506 Capacity Building in the Area of lllegg 26.370,00 | 26.370,00 Democracy Human rights ALATEC INGENIEROS
Migration and Rule of CONSULTORES Y
Law ARQUITECTOS SA
CARDS | 2004 | 96588 Support to PHARE Economic and Soc| 129.916,11| 129.916,11 | Other Not classified WEST MIDLANDS ENTERPRISE]
Cohesion Programming in Croatia LIMITED
CARDS | 2005 | 96793 Support to the Ministry of Finance of th 140.853,39| 140.853,39 | Economic Public Financel INVESTISSEMENT
Republic of Croatia for Improving governance Management DEVELOPPEMENT CONSEIL SA
Capacity in Sovereign Debt Manageme
CARDS | 2004 | 97150 "Electronic media" 24.000,00 | 24.000,00 Other Not classified OLYMPIC INTERNATIONAL
DOO
CARDS | 2004 | 97340 Website for the Judicial Academy 4.800,00 4.800,00 Democracy Legal and| PERPETUUM MOBILE DOO
and Rule of| judicial
Law development
CARDS | 2005 | 99729 Market Surveillance Strategy in the Fig 156.096,13| 156.096,13 | Economic Investment WEST MIDLANDS ENTERPRISE
of Technical Products governance Climate and| LIMITED
Competitiveness
CARDS | 2005 | 99862 Strategic Advice and Tendq 3.500,00 | 3.500,00 Economic Investment INKRET
Specifications to the Croatig governance Climate and
Competition Agency Competitiveness
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount

CARDS | 2005 | 100061 | Support to Strategy Development a 95.910,00 | 95.910,00 Environmental| Not classified SWECO DANMARK AS
PHARE Programming in the Field ¢ protection
Chemicals Management

CARDS | 2005 | 100216 | Support to PHARE Programming ar 146.126,70| 146.126,70 | Infrastructure | Maritime ALATEC INGENIEROS
Development of Project/Tendg transport CONSULTORES Y
Documentation in the Maritime Transpg ARQUITECTOS SA
Sector

CARDS | 2005 | 100524 | Support to PHARE Programming in th 97.937,87 | 97.937,87 Fishing Not classified TRANSTEC SA
Fisheries Sector

CARDS | 2005 | 100527 | Support to PHARE Programming in th 107.275,96| 107.275,96 | Agriculture Not classified AGRICONSULTING EUROPE SA
Agricultural Sector

CARDS | 2005 | 100875 | Preparation of the PHARE 2005 Custoj 130.500,58| 130.500,58 | Economic Trade policy AIDE A LA DECISION
Project Fiche anthe Terms of Referenc governance ECONOMIQUE SA
for a Service Contract on TARIC Load
and Database Management

CARDS | 2005 | 100951 | Workshop on Housing Care 4.959,88 | 4.959,88 Health Not classified UGO HOTELI DOO

CARDS | 2005 | 101077 | Support to PHARE Programming arn 46.013,06 | 46.013,06 Economic Statistical GOPAGESELLSCHAFT FUR
Development of Project/Tendg governance capacity ORGANISATIONPLANUNG
Documentation in the area of Statistics building UND AUSBILDUNG MBH

CARDS | 2005 | 101387 | Development of Standards for th 109.712,47| 109.712,47 | Economic Employment BMB MOTT MACDONALD BV
Vocational Guidance Department at t governance policy
Croatian Employment Service

CARDS | 2005 | 101389 | Data/lnformation for Vocational 105.092,62| 105.092,62 | Education Not classified ATOS BELGIUM
Education and  Training  (VET|
Development

CARDS | 2005 | 101394 | Support to PHARE Programming an 91.329,70 | 91.329,70 Democracy Legal and| EUROPEAN CONSULTANTS
Development of Project/Tendg and Rule off judicial ORGANISATION SPRL
Documentation to the Ministry dfhterior Law development
of Crotia

CARDS | 2005 | 101444 | Supervision of the Water Supply an 199.494,27| 199.494,27 | Water and| Infrastructure ALATEC INGENIEROS
Wastewater Infrastructure Works Sanitation CONSULTORES Y
SibenikKnin and ZadaCounties ARQUITECTOS SA

CARDS | 2005 | 101601 | Technical Assistance for Proje| 145.749,28| 145.749,28 | Water and| Not classified PB LTD
Preparation and the Completion of Sanitation

ISPA Application for the Seweragd
System andNVastewater Treatment Pla

for the Town of Ogulin
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount

CARDS | 2005 | 101603 | Participation in the Tender Evaluation | 5.000,00 | 5.000,00 Economic Public Finance HART
the Contract Supply of a Del governance Management
Management System for the Ministry
Finance

CARDS | 2005 | 101922 | Strategic Advice to Agricultural 2.570,00 | 2.570,00 Agriculture Not classified SRUC LBG
Classification in Croatia

CARDS | 2005 | 102292 | Support to the Ministry oFinance of the 57.465,00 | 57.465,00 Economic Public Finance ECORYS NEDERLAND BV
Republic of Croatia in Allignment o governance Management
Budget Deficit and Public Level
Reporting According to ESA 9
Methodology

CARDS | 2005 | 102342 | Technical Assistanctd the Governmen| 34.026,29 | 34.026,29 Democracy Human rights TEA-CEGOS CONSORTIUM
Office for Minorities in the Process ( and Rule of
Programming PHARE 2005 Law

CARDS | 2005 | 102667 | Support to the Ministry of Interior in 48.325,00 | 48.325,00 Democracy Border BUSINESS AND STRATEGIES IN
Preparing Project/Tend&ocumentation and Rule of| management EUROPE
- Technical Specifications for CARD Law
2004 Project Modernisation of Sta
Border Surveillance

CARDS | 2005 | 103054 | Decentralisation andeorganisation of th¢ 215.395,80| 215.395,80 | Public Decentralisation| WYG INTERNATIONAL
Croatian Employment Service Administratio LIMITED

n Reform

CARDS | 2005 | 105005 | Technical Assistance for Railwg 175.637,82| 175.637,82 | Infrastructure | Not classified COWI AS
Transport Sector and Support to PHAFR
Programming and Del@pment of
Project/Tender Documentation in th
Railway Transport Sector

CARDS | 2005 | 106208 | Drafting CIS IT Design with Technicg 137.350,00| 137.350,00 | Democracy Legal and| ASTEC GLOBAL
and Functional Specifications within th and Rule of| judicial CONSULTANCY LIMITED
Framework of CARDS 200Zriminal Law development
Intelligence System Phase 1

CARDS | 2005 | 108898 | Support to the National Cordinator for| 194.686,01| 194.686,01 | Other Other EUROPEAN CONSULTANTS
EU Assistance and CGaoperation ORGANISATION SPRL
Programmes in the Preparation o
PHARE 2006 Programme

CARDS | 2005 | 109870 | Assessment of Specific Proceduf 5.000,00 | 5.000,00 Democracy Legal and| LJUBANOVIC

Affecting the Law on the Generg

Administrative Procedures

and Rule of
Law

judicial
development
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
PHARE | 2005 | 111255 | Public Opinion Research 31.000,00 | 31.000,00 Other Not classified IPSOS ISTRAZIVANJE TRZISTA,
MEDIJAI JAVNOG MNIJENJA
DRUSTVO S OGRANICENOM
ODGOVORNOSCU
CARDS | 2005 | 111557 | Support to PHARE Programming ar 199.075,00| 199.075,00 | Infrastructure | Transport COWI BELGIUM SPRL
Development of Project/Tendg
Documentation in the Inland Waterwa
Transport Sector
PHARE | 2005 | 111648 | Provision of Technical Assistang 19.302,00 | 19.302,00 Energy Not classified COWI BELGIUM SPRL
Related tolmplementation of CARDS
2003 Project Assessment of Wind a
Solar Energy Resources in a Pi
Croatian Region
CARDS | 2005 | 112241 | Visibility event to promote the results ¢ 4.447,27 | 4.447,27 Democracy Human rights MILLENIUM PROMOCIJA DOO
EU cofunded projectgproposals unde and Rule of
EIDHR 2001 & CARDS 2002 Law
Democracy & Human Rights
CARDS | 2006 | 115148 | Support to Customs Administration | 140.485,60| 140.485,60 | Economic Public Finance DFC SA
Preparation of the Business Chan governance Management
Management Plan dnT Strategy
PHARE | 2006 | 119110 | Supportto Evaluation of NBMIS Phase| 19.980,00 | 19.980,00 Democracy Border TRANSTEC SA
Assessment of State of Play on Phas| and Rule ofl management
and Assessment of Prospects for NBM Law
Phase 3
CARDS | 2006 | 121589 | Preparation of Sector Analysis Repo| 60.950,00 | 60.950,00 Other Tourism CARDNO EMERGING
for Rural Tourism and Agrenvironment MARKETS (UK) LTD
CARDS | 2006 | 127691 | Printing ofbrochures "Youth Programmg¢ 3.050,00 | 3.050,00 Other Not classified GIPA DOO ZA IZDAVACKU |
TISKARSKU DJELATNOST
CARDS | 2006 | 132066 | Capacity building in the Area of lllegg 12.249,24 | 12.249,24 Democracy Migration ALATEC INGENIEROS
Migration- ToR and Rule of CONSULTORES Y
Law ARQUITECTOS SA
FINHCR | 2009 | 226077 | Provision of technical assistance relal 139.560,00| 0,00 Public Administrative | AGRICONSULTING EUROPE SA
IS tot he implementation of IPA Compone Administratio | capacity
IV (Human Resources Development) & n Reform building

the development of the European Soc
Fund (ESF) Administrative Capacil
Development Operational Programme

Croatia
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount

PHARE | 2005 | 112946 | Lecturing at the Accession semina¥r. | 840,00 840,00 Other Not classified GYORKOS
Peter Gyorkos

PHARE | 2005 | 112952 | Lecturing at the Accession Seminavlr. | 973,36 973,36 Other Not classified FORIS
Gyorgy Foris

PHARE | 2005 | 113172 | Catering Services for the accessi 4.950,00 | 4.950,00 Other Not classified ZIDAR DANIJELA
seminar

PHARE | 2005 | 110809 | Interpretation Service for the Accessi({ 3.419,00 | 3.419,00 Other Not classified AS KONGRESNI SERVIS DOO
Seminar

PHARE | 2005 | 110810 | Assessment of Project Proposals un| 700,00 700,00 Democracy Human rights PAPASTUBBS
CARDS 2003 and 2004 democracy 4 and Rule of
human rights grargachemes Law

PHARE | 2005 | 111178 | IT expertise to support evaluatiq 4.890,00 4.890,00 Other Not classified INKRET
committees and IT implementatig
procedure

PHARE | 2005 | 111715 | Assessment oProject Proposals undg 700,00 700,00 Democracy Human rights TONC
CARDS 2003 and 2004 democracy & and Rule of
human rights grant schemes Law

PHARE | 2006 | 131532 | Supply of books for the EU Informatio] 15.296,95 | 15.296,95 Other Not classified KNJIGA TRGOVINA DOO
Center

PHARE | 2007 | 138924 | Supply of promotional material for E{ 4.827,00 | 4.827,00 Other Not classified MILTON DOO ZA ROBNI
bus- textiles PROMET, UVOZIZVOZ,

TRGOVINU | ZASTUPANJE

PHARE | 2007 | 137553 | Photo Services 4.500,00 | 4.500,00 Other Not classified DRAGUTIN KOLAREC

PHARE | 2007 | 138927 | Supply of promotional material for E{ 4.625,00 4.625,00 Other Not classified BOK DOO ZA TISAK |
bus- stationery and other TRGOVINU

IPA 2007 | 147834 | Croatia: 2ond year of managemq 11.901,30 | 11.901,30 Economic Land policy and| JRC CCR JOINT RESEARCH
Support to the LandRegistry and governance urban CENTRE - CENTRE COMMUN
Cadastre Reform management DE RECHERCHE

IPA 2010 | 258407 | Support to Visibility Activities 9.500,00 | 9.500,00 Other Not classified JASNA RODES

IPA 2010 | 258414 | Support to EUD in IPA 2002010 IT| 9.900,00 | 9.900,00 Other Not classified PRENDA TRUPEC TATJANA
project tender preparation/evaluatig
support to on the spot checks/site visits

IPA 2010 | 258955 | Support to EUD in preparatiof 9.987,00 | 9.987,00 Economic Land policy andf TONCHOVSKA
evaluation and inception of in the field govemnance urban

200804040112 TService tende

'HYHORSPHQW RI 32QH \

management
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Directorate| Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
Information System of Land Registry af
Cadastre. EuropeAid/129284/D/SER/H
IPA 2010 | 251066 | Technical assistancet assessment g 2.362,00 | 2.362,00 Other Not classified BIOBANKA POPKOVNICNE
laboratory equipment for Tissues a KRVI DOO
Cells establishments & supply tenderi
procedure under the TAIB 2009 projg
"Strengthening the Institution&lapacity
for Blood, Tissues and Cells (HR2G0
03-28-11)"
CARDS | 2004 | 88333 Translation Services 4.978,00 | 4.978,00 Other Not classified BILINGUA DOO
PHARE | 2005 | 115565 | Print of Catalogue Europe 2020 14.991,90 | 14.991,90 Other ZNANJE DIONICKO DRUSTVO
ZA NAKLADNICKU,
TISKARSKU DJELATNOST |
TRGOVINU
PHARE | 2005 | 114940 | Translation services 4.890,00 | 4.890,00 Other Not classified BILINGUA DOO
PHARE | 2005 | 115209 | Print of Series of EWBrochures 18.530,00 | 18.530,00 Other Not classified GIPA DOO ZA 1ZDAVACKU |
TISKARSKU DJELATNOST
PHARE | 2005 | 115453 | Support for Implementation of the E| 695.178,50| 695.178,50 | Other Communication | PREMISA DOO ZA
Communication Strategy for Enlargems KOMUNIKACIJSKI
in Croatia MENEDZMENT
IPA 2010 | 236434 | Support for Implementation of the E| 1.299.537, | 1.299.537,77| Democracy Media and free ECORYS UK LIMITED
Communication Strategy for Enlargemg 77 and Rule of| flow of
in Croatia Law information
IPA 2011 | 271245 | Support to Visibility Activities 10.000,00 | 10.000,00 Other Not classified JASNA RODES
CARDS | 2004 | 96665 Organisation of EU Quiz 3.232,65 | 3.232,55 Other Not classified H.B.l. DOO ZA HOTELIJERSTVO
UGOSTITELJSTVO | TURIZAM
CARDS | 2004 | 96671 Printing the Brochure "More Unity an| 2.315,00 2.315,00 Other Not classified GIPA DOO ZA 1ZDAVACKU |
More Diversity" TISKARSKU DJELATNOST
CARDS | 2004 | 96682 Organisation of EU Quiz 4.640,00 | 4.640,00 Other Not classified FLAMINGO TOURS PUTNICKA
AGENCIJA D00 ZA TURIZAM |
TRGOVINU
CARDS | 2004 | 96504 Management and Organisatior] 4.950,00 4.950,00 Economic Employment HANSEN
Assessment of the Croatian Employmg governance policy
Service- Central Office
CARDS | 2004 | 94117 Media Survey 4.999,00 | 4.999,00 Other Not classified IPSOS ISTRAZIVANJE TRZISTA,

MEDIJAI JAVNOG MNIJENJA
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
DRUSTVO S OGRANICENOM
ODGOVORNOSCU
CARDS | 2004 | 90376 Production of Radio Show Europe{ 4.952,50 | 4.952,50 Other Not classified MEDIA SERVIS DOO
Story
PHARE | 2006 | 120406 | IT Expertise to Support Evaluatig 5.000,00 | 5.000,00 Other Not classified VUK
Committees and IT Tenders Finalisatio
CARDS | 2006 | 121717 | EU Acquis and Case Law Teaching | 35.486,37 | 35.486,37 Other Not classified ATOS BELGIUM
Universities in Croatia- Contract no.
2004/96564
CARDS | 2006 | 121555 | Seminar for Local Radio Journalists| 1.939,60 1.939,60 Other Not classified MEDIA SERVIS DOO
contract nr 2004/09099
PHARE | 2006 | 127738 | Supply of equipment for the EU Inf| 80.343,64 | 80.343,64 Other Not classified JCP SRL
Centre in Croatia
IPA 2008 | 170541 | Support to the Land Registry ar Economic Land policy and| JRC CCR JOINT RESEARCH
Cadastre Reform in Croatia 7.820 7.820 governance urban CENTRE - CENTRE COMMUN
management DE RECHERCHE
CARDS | 2004 | 79679 Vocational Guidance Strategy for th 4.999,00 | 4.999,00 Economic Employment BJERRE
Croatian Employment Service governance policy
CARDS | 2004 | 90199 Seminar for Local Radio Journalists 2.909,40 | 2.909,40 Other Not classified MEDIA SERVIS DOO
PHARE | 2006 | 125099 | Production of Show The ABC of the E{ 4.999,00 | 4.999,00 Other Not classified HOLOGRAM DOO
PHARE | 2006 | 123126 | Supervision of Works at theEU | 5.000,00 | 5.000,00 Infrastructure | Not classified MEDIMURJE-INZENJERING
Information Centre at Zagreb DIONICKO DRUSTVO ZA
PROJEKTIRANJE,
KONZALTING IINZENJERING
IPA 2007 | 144736 | Support for the implementation of the § 997.242,23| 997.242,23 | Democracy Media and free BUSINESS AND STRATEGIES IN
Communication Strategy for Enlamgent and Rule of| flow of | EUROPE
in Croatia Law information
CARDS | 2004 | 80125 Training on database for transposing N| 112,59 112,59 Other Capacity SCHULTZE
Approach Directives into nationg building
legislation
CARDS | 2004 | 82935 Sponsoring School Sport Competition | 1.923,06 1.923,06 Other Not classified KAP - ZAJEDNICKI
TRGOVACKI OBRT
CARDS | 2004 | 83176 Round Table Meeting "Fron 1.244,70 | 1.244,70 Other Not classified AS KONGRESNI SERVIS DOO
Humanitarian Aid to the Regiong
DevelopmenPolicy"
CARDS | 2004 | 83269 Media Audience Survey 2.367,00 | 2.367,00 Other Not classified PRIZMA ISTRAZIVANJA DOO
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
CARDS | 2004 | 83270 Production of Video Press Release 4.980,00 | 4.980,00 Other Not classified ADMIR CULUMAREVIC
CARDS | 2004 | 83271 Internet Visibility Campaign 4.521,22 | 4.521,22 Other Not classified OLYMPIC INTERNATIONAL
DOO
CARDS | 2004 | 83332 Leaflet for the CARDS 2001 218,00 218,00 Environmental| Not classified GIPA DOO ZA IZDAVACKU |
Environmental NGO Projects protection TISKARSKU DJELATNOST
PHARE | 2005 | 104546 | Photo Services 4.000,00 | 4.000,00 Other Not classified DRAGUTIN KOLAREC
PHARE | 2005 | 104727 | Web Clipping 4.825,00 | 4.825,00 Other Not classified BRIEFING DOO
PHARE | 2005 | 102293 | Printing the Brochures Europe in ] 2.672,00 | 2.672,00 Other Not classified GIPA DOO ZA I1ZDAVACKU |
Lessons and EU constitution TISKARSKU DJELATNOST
PHARE | 2005 | 102294 | Seminar for Journalists France and | 4.999,00 4.999,00 Other Not classified ASSOCIATION CLUB GRANDE
EuropearConstitution EUROPE
PHARE | 2006 | 124569 | Provision of the Procuremer 4.800,00 4.800,00 Other Not classified LESNIAK
Consultancy Services to the Delegation
the European Commission to the Repul
of Croatia
PHARE | 2006 | 127307 | Supply of IT Equipment for the EU Inf( 22.665,00 | 22.665,00 Other Not classified MULTISOFT DOO ZA
Centre in Croatia MARKETING,PROJEKTIRANJE |
UVODENJE OBRADE
PODATAKA
PHARE | 2006 | 129029 | Support of Implementatiorof the EC| 769.964,54| 769.964,54 | Other Communication | PREMISA DOO ZA
Communication Strategy for Enlargeme KOMUNIKACIJSKI
in Croatia MENEDZMENT
PHARE | 2006 | 128573 | Management Support to the Lal 21.462,96 | 21.462,96 Economic Land policy and| JRC CCR JOINT RESEARCH
Registry and Cadastre Reform in Croat governance urban CENTRE - CENTRE COMMUN
management DE RECHERCHE
PHARE | 2007 | 147373 | Supply of books/ information material f¢ 9.912,00 9.912,00 Other Not classified KNJIGA TRGOVINA DOO
the EU Info Centre
PHARE | 2007 | 147416 | Supply of the equipment for the EU In Other Not classified DIGITALNI  AUDIO VIDEO
Centre 9.987 9.987 SVIJET DOO
CARDS | 2004 | 84063 Contribution tothe Espoo Convention | 37.000,00 | 37.000,00 Environmental| Not classified HOTELI CROATIA DIONIEKO
protection DRUSTVO ZAHOTELIJERSTVO
| TURIZAM
CARDS | 2004 | 83433 Printing of the CARDS Folders 1.460,00 1.460,00 Other Not classified GIPA DOO ZA IZDAVACKU |
TISKARSKU DJELATNOST
CARDS | 2004 | 82496 Visibility - T-shirts for the Childrer| 4.972,45 | 4.972,45 Other Not classified OBRT ZA GRAFICKE USLUGE

Participating in Europe Day

Bl GRAF VLASNIK
BEKAVAC UDRUGE

IVAN
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
CARDS | 2004 | 81963 This is a "dummy" contradb make a 686,00 686,00 Other Not classified AGRICONSULTING EUROPE SA
payment of interests on delayed paym
of the advance under the contract G
CARDS | 2004 | 80902 Production of the publicatiol 4.964,86 | 4.964,86 Not classified | Not classified TECHNICAL ACCOUNT
"Consumers' Guide" COMPTE TECHNIQUEBANK
TRANSFERT EC
CARDS | 2004 | 85424 Training of Journalists 4.311,00 | 4.311,00 Democracy Media and freg GOSPODARSKO INTERESNC
and Rule of| flow of | UDRUZENJEPROFESIONALNO
Law information USAVRSAVANJENOVINARA
PHARE | 2005 | 108277 | Dubrovnik Portal 4.990,00 | 4.990,00 Other Not classified EUROPSKI DOM DUBROVNIK
EDD UDRUGE
PHARE | 2005 | 105821 | Printing Seven Editions of th| 4.592,00 | 4.592,00 Other Not classified GIPA DOO ZA IZDAVACKU |
Delegation's Newsletter TISKARSKU DJELATNOST
PHARE | 2005 | 106471 | Maintenance of the website 4.680,00 | 4.680,00 Other Not classified NOVENA IZDAVASTVO
TRGOVINA | USLUGE DOO
PHARE | 2005 | 106710 | Robert Schuman Croatian Journal 4.610,00 | 4.610,00 Other Not classified HRVATSKO NOVINARSKO
Award DRUSTVO
PHARE | 2005 | 106786 | Publication of the Book Roland} 4.200,00 | 4.200,00 Other Not classified EUROPSKI DOM DUBROVNIK
European Paths EDD UDRUGE
PHARE | 2005 | 106804 | Book Publishing 2.880,00 | 2.880,00 Other Not classified EUROPSKI POKRET  SPLIT
UDRUGE
0 PHARE | 2006 | 132757 | Courier Services for Centralised Teng 3.149,42 3.149,42 Other Not classified DHL INTERNATIONAL DOO,
Procedures HILNA  DOSTAVA SIROM
SVIJETA
CARDS | 2006 | 132564 | Preparation of TOR and twinning Fich{ 16.912,48 | 16.912,48 Democracy Legal and| ATOS BELGIUM
for CARDS 2003and 2004 Projects i and Rule of| judicial
Judiciary. Law development
PHARE | 2006 | 132792 | Delegation Zagreb- CARDS Support 46.963,09 | 46.963,09 Other Not classified TECHNICAL ACCOUNT
Expenditure to cover for expenditu COMPTE TECHNIQUEBANK
incurred in 2005 and 2006 paid from t TRANSFERT EC
Imprest Account
CARDS | 2006 | 132611 | Investments fro the Judicial Academy | 1.996,31 1.996,31 Democracy Legal and| PEVEC DOO ZA USLUGE
and Rule off judicial PROIZVODNJU | TRGOVINU
Law development
PHARE | 2006 | 132213 | Support to Monitoring of Evaluation q 17.428,00 | 17.428,00 Democracy Border ATOS BELGIUM
PHARE 2005 Supply Tender Preparati and Rule of| management

for Implementation of the Schengg

Acquis

Law
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Directorate | Domain | Year | Contract | Title Contracted | Paid Amount| Area Subarea Contractor
General number Amount
PHARE | 2006 | 132390 | Supervision of the Developmel 3.332,00 | 3.332,00 Infrastructure | Not classified LABOR PROJEKT DOO ZA
,QIUDVWUXFW XU HKnk drd GRADITELJSTVO
Zadar Counties
PHARE | 2006 | 132396 | Supervision of the Water Supply af 4.980,00 | 4.980,00 Water and| Infrastructure RASTER DOO ZA
Wastewater Infrastructure Works in Sanitation PROJEKTIRANJE | IZGRADNJU
a L E HKQ@ih Bind Zadar Counties
IPA 2009 | 224329 | What does EU membership mean { 34.102,35 | 34.102,35 Other Not classified ZELENA AKCIJA
Croatian environment?
IPA 2009 | 224675 | Croatia and European Union: Informati¢ 38.090,48 | 38.090,48 Democracy Democratic UDRUGA ZA NEZAVISNU
bridge on the Web portal-dliter and Rule of| participation and MEDIJSKU KULTURU
Law civil society
IPA 2009 | 224763 | Hands across the borderidentity and| 32.772,95 | 32.772,95 Education Not classified FORUM ZA SLOBODU ODGOJA
cultural heritage of the Danube region UDRUGE
IPA 2009 | 224786 | EU.N.V..R.O.N.M.E.N.T Europearn 22.325,32 | 22.325,32 Environmental| Not classified AGENCIJA LOKALNE
Notions Values and Instruments f protection DEMOKRACIJE UDRUGA
Revitalizing Original Natural Monument
as Environment Treasures
IPA 2009 | 224264 | EUphoria 35.922,00 | 35.922,00 Other Not classified PRONI CENTAR ZASOCIJALNO
PODUCAVANJE - OSIJEK
UDRUGE
IFS 2009 | 205613 | Joint European Commission and ICT 478.342,40| 478.342,40 | Democracy Legal and| INTERNATIONAL CRIMINAL
RRM Training Project for National Prosecutg and Rule of| judicial TRIBUNAL FOR THE FORMER

and Young Professionals from the Forn

Yugoslavia

Law

development

YUGOSLAVIA

Table 2 tList of contracts Decentralised management

This list preserst the contracts implemented in decentralized way under the responsibility of DG AGRI, ELARG, EMPL and REGIO.

Directorate| Domain | Year | Contract | Title Contracted | Paid Area Subarea Contractor
General number Amount Amount
AGRI IPA 2009 |1 SAPARD Agency (filefrom Croatian 12.672.978| 12.672.978,9 Agriculture Not classified
Partners) ,98 8

AGRI IPA 2013 | 2 IPARD Agency (file ugovoreni) 112.825.02| 112.825.025, Agriculture Not classified

5,31 31
AGRI IPA 2013 | 3 IPARD Agency (file korisniki) 102.813.71| 102.813.711, Agriculture Not classified

1,59 59
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Directorate | Domain | Year | Contract | Title Contracted | Paid Area Subarea Contractor

General number Amount Amount

ELARG PHARE | 2006 | 116496 | 2005 PHARE CBC/INTERREG IlIA | 2.721.560, | 2.721.560,91 Multisector Not classified | REPUBLIKA HRVATSKA

between Croatia, Slovenia and Hungar| 91
ELARG PHARE | 2006 | 116498 | 2005 Phare CBCINTERREG IIl A 1.811.580, | 1.811.580,241 Multisector Crossborder | REPUBLIKA HRVATSKA
Croatialtaly (ANNP) 24 cooperation

ELARG IPA 2007 | 2007 Sava Navigo 64.088,90 | 64.088,90 Regional Not classified | Inland Navigation Development
0017 development Centre CRUP
974002

ELARG IPA 2007 | 2007 Revival of the Crosb®order Partnership | 66.361,08 | 66.361,08 Regional Not classified | Center for Civil Initiatives
0017 development
974004

ELARG IPA 2007 | 2007 BIKE 4 TWF 142.792,56| 142.792,56 | Regional Not classified | Development Agency of Sisak
0017 development Moslavina County
974006

ELARG IPA 2007 | 2007 Joint Effort for Innovative Environment| 86.397,69 | 86.397,69 Regional Not classified | Development Agency of Vukovar
001* development Srijem County Hrast.td.
974007

ELARG IPA 2007 | 2007 Innovative Networking and Economic | 118.413,02| 118.413,02 | Regional Not classified | City of Vukovar
001* Collaboration development
974008

ELARG IPA 2007 | 2007 The Una River 74.668,10 | 74.668,10 Regional Not classified | Town of Hrvatska Kostajnica
0017 development
974009

ELARG IPA 2007 | 2007 Public Energy Management 55.088,05 | 55.088,05 Regional Not classified | Karlovac County
0017 development
974003

ELARG IPA 2007 | 2007 Moving toward Succesful Public 203.251,86| 203.251,86 | Regional Not classified | Green Action
0017 Participation development
974005

ELARG IPA 2007 | 2007 TA for managing CroatiaBosnia & 13.860,22 | 13.860,22 Regional Not classified | Ministry of Regional Development
001F Herzegovina development Forestry andVater Management
974001

ELARG IPA 2007 | 2007 Traditional olive industry 144.739,02| 144.739,02 | Regional Not classified | Croatian Centre for Agriculture,
0017 development Food and Rural Affairs
975002

ELARG IPA 2007 | 2007 Dubrovnik and Kotor Citiesand Books | 52.083,41 | 52.083,41 Regional Not classified | Dubrovnik Libraries
0017 development
975003
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Directorate | Domain | Year | Contract | Title Contracted | Paid Area Subarea Contractor

General number Amount Amount

ELARG IPA 2007 | 2007 Business Cooperation and Skills 111.086,35| 111.086,35 | Regional Not classified | Croatian Mountain Rescue Servici
0017 Improvement development
975004

ELARG IPA 2007 | 2007 TA for managing CBC Croatia 0,00 0,00 Regional Not classified | Ministry of Regional Development
0017 Montenegro development Forestry and Water Management
975001

ELARG IPA 2007 | 2007 Prevention of CSF spreadingénoss 176.405,18| 176.405,18 | Regional Not classified | Osijek- Baranja County
0017 border region through improvements of development
973002 | sanitary standards and education of

farmers- STOP CSF

ELARG IPA 2007 | 2007 Towards recycling societies @sijek 144.635,33| 144.635,33 | Regional Not classified | Green Action Friends of the Earth
0017 Baranja County and North Ba?ka Distri development
973003

ELARG IPA 2007 | 2007 Hands across the bordeidentity and 39.987,01 | 39.987,01 Regional Not classified | Nansen Dialogue Centre
001* cultural heritage of the Danube region development
973004

ELARG IPA 2007 | 2007 Forming the centre for the advancemel| 120.921,31| 120.921,31 | Regional Not classified | Vukovar Tourist Board
0017 of knowledge in the rural tourism development
973005

ELARG IPA 2007 | 2007 Tradition for the Future ? Rural Tourisn 182.977,90| 182.977,90 | Regional Not classified | Centre for Entrepreneurship Osije|
0017 across Borders development
973006

ELARG IPA 2007 | 2007 TA for managing CB(Croatia- Serbia | 0,00 0,00 Regional Not classified | Ministry of Regional Development
0017 development Forestry and Water Management
973001

ELARG IPA 2007 | 2007 NELI 54.081,87 | 54.081,87 Regional Not classified | Inland Navigation Development
0017 development Centre CRUP
201001

ELARG IPA 2007 | 2007 NEWADA 25.611,13 | 25.611,13 Regional Not classified | Agency for Inland Waterways
0017 development
201003

ELARG IPA 2007 | 2007 Danube Floodrisk 29.502,42 | 29.502,42 Regional Not classified | CroatianWaters
0017 development
201004

ELARG IPA 2007 | 2007 Foret Modele 2.548,51 | 2.548,51 Regional Not classified | Region of Istria
0017 development
101001
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Directorate | Domain | Year | Contract | Title Contracted | Paid Area Subarea Contractor

General number Amount Amount

ELARG IPA 2008 | 2008 TAGC 99.496,08 | 99.496,08 Regional Not classified | Ministry of Regional Development
0017 development Forestry and Water Management
974001

ELARG IPA 2008 | 2008 VIOR 60.473,46 | 60.473,46 Regional Not classified | City of Vinkovci
0017 development
974002

ELARG IPA 2008 | 2008 STONE 190.948,32| 190.948,32 | Regional Not classified | Agency fordevelopment of Spht
0017 development Dalmatia County
974006

ELARG IPA 2008 | 2008 Una- Spring of Life 129.252,73| 129.252,73 | Regional Not classified | Zadar County
0017 development
974007

ELARG IPA 2008 | 2008 Lake2Lake 287.910,10| 287.910,10 | Regional Not classified | Town of Vrlika
0017 development
974008

ELARG IPA 2008 | 2008 Volunteering for Cros®order Local 40.379,39 | 40.379,39 Regional Not classified | Local Democracy Agency Sisak
0017 Community development
974003

ELARG IPA 2008 | 2008 ABCDE Posavina 138.668,92| 138.668,92 | Regional Not classified | Energy Institute Hrvoje po?ar
0017 development
974005

ELARG IPA 2008 | 2008 Una- Spring of Life 0,00 0,00 Regional Not classified | Zadar County
0017 development
974007

ELARG IPA 2008 | 2008 Joint Promotion and Increasedvel of 157.184,85| 157.184,85 | Regional Not classified | Hydrographic Institute of the
0017 Safety development Republic of Croatia
975002

ELARG IPA 2008 | 2008 Nature for the Future 152.872,55| 152.872,55 | Regional Not classified | Dubrovnik NeretvaCounty's
001F development Regional Development Agency
975003 DUNEA

ELARG IPA 2008 | 2008 TAGC 33.114,93 | 33.114,93 Regional Not classified | Ministry of Regional Development
001F development Forestry and Water Management
975001

ELARG IPA 2008 | 2008 Improving theinternational Danube 141.606,90| 141.606,90 | Regional Not classified | VukovarSrijem County
0017 Bicycle Route development
973002
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Directorate | Domain | Year | Contract | Title Contracted | Paid Area Subarea Contractor

General number Amount Amount

ELARG IPA 2008 | 2008 Innovative Cros$order SME Export 104.945,11| 104.945,11 | Regional Not classified | Business Incubator BIOS Ltd.
0017 Network development Osijek
973003

ELARG IPA 2008 | 2008 Apple.net 2 178.431,33| 178.431,33 | Regional Not classified | Institute for Agriculture Osijek
0017 development
973004

ELARG IPA 2008 | 2008 ORGANICA.net 134.018,11| 134.018,11 | Regional Not classified | Association for Creative
0017 development Development Slap
973005

ELARG IPA 2008 | 2008 Crossovers 28.565,22 | 28.565,22 Regional Not classified | Udruga ljubitelja filma ?RARE?
0017 development Vinkovci
973006

ELARG IPA 2008 | 2008 SUMUS 105.634,67| 105.634,67 | Regional Not classified | Komunalije Ltd. llok
0017 development
973007

ELARG IPA 2008 | 2008 Technical Assistance for CBP CR&ER | 76.615,99 | 76.615,99 Regional Not classified | Ministry of Regional Development
001* development Forestry andVater Management
973001

ELARG IPA 2008 | 2008 SEETAC 0,00 0,00 Regional Not classified | Ministry of the Sea, Transport and
001* development Infrastructure
201001

ELARG IPA 2008 | 2008 DMCSEE 0,00 0,00 Regional Not classified | Meteorologicaland Hydrological
0017 development Service
201002

ELARG IPA 2008 | 2008 DMCSEE 0,00 0,00 Regional Not classified | Meteorological and Hydrological
0017 development Service
201002

ELARG IPA 2008 | 2008 EUWATER 9.071,45 9.071,45 Regional Not classified | AZZRI - Agency for Rural
001F development Developement of Istria
201003

ELARG IPA 2008 | 2008 DATOURWAY 17.563,00 | 17.563,00 Regional Not classified | Regional Development Agency of
001F development Slavonia and Baranja
201004

ELARG IPA 2008 | 2008 TECH.FOOD 8.130,76 | 8.130,76 Regional Not classified | Agency for Rural Developement o
0017 development Istria- AZZRI
201005
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ELARG IPA 2008 | 2008 PROMISE 0,00 0,00 Regional Not classified | City of Zagreb
0017 development
201006

ELARG IPA 2008 | 2008 PROTECT 47.821,72 | 47.821,72 Regional Not classified | Region of Istria
0017 development
101001

ELARG IPA 2008 | 2008 COASTANCE 2.480,08 | 2.480,08 Regional Not classified | Dubrovnik Neretva County
0017 development Development Agency DUNEA
101002

ELARG IPA 2009 | 2009 Discover Posavina 96.107,83 | 96.107,83 Regional Not classified | Inland Navigation Development
0017 development Centre CRUP
974002

ELARG IPA 2009 | 2009 Med Med Herbs 162.449,52| 162.449,52 | Regional Not classified | Municipality of Jelsa
0017 development
974003

ELARG IPA 2009 | 2009 SMEs without borders 161.155,41| 161.155,41 | Regional Not classified | Municipality of Majur
0017 development
974004

ELARG IPA 2009 | 2009 IRRI- The Irrigation Project 105.267,68| 105.267,68 | Regional Not classified | Municipality of Lovas
0017 development
974005

ELARG IPA 2009 | 2009 Green oasis 172.168,59| 172.168,59 | Regional Not classified | Highschool Matija Antun Reljkovi?
0017 development
974008

ELARG IPA 2009 | 2009 It started with the sport 49.129,41 | 49.129,41 Regional Not classified | Municipality Gornji Bogi?evci
0017 development
974006

ELARG IPA 2009 | 2009 CB Volunteers? Networking for Local | 44.537,65 | 44.537,65 Regional Not classified | Local Democracy Agency Sisak
0017 Development development
974007

ELARG IPA 2009 | 2009 TechnicalAssistance 96.386,35 | 96.386,35 Regional Not classified | Ministry of Regional Development
001F development Forestry and Water Management
974001

ELARG IPA 2009 | 2009 OLYMPIC HOPES 47.706,78 | 47.706,78 Regional Not classified | Water polo club JUG
0017 development
975002
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ELARG IPA 2009 | 2009 Development of ICT for Outdoor 132.973,12| 132.973,12 | Regional Not classified | Croatian Mountain Rescue Servici
0017 Destinations development
975003

ELARG IPA 2009 | 2009/201| Heritage 120.906,38| 120.906,38 | Regional Not classified | Physical Planning Institute of
0-0017 development Dubrovnik-Neretva County
975004

ELARG IPA 2009 | 2009 Techical Assistance 32.592,68 | 32.592,68 Regional Not classified | Ministry of Regional Development
0017 development Forestry and Watdvlanagement
975001

ELARG IPA 2009 | 2009 CrossBorder Cooperation for 179.259,22| 179.259,22 | Regional Not classified | Municipality of Gradi?te
0017 Investment Promotion development
973002

ELARG IPA 2009 | 2009 Rosis, Rosas, Rosarium 133.798,28| 133.798,28 | Regional Not classified | Centre for Technological
001* development Development Development
973003 Agency of BrodPosavina County

Itd.

ELARG IPA 2009 | 2009 REPRO- Renewable Energy PROjects| 78.291,94 | 78.291,94 Regional Not classified | Municipality of Tovarnik
001* Crossborder Exc development
973004

ELARG IPA 2009 | 2009 SNET.EU 45.400,09 | 45.400,09 Regional Not classified | Local Democracy Agency Osijek
0017 development
973005

ELARG IPA 2009 | 2009 Libraries for a new age 48.888,53 | 48.888,53 Regional Not classified | Vinkovci city library
0017 development
973006

ELARG IPA 2009 | 2009 CHAIN - Agriculture in cooperation witll 104.842,03| 104.842,03 | Regional Not classified | Croatian Centre for Agriculture,
0017 nature development Food and Rural Affairs
973007

ELARG IPA 2009 | 2009 Regional Centre 29.349,51 | 29.349,51 Regional Not classified | Home for Elderly and Disabled
001F development Persons Osijek
973008

ELARG IPA 2009 | 2009 Volunteers without borders 35.059,02 | 35.059,02 Regional Not classified | Volunteer Centre Osijek
0017 development
973009

ELARG IPA 2009 | 2009 Technical Assistance 72.481,46 | 72.481,46 Regional Not classified | Ministry of Regional Development
001F development Forestry and Water Management
973001
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ELARG IPA 2009 | 2009 ECOMOVEL 47.894,01 | 47.894,01 Regional Not classified | Northwest Croatian Wood Industry
0017 development Cluster
101001

ELARG IPA 2009 | 2009 IRH Med 40.949,37 | 40.949,37 Regional Not classified | Energy Institute Hrvoje po?ar
0017 development
101002

ELARG IPA 2009 | 2009 ENERMED 21.095,86 | 21.095,86 Regional Not classified | Energy Institute Hrvoje po?ar
0017 development
101003

ELARG IPA 2009 | 2009 SouthEast European Digital Television| 109.531,00{ 109.531,00 | Regional Not classified | Croatian Post and Electronic
0017 development Communications Agency
201001

ELARG IPA 2009 | 2009 SAGITTARIUS 69.536,89 | 69.536,89 Regional Not classified | Faculty of Humanities and Social
001* development Studies
201002

ELARG IPA 2009 | 2009 Architecture of Totalitarian Regimes 42.939,93 | 42.939,93 Regional Not classified | Town of Labin
001* ATRIUM development
201003

ELARG IPA 2010 | 2010 Our Lady of Sinj Route 219.310,60| 219.310,60 | Regional Not classified | City of Sinj
0017 development
974005

ELARG IPA 2010 | 2010 Grain Trade Route, Kupa ? Sava 218.995,63| 218.995,63 | Regional Not classified | Municipality of Pokupsko
0017 development
974007

ELARG IPA 2010 | 2010 MOBILLL 42.687,97 | 42.687,97 Regional Not classified | City Library Ilvan Goran Kova?i?
0017 development
974002

ELARG IPA 2010 | 2010 TALKING BOOKS 36.567,09 | 36.567,09 Regional Not classified | Research Library Zadar
0017 development
974003

ELARG IPA 2010 | 2010 INFO-HEP CENTRE 48.981,17 | 48.981,17 Regional Not classified | CATIH ?Hepatos?
0017 development
974004

ELARG IPA 2010 | 2010 Support to CSOs 34.847,66 | 34.847,66 Regional Not classified | Association 2UNA?, Srb
0017 development
974006
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ELARG IPA 2010 | 2010 BBio project 138.024,71| 138.024,71 | Regional Not classified | Public Institution RERA S.D. for
0017 development coordination and development of
974008 Split-Dalmatia County

ELARG IPA 2010 | 2010 Technical assistance for managing the| 99.192,41 | 99.192,41 Regional Not classified | Ministry of Regional Development
0017 CBP CROB&H development Forestry and Water Management
974001

ELARG IPA 2010 | 2009/201| Heritage 92.152,26 | 92.152,26 Regional Not classified | Physical Planning Institute of
0-0017 development Dubrovnik-Neretva County
975004

ELARG IPA 2010 | 2010 WiNe? Wine Tourist Network 178.055,01| 178.055,01 | Regional Not classified | DUNEA llc
0017 development
975002

ELARG IPA 2010 | 2010 T.H.ILN.K. 41.482,66 | 41.482,66 Regional Not classified | Kindergartens Dubrovnik
0017 development
975003

ELARG IPA 2010 | 2010/201 | Joint Actions for Sea Pollution 10.367,90 | 10.367,90 Regional Not classified | Hydrographic Institute of the
1-0017 Prevention development Republic of Croatia
975005

ELARG IPA 2010 | 2010 Technical Assistance for Managing the| 36.133,11 | 36.133,11 Regional Not classified | Ministry of RegionalDevelopment
001* CBC CRGMN development and EU Funds
975001

ELARG IPA 2010 | 2010 PANONIAN BEE 181.084,44| 181.084,44 | Regional Not classified | Osijek- Baranja County
0017 development
973002

ELARG IPA 2010 | 2010 Living Danube 102.257,76| 102.257,76 | Regional Not classified | Association for nature and
0017 development environment protection Green
973003 Osijek

ELARG IPA 2010 | 2010 REC- Renewable energy in cities 174.247,66| 174.247,66 | Regional Not classified | City of Osijek
0017 development
973004

ELARG IPA 2010 | 2010 Agriculture Contribution towards Clean| 169.426,41| 169.426,41 | Regional Not classified | Faculty of Agriculture in Osijek
001F Environment development
973005

ELARG IPA 2010 | 2010 Home Sweet Home 43.555,23 | 43.555,23 Regional Not classified | JosipMato? Primary School
0017 development
973006
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ELARG IPA 2010 | 2010 Technical assistancegrant contract for | 68.969,65 | 68.969,65 Regional Not classified | Ministry of Regional Development
0017 CBC CROSER development Forestry and Water Management
973001

ELARG IPA 2011 | 201 Mental health prevention network 40.387,04 | 40.387,04 Regional Not classified | Rehabilitation Centre for Stress ar
0017 development Trauma- RCT
974002

ELARG IPA 2011 | 201X Bridging Diversity 32.523,32 | 32.523,32 Regional Not classified | Ecumenical Women?s Initiative
0017 development
974003

ELARG IPA 2011 | 201X Green Islands 231.779,22| 231.779,22 | Regional Not classified | Public Institution for management
0017 development of protected areas in Zadar Count;
974004

ELARG IPA 2011 | 2011 Community Centre 40.272,88 | 40.272,88 Regional Not classified | Association for Promotion of
001* development Information Technology, Culture
974005 and Coexistence

ELARG IPA 2011 | 2012 PROGRES ? Protection of Nature and | 199.729,37| 199.729,37 | Regional Not classified | Municipality of Nijemci
001* Globalisation development
974006

ELARG IPA 2011 | 2012 IM-BE Field 258.258,73| 258.258,73 | Regional Not classified | County of Split Dalmatia
0017 development
974007

ELARG IPA 2011 | 201t Technical Assistance fdlanaging CBC| 98.445,88 | 98.445,88 Regional Not classified | Ministry of Regional Development
0017 CRO-BIH development and EU Funds
974001

ELARG IPA 2011 | 2010/201| Joint Actions for Sea Pollution 216.787,44| 216.787,44 | Regional Not classified | Hydrographic Institute of the
1-0017 Prevention development Republic of Croatia
975005

ELARG IPA 2011 | 201t Sustainable development of Special 116.805,02| 116.805,02 | Regional Not classified | Association of Croatian Travel
001F interesttourism development Agencies
975002

ELARG IPA 2011 | 2012 Technical Assistance for Managing CB| 36.968,30 | 36.968,30 Regional Not classified | Ministry of Regional Development
001F CRO- MNE development and EU Funds
975001

ELARG IPA 2011 | 2012 Network of the Centres for Developmel 54.827,61 | 54.827,61 Regional Not classified | Municipality of Borovo
0017 development
973002
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ELARG IPA 2011 | 2011 Better quality of life through 32.434,01 | 32.434,01 Regional Not classified | Dom zdravlja Osijek
0017 improvements development
973003
ELARG IPA 2011 | 201 Film it Loud 30.904,01 | 30.904,01 Regional Not classified | Udruga ljubitelja filma ?RARE?
0017 development Vinkovci
973004
ELARG IPA 2011 | 201X ORIENTATION: FORWARD! 38.995,24 | 38.995,24 Regional Not classified | Nansen Dialogu€entre
0017 development
973005
ELARG IPA 2011 | 2011 PANNONIA ORGANICA 130.340,23| 130.340,23 | Regional Not classified | Municipality of Bilje
0017 development
973006
ELARG IPA 2011 | 2012 The Pannonian Art Path 45.737,05 | 45.737,05 Regional Not classified | The Academy of Arts Osijek
0017 development
973007
ELARG IPA 2011 | 2011 Improving crossborder cooperation 41.483,59 | 41.483,59 Regional Not classified | Men?s Volleyball club ?Vukovar?
001* through sport development
973008
ELARG IPA 2011 | 2012 Case for Zero Waste 229.448,43| 229.448,43 | Regional Not classified | Unikom d.o.o.
0017 development
973009
ELARG IPA 2011 | 201t Europe Equals Equality 26.715,81 | 26.715,81 Regional Not classified | Youth Initiative for Human Rights
0017 development Croatia
973010
ELARG IPA 2011 | 201t TA for managing CBC CroatiaSerbia | 74.472,16 | 74.472,16 Regional Not classified | Ministry of Regional Development
0017 2011 development and EU Funds
973001
ELARG IPA 2012 | 2012 Sustainable tourist development 204.619,89| 163.695,91 | Regional Not classified | Dubrovnik Tourist Board
0017 development
974002
ELARG IPA 2012 | 2012 ECO FOOD_TURA 143.235,82| 114.588,66 | Regional Not classified | Local Development Agency
0017 development VJEVERICA Ltd.
974003
ELARG IPA 2012 | 2012 Cycling Throughthe History 102.144,29| 187.237,29 | Regional Not classified | Municipality of Konavle
0017 development
974004
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ELARG IPA 2012 | 2012 BEE Promoted 0,00 196.591,85 | Regional Not classified | Faculty of Food Technology and
0017 development Biotechnology, Centre for Food
974005 Technology and Biotechnology

Zadar

ELARG IPA 2012 | 2012 ForestEye 60.435,65 | 60.435,65 Regional Not classified | Croatian Forests/Forest Directorat
0017 development Split
974006

ELARG IPA 2012 | 2012 Technical Assistance for CBP CR&H | 96.467,15 | 96.467,15 Regional Not classified | Ministry of Regional Development
0017 development and EU Funds
974001

ELARG IPA 2012 | 2012 4M project- Cross Border Marine 155.497,10| 97.401,93 Regional Not classified | Association folNature,
0017 Natura 2000 Mappi development Environment and Sustainable
975002 Development Sunce

ELARG IPA 2012 | 2012 Bird-watching and Eco Tourism in 101.472,79| 75.353,33 Regional Not classified | Municipality of Ba?ka Voda
0017 S.Adriatic (BETSA development
975003

ELARG IPA 2012 | 2012 Sport for children OH2&POLO 108.324,91| 72.750,98 Regional Not classified | Water polo club JUG
0017 development
975004

ELARG IPA 2012 | 2012 Towards sustainable use of water 84.705,20 | 84.705,20 Regional Not classified | Metkovi? d.o.0za vodoopskrbu i
0017 resources development odvodnju otpadnih voda
975005

ELARG IPA 2012 | 2012 Technical Assistance for CBP Croatia | 46.918,41 | 46.918,41 Regional Not classified | Ministry of Regional Development
0017 Montenegro development and EU Funds
975001

ELARG IPA 2012 | 2012 Flood protection infrastructure 599.007,15| 458.395,03 | Regional Not classified | Croatian Forests/Forest Directorat
0017 ForestFlow development Vinkovci
973002

ELARG IPA 2012 | 2012 Boards without borders: improving life | 300.959,82| 258.868,83 | Regional Not classified | ?Bubamara?, Association of peop
0017 quality development with disabilities
973003

ELARG IPA 2012 | 2012 Technical Assistance for Managing CB| 96.953,87 | 96.953,87 Regional Not classified | Ministry of RegionalDevelopment
001F CRO-SER development and EU Funds
973001

ELARG IPA 2013 | 2013 Connecting Separated 199.740,62| 157.579,05 | Regional Not classified | City of Solin
0017 development
974003
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ELARG IPA 2013 | 2013 AgriBusiness Agriculture Heritage 135.669,29| 77.978,55 Regional Not classified | City of Dubrovnik
0017 Capitalization development
974005
ELARG IPA 2013 | 2013 CB-GREEN; CrossBorder- Green, 205.378,22| 156.625,94 | Regional Not classified | City of Zadar
0017 Renewable & Energy development
974002
ELARG IPA 2013 | 2013 Youth Community Centres (CeZaM) 46.836,96 | 68.873,21 Regional Not classified | Rehabilitation Centre for Stress ar
0017 development Trauma
974004
ELARG IPA 2013 | 2013 ForestEye 197.784,82| 135.295,92 | Regional Not classified | Croatian Forests/ForeBirectorate
0017 development Split
974006
ELARG IPA 2013 | 2013 SPAJALICA - Youth Corner 0,00 60.268,43 Regional Not classified | Public Library Vukovar
001* infrastructure development
974007
ELARG IPA 2013 | 2013 TEHNICAL ASSISTANCE (TA) CRG | 100.000,00| 80.000,00 Regional Not classified | Ministry of Regional Development
001* BIH development and EU Funds
974001
ELARG IPA 2013 | 2013 Cross border joint researelCoRE 223.277,24| 135.402,30 | Regional Not classified | Hydrographic Institute of the
001* development Republic ofCroatia
975002
ELARG IPA 2013 | 2013 Open up a borders for adventure and n 112.873,48| 85.863,52 Regional Not classified | Association MI- Split
0017 travel development
975003
ELARG IPA 2013 | 2013 Towards sustainable use of water 113.840,55| 66.137,25 Regional Not classified | Metkovi? d.0.0. za vodoopskrbu i
0017 resources development odvodnju otpadnih voda
975005
ELARG IPA 2013 | 2013 TEHNICAL ASSISTANCE (TA) CRQ | 49.994,00 | 39.995,20 Regional Not classified | Ministry of RegionalDevelopment
001F MNE development and EU Funds
975001
ELARG IPA 2013 | 2013 Joint contribution to enhanced transnat 359.992,01| 315.575,94 | Regional Not classified | Brod-Posavina County
0017 JENTRAP development
973002
ELARG IPA 2013 | 2013 Evermoving border emergency respon| 492.699,79| 443.335,32 | Regional Not classified | Vukovar-Srijem County
0017 ? ?ZEMBER? development
973003
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