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1. Basic Information  
1.1 CRIS Number (Year 2):     BG-2005/017-353.03.03 
1.2 Title:  Approximation and implementation of the legislation - CAP 

and CFP mechanisms – and strengthening the administrative 
capacity of MAF to meet future responsibilities  

1.3 Sector:  Agriculture 
1.4 Location:  Bulgaria  
1.5 Duration:  Multi-annual 2004-2006 

 Phase 1 – 2004 – 34 months 

Phase 2 – 2005 – 12 months 

Phase 3 – 2006 – 7 months 
 

2. Objectives  
 

2.1 Overall Objective:  
 

Contribute to the efforts of Bulgaria towards its accession to the European Union. 
 

2.2 Project purpose:  
 

Develop implementation mechanisms based on harmonized laws and by-laws in the agricultural sector.  
 

2.3 Accession Partnership (AP) and NPAA priority (and implementing measures envisaged 
by the Action Plan for AP priorities related to strengthening administrative and judicial 
capacity).  

– Continue to upgrade the capacities to operate management mechanisms of the CAP, particularly 
the Paying Agency and the Integrated Administration and Control System.  

– Continue implementation of Common Market Organizations for all relevant products. 
– Strengthening the capacity of the Inter-branch organizations for participation in the processes of 

harmonization and implementation of relevant EU legislation, programmes for agriculture and 
rural development funded under EU Structural Funds. 

–  Complete the establishment of adequate organisation, adequate institutional resources and 
equipment relating to inspection and controls, market and structural policy at central and regional 
levels; 

–  Strengthen control activities by putting more emphasis on training fisheries’ inspectors, 
providing appropriate equipment; 

–  Implement the regulations concerning resources management and control. 

2004 Regular report  
–  Efforts must be devoted to the development of the milk sector, and in particular to the timely 

establishment of the milk quota system. 
–  As regards resource and fleet management and inspection and control, further adaptations to 

implementing legislation are still necessary, in particular concerning the vessel monitoring 
system and the collection and computerised retrieval of catch data.  Despite a further substantial 
strengthening of its administrative and technical capacity, NAFA still lacks some adequate 
equipment 

–  It would also need to fill the additional posts and to train personnel to effectively carry out the 
necessary control and inspection activities, focusing on the control of inland fisheries and the 
landing of fish in general. 
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–  The Fishing Vessel Monitoring System remains to be completed, including the upgrading to a 
–  satellite-based system. 

 
2.4 Contribution to National Development Plan (and/or Structural Funds Development 

Plan/SDP)  
 

Not applicable  
 

2.5 Cross Border Impact  
 

Not applicable  
 
3. Description 

 
3.1 Background and justification:  

 

In June 2004, the accession negotiations between Bulgaria and the EU were successfully 
concluded. The Accession Treaty is now in the process of preparation and Bulgaria expects its 
signing in the beginning of 2005. Bulgaria is now at a stage when the implementation of the 
harmonized legislation with the active work of the established and emerging structures and the 
fulfilment of negotiations commitments are our utmost priority in order Bulgaria to accede to the 
EU in January 2007.  

The current legal framework in Bulgaria is not yet sufficiently harmonised and will require 
intensive drafting and implementing efforts. As such, a variety of legal laws and by- laws need to 
be drafted. These will concern mostly pillar 1 of the CAP and the CFP (Common Fishery Policy). 
 

As regards the introduction of the CAP and CFP, experience of the member states is of high 
importance for Bulgaria. Accession of Bulgaria to the EU and the supply of the instruments of the 
Common Agricultural Policy to our producers and exporters shall ensure to a great extent their 
competitiveness.  
Assistance is necessary to support the development of Common Market Organisations (CMO), 
some horizontal measures as Quality policy /PDO, PGI, TSG/ and export- import licensing system 
as part of Trade mechanisms and also to develop a variety of necessary tools.  

Bulgaria is in a process of establishment of the necessary institutions for membership in the EU 
and fulfilling the commitments from the negotiations. In this connection assistance is necessary to 
strengthen the administrative capacity. The optimal coordination and control done by the different 
bodies is extremely important. The Bulgarian state institutions should do their utmost to take their 
new responsibilities as well as to help the private sector to take its. In this direction one of the 
main tasks of the Bulgarian administration now after the conclusion of the negotiations is to take 
all necessary actions in order to fulfil the commitments undertaken by Bulgaria and the 
requirements that have to be met by the agricultural and processing sectors. 
 

2004 (i) Legal approximation (Contract 1 twinning) Integration Policy Directorate 

(ii) Develop CMO and some  

horizontal measures (Contract 1 continued)  IPD, NGFS, NAFA 

(iii) Support vine/wine  Contract 2 twinning  EAVW, Vine and Wine Chamber 

 Contract 3 TA EAVW, Vine and Wine Chamber 

 Contract 4 TA EAVW 
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(iv) Milk and meat Contract 5 TA ABD, Dairy Board 

(v) Horizontal training  Contract 5 continued TA  IPD and others 

(vi) Supplies 

Contract 6.1 – IT   IPD, NGFS and associations 

Contract 6.2 – Inspection   NAFA 

Contract 6.3 – GPS and chromatograph      EAVW 

Contract 6.4 – Pilot Laboratory for milk control  ABD – Dairy Board 

Contract 6.5 – training equipment  ABD – carcass classification 

2005 Contract 7.1 – lab and cars NGFS 

Contract 7.2 – laboratory   NAFA 

Contract 7.3 – fish census   NAFA 

Contract 7.4 – satellite based vessel track  NAFA 

Contract 8 – twinning light, milk quota management ABD 

2006 Contract 9 – additional laboratories of 6.4 ABD – Dairy Board 

 

(i) Legal approximation (contract 1 – twinning) 

The Ministry of Agriculture (MAF) has created a variety of working groups in charge of drafting legal 
documents. The role of the twinners will be to contribute to an initial review of the situation related to 
legal drafting needs and gaps. Upon completion of the drafting by the MAF working groups, the twinners 
will review the documents in view of assessing their level of harmonisation with the EU Acquis. 

This intervention will have as primary partner the Ministry of Agriculture coordinated by the Integration 
Policy Directorate. Since the legal documents concern mostly other sectors of the Ministry of Agriculture, 
and impact the development of CMOs, the drafting tasks will be implemented in a participatory manner 
involving all relevant stakeholders. IPD will coordinate groups that will, according to the sectors 
concerned, include representatives from the National Dairy Board, the National Grain and Feed Service, 
the National Agency for Fisheries and Aquaculture, NGOs, etc. BAFDI is the main NGO that will 
contribute for the processors, since it is the apex organisation for the food processors. Producers do not 
have such a strong apex organisation as yet and they will be involved in a more ad-hoc manner according 
to the sector and needs. In particular, the Coordination Council of the Agricultural Organisations, an apex 
producer organization, will be involved. It is a new organization, nevertheless it has a role to play and it 
will be involved, depending on how it evolves over the years. Eventually, it could be considered as an 
equal partner to BAFDI if the conditions allow. 

In order to function efficiently, the IPD and its partners (BAFDI, NGOs, NGFS) require IT equipment, as 
described under point (vi) Supplies – contract 6.1. 

The IPD and its partners will organise at least 6 least seminars around Bulgaria to explain and present to 
stakeholders the CAP, the CFP, and the role of CMOs. Training on facilitation skills, seminar organisation 
and preparation, and communication skills foreseen under contract 5 will serve this purpose. 

 

(ii) Support to the development of CMOs (contract 1 continued – twinning) 

Additionally to the development of the legal framework, the twinners are expected to provide technical 
support to the development of CMO in the dairy and the fish sectors, and institutional strengthening in the 
grain sector; also establishment of administrative capacity in the Quality policy and import – export 
licensing system for import and export of agricultural goods.  

CMO and dairy sector 
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In dairy sector Bulgaria has to put in place and implement the milk quota regime according to Regulation 
1788/2003 and 595/2004, which is a great challenge having in mind that till now we do not have any 
experience with managing milk quota. In 2004 we already started with the preparation work. A Law on 
Amendment of the Law on Farmer Support will introduce a registration system for milk producers and 
purchasers. The initial objective of the registration is to collect data on the number of milk producers and 
purchasers as well as on the quantities of milk produced, which is needed for the future individual quota 
allocation. A special ordinance will provide for more detailed rules for the registration and data collection. 
The Law on Animal Breeding sets up the National Milk Board as an independent inter-professional 
organisation of milk producers, purchasers and processors. The National Milk Board is now being 
established and it is expected to start to function in the middle of next year. The National Milk Board will 
take on duties with regard to milk producers and purchasers’ registration, proposals for individual quota 
allocation and administration, as well as the settlement of complaints. The Animal Breeding Directorate 
within MAF will be responsible for allocation of individual milk quota and for approval of purchaser, as 
well as for the management of the national milk quota. The control duties and calculation of additional 
levy will be executed by the State Fund Agriculture as future Intervention and Paying agency.  
 
The Integration Policy Directorate within MAF supported by all involved stakeholders has to create the 
legal framework for executing the described plan for milk quota system in Bulgaria. The main subjects to 
be clarified and decided are the establishment of objective criteria for the allocation of individual quotas, 
the option for regional allocation of milk quota, the administration of quota transfers and of national 
reserve, the reallocation of unused quantities, the supervision of quota system and calculation of additional 
levy. The support of the twinners will focus on the preparation of draft legal documents covering these 
issues. 

CMO and grain intervention 

A basic element of the CMO is the intervention on the market.  The existing National Grain and Feed 
Service (NGFS) is central to the grain CMO, which will be the primary beneficiary of this component. 

The task assigned by law to the NGFS in relation to the Acquis is that the NGFS is the official body 
responsible for the enforcement of Ordinance No 26 and Commission regulations R824/2000/EC and 
R2148/1996/EC. In this relation NGFS executes the function of control (according to Grain Storage and 
Trade Law) of: 

• Minimal requirements for storage of grain   
• System for inventory of grain quantities in intervention stores and issued documents for quality 

evaluation of grain for intervention. 

In order for an effective control to be executed, it is necessary to define the rights and obligation of the 
NGFS, the intervention centres and the Paying Agency. This will be a task for the twinners under contract 
1 of the project. Intervention stores will be located in grain production regions and near to the river ports 
and seaports. A proposal for the number and details about the location of the intervention centres is 
under consideration.  
In order to improve grain quality and grain storage control it is necessary to extend the range of laboratory 
analyses and strengthen the facilities for inspections. The samples taken by the inspectors of Chief 
Directorate for Grain and Grain Products (CDGGP) of NGFS are analysed mostly in NGFS laboratories 
located in Sofia, Burgas, Dobrich and Pleven. The CDGGP monitoring activity is conducted generally by 
means of the Sofia, Burgas, Dobrich and Pleven laboratories. 

In accordance with the above mentioned, further equipment is needed. Therefore, transport and laboratory 
equipment is necessary (contract 7.1 – supplies), alongside the IT equipment foreseen under contract 6.1. 

CMO and Fish intervention 

Negotiations on Chapter 8, Fisheries and Aquaculture, have been provisionally closed. The Law on 
amendment of Law on fishery and aquaculture has been brought to an end by the Agriculture Commission 
in the 39-th National Assembly, as all texts have been harmonized at second reading as well.  The vote at 
second reading is imminent, and this is a prerequisite to achieve full harmonization with the EU legislation 
and to correspond to the current EU regulations’ amendments. A compliance table for the current stage of 
harmonization of the Bulgarian legislation with the Acquis has been drafted. 
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Considering the current amendments of the EU regulations in the fisheries sector, national legislation 
needs to be harmonized and assistance is required to aid implementation. Following the provisions of 
Council Decision 2003/396/EC, it is necessary in a short term period to carry out a large volume of 
activities related to the legislation harmonization of the market policy, market infrastructure and market 
standards. It is necessary to highlight that up to now nothing significant has been carried out regarding the 
market organization.  The aid of an experienced MS is compulsory so as not to make substantial 
discrepancies in the Bulgarian legislation as compared to the acquis.   

NAFA still does not have enough capacity to complete the harmonization without EU assistance due to the 
large volume and the short terms until the accession of Bulgaria.  

Supplies were also provided with past assistance, but further needs exist related to equipment for 
strengthening of the inspection (contract 6.2); upgrading VMS introducing satellite based VMS to trace 
fishing ships in high waters outside the territorial waters of the country (contract 7.4); estimating fish 
stocks in order to define fishing capacity (contract 7.3) and laboratory equipment for the use of DNA 
markers (contract 7.2).  

Inter-branch association of producers and processors of fresh fruit and vegetables 

The association is not yet created; neither does the legal basis exist. As such, the IPD will act as primary 
partner for this component. 

The support of the twinners will focus on the preparation of draft legal documents (ordinances, etc) 
focusing on the Inter-branch organisation of producers and processors of fresh fruit and vegetables for its 
legal establishment, it is necessary to define the rights and obligation of the Inter-branch organisation, the 
intervention centres and the Paying Agency for the purposes of the intervention. 

Quality policy and import – export licensing system for import and export of agricultural goods.  
The implementation of a quality policy and an import-export licensing system by the member-states 
requires each of them to have a competent authority notified to the European Commission.  
The interests of the Bulgarian producers require such an authority to be established in Bulgaria before its 
accession to the EU in order to prepare and to check all necessary documents and to forward the application 
forms at the date of accession. The establishment of a system of export-import licenses and MAF Unit for its 
functioning are required by the EC experts as essential element of Trade mechanisms in order to have the 
necessary experience and routine in this activity up to the date of accession. 
  

(iii) Specific Support to the Vine and Wine sector (Contracts 2 -twinning, 3 – technical assistance, 4 
– technical assistance and 6.3 - supply) 

The EAVW (Executive Agency for Vine and Wine) is the primary partner for this intervention. 

The Wine and Spirit Drinks Act (WSDA) was adopted in 2001. In accordance with the WSDA, the 
Executive Agency on Vine and Wine (EAVW) has been established as a subordinated structure to the 
Minister of Agriculture and Forestry in order to carry out control over vine plantations, grapes designated 
to the production of wine, grape must and products from grapes and wine. It works in close cooperation 
with the National Wine and Vine Chamber, which is in charge of registering the producers. 

The last amendments of the WSDA settle down the setting-up of a vineyard register and a National Reserve 
of Planting rights. The setting-up of the GIS based vineyard register began in the framework of Phare 
project BG 99/IB/AG 01D, using Pleven as pilot region. This project was useful to start the reform of the 
sector, and to provide the concerned professionals with needed experience in international projects. 
Important lessons were learnt from difficulties encountered in this project, as can be seen under the relevant 
chapter.  

The acute needs for the sector are the development of a methodology for the determination of regions for 
quality wines production, and the finalization of the vineyard register. Supplies (GPS and chromatograph) 
are also necessary (contract 6.3) 

(iv)  Specific support to the Milk and Meat Sectors (contract 5 – technical assistance) 

Milk and Milk Quotas  



 6 

The National Dairy Board will be the primary partner of this intervention, alongside the Animal Breeding 
Directorate of the Ministry of Agriculture. The National Dairy Board has been legally established early 
May 2005 as a non-profit organisation. Recently MAF through its Collegium adopted draft by-laws of 
National Milk Board /NMB/. Bulgarian National Budget allocated 850 000 levs for establishment of NMB 
and Regional Milk Boards in 2005. 
Upon the initial support by the State budget (including the provision of premises and funds in 2005), the 
functioning of the National Dairy Board will be covered from incomes generated by its various activities, 
mainly routine milk quality checks made possible by the equipment of laboratories. 

The role of the National Dairy Board is to supervise the quantity and quality of milk provided by producers 
to processors, in a way that is considered as professional, independent, transparent and reliable by all 
stakeholders. The main tools for doing so will be the (i) Milk Data Base (also called the quality management 
information system), relying on data provided by the (ii) network of laboratories (estimated at four but this 
will be confirmed in the feasibility study). The National Milk Board, using these tools, will develop and 
supervise the (iii) national quality management programme, which will provide a strategy - common to 
authorities, producers and processors – to improve the situation in the milk sector, both quality and quantity 
wise.  

Support will start with a feasibility study to determine the required capacity and location of the laboratory 
network, continue with the development of the preparation of the national quality management programme 
and the associated training. One pilot laboratory will be established the first year, and additional equipment 
is budgeted under 2006 for the extension of the network based on the results of the feasibility study. 
Equipment under contracts 6.4 and 9 concern the laboratories. 

Meat 

In the meat sector the efforts must be focused on stimulating animal breeders to breed market oriented 
stock by means of price policy. 

The structural changes that occurred in the economic development in Bulgaria affected the quality of 
animal production and particularly meat quality. The current system of payment for live animals intended 
for slaughter does not offer any incentives to stockholders to improve the quality of meat. The system is 
based on the slaughter weight of the animal without respecting meat quality.  

The project will enable Bulgaria to solve the situation by strengthening the capacity of the Ministry of 
Agriculture and Forestry to undertake its new responsibilities with regard to carcass classification and 
supporting the professional organisation of meat producers and processors in Bulgaria (AMB) in their 
efforts to help its members to adjust themselves to the new conditions.  

In order to ensure the appropriate functioning of the meat market in Bulgaria, the EUROP classification 
system of pig, beef, veal and sheep carcasses should be implemented in its full range. This will enable 
domestic and international trade in carcasses and red meat monitoring, buying-in of carcasses under the 
intervention scheme and improvement of the quality of fresh meat. Contract 6.5 will provide equipment 
necessary for training. 

The project is consulted with and fully supported by the leading NGOs in the milk and meat sectors – the 
Association of Milk Processors in Bulgaria (AMBP), the National Association of Milk Producers (NAMP) 
and the Association of Meat Processors in Bulgaria (AMB). 

 

(v) Specific horizontal support (contract 5 continued – technical assistance) 

Development of facilitation skills (contract 5 – technical assistance) 

Technical assistance is required for the development of communication and facilitation strategies from the 
authorities and focused on stakeholders (globally speaking the civil society, professional organisations, 
etc). 

The implementation of the harmonised legal frame will require the contribution of all stakeholders, and 
simultaneously impact them. In order to inform the stakeholders, and to involve them appropriately - in 
particular NGOs and professional associations - it is necessary to develop communication skills and 
strategies.  
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Technical assistance is requested to train and inform staff from the Ministries, and other stakeholders, in 
vulgarisation and communication techniques, in facilitation and in the development of communication 
strategies. In addition, training in “project cycle management” is also necessary. Training will include also 
staff from the Rural Development Directorate (RDID) benefiting from Pillar II intervention. It was 
nevertheless decided to make them benefit from the training here rather than contract additional training. 

It is proposed to send 5 staff from the Ministry to a training cycle in the partner organisation. 
Subsequently, these 5 trainees will train their colleagues within the Ministry and major partners through 6 
workshops (activities 6.3, 6.4 and 6.5 of LFW of contract 5). The international trainers will accompany 
them in these training sessions to support them and provide them with hands-on experience, 
complementing their involvement. As indicated above, these 5 trainees will provide specific support to the 
6 field workshops mentioned under (i) Legal approximation. In particular, they will support the technical 
experts (CAP and CMO) with the facilitation skills they have acquired through this project. They will also 
contribute to the development of communication strategies from the MAF in the future. 

(vi) Supplies 

Supplies are necessary for nearly all the interventions above, in 2004 (contract 6), 2005 (contract 7) and 
2006 (contract 9). 

 

When preparing the lists of supplies, special attention was given to the subsequent use of the equipment to 
secure that quantities correspond to the needs, and that recipients are aware of the budget that will be 
required to use (maintenance and operation) and even replace (amortisement) the equipment, in order to 
budget this. 

Contract 7.1  

Details on supplies for NGFS laboratories and draft needs assessment are presented in Annex 8 of the 
Project Fiche.  
 
Contract 7.2  

Draft Needs analysis for supply of laboratory equipment for DNA analysis is presented as Annex 9 to the 
Project Fiche. 
The laboratory equipment requested is for DNA testing, DNA screening of the fish population but testing 
other material in the context of checks of food and feed could be considered also.  

Such extended application of the equipment will ensure an optimal usage of the equipment but also will 
require availability of additional accessories and after careful consideration a decision on its use could be 
taken by MAF. 

Contract 7.3  

Method for carrying out fish census is described in Annex 10 
Contract 7.4 

Satellite upgrade of FVMS is presented in Annex 11 

Contract 8 

A twinning light in year 2 is proposed to support the line authorities in setting-up their milk quota 
management system, particularly related to the calculation of the quotas and allocation system.  

National referent quantity of cow milk for Bulgaria has been set for 2007. Quota distribution is allocated as 
follows: 

National quota – 979 000 ton?s of milk; 

Quota for deliveries – 722 000 ton?s of milk; 

Quota for direct sales – 257 000 tones of milk; 

Reference fat content – 3,91%. 
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By the date of accession Bulgaria shall introduce and implement Regulation (EC) No 1788/2003 of 29 
September 2003 establishing a levy in the milk and milk products sector (OJ L 270 of 21.10.2003) and 
Regulation (EC) No 595/2004 of 30 March 2004 laying down detailed rules for applying Council 
Regulation (EC) No 1788/2003 establishing a levy in the milk and milk products sector. 

Bulgarian milk quotas system will be applied jointly by ABD of MAF, National Milk Board (NMB) and 
State Fund Agriculture, acting as a Paying and Intervention Agency.  

There are 170 000 milk producers, appr. 4200 milk collecting points and 303 dairies in Bulgaria. The major 
difficulty for implementation of Milk Quota System in Bulgaria is the great number of producers and 
purchasers and the relatively great number of small producers – owners of up to 5 cows, who could apply for 
Quota for direct sales. At the same time the individual selection control of the milk productivity is carried 
out only for 7.5% of the milk cows and a methodology for calculation of individual referent quantity needs 
to be introduced on the basis of the productivity of milk cows, the region of breeding, the race and the farm 
size, by means of correction indices. 

In compliance with the Law for support of farmers date base of milk producers, milk collection points and 
milk processing plants, which purchase cow milk, will be established and maintained at MAF. 

National quota will be administrated by the Animal breeding directorate at MAF where regiona l quotas 
will be defined also. NMB will propose individual quotas for the approval of the Minister of MAF. At first 
stage MAF will be in charge of Milk Quotas Allocation. Later on this function will be performed by NMB. 

Correction indices for calculation of milk productivity per regions and per breeds will be prepared by the 
Nation Center of Agrosciences.  

Initially ABD will be in charge of registration of deliveries and direct sales and for approval of purchasers. 
All these functions will be carried out by NMB later. State Fund Agriculture will be responsible for levy 
calculation. ABD will be responsible for National Reserve management (Ref: Regulation EC 1788/2003, 
Article 14). 

MAF Regional offices, ABD and State Fund Agriculture jointly will be in charge of control measures 
(Ref: Regulation EC 595/2004, Articles 18-22). 

At next stage part of the functions will be transferred to the NMB for carrying out self control measures.  

A pilot quota year for monitoring of quantities of produced and sold milk will start in 2006 and it will be 
very important for the successful implementation of milk quotas in 2007. The initial database of milk 
producers is set up in MAF and the register of milk collections point and diaries was established together 
with National Veterinary Service. In order to introduce the Milk Quota System MAF needs support for 
establishment of fully compliant Information system for administration and monitoring of produced and sold 
cow milk, as well as for training of experts of MAF HQ and MAF Regional offices to carry out their control 
functions. 

 

 
3.2 Sectoral rationale  

The Government adopted in 2002 its Strategy for the acceleration of the negotiations for the integration of 
the Republic of Bulgaria to the EU, creating the strategic framework of the measures which will be adopted 
pursuant to the engagements of Chapter “Agriculture” of the forthcoming accession to the EU.  

The strategy in the agricultural sector focuses primarily on the development of the mechanisms of the CAP. 
We quote below the 2003 Annual Report to demonstrate the consistence and of the Ministries’ policy, and 
adequacy of the intervention described in this fiche. When we analyse the interventions required in this 
fiche, we realise that they are in full coherence with the ongoing negotiations, and fully correspond to a 
sectoral approach building up on past experience, focusing on clear objectives, and encompassing all the 
major elements of the first pillar, that is the implementation of the Common Agricultural Policy (CAP). 

Extract from the Annual Report 2003 of the Ministry of Agriculture: 

Chapter 7 “Agriculture” is the largest chapter for negotiations, because the legislation in this field includes 
approximately 50% of the whole EU legislation. Chapter “Agriculture” consists of two parts, which are 
detached and belong to different parts of the EU legislation, but at the same time both parts are united 
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because of their links to the agriculture. The first part consists of EU legislation, which regulates the 
Common agricultural policy (CAP). This part of legislation provides for the mechanisms for regulation of 
market organisation of individual agricultural products, schemes supporting the farmer’s income, rural 
development and its funding. That’s why the main guidelines of preparation for accession concern the 
ability of Bulgaria, as candidate country, to implement the Community legislation through an institutional 
building and strengthening of administrative capacity. 

The other part of EU legislation is linked to the functioning of EU unified internal market. Its main 
objective seeks to protect the consumers in the whole community and to ensure the necessary food safety. 
(…)  

The position under negotiation includes the following main sections: 

• Horizontal measures representing the general terms and conditions for introduction of Common 
agricultural policy and EU policy for rural development in Bulgaria… 

• In the section devoted to the Common agricultural policy is considered its implementation in 
relevant agricultural sectors. There are 22 common market organisations;… 

Officially Bulgaria has submitted its position on negotiations under Chapter “Agriculture” at the beginning 
of July 2001 and it was registered as document of the Conference held on 6 July 2001… 

In its negotiation position, Bulgaria  took an engagement to put the national legislation in the field of 
agriculture in compliance with the EU acquis until the end of 2005…Main priority, set in Bulgarian 
negotiation position is the successful absorption of means provided from EU structural funds including 
European Fund for guarantees and orientation of agriculture (FEOGA) after the accession to the EU… In 
MAF was established a Directorate “Plant growing and quality controls of fresh fruit and vegetables”, 
which controls the fresh fruit and vegetables, including those intended for export and import. 

Main priorities in the veterinary sector, with respect to the harmonisation of the Bulgarian legislation with 
the European legislation and its gradual introduction, through bringing of administrative structures and 
procedures in line with the requirements of EU membership, are related to: observance of veterinary, 
sanitary and hygienic requirements concerning the production and trade with meat, milk, dairy and meat 
products … etc. 

Executive agency on seed testing, approbation and seed control was established. It will unify the 
administrative structures dealing with seed testing, approbation and seed control. It will also allow better 
and more coordinated implementation of EU legislation.  

Within the National Grain Service was established a Directorate of Fodder control that implements the EU 
legislation in the field of animal food control.  

End of quotation 

The government of the Republic of Bulgaria has committed itself to implement all the activities necessary 
for its integration into the European Union, including the agricultural sector approximation. The 
preparation for EU accession and the upcoming negotiations require well-elaborated, concrete strategies 
for the implementation of the EU legislation and mechanisms of the Common Agricultural Policy (CAP). 
Feasibility Studies have been implemented for the introduction of the CAP in six sectors.  

3.2.1. Identification of the projects  

This chapter should be read alongside the logical framework. 

 

The following sub-projects/means are required in 2004 (year 1): 

Legal approximation  

Support to the development of CMOs  

Twinning 

Support for the development of laws and by-laws harmonised with the CAP 
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Support for the development or strengthening of CMOs in the grain, dairy and fish sectors, 
and for the development of an inter-branch association for fruit and vegetables 

Specific Support to the Vine and Wine sector  

Twinning  

Support for the determination of regions for quality wine production 

Services 

Develop the vineyard register  

Modify the existing EAVW database 

Specific support to the Milk and Meat Sectors  

Services  

Provide training for the staff working in the dairy and meat sectors 

Prepare strategic plan for the development of routine milk quality controls 

Provide training in communication strategies, PCM and facilitation 

Supplies  

There will be one procurement procedure sub-divided in a variety of lots. As such, the 
procedure will lead to a diversity of contracts. The supplies will include mostly laboratory 
equipment, equipment for field inspectors, and other types of equipment (see Annex 8). 

The following means are required in 2005 (year 2): 

Supplies  

Twinning light   

The following means are required in 2006 (year 3): 

Supplies  

 

3.2.2. Sequencing  

Contract 9 is dependent on the results of contract 5. 

3.3 Results  

3.3.1 Purpose: Develop implementation mechanisms based on harmonized laws and by-laws in the 
agricultural sector.  
 

3.3.2 Results  

Twinning Contract – contract 1 

1. Legal framework closer to full harmonisation 
2. CAP institutional schemes clarified (CMO for grain, dairy, fruit & vegetable , fisheries) 
3. Quality policy (PDG/PDI/TSG) operational 
4. Import-export licensing system operational 
 

Twinning Contract – contract 2 

1. Vine and Wine production qualitatively and quantitatively supervised  
2. Strengthened administrative capacity of the EAVW 

Technical Assistance – contract 3 and contract 4 

1. Vineyard register completed up to 65% 

Technical Assistance – contract 5 

1. Quality management information system developed 
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2. Administrative capacity of AMB strengthened 
3. Communication skills improved 

Supply Contract6  

1. Equipment supplied and control capacity of partners improved. 

Year 2 

Contract 7.1 Supply  

Equipment supplied and NGFS meets EU requirements for control and analysis of grain in intervention 

Contract 7.2 Supply  

Laboratory equipment for DNA analysis supplied and installed. The laboratory is ready to carry out DNA 
analysis  

Contract 7.3 Supply  

Equipment for fish census supplied and installed. The see vessel is in position to start caring out trawl pictures  

Contract 7.4 Supply  

Equipment for FVMS supplied and installed (on the shore and on fishing vessels). 

Twinning Light Contract - 8  
1. 28 experts from MAF regional offices trained to work with milk producers date base  and to carry 

out  control measures in line with Regulation EC 595/2004 
2. 6 experts of ABD trained on administrating national milk quota, allocation of regional and 

individual quotas, defining national reserve and elaborating criterion for redistribution of 
quantities, preparing common draft for control realization on the basis of risk analysis.  

3. Methodology for calculation of average productivity per region and breed including correction 
indexes prepared. 

4. Milk quota administration system for Bulgaria elaborated on a base of a selected MS system. 
5. 5 experts from National Centre of Agrisciences trained on calculation methodology of average 

productivity. 
 
Year 3 

Contract 9 Supply 

 

3.4 Activities: 

Legal approximation and CMO 

Twinning Contract – contract 1 

§ Review Bulgarian legislation in the field concerned 
§ Organise a study tour for people involved in legal drafting 
§ Review drafts of legislation prepared by MAF, contribute to elements of drafting and public 

discussions 
§ Define all types of institutions involved in CAP mechanisms, develop institutiogram 
§ Clarify the type of relations between them and how these are institutionalised 
§ Prepare draft Standard Contracts between Intervention Agency and Intervention Centres for the 

purposes of the intervention 
§ Prepare draft documents necessary for the setting-up of an interbranch organisation of producers and 

processors of fruits and vegetables  
§ Training on CAP and CFP mechanisms 
§ Develop Quality Policy /PDO,PGI,TSG/ 
§ Preparation of Ordinance of the quality standards and control of the spreadable fats. 

§ Develop import-export licensing system and transfer information to the EC 

Supply – contract 6.1 
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§ Supply of IT and office equipment 

Contract 6.2  

§ Supply of equipment for NAFA inspections 

 
Vine and Wine  
Twinning Contract – contract 2 

§ Elaboration of a methodology for the determination of regions for production of quality wines.  
§ Elaboration of (i) Procedure manual for the activity of the regional offices of EAVW, regarding the 

declaration system (grapes, wine, stocks, planting and uprooting) as well as the report to the central 
office (ii) Elaboration of Procedure manual for monitoring and control over granting of rights, filling 
up and transfer of rights from the National Reserve. 

§ Training of key officials in EAVW of applying Acquis on the management of the National Reserve of 
planting rights  

§ Elaboration of methodology for carrying out of control on-the-spot; Staff training. 

Technical Assistance Contract 3 
§ Review of existing tools, summarise lessons learnt with users 
§ Elaboration of Action plan concerning the development of the vineyard register 
§ Register development through the declaration system for vineyard location and checks on-the-spot. 

Technical Assistance Contract 4 
§ Modification of database for registry. 

Supply – contract 6.3 
§ Supply of laboratory equipment and GPS receivers 

Milk and Meat 

Technical Assistance Contract 5 

Component 1 “Milk” 

§ Feasibility Study: Review of current situation in the milk sector and recommendations related to its 
future sustainable development 

§ Development milk quality monitoring procedures including sampling, sample processing, testing and 
results analysis, quality trend analysis, formulation of recommendations and feedback to producers. 

§ Develop pricing and payment procedures, milk quota determination procedures 
§ Develop the information system that will integrate on a digital support - the data collected under the 

procedures above - based on the existing database – in order to facilitate calculations 
§ Training for ABD staff and representatives of AMPB and NAMP on new EU legislation on quality 

standards, application of quality systems and individual reference quota regimes in member states, 
marketed quantities of milk and dairy products, on keeping of registers of milk producers, processors 
and collecting centres  

§ Issuing training materials in the form of information bulletins 
§ Training for 6 members of the milk associations (quality consultants) 

Component 2 “Meat” 

§ Assessment and advice for development of the administrative capacity of AMB staff: management, 
exchange of experience with meat association in EU member states. 

§ Seminar for ABD staff and representatives of AMB on EU requirements and MS experience in 
assessment and classification of bovine, sheep and pig carcasses.  

§ Training of trainers for 6 ABD experts on implementation of the EUROP classification system of pig, 
beef, veal and sheep carcasses.  

§ Cascade training by the 6 ABD experts. 
§ Training of AMB experts in meat processing techniques, legislative requirements, meat quality 

standards, quality management system requirements, etc.  
§ Preparation of Technical Specifications for supply of equipment for a Training and Qualification 

Centre of AMB. 
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Component 3 “horizontal training” for communication, facilitation and programming skills 

§ Define training needs and develop training material 
§ Provide training on facilitation, PCM and communication skills 

• Principles of communication: 90 people  
• Facilitation skills: 90 people  
• Preparation and management of seminars: 90 people  
• PCM: 50 people  

Supply – contract 6.4 

§ Supply of equipment for milk laboratory 
Contract 6.5 

§ Supply of training equipment 
Year 2  

Contract 7.1 

§ Supply of laboratory equipment and vehicles  

Contract 7.2  

§ Supply of laboratory equipment for DNA analysis 

Contract 7.3  

§ Supply of equipment for fish census 

Contract 7.4 

§ Supply of equipment for FVMS 
 
 

Twinning Light - Contract 8 – year 2 

1.1  Training needs assessment and preparation (primary data collecting and management of milk 
producers DB) 

1.2  Workshops for 28 experts from the regional offices of MAF for milk producers data base 

1.3  Workshops for 28 experts from the regional offices of MAF for control measures in line with 
Regulation EC 595/2004  art. 18 – 22 

2.1  Training preparation and workshop for 6 experts of ABD 

3.1  Review of existing methodology for calculation of average productivity per region including 
correction indexes 

3.2  Recommendations and elaboration of new methodology  

4.1  Presentation of MS system to define milk quota allocation 

4.2  Adaptation of MS system for milk quota allocation to Bulgarian needs 

4.3  Recommendation of system within ABD to define proposals for milk quota allocation  

5.1  Training preparation and workshop for 5 experts from National Centre for Agri-Sciences on 
calculation methodology of average productivity 

 
Contract 9.1 

§ Supply of equipment for milk laboratories 
 

3.5 Linked activities: 

CAP Legal Drafting and CMO 
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BG9507 -01-01 TA to Policy Advisory Unit and Integration Policy Department  
BG9507-02 Harmonisation of legislative and regulatory framework of quality control  
BG9806-01-03-01 Twinning project for administrative reform and approximation of legislation 
BG9806-01-03 TA to the IPD and the Policy advisory and Pre-Accession Unit 
BG 9913.05 Administrative Reform and Alignment 
BG9913.05-01 Twinning Covenant  
BG 9913.05-02 Technical assistance to the Integration Policy Directorate and the Pre-accession Policy 
Advisory Unit.  
BG0201.02 Establishment of a Paying agency and preparation for setting up of IACS in Bulgaria and for 
the implementation of a pilot scheme by the Paying agency. 
Wine and Vine Sector 
Phare project BG9913-06  
Milk and Meat 
SPP – Pilot project BG 9810-01-03-02 Integrated Development in the Dobrich Region under Special 
Preparatory Program for Structural Funds in Bulgaria  
BG9806-01-01 Twinning project of NVS with Italy 
Sub-project 3 Review and improvement of the plants for products of animal origin for reaching the EU 
standards 
Sub-project 5 Introduction of HACCP system, own-control, policy, improvement of official control and 
surveillance.  
Subproject 6 Harmonisation in food quality control and consumer protection: ewe and goat milk and dairy 
products 
Phare project BG9806-01-03/TA to Integration Policy Directorate of MAF 
BG 2001/IB/AG-03 Twinning project for NVS – Improvement of Veterinary Control (on-going) 
Sub-Project 4 Dairy Industry is ongoing.  
Fish and Aquaculture 
Phare BG 0012.01 – Bulgarian Vessel Traffic Management and Information Services (VTMIS) of 
MTC/EAMA for tracking and control of vessels in territorial waters; 
The Phare project BG 0101-05 of MAF/NAFA Restructuring of Fisheries and Aquaculture. 
The Phare project BG 9913-05-02 – feasibility; 
The Phare project BG 99/IB/AG-01-C; 
The Phare project BG 98/IB/AG-01 – NVS control 
 

3.6 Lessons learned:  

The lessons learned from previous Phare projects show that to adopt the respective legislative acts for the 
implementation of the CAP, it is necessary to get acquainted with and to benefit from the experience of 
member-states on the implementation of the respective legislation.  

The previous experience with projects was helpful not only in the approximation of legislation but also in 
the setting up of the necessary administrative structures, responsible for the implementation of the newly 
adopted legislation. In addition to introduction and implementation of CAP, the training, provided to the 
IPD staff was very helpful. 

Nevertheless, in an optic of optimal use of the technical assistance provide by twinners or consultants, it is 
most important to secure the following elements: 

1- full cooperation of the beneficiaries 
2- allocation of sufficient resources by the beneficiaries to “absorb” the aid 
3- clear definition of the respective roles 
4- full cooperation and coordination of the local stakeholders to avoid misunderstandings or 

exclusion of important partners 

Additionally, when it comes to monitoring the projects, it is important that these have not been over 
ambitious in their design. As such, it is important to avoid nice sounding “objectives “ that are too often 
either hollow or excessive. It is therefore very important to define the interventions in a partic ipative 
manner, using the full potential of the logical framework, going into sufficient details to allow monitoring 
and evaluation. This will have the advantage of showing the complexity of the tasks, and defining the 
resources necessary both for the beneficiaries and the assistance. 
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4. Institutional Framework  

Integration Policy Directorate    

The current structure of MAF is defined by the Council of Minister’s Decree of 10.11.1999 (SG 105/1999) 
adopting Rules of Procedure of the Ministry of Agriculture and Forestry and on the restructuring and 
liquidation of administrative structures under the Minister of Agriculture and Forestry (subsequently 
amended and supplemented, SG 107/2000, 44 and 88/2001 and 39/2002 and 25/2003). The MAF Rules of 
Procedure provide that by 21 March 2003 the staff of MAF amounts to 2315 persons. 

The Integration Policy Directorate  within MAF has five departments with 39 full time staff and one 
Head of the Directorate. The departments are as follows: 

• Harmonization of legislation; 
• Analysis of Common Agricultural Policy (CAP) and Common Fishery Policy (CFP); 
• EU coordination; 
• Trade Agreements; 
• PHARE Programme – Agriculture. 

Main responsibilities of IPD  

• The Directorate prepares analyses and gives assistance to the Minister for the determination of the 
national priorities in the field of agriculture in accordance with the national interests and the Criteria 
for EU membership. 

• The Directorate coordinates and participates in the process of harmonization of Bulgarian legislation 
with the European legislation in the field of the Common agricultural policy, the Common market 
organization and the Common fisheries policy. The Directorate prepares and participates in the 
execution of the National programme for the adoption of the Acquis and updates the National 
harmonogram.  

• The Directorate coordinates the activities of working groups: 7 – Agriculture and 8 – Fisheries and 
organizes the activities of the working groups at the Ministry. 

• The Directorate elaborates position and participates in the negotiation for accession to the European 
Union under the chapters Agriculture and Fisheries. 

Bulgarian Association on Food and Drink Industry (BAFDI) is the national representative organisation 
of the Bulgarian food and drink industry that carries out activities and realises policies favouring the 
development of the food sector in Bulgaria. BAFDI, through its 14 branch associations, provides support to 
market beneficiaries in their preparation for accession to the EU. It is envisaged that BAFDI will have an 
important participation and contribution in the establishment and development of the Quality policy /PDO, 
PGI, TSG/. 

 

Associations of Food Producers : The Coordination Council of the Professional Agricultural Organisations, 
an apex producer organization, will be involved. Since it is a new organization, there are doubts related to its 
future. Nevertheless it has a role to play and it will be involved, depending on how it evolves over the years. 
Eventually, it could be considered as an equal partner to BAFDI if the conditions allow. It is envisaged that 
they will have an important participation and contribution in the establishment and development of the 
Quality policy /PDO, PGI, TSG/. 

National Grain and Feed Service (NGFS) was established on 27.06.2003 by the Grain Storage and Trade 
Law (Government Official Journal issue 58) and it is part of Ministry of Agriculture and Forestry. NGFS is 
the authorized official body responsible for the enforcement of the provisions relating to: 

• Propose public grain stores for licensing; 
• Registration of grain stores; 
• Control of licensed public grain stores and registered grain stores; 
• Registration and control of the grain traders to keep the requirements of the law; 
• Control of the grain and feed products at the market; 
• Issue certificates of conformity in cases of import and export of grain and grain products; 
• Control of quantity and quality of grain in cases of intervention; 
• Control of feeding stuffs according to Feeding stuffs Law. 
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Executive Agency on Vine and Wine  is the official control body in vine and wine sector and is 
subordinated to MAF. In compliance with its Structure and Organization Regulation. – SG 90/03.11.2000, 
last amended SG 39/16.04.2002/ the Agency is a legal entity under the Minister of Agriculture and 
Forestry’s supervision.  

The activity, the structure and the work organisation of EAVW is settled down with its Structure and 
Organization Regulation  

There are 133 permanent employees in the EAVW. The Agency has 9 regional offices in the country and 2 
laboratories (in Sofia and in Plovdiv) for physicochemical and microbiological analysis. 

EAVW carries out control over the respect of the requirements of Wine and Spirit Drinks Act (WSDA) 
regarding vine plantations, grapes, designated for wine production, grape must, products from grapes and 
wine. 

Gathers, works up and keeps the declarations for vineyard location, harvest, production and stocks; 

• Carries out control over the respect of the order for planting new vines, replanting, engrafting and 
uprooting of existing vines; 

• Manages the filling up of the National Reserve and the granting of planting rights for wine variety 
vines; 

• Carries out control over the usage of authorised oenological practices and processes 
• Carries out control over the correspondence of the production conditions in the act for approbation 

of quality wines produced in a specified region;  
• Carries out control over technological process registers and their correspondence with the 

accompanying documents and stocks; 
• Controls the respect of the requirements for marking and trade representation of wines and 

products from grapes and wines; 
• Makes trials for physiochemical and microbiological analysis as well as for organoleptic analysis; 
• Carries out physicochemical and microbiological analysis of the quality wines produced in 

specified region and designated for export; 
• Determines and gives the quality wines produced from a specified region a control number and 

watch over its correct utilization; 

This project is closely related to the legal drafting activities foreseen under the CAP project, since it will 
rely on the drafting of (secondary) legislation related to quotas, carcasses, monitoring, etc. For this reason, 
the Ministry of Agriculture will secure appropriate coordination and synergies between its services and 
between different technical assistance/twinning assistance provided. 
 
The project beneficiaries are the Animal Breeding Directorate (ABD) at the Ministry of Agriculture and 
Forestry, the newly created National Dairy Board which includes as more prominent but not exclusive 
partners the Association of Milk Processors in Bulgaria (ADPB), the National Association of Milk Producers 
(NAMP) and the Association of Meat Processors in Bulgaria (AMB).  

Animal Breeding Directorate (ABD) 

The Animal Breeding Directorate at the Ministry of Agriculture and Forestry assists the Minister of 
Agriculture and Forestry in the implementation of the Government policy in the field of livestock breeding. 

The Directorate, the National Centre for Agrarian Sciences and the representatives of branch organizations 
elaborate jointly strategies and programs related to the livestock breeding. The Directorate coordinates 
activities in the field of livestock selection and reproduction, participates in the State Committee on 
Livestock Breeds.  

It is the body responsible for the monitoring and supervision of the quality standard systems in the meat 
and milk sectors.  

With respect to the building of administrative capacity for the application of milk quotas, Government 
Decree No. 187 of 26 August 2003 amending the rules of procedure of the Ministry of Agriculture and 
Forestry (State Gazette No. 79/05.09.2003) determines new functions of ABD, which are directly related 
to the application of the system of milk quotas and the increase of staff from 14 to 28. 
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The new responsibilities of ABD include: 

§ staff training on quality management of produced and marketed quantities of milk and dairy 
products; 

§ development of a database of milk producers and processors, quantities of raw milk 
produced, deliveries to dairies and production of dairy products; 

§ keeping registers of milk processors and collecting centres. 
§ issuing information bulletins providing information on the system of milk quotas, the rights 

and responsibilities of the milk producers and processors; 
§ establishing connections and co-operation with the branch organizations of producers, 

processors and traders of milk and dairy products; 
§ supervising the implementation of the system for quality assessment and classification of 

carcasses; 
§ participating in arbitrage procedures related to concerning disputes on carcasses assessment 

and classification. 

The regime of milk quotas will be administered by the Animal Breeding Directorate and a unit of the 
Paying and Intervention Agency within State Fund Agriculture.  

Association of Milk Processors in Bulgaria (AMPB)   

ADPB is a non-profit, non-governmental volunteer organization of legal and natural persons – milk 
processors and companies and persons involved in other activities related to dairy processing. The member 
companies range from small to the large dairy companies, which represent over 60% of the quantities of 
raw milk processed in Bulgaria. 

The goal of the ADPB is to protect the interests of its members and to help them achieve higher quality 
and efficiency.  

National Association of Milk Producers (NAMP) 

NAMP is a non-profit, non-governmental volunteer organization of milk producers. It is recognized as the 
counterpart of AMPB. The activities of NAMP are directed towards development of the milk sector and 
improvement of the quality and efficiency of milk production.  

ADPB and NAMP are two of the seven founders of the National Dairy Board ; 

Association of Meat Processors in Bulgaria (AMB) 

AMB is a voluntary non-profit organization established in 1994. AMB has 136 members-companies – 
legal entities involved in slaughtering and processing of meat, as well as in other activities related to meat 
processing.  

The Association provides its members with consultancy, advice, training and information and protects 
their interests in a non-discriminatory manner in order to improve the quality and safety of the meat 
products and assert the Bulgarian traditions and expertise in meat processing industry.  

AMB is a partner of the government institutions and a member of the Consultative Committee of the 
Minister of Agriculture and Forestry and the National Food Safety Council under the Council of Ministers, 
a joint member of the Bulgarian Industrial Association, the Bulgarian Chamber of Commerce and 
Industry. The Bulgarian Association for Partnership and other non-governmental business organizations 
including CLITRAVI – the Liaison Centre for the Meat Processing Industry in the EU during September.  

As such it participates actively in setting forth the strategic priorities for development and in 
implementation of the national policy in the food industry. 

A priority for AMB in the pre-accession period is to inform its members on EU issues, to prepare them to 
meet EU single market requirements and meet food safety and related legislative requirements.  

National Centre for Agri-Sciences 

National Centre for Agri-Sciences is organisation for researching, application, servicing and subsidiary 
activities in the area of agriculture and food industry. 
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The Vine and Wine Chamber is in charge of the registration of the producers. The Chamber was in 
charge of receiving declarations for locations of vineyards and simply forwarded them to the Agency. The 
Agency found that many declarations were erroneous. In February 2004, an amendment to the law 
transferred the complete management of the register of vineyard locations to the Agency. This 
concentrates all the management activities of the vineyard register with one partner (the Agency), and as 
such creates a positive pre-requisite for the development of the register. The Chamber remains in charge of 
the producer registration. 

Ministry of Agriculture and Forestry (MAF) leads responsibility for administration of the fisheries sector. 
MAF has jurisdiction for controlling: 
Ø Fisheries activities in the Black Sea, the Danube River and the inland water basins; 
Ø The fishing regime and the licensing and registration of the fishermen major activities (issuing 

licenses for commercial fishing and permits for angling);  
Ø Control activities related to the fishing regime;  
Ø Veterinary and sanitary control of the quality of the production and its marketing. The National 

Veterinary Service /NVS/ also under the legal and administrative authority of the MAF; 
Ø Granting concessions for fishing facilities in the Black Sea. 
 

The National Agency of Fisheries and Aquaculture (NAFA) is within the MAF structure, and pursuant 
to Art. 6 of FAA, carries out the above listed activities (except the veterinary ones) in all waters and inland 
water basins, including the Danube River and the Black Sea. 
 
The Regional Fisheries Inspectorates (RFIs). At present, the operating RFIs are situated in all 
administrative regions of Bulgaria, and the number of staff working in them is 171. The 27-th RFIs are 
responsible for the implementation of the NAFA activities at regional level. The further equipment 
received under this project will be used to improve their administrative capacity to implement the 
harmonized legislation. 
Agro-bio Institute (ABI) has been established in 2000 and belongs to the National Centre of Agricultural 
Sciences (NCAS) at Ministry of Agriculture and Forestry. The core of ABI is former Central Laboratory 
of Genetic Engineering (CLGE) founded in 1985 and renamed as Institute of Genetic Engineering (IGE) 
in1989. The research staff of ABI includes 41 researchers and 21 PhD students. Since 2000, the 
AgroBioInstitute is a Centre of Excellence in Plant Biotechnology to EC. Its mission is to carry out 
fundamental and applied research, to train scientists and to transfer know-how to the society. In its 
responsibility is the co-ordination of scientific investigations and training in the field of biotechnology on 
the national and the regional levels. The Institute possess well equipted laboratory and trained staff for 
performing of various DNA analysis and applications of molecular markers.   

EAMA is under the authority of the Ministry of Transport and Communications. Responsible for carrying 
out the control, licensing and registration functions of the marine vessels, operating in the Bulgarian 
territorial waters. Responsible for keeping the FVR as a part of the Vessels Register of Bulgaria. 
Responsible for the monitoring of the fishing vessels as a part of all vessels operating in Bulgarian 
territorial water, 
The following laboratories are also relevant: 
IFA – Varna, Scientific and research institute for the sea water fish species 
IFA – Plovdiv Scientific and research institute for the sweet water fish species 
ABI – Agro Bio Institute – Scientific and research institute for genetic tests of plants 
IMB – Bulgarian Academy of Science -  Scientific and research institute with a very wide scope of genetic 
tests 
Border Police – Ministry of interior – responsible for the control over the boundaries of Republic of 
Bulgaria  
 
The project will be monitored by the Sectoral Monitoring Sub- Committee (SMSC) – Agriculture on a 
six-months basis.  
The SMSC will review in detail the progress of all projects in sector Agriculture. The sector will be 
supervised by SMSC on the basis of regular monitoring reports. Monitor ing of project implementation will 
be carried out according to the rules of procedures for coordinating of Phare Programme preparation and 
implementation. At national level project implementation will be monitored by through the Phare  Joint 
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Monitoring Committee (JMC). JMC will review Phare programme in order to assess its progress towards 
the objectives set out in the Financing Memorandum.  
 
Arrangements are made to guarantee the donor coordination in the sector in order to avoid overlapping of 
different programmes.  
 
 
 
5. Detailed Budget  

Meuro 

  Phare support       

Year 2004 

Phase 1 
Investment 
support 

Institution 
building Total Phare  

National Co-
Financing IFI TOTAL 

Contract 1 TC   1.002 000 1.002 000 *   1.002 000 

Contract 2 TC   0.507 750 0.507 750 *   0.507 750 

Contract 3 TA   1.584 122 1.584 122     1.584 122 

Contract 4 TA   0.080 000 0.080 000     0.080 000 

Contract 5 TA   0.657 000 0.657 000     0.657 000 

Contract 6.1 Supp 0.100 000   0.100 000 0.033 000   0.133 000 

Contract 6.2 Supp 0.559 275   0.559 275 0.186 425   0.745 700 

Contract 6.3 Supp 0.170 625   0.170 625 0.056 875   0.227 500 

Contract 6.4 Supp 0.499 875   0.499 875 0.166 625   0.666 500 

Contract 6.5 Supp 0.185 213   0.185 213 0.061 738   0.246 950 

Total year 1 1.514 988 3.830 872 5 345 860 0.504 663   5.850 522 
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Year 2005 
Phase 2 

Phare/Pre-
Accession 
Instrument 
support 

Co-financing  
 

Total 
 Cost  

€M 
 

 National 
Public Funds  

(1) 
 

Other 
Sources 

(2) 

Total 
Co-

financing 
of Project 

 

– 
Investment support  
jointly co funded  
 

     

Contract 7.1 0.187  0.063   0.063  0.250  
Contract 7.2 0.182  0.061   0.061  0.243  
Contract 7.3 0.225  0.075   0.075  0.300  
Contract 7.4 0.188  0.062   0.062  0.250  
Investment support – 
sub-total 

0.782  0.261   0.261  1.043  

 %  of  total public 
funds  

max 75 % min 25 % 
 

In case of parallel co-funding (per exception to the normal rule, see special condition as indicated 
below: Not applicable  

 
Year 2005 Institution 
Building  support  
 

     

Contract 8 0.115  *  * 0.115  
      
IB  support  
 

0.115  *  * 0.115  

 
Total project  2005 
 

0.897  0.261   0.261  1.158  

 
 

     

indicative Year 2006 
Investment support   

0.965 250 0.321 750  0.321 750 1.287 000 

indicative Year 2006 
IB support   

0 0  0 0 

Total (indicative) project 
2006   

0.965 250 0.321 750  0.321 750 1.287 000 

(1) contributions form National, Regional, Local, Municipal authorities, Fis loans to public entities, funds 
from public enterprises 
(2) private funds, Fis loans to private entities 
National co-financing up to 10% of the TC budget will be provided by the National Fund Directorate, 
Ministry of Finance. 
The national co-financing will be provided by the National Fund Directorate at the Ministry of Finance. 
All operational and running costs and the maintenance of the equipment will be provided by the final 
Beneficiaries.  
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6. Implementation Arrangements 

6.1 Implementing Agency  

The CFCU (Ministry of Finance) will be the Contracting Authority responsible for tendering, contracting, 
payments and financial reporting and will work with close co-operation with the beneficiary. The 
Secretary General of Ministry of Finance will act as PAO of the project. His contact details are: 
Secretary General of Ministry of Finance and PAO 
Address: 102 Rakovski Str. 
1040 Sofia  
Tel: 359 2 985 927 72 
Fax: 359 2 985 927 73  

 
The PIU at the Ministry of Agriculture and Forestry will be responsible for monitoring of project 
implementation and coordination of the activities at all stages of the project cycle. Contact details of the 
PIU: 
Head of Phare Department 
Ministry of Agriculture and Forestry 
Address: 55 Hristo Botev blvd. 
Sofia 
Tel: 359 2 981 6163 
Fax : 359 2 981 75 42 
E-mail : demina@phare-agr.orbitel.bg 
 
The beneficiaries of the Twinning project are IPD and NGFS of MAF, BAFDI and Coordination Council 
of the Professional Agricultural Organisations 
Contact details: 
Integration Polycy Directorate 
Address: 55 Christo Botev Blvd. Sofia, Bulgaria  
Tel.: 3592 985 11 334 

National Grain and Feed Service (NGFS) at MAF. 
Contact details: 
15 Vitosha blvd 
Sofia 
Tel: 359 2 9805831 
Fax 359 2 9805832 
E-mail: nsz@inetrnet-bg.net 

Bulgarian Association of the Food and Drink Industry (BAFDI): 
Contact details: 
 
Address: 13, Prof. Tzvetan Lazarov Str. 
Tel: ++359 2 971 26 61  
Fax: ++359 2 971 26 61 
E-mail:  bafdi@mb.bia-bg.com 

Coordination Council of the Professional Agricultural Organisations  
Contact details: 
99 Rakovski str. Sofia  
Tel: ++ 887 64 94 12 
e-mail: ltodorova@mail.orbitel.bg 
 

National Agency of Fisheries and Aquaculture (NAFA) at MAF 
Contact details: 
Address: 17, Christo Botev Blvd. Sofia 1606 
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tel.: +3592 952 6108 
fax: +3592 951 5718 
e-mail: office@nafa-bg.org  

Director of Animal Breeding Directorate  (ABD) at MAF, 
Contact details: 
Address: 55 Hristo Botev Blvd. 
Sofia 
Tel: + 359 2 985 11 340 
Fax: + 359 2 985 11 340 
e-mail: l.ilieva@mzgar.government.bg 

Association of Milk Processors in Bulgaria  
Contact details: 
Residential district “Lagera”, bl.  44, entr. B 
1612 Sofia, Bulgaria.  
Tel No: + 359 2 953 27 23 
Fax No: + 359 2 952 32 65 
E-mail: bam@mb.bia-bg.com 

National Association of Milk Producers  
Contact details: 
Residential district “Lagera”, bl.  44, entr. A 
1612 Sofia.  
Tel/Fax No: + 359 2 953 28 68 
E-mail: jfd@abv.com 

Association of Meat Processors in Bulgaria  
Contact details: 
240 A Shipchenski prohod Blvd 
1111 Sofia  
Tel No: + 359 2 971 26 71 
Fax No: + 359 2 973 30 69 
E-mail: amb@einet.bg  

National Centre for Agri-Sciences 

Contact details: 
“Suhodolska” street N30 
1373 Sofia  
 Tel/Fax No: + 359 2 9202067 
E-mail: aa@acad.bg 

Project Steering Committees are to be established for all relevant contracts. 
 

1. Twinning – contract 1 

The resident twinning advisor is expected to offer overall day-to day assistance to the experts of the IPD of 
MAF and to organise the fulfilment of all the activities under the project.  

Contact details: 
Integration Polycy Directorate 
Address: 55 Christo Botev Blvd. Sofia, Bulgaria  
Tel.: 3592 985 11 334 

Twinning – contract 2 

The beneficiaries of the Twinning project are: 

Executive Agency for Vine and Wine at MAF.  
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Address: # 1Tzarigradsko Shosse, Sofia, Bulgaria  
Tel.: 970 81 11 
Fax 970 81 22 

E-mail : sofia@eavw.com 

The National Wine and Vine Chamber 

1000 Sofia 19 Lavele Str. 
Tel: 2 981 16 74 
Fax: 2 988 47 97 

Twinning light – contract 8 

Animal Breeding Directorate at MAF 
Address: 55 Hristo Botev Blvd. 
Sofia 
Tel: + 359 2 985 11 340 
Fax: + 359 2 985 11 340 
e-mail: l.ilieva@mzgar.government.bg 

RTA profile for contract 1: The resident twinning advisor is expected to offer overall day-to day 
assistance to the experts of the beneficiary and to rganize the fulfillment of all the activities under the 
project. Duration: 24 months 

• Excellent knowledge of CAP (CMO) mechanisms 
• Experience in CAP (CMO) implementation 
• Excellent inter-personal communication skills 
• Good knowledge of English 

He should also: 
o Have an experience in an administrative unit  
o Have an experience in a Candidate country 
o Have an experience in the elaboration of Procedure manuals 

RTA profile for contract 2: The resident twinning advisor is expected to offer overall day-to day 
assistance to the experts of the beneficiary and to rganize the fulfillment of all the activities under the 
project. Duration: 12 months 
He should: 

o Have an experience in an administrative unit  
o Have an experience in a Candidate country 
o Have an experience in the elaboration of Procedure manuals 
 

 
6.3 Non-standard aspects  

Practical Guide to contract procedures financed from the General Budget of the European Communities in 
the context of external actions and Twinning Manual will be strictly followed, with the following 
exceptions:  

–  Contract 4 (80,000 EURO for IT services) will be directly contracted to the company that initially 
developed the software 

 
6.4 Contracts  

2004  Euro 

Contract 1 Twinning Contract 1.002.000 

Contract 2 

ANNEX 1  PHARE LOG FRAME MATRIX 
 
Approximation and implementation of the legislation – CAP and CFP mechanisms – and 
strengthening the administrative capacity of MAF to meet future responsibilities  
 

Programme name and number 
Contracting period 
expires:   Nov 2007                  

Disbursement period expires: 
Nov 2008     

  
Total Budget Year2  
1.158 meuro 

Phare contribution: 
0.897 meuro 

Overall objective  Objectively Verifiable Indicators Sources of Verification Assumptions 

Contribute to the efforts of Bulgaria towards its 
accession to the European Union. 
 

All requirement for accession to EU 
concerning agricultural sector are met  

Regular Report  

Project Purpose Objectively Verifiable Indicators Sources of Verification Assumptions 

Develop implementation mechanisms based 
on harmonised laws and by-laws in the 
agricultural sector  
 

 Peer Review Reports Timely adoption of the relevant legislation by 
Parliament 

Results Objectively Verifiable 
Indicators 

Sources of Verification Assumptions 

Twinning Contract – contract 1 

§ Legal framework closer to full harmonisation 
§ CAP institutional schemes clarified (CMO for grain, dairy, fruit & 

vegetable, fisheries) 
§ Quality policy (PDG/PDI/TSG) operational 
§ Import-export licensing system operational 

 
 
 
 
Twinning Contract – contract 2 

§ Vine and Wine production qualitatively and quantitatively supervised  
§ Strengthened administrative capacity of the EAVW  

Technical Assistance – contract 3 and contract 4 

§ Prepared drafts of 
legislation are presented in 
Parliament/Council of 
Ministers 

§ Job descriptios and 
Procedure Manuals for staff 
responsible for protected 
designations and for the export 
and import licenses approved 
by MAF by EoP  

 
 
§ Declaration system in the 

vineyard register functional 
by the EoP 

§ Planting right procedures 

§ State Gazette 
 
 
 
§ Annual Report of NGFS, 

NAFA, EAVW  
 
§ Fish census data available 

 
 
§ GPS data is available 

 
 
 
 
 

 
 
 
 
 
Good coordination and 
cooperation with other institutions 
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§ Vineyard register completed up to 65% 
 
 
 
Technical Assistance – contract 5 

§ Quality management information system developed 
§ Administrative capacity of AMB strengthened 
§ Communication skills improved 

Contract 6 Supply Equipment supplied and control capacity of partners 
improved. 

Year 2 

Contract 7 Supply 

Equipment supplied and NGFS meets EU requirements for control and 
analysis of grain in intervention 

Laboratory equipment for DNA analysis supplied and installed. The 
laboratory is ready to carry out DNA analysis  

Equipment for fish census supplied and installed. The see vessel is in 
position to start caring out trawl pictures  

Equipment for FVMS supplied and installed (on the shore and on 
fishing vessels). 

Twinning Light Contract 8  

§ 28 experts from MAF regional offices trained to work with milk 
producers date base  and to carry out  control measures in line with 
Regulation EC 595/2004 

§ 6 experts of ABD trained on administrating national milk quota, 
allocation of regional and individual quotas, defining national reserve 
and elaborating criterion for redistribution of quantities, preparing 
common draft for control realization on the basis of risk analysis.  

§ Methodology for calculation of average productivity per region and 
breed including correction indexes prepared. 

§ Milk quota administration system for Bulgaria elaborated on a base of 
selected MS system. 

§ 5 experts from National Centre of Agrisciences trained on calculation 
methodology of average productivity. 

approved by EoP 
§ Statistics on vine producing 

areas are issued from 
vineyard register  

 
§ Feasibility study with 

recommendations 
 
 
 
§ Milk producers regularly 

checked 
 
 
 
 
§ NGFS covers 100% of its 

control plan by EoP 
§ Protocols for DNA analysis 

carried out. 
§ Fish census implemented 

and fishing fleet estimated 
by EoP 

§ All vessels at sea tracked 
using satellite by EoP 

 
 
§ 150 000-170 000  milk 

producers registered. 
§ General milk quota 

distributed to 28 regions and 
individual referent quantities 
by 01.04. 2007. 

§ National milk reserve 
quantity defined 

 

 
 
§ 65% of holdings 

registered and verified by 
EoP 

 
 
 
 
 
 
 
 
 
 
 
 
§ Acceptance protocols  
§ Protocols of inspections  
§ Inspectors` reports  

 
 
 
 
 
 
 
 
§ Database is available  
§ Correction indexes 

available. 
§ Common draft for 

implementation of control 
on the basis of risk 
analysis available.  

 
 

Control capacity is assured 
 
 
 
 
Availability of staff 
 
 
 
 
 
 
 
 
 
 
Availability of staff,  
Legal base is in place 
 
 
 
 
 
 
 
 
Primary database is available 
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Year 3 

Contract 9 Supply 

Milk labs equipped 

 
Activities Means  Assumptions 
Legal approximation and CMO 

Twinning Contract  

§ Review Bulgarian legislation in the field concerned 
§ Organise a study tour for people involved in legal drafting 
§ Review drafts of legislation prepared by MAF, contribute to elements 

of drafting and public discussions 
§ Define all types of institutions involved in CAP mechanisms, develop 

institutiogram 
§ Clarify the type of relations between them and how these are 

institutionalised 
§ Prepare draft Standard Contracts between Intervention Agency and 

Intervention Centres for the purposes of the intervention 
§ Prepare draft documents necessary for the setting-up of an interbranch 

organisation of producers and processors of fruits and vegetables  
§ Training on CAP and CFP mechanisms  
§ Develop Quality Policy 

§ Develop import -export licensing system and transfer information to 
the EC 

Supply  

§ Supply of IT and office equipment 

§ Supply of equipment for NAFA inspections 

Vine and Wine  

Twinning Contract  

§ Elaboration of a methodology for the determination of regions for 
production of quality wines.  

§ Elaboration of (i) Procedure manual for the activity of the regional 
offices of EAVW, regarding the declaration system (grapes, wine, 

 
 
contract 1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
contract 6.1 
 
contract 6.2  

 
 
contract 2 
 
 
 

 
 
 
 

 
 
Working Groups established 
 
 
 
 

Good coordination and 
cooperation among institutions 
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stocks, planting and uprooting) as well as the report to the central 
office (ii) Elaboration of Procedure manual for monitoring and 
control over granting of rights, filling up and transfer of rights from 
the National Reserve. 

§ Training of key officials in EAVW of applying Acquis on the 
management of the National Reserve of planting rights  

§ Elaboration of methodology for carrying out of control on-the-spot; 
Staff training. 

Technical Assistance  
§ Review of existing tools, summarise lessons learnt with users 
§ Elaboration of Action plan concerning the development of the 

vineyard register 
§ Register development through the declaration system for vineyard 

location and checks on-the-spot. 

Technical Assistance  
§ Modification of database for registry. 

Supply  
§ Supply of laboratory equipment and GPS receivers 

Milk and Meat 

Technical Assistance  

Component 1 “Milk” 

§ Feasibility Study: Review of current situation in the milk sector and 
recommendations related to its future sustainable development 

§ Development milk quality monitoring procedures including 
sampling, sample processing, testing and results analysis, quality 
trend analysis, formulation of recommendations and feedback to 
producers. 

§ Develop pricing and payment procedures, milk quota determination 
procedures 

§ Develop the information system that will integrate on a digital 
support – the data collected under the procedures above – based on 
the existing database – in order to facilitate calculations 

§ Training for ABD staff and representatives of AMPB and NAMP on 
new EU legislation on quality standards, application of quality 
systems and individual reference quota regimes in member states , 
marketed quantities of milk and dairy products, on keeping of 

 
 
 
 
 
 
 
 
 
 
Contract 3 
 
 
 
 
 
Contract 4 
 
 
 contract 6.3 
 
 
 
Contract 5 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Working groups are established 
 
 
Necessary documentation is  
available 
 
 
Good coordination is assured 
 
 
 
 
 
 
 
 
Relevant findings and 
conclusions are available 
 
 
 
 
 
 
 
 
 
 
 
 
Staff is made available 
 
Training material is assured and 
disseminated 
 
The concept for the information 
system is clear  
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registers of milk producers, processors and collecting centres  
§ Issuing training materials in the form of information bulletins 
§ Training for 6 members of the milk associations (quality 

consultants) 

Component 2 “Meat” 

§ Assessment and advice for development of the administrative 
capacity of AMB staff: management, exchange of experience with 
meat association in EU member states. 

§ Seminar for ABD staff and representatives of AMB on EU 
requirements and MS experience in assessment and classification of 
bovine, sheep and pig carcasses.  

§ Training of trainers for 6 ABD experts on implementation of the 
EUROP classification system of pig, beef, veal and sheep carcasses.  

§ Cascade training by the 6 ABD experts. 
§ Training of AMB experts in meat processing techniques, legislative 

requirements, meat quality standards, quality management system 
requirements, etc.  

§ Preparation of Technical Specifications for supply of equipment for 
a Training and Qualification Centre of AMB. 

Component 3 “horizontal training” for communication, facilitation 
and programming skills 

§ Define training needs and develop training material 
§ Provide training on facilitation, PCM and communication skills  

• Principles of communication: 90 people 
• Facilitation skills: 90 people 
• Preparation and management of seminars: 90 

people 
• PCM: 50 people 

Supply  

§ Supply of equipment for milk laboratory 
§ Supply of training equipment 
 
Year 2  
 
§ Supply of laboratory equipment and vehicles  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
contract 6.4 
contract 6.5 

 

 

contract 7.1 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Staff is available  
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§ Supply of laboratory equipment for DNA analysis  

§ Supply of equipment for fish census 

§ Supply of equipment for FVMS 

 

Twinning Light  

1.1 Training needs assessment and preparation (primary data collecting 
and management of milk producers DB) 

1.2 Workshops for 28 experts from the regional offices of MAF– milk 
producers data base 

1.3 Workshops for 28 experts from the regional offices of MAF – control 
measures in line with Regulation EC 595/2004  art. 18 – 22 

2.1Training preparation and workshop for 6 in ABD 

3.1Review of existing methodology for calculation of average 
productivity per region including correction indexe s 

3.2 Recommendations and elaboration of new methodology 

4.1 Presentation of MS system to define milk quota allocation 

4.2 Adaptation of MS system for milk quota allocation to Bulgarian 
needs 

4.3 Recommendation of system within ABD to define proposals for milk 
quota allocation  

5.1 Training preparation and workshop for 5 experts from National 
Centre for Agri-Sciences on calculation methodology of average 
productivity 
 

Year 3 
Supply of equipment for milk laboratories 

contract 7.2  

contract 7.3  

contract 7.4 

 

Contract 8 

2 weeks 
 

2 weeks 
 

2 weeks 
 

3 weeks 

1 week 
 

 

1 week 

1 week 

4 weeks 
 
2 weeks 
 
 
 
 
 
contract 9.1 

 

 

 
 
 
 
 
 
 
Staff is available  
 
 
 

  Preconditions 
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  3. Premises where the 
supplies will be 
delivered are available 
and refurbished:  

§ the milk testing laboratory in Sliven 
§ the NGFS laboratory 
§ the Agro-bio institute fish DNA marke r laboratory 
§ the other milk testing laboratories foreseen for support under 2006 
§ the AMB and other training premises for carcass classification are 

refurbished 
§ MAF/NAFA, on its own account, will dock and install the echo 

sounder and the attended software to a special research ship 
Specific requirements for the Dairy Board: 
§ Establishment of the working mechanisms of the Board (by end of 

2004) 
§ Set-up of the pilot laboratory (allocation and refurbishment of 

premises, selection and employment of staff, by mid 2005) 
§ Selection procedure and employment (by mid 2005) of the central 

and regional staff of the National Dairy Board 
§ Development of the Database by MAF by end 2004 
2. Beneficiary institutions will take actions to support project 
implementation  - component legal approximation and developing 
CMOs (contract 1)- concerning establishment of Working Groups 
and other institutional arrangements 
3. Beneficiaries of supply contracts have to prepare financial 
justification before the procurement of the equipment to 
demonstrate the influence of the equipment (running, maintenance 
and operations costs) on their yearly budget. 
4. Existence of the legal basis for the activities to be 
performed with the procured equipment: the beneficiary must be 
empowered with a public service activity that requires the 
equipment procured. 
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Annex 2 Detailed implementation chart 

Project: Approximation and implementation of the legislation – CAP and CFP mechanisms – and strengthening the administrative capacity of MAF to meet 
future responsibilities 

 
Components 2004 2005 2006 2007 

  J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D 

Year 1/Phare 2004 

Contract 1  
Twinning  

T T  T T  T  T  C
/I 

I I I I I I I I I I I I I I I I I I I I I I I I           
 

Contract  2 
Twinning 

T T  T T  T  T  C
/I 

I I I I I I I I I I I I                                 

 

Contract 3  

TA 

            T  T T  T  T  T T T  T  C
/I 

I I I I I I I I I I I
  

I  I  I  I
  

I  I  I  I  I  I  I  I  I   

 

Contract 4 
TA 

      T  T T  T  T  T T T  T  C
/I 

I I                         

Contract 5 TA             T  T T  T  T  T T T  T  C
/I 

I I I I I I I I I I I I               

Contract 6.1 

Supplies 

      T  T T  T  T  T T C
/I 

I I                           

Contract 6.2 
Supplies 

      T  T T  T  T  T T C
/I 

I I I I I                        

Contract 6.3 
Supplies 

      T  T T  T  T  T T C
/I 

I I I I I                        

Contract 6.4 

Supplies 

      T  T T  T  T  T T C
/I 

I I I I I                        

Contract 6.5 
Supplies 

      T  T T  T  T  T T C
/I 

I I I I I                        

 
P- Preparation 
T - Tendering phase 
I - Implementing phase 
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C – Contracting 
 
 
 

 2006 2007 2008 

 J F M A M J J A S  O N D J F M A M J J A S  O N D J F M A 

Year 2/Phare 2005 

C 7.1 Supply T T T T T T T T T C/I I I I I I I             

C 7.2 Supply T T T T T T T T T C/I I I I I I I             

C 7.3 Supply T T T T T T T T T C/I I I I I I I             

C 7.4 Supply T T T T T T T T T C/I I I I I I I             

C 8 TLight T T T C/I I I I I I I                   

Year 3/Phare 2006 

C 9 Supply             T T T T T T T T T C/I I I I I I I 
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Annex 3 Contracting and Disbursement Schedule 

Project title: Approximation and implementation of the legislation - CAP and CFP mechanisms – and strengthening the administrative capacity of MAF to 
meet future responsibilities 

 
 I 2005 II 2005 III 2005 IV 2005 I 2006 II 2006 III 2006 IV 2006 I 2007 II 2007 III 2007 

Year 1/Phare 
2004 

           

Contract 1 
Contracted  

1.002 1.002 1.002 1.002 1.002 1.002 1.002 1.002 1.002   

Contract 1 
Disbursed   0.962 0.962 0.962 0.962 0.962 0.962 0.962 1.002   

Contract 2 
Contracted  0.508 0.508 0.508 0.508 0.508       

Contract 2 
Disbursed 

 0.406 0.406 0.406 0.508    0.200 0.250  

Contract 3 
Contracted     1.750 1.750 1.750 1.750 1.750 1.750 1.750 1.750 

Contract 3 
Disbursed  

   0.315 0.516 0.717 0.918 1.119 1.320 1.521 1.750 

Contract 4 
Contracted     0.080        

Contract 4 
Disbursed     0.080        

Contract 5 
Contracted  

   0.657 0.657 0.657 0.657 0.657    

Contract 5 
Disbursed     0.526 0.526 0.526 0.526 0.657    
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Contract 6.1 
Contracted    0.133 0.133        

Contract 6.1 
Disbursed     0.080 0.133       

Contract 6.2 
Contracted    0.746 0.746 0.746       

Contract 6.2 
Disbursed  

  0.448 0.671 0.746       

Contract 6.3 
Contracted    0.228 0.228 0.228       

Contract 6.3 
Disbursed    0.137 0.205 0.228       

Contract 6.4 
Contracted    0.667 0.667 0.667       

Contract 6.4 
Disbursed    0.400 0.600 0.667       

Contract 6.5 
Contracted  

  0.247 0.247 0.247       

Contract 6.5 
Disbursed    0.148 0.222 0.247       

 

 I 2006 II 2006 III 2006 IV 2006 I 2007 II 2007 III 2007 IV 2007 I 2008 II 2008 III 2008 

Year 2/Phare 2005 

Contract 7.1 
Contracted     0.250 0.250 0.250      

Contract 7.1 
Disbursed  

   0.150 0.150 0.250      

Contract 7.2 
Contracted     0.243 0.243 0.243      
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Contract 7.2 
Disbursed     0.146 0.146 0.243      

Contract 7.3 
Contracted     0.300 0.300 0.300      

Contract 7.3 
Disbursed     0.180 0.180 0.300      

Contract 7.4 
Contracted  

   0.250 0.250 0.250      

Contract 7.4 
Disbursed     0.150 0.150 0.250      

Contract 8 
Contracted   0.115 0.115 0.115        

Contract 8 
Disbursed  

 0.092 0.092 0.115        

Year 3/Phare 
2006            

Contract 9 
Contracted  

       1.287 1.287 1.287  

Contract 9 
Disbursed         0.772 0.772 1.287  



Annex 4 Reference list of feasibility studies 

Feasibility study for the introduction of CMO of Milk and Dairy Products in Bulgaria  

Feasibility study for the introduction of CMO of Wine in Bulgaria  

Feasibility study for the introduction of CMO of Cereals in Bulgaria  

Feasibility study for the introduction of CMO of Fruit and Vegetables in Bulgaria  

Feasibility study for the introduction of CMO of Meat in Bulgaria  

Feasibility study for the introduction of CFP in Bulgaria  
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ANNEX 5 Reference list of relevant laws and regulations   

Referent List of relevant legislation for CAP, CMO and dairy sectors  

• Council Regulation (EC) No 1782/2003 of 29 September 2003 establishing common rules for direct 
support schemes under the common agricultural policy and establishing certain support schemes for 
farmers and amending Regulations (EEC) No 2019/93, (EC) No 1452/2001, (EC) No 1453/2001, (EC) 
No 1454/2001, (EC) 1868/94, (EC) No 1251/1999, (EC) No 1254/1999, (EC) No 1673/2000, (EEC) No 
2358/71 and (EC) No 2529/2001 

• Council Regulation (EC) No 1783/2003 of 29 September 2003 amending Regulation (EC) No 
1257/1999 on support for rural development from the European Agricultural Guidance and Guarantee 
Fund (EAGGF) 

• Council Regulation (EC) No 1784/2003 of 29 September 2003 on the common organisation of the 
market in cereals 

• Council Regulation (EC) No 1785/2003 of 29 September 2003 on the common organisation of the 
market in rice 

• Council Regulation (EC) No 1786/2003 of 29 September 2003 on the common organisation of the 
market in dried fodder 

• Council Regulation (EC) No 1787/2003 of 29 September 2003 amending Regulation (EC) No 
1255/1999 on the common organisation of the market in milk and milk products 

• Council Regulation (EC) No 1788/2003 of 29 September 2003 establishing a levy in the milk and milk 
products sector 

• Commission Regulation (EC) No 1392/2001 of 9 July 2001 laying down detailed rules for applying 
Council Regulation (EEC) No 3950/92 establishing an additional levy on milk and milk products 

• Council Regulation (EC) No 2597/97 of 18 December 1997 laying down additional rules on the common 
organization of the market in milk and milk products for drinking milk 

• Council Regulation (EC) No 1257/1999 of 17 May 1999 on support for rural development from the 
European Agricultural Guidance and Guarantee Fund (EAGGF) and amending and repealing certain 
Regulations 

• Council Regulation (EEC) No 1784/77 of 19 July 1977 concerning the certification of hops 

• Commission Regulation (EEC) No 890/78 of 28 April 1978 laying down detailed rules for the 
certification of hops 

• Regulation ? 104/2000 of 17 December 1999 on the common organisation of the markets in fishery and 
aquaculture products 

• Regulation ? 2406/96 of 26 November 1996 laying down common marketing standards for certain 
fishery products 

• Regulation ? 2065/2001 of 22 October 2001 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards informing consumers about fishery and aquaculture products 
(Text with EEA relevance) 

• Regulation ? 2318/2001 of 29 November 2001 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards the recognition of producer organisations in the fishery and 
aquaculture sector 

• Regulation ? 1886/2000 of 6 September 2000 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards the extension to non-members of certain rules adopted by 
producers' organisations in the fisheries sector  

• Regulation ? 1924/2000 of 11 September 2000 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards the grant of specific recognition to producers' organisations in 
the fisheries sector in order to improve the quality of their products 
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• Regulation ? 150/2001 of 25 January 2001 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards the penalties to be applied to producer organisations in the 
fisheries sector for irregularity of the intervention mechanism and amending Regulation (EC) No 142/98 

• Regulation ? 80/2001 of 16 January 2001 laying down detailed rules for the application of Council 
Regulation (EC) No 104/2000 as regards notifications concerning recognition of producer organisations, 
the fixing of prices and intervention within the scope of the common organisation of the market in 
fishery and aquaculture products 

• Regulation ? 1254/1999 of 17 May 1999 on the common organisation of the market in beef and veal 

• Regulation ? 563/82 of 10 March 1982 laying down detailed rules for the application of Regulation 
(EEC) No 1208/81 for establishing the market prices of adult bovine animals on the basis of the 
Community scale for the classification of carcases 

• Regulation ? 1208/81 of 28 April 1981 determining the Community scale for the classification of 
carcases of adult bovine animals 

• Regulation ? 1760/2000 of the European Parliament and of the Council of 17 July 2000 establishing a 
system for the identification and registration of bovine animals and regarding the labelling of beef and 
beef products and repealing Council Regulation (EC) No 820/97 

• Commission Regulation (EC) No 314/2002 of 20 February 2002 laying down detailed rules for the 
application of the quota system in the sugar sector 

• Commission Regulation No 1043/67/EEC of 22 December 1967 on detailed rules for fixing basic quotas 
for sugar 

• Commission Regulation (EEC) No 2670/81 of 14 September 1981 laying down detailed implementing 
rules in respect of sugar production in excess of the quota 

• Ordinance on the purchase, fixing the standard quality and the price increases and reductions applicable 
to the price of beet  

• Council Regulation (EC) No 1260/2001 of 19 June 2001 on the common organisation of the markets in 
the sugar sector 

• Commission Regulation (EC) No 1261/2001 of 27 June 2001 laying down detailed rules for the 
application of Council Regulation (EC) No 1260/2001 as regards delivery contracts for beet and the 
price increases and reductions applicable to the price of beet 

• Regulation (EEC) No 1516/74 of the Commission of 18 June 1974 on the supervision by Member States 
of contracts concluded between sugar manufacturers and beet producers 

• Council Regulation (EEC) No 2081/92 of 14 July 1992 on the protection of geographical indications and 
designations of origin for agricultural products and foodstuffs 

• Council Regulation (EEC) No 2082/92 of 14 July 1992 on certificates of specific character for 
agricultural products and foodstuffs 

• Council Regulation (EC) No 2991/94 of 5 December 1994 laying down standards for spreadable fats 

• Council Regulation (EEC) No 692 of 8 April 2003 on the protection of geographical indications and 
designations of origin for agricultural products and foodstuffs 

• Council Regulation (EEC) 1291/2001 laying down common detailed  rules for the application of the 
system of import and export licenses and advance fixing certificates for agricultural products 

• Council Regulation (EEC) 800/1999 laying down common detailed rules for the application of the 
system of export refunds on agricultural products 
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Relevant Bulgarian Legislation 

 
• Farmers’ Support Act 
• MAF Ordinance ? 28/08.07.2003 on the terms and condition for market intervention for agricultural 

products 
• MAF Ordinance on the terms and conditions for issuing of export licenses. 
• MAF Ordinance ? 42/24.10.2003 on the terms and conditions for the payment of export subsidies for 

export of agricultural products 
• MAF Ordinance ? 24 on the conditions and procedure of recognition of Producers’ Organizations in 

Fruit and Vegetables 
• Law on Storage of and Trade in Grain 
• Ordinance on conditions for licensing of grain warehouses, registration of grain-stores and control over 

their activity 
• MAF Ordinance ? 26/24.10.2003 on the quality requirements and conditions for quality control of grain 

at intervention buying in  
• Law on Fisheries and Aquaculture 
• Animal Breeding Act 
• Trademarks and Geographical Designation Act (SG 27/02.04.1993) 

 
 

 
List of Relevant EU Regulations in Wine and Vine sector: 
• Council regulation (EC) No 1493/1999 of 17 May 1999 on the common organization of the market on 

wine 
• Commission Regulation (EC) No 1227/2000 of 31 May 2000 laying down detailed rules of the 

application of Council Regulation (EC) No 1493/1999 on the common organization of the market on 
wine, as regards production potential 

• Commission Regulation (EC) No 1607/2000 of 24 July 2000 laying down detailed rules or implementing 
Regulation (EC) No 1493/1999 on the common organization of the market on wine, in particular the 
Title related to quality wine produced in specified regions 

• Commission regulation (EC) No 1623/2000 of 25 July 2000 laying down detailed rules for implementing 
Regulation (EC) No 1493/1999 on the common organization of the market on wine with regard to 
market mechanisms 

• Commission Regulation (EC) No 2729/2000 of 14 December 2000 laying down detailed implementing 
rules on control in the wine sector 

• Commission Regulation (EC) No 884/2001 of 24 April 2001 laying down detailed rules of application 
concerning the documents accompanying the carriage of wine products and the records to be kept in the 
wine sector 

• Commission Regulation (EC) No 2870/2000 of 19 December 2000 laying down Community reference 
methods for the analysis of spirits drinks 

 
List of Relevant Bulgarian legislation in Wine and Vine sector: 
• Act on Wine and Spirits 
• Ordinance on the allowed enological practices and the control on their implementation 
• Regulation on the conditions and the order of registration, license-issuance, deletion from the register 

and deprivation of the license, the data 
• Regulation on the requirements on quality wines, produced in specified regions (psr), the order and the 

conditions of their approval 
• Ordinance on the requirements for classification of viticulture land on categories and their cadastral 

delineation (SG 9/25.01.2002).  
• Ordinance on the terms and procedures for planting new vines, replanting, engrafting and uprooting 

existing vines (SG 80/20.08.2002) 
• Ordinance on the requirements for classification of wine variety vines (SG 80/2002) 
• Structure and Organization Regulation of EAVW 
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List of relevant legislation in the aquaculture and fisheries sector 
 

 COUNCIL REGULATION (EEC) No 2847/93 of 12 October 1993 establishing a control system applicable 
to the common fisheries policy (OJ No L 261, 20. 10. 1993, p. 1) 

 
COUNCIL REGULATION (EC) No 2846/98 of 17 December 1998 amending Regulation (EEC) No 
2847/93 establishing a control system applicable to the common fisheries policy (OJ L 358, 31.12.1998, p. 
5) 

 
COUNCIL DECISION of 28 May 2001 on a financial contribution by the Community to certain expenditure 
incurred by the Member States in implementing the control, inspection and surveillance systems applicable 
to the common fisheries policy (2001/431/EC) 

 COUNCIL DECISION of 27 November 2001 on the associa tion of the overseas countries and territories 
with the European Community (‘Overseas Association Decision’) (2001/822/EC) 

 COUNCIL DECISION of 19 May 2003 on the principles, priorities, intermediate objectives and conditions 
contained in the Accession Partnership with Bulgaria (2003/396/EC) 

 
COMMISSION REGULATION (EC) No 831/1999 of 21 April 1999 amending Regulation (EC) No 
1489/97 laying down detailed rules for the application of Council Regulation (EEC) No 2847/93 as regards 
satellite-based vessel monitoring systems 

 COMMISSION REGULATION (EC) No 366/2001 of 22 February 2001 laying down detailed rules for 
implementing the measures provided for in Council Regulation (EC) No 2792/1999 

 
COMMISSION REGULATION (EC) No 2508/2000 of 15 November 2000 laying down the detailed rules 
for the application of Council Regulation (EC) No 104/2000 as regards operational programmes in the 
fisheries sector 

 COMMISSION REGULATION (EC) No 2354/2002 of 20 December 2002 fixing the reference prices for a 
number of fishery products for the 2003 fishing year 

 COMMISSION REGULATION (EC) No 2351/2002 of 20 December 2002 fixing the amount of the carry-
over aid and the flat-rate aid for certain fishery products for the 2003 fishing year 

 COMMISSION REGULATION (EC) No 2350/2002 of 20 December 2002 fixing the amount of private 
storage aid for certain fishery products in the 2003 fishing year 



 45 

 COMMISSION REGULATION (EC) No 2090/98 of 30 September 1998 concerning the fishing vessel 
register of the Community 

 

COMMISSION REGULATION (EC) No 1489/97 of 29 July 1997 laying down detailed rules for the 
application of Council Regulation (EEC) No 2847/93 as regards satellite-based vessel monitoring systems 
(OJ L 202, 30.7.1997, p. 18) – Replaced by  

COMMISSION REGULATION (EC) No 2244/2003 , of 18 December 2003, laying down detailed 
provisions regarding satellite-based Vessel Monitoring Systems 

 COMMISSION REGULATION (EC) No 1461/2003 of 18 August 2003 laying down conditions for pilot 
projects for the electronic transmission of information on fishing activities and for remote sensing 

 
COMMISSION REGULATION (EC) No 1444/2002 of 24 July 2002 amending Commission Decision 
2000/115/EC relating to the definitions of the characteristics, the exceptions to the definitions and the 
regions and districts regarding the surveys on the structure of agricultural holdings 

 
Brussels, 28.5.2002 COM(2002) 185 final 2002/0114 (CNS) Proposal for a COUNCIL REGULATION on 
the conservation and sustainable exploitation of fisheries resources under the Common Fisheries Policy 
(presented by the Commission) 

 Brussels, 28.5.2002 COM(2002) 180 final COMMUNICATION FROM THE COMMISSION Community 
action plan for the eradication of illegal, unreported and unregulated fishing 

 
Brussels, 27.10.2000 COM(2000) 684 final 2000/0273 (CNS) Proposal for a COUNCIL DECISION on a 
financial contribution by the Community to certain expenditure incurred by the Member States in 
implementing the control, inspection and surveillance systems applicable to the common fisheries policy 

 
Brussels, 08.12.1999 COM(1999) 613 final COMMUNICATION FROM THE COMMISSION TO THE 
COUNCIL AND THE EUROPEAN PARLIAMENT Community participation in Regional Fisheries 
Organisations (RFOs) 

 Commission Regulation (EC) No 939/2001 of 14 May 2001 laying down detailed rules for the application of 
Council Regulation (EC) No 104/2000 as regards the grant of flat-rate aid for certain fishery products 

 
Commission Regulation (EC) No 1886/2000 of 6 September 2000 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the extension to non-members of certain 
rules adopted by producers' organisations in the fisheries sector 

 Council Regulation (EC) No 2406/96 of 26 November 1996 laying down common marketing standards for 
certain fishery products 
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Commission Regulation (EC) No 80/2001 of 16 January 2001 laying down detailed rules for the application 
of Council Regulation (EC) No 104/2000 as regards notifications concerning recognition of producer 
organisations, the fixing of prices and intervention within the scope of the common organisation of the 
market in fishery and aquaculture products 

 

Commission Regulation (EC) No 150/2001 of 25 January 2001 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the penalties to be applied to producer 
organisations in the fisheries sector for irregularity of the intervention mechanism and amending Regulation 
(EC) No 142/98 

 Commission Regulation (EC) No 908/2000 of 2 May 2000 laying down detailed rules for calculating aid 
granted by Member States to producer organisations in the fisheries and aquaculture sector 

 
Commission Regulation (EC) No 1812/2001 of 14 September 2001 amending Regulation (EC) No 
1886/2000 as regards the extension to non-members of certain rules adopted by producers' organisations in 
the fisheries sector 

 
Commission Regulation (EC) No 1813/2001 of 14 September 2001 laying down the detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the conditions for, the grant of and the 
withdrawal of recognition of interbranch organisations 

 
Commission Regulation (EC) No 1924/2000 of 11 September 2000 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the grant of specific recognition to 
producers' organisations in the fisheries sector in order to improve the quality of their products 

 
Commission Regulation (EC) No 1925/2000 of 11 September 2000 establishing the operative events for the 
exchange rates to be applied when calculating certain amounts provided for by the mechanisms of Council 
Regulation (EC) No 104/2000 on the common organisation of the market in fishery and aquaculture products 

 
Commission Regulation (EC) No 2065/2001 of 22 October 2001 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards informing consumers about fishery and 
aquaculture products (Text with EEA relevance) 

 
Commission Regulation (EC) No 2306/2002 of 20 December 2002 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the notification of the prices of imported 
fishery products 

 
Commission Regulation (EC) No 2318/2001 of 29 November 2001 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the recognition of producer organisations in 
the fishery and aquaculture sector 

 
Commission Regulation (EC) No 2349/2002 of 20 December 2002 fixing the standard values to be used in 
calculating the financial compensation and the advance pertaining thereto in respect of fishery products 
withdrawn from the market during the 2003 fishing year 

 Commission Regulation (EC) No 2493/2001 of 19 December 2001 on the disposal of certain fishery 
products which have been withdrawn from the market 
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Commission Regulation (EC) No 2509/2000 of 15 November 2000 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards granting financial compensation for 
withdrawals of certain fishery products 

 
Commission Regulation (EC) No 2813/2000 of 21 December 2000 laying down detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the grant of private storage aid for certain 
fishery products 

 
Commission Regulation (EC) No 2814/2000 of 21 December 2000 laying down the detailed rules for the 
application of Council Regulation (EC) No 104/2000 as regards the grant of carry-over aid for certain fishery 
products 

 Fisheries and Aquaculture Act 



Annex 6 Not applicable 
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ANNEX 7 – Indicative Lists of Equipment (Phare 2004) 

Contract 6.1 

Type of equipment for IPD, NGFS and NGOs Units 

Notebook 8 
Work station 1 37 
Work station 2 10 
Monitors 47 
Printer laser A4 - Color 2 
Printer laser A4 - B/W 47 
Scanner A 4  5 
LCD Projector 6 
Portable overhead projector 3 

Portable Tripod Projector Screen 5 
Copier Machine 4 
Fax machine 9 

 
 
Contract 6.2  
 
Strengthening of the control functions of NAFA with respect to the code of conduct for responsible 
fisheries in the inland water, Danube River and the Black Sea in compliance with the Acquis by using of 
off-road cars, vessels and night vision devices. 
        

No Type of equipment Quantity Location 

1 Off road car 10 NAFA/RFIs 

2 Night vision devices 20 NAFA/RFIs 

3 DV Camera 4 NAFA/Operating Units 

4 Set of radio station 15 NAFA/RFIs 

5 Armor jacket 62 NAFA/RFIs 

6 Pocket PC with GPS Card 27 NAFA/RFIs 

7 Small boats with transport trailers 4 NAFA/Operating Units 

8 Big patrol boat with transport trailer 1 NAFA/RFI 

9 Electro fishing aggregate 1 NAFA 

10 Electro fishing aggregate (portable) 1 NAFA 

11 Laptop 4 NAFA/Operating Units 
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Contract 6.3 
?. GEODESIC GPS RECEIVER SYSTEM FOR PRECISE SURVEYING, NECESSARY FOR VINE 
PLANTINGS CONTROL IMPLEMENTATION 
Purpose 

GPS receiver system will be used for geodesic  works, related to surveying and valuation of properties in 
case of grubbing up, grafting and replanting of land properties, planted with vines, for the working out of a 
vineyard cadastre. 
System composition  
GPS receiver system for precise surveying is composed of one basic and one mobile station which are 
completely compatible.  
Surveying results should allow real time as well as post data processing. 
Work performance and accuracy 
The system should allow static , fast static /Stop and go/ and kinematic  survey performance with real time 
and post data processing with accuracy in the basic vector as follows: 
 

?  Performance Accuracy 

1. Static  5 mm + 0.5 mm/km 
2. Fast static+Stop and go 10 mm + 1 /km 
3. Kinematic  10 mm + 2 mm/km 
4. Real time 10 mm + 2 mm/km 

 
Management 
Basic  and mobile stations should be managed in the most simplified manner. They should also ensure 
reliable indication for the functioning of the main meetings – supply, broadcast signals record, surveying 
records. 
The transfer of post processing records as well as the actualization of the system software is effectuated 
through the serial interface of the personal computer. 
Main requirements to the GPS receivers 
GPS receivers of the basic and mobile stations (digital, multibite , 9 channels minimum) should record 
signals on L1 frequency or (L1 + L2); 

 - Possibilities for real time working and post data processing; 
 - Basic radio and modems; 
- Real time surveying software (including tracing); 
- Surveying to be effectuated in multibite correlation channels, individual for each satellite; 
- Data processing software; 
- Basic  and mobile receivers should have memory loaded and a possibility for PCMCIA cards; 
- Basic and mobile receiver controllers; 
- External influence protection; 
- Completely closed basic receiver, 100 % water and dust proof; 
- Mobile receiver – completely closed, 100 % water and dust proof; 
- Work temperature from -40° to +65° ? for the basic receiver and from -40° to +55° ? for the 
mobile one; 
- One tripod for the basic receiver; 
- One head for the basic receiver; 
- One adapter for the basic receiver; 
- Stand for the mobile receiver; 

Basic station 
GPS receiver antenna and a radio antenna as well as the supply should be completely integrated in the 
basic station 
GPS antenna should be microstripped, with a ground plane reflector and stable phase centre ± 2 mm. 
Mobile station 
Mobile station should be completely integrated. GPS receiver and GPS antenna should be water, and dust 
proofed and should be protected from external influence. 
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GPS receiver of the mobile station allow surveying to be loaded in a memory which is not dependent on 
the supply during at least a twenty-four-hour period, without transferring to an external device. 
Memory 
GPS receivers’ memory should not depend on the supply and should support data, loaded after the 
suspension of the supply of the relevant device. 
Memory modules should be immovably connected to the other electronic  components in the corpus of the 
relevant devices and should be completely water, and dust proofed and should be protected from external 
influence.  
Supply 
Basic  and mobile station should be supplied with direct current -10.5-20 V. 
The appliances of each system should ensure a supply from the electrical network, internal and external 
(automobile) batteries. 
Software 
Program products with the following functionality to be delivered: 

- Real-time and post procession GPS surveying;  
- Data transfer, vector processing, network adjustment, transformation of GPS surveying results 

in local coordinate systems, surface generation, relief representation, symbols , creation of 
layers, all types of lines, volume calculations, etc. The software should allow the transfer of 
data to CAD and GIS format; 

All program products should be installed in personal computers with running Windows 98/2000/NT. 
Delivery, warranty period, training and technical support 
Supplier should be experienced distributor. He also should have an experience in troubleshooting and 
training. 
Supplier should organize a training course for experts from the Executive Agency on Vine and Wine – up 
to 10 people  during one working week, after the delivery of the system. He should provide the Agency 
with working manuals.  
Warranty period – 1 year minimum. 
During warranty period, in case of impossibility to eliminate eventual difficulties for 72 hours, supplier 
will have to provide EAVW with the same equipment until the elimination of the problem completes. 
Troubleshooting should take place in Bulgaria  or in the producer’s company. 
 
2. ION CHROMATOGRAPH, Quantity 2 
The two chromatographs are necessary for the analytical definition of anions in wines and products from 
grapes and wines as sulfates, chlorides, fluorides, phosphates, nitrates. 
They will be installed in the already adapted premises of the laboratories of the Executive Agency on Vine 
and Wine – in Sofia and in Plovdiv. The area of the laboratory in Sofia is 107 ? 2. It is situated in the 
EAVW’s building and is fool-proofed and disposes of a fire alarm system and an alarm security system. 
The laboratory in Plovdiv is situated in the State Agency for Metrology and Technical Surveillance and its 
area is 211 ? 2. It is also fool-proofed and disposes of a fire alarm system and an alarm security system. 
The premises have an air-conditioned system and fully respect the sanitary and hygienic conditions of 
Bulgarian State Standard. 
In the laboratory in Sofia work 6 masters of chemistry and in Plovdiv – 8. 
 
FULLY AUTOMATED INTEGRATED ION CHROMATOGRAPH 
Bulit-in Eluent Delivery System (Pump) 

- Dual piston pump design 
- Chemically inert, metal free pump heads and flow paths 
- Piston seal wash 
- Operating pressure: up to at least 4500 psi 
- Flow rate: from 0.05 to 5.0 ml/min 
- Flow accuracy: ? ?1% of set value 
- Flow precision: ? ?0.5 % 

Built-in Conductivity Detector  
- Digital signal processor with linearity of 1% at approximately 1 mS and resolution of 0.1 nS 
- Thermostated chemically inert flow cell with 1 µl cell volume and operating pressure of up to at 

least 250 psi 
- Temperature compensation 
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- Temperature range: from ambient + 10ºC to approximately 50 ºC with temperature stability of ≤ 
0.01ºC 

Built-in Column Oven 
- Operating temperature range: from ambient + 5ºC to at least 60ºC with  
- Temperature stability: ± 1ºC 
- Preheating of the eluent prior to column 

General  
- LCD display with alphanumeric keyboard for instrument control and monitoring 
- Full PC control of all instrument parameters 
- Built-in vacuum degasser 
- Built-in autosuppressor with electrolytic suppression 
- Automated isocratic and gradient electrolytic eluent generation with concentrations from 0.1 to 

100 mM 
- Built-in leak detector 
- Power supply: 220V-50 Hz 

Computer system and software 
- Multitasking software for full control of the Ion Chromatograph, data acquisition and data 

handling, designed to operate with MS Windows operating system on industry standard PC 
platforms. 

- Personal computer system with a minimum requested configuration: processor 2GHz, 256 MB 
RAM, 20 GB HDD, 3.5”FDD, CD ROM drive, 32 MB SVGA card, 17” color monitor, MS 
Windows operating system, Keyboard, Mouse, Ink Jet Colour Printer A4 

Spare Parts and consumables 
- Pump spare parts kit 
- Combined anion standard (2 pcs.) 
- Anion eluent concentrate (4 pcs.) 
- Analytical anion exchange column with guard column for analysis of fluorides, chlorides, 

cyanides, and sulfates (2 pcs.) 
- Trace anion concentrator column (1 pcs.) 

All necessary reagents and manufacturer’s recommended spare parts and consumables for installation and 
1 year proper operation 
 
Contracts 6.4 - Indicative list of laboratory equipment 

 
 

 
 

Indicative list of equipment for 3 milk testing laboratories Quantity 

 Analytical equipment  
1 Somatic cell counter/ milk analyser ( 500 samples per hour) 1 
2 Plate counter ( 500 samples per hour) 1 
   

 General laboratory equipment  

4 Bi-destiller 1 
5 Vertical laminar flow/chimney 1 
6 Thermistor cryoscope  1 
7 Water bath  2 
8 Homogeniser Blender 1 
9 Dry sterilization oven 1 
10 Water bath  1 
11 Homogeniser Blender 1 
12 Dry sterilization oven 1 

13 Air compressor 1 
14 pH –meter 1 
15 Washing machinery 1 
16 Thermal boxes 80 
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17 Sample cooling system 1 
18 Refrigerator 1 
19 Deep vertical freezer 1 
20 Electronic balance (sensitivity 0.01) 1 
21 Electronic balance (sensitivity 0.0001) 1 
22 Air condition 1 
23 Office equipment (PCs, printer) 1 
24 Laboratory consumables for one year   

 
 

Contract 6.5 - Indicative list of equipment for Training and qualification Centre of the 
AMB 

?  

 

SPECIFICATION UNIT 

1 Laboratory equipment ( shelves, tables, ext.   

2 Climatization in laboratories   

3 Antiflame system for the personal 1 

4 Cutter KU  65 litre 1 

5 Flake ice machine 200 litre     1 

6 Automatic clip 1 

7 Frozen meat cutters – guillotines  1 

8 Separator 1 

9 Hand pickle injector 1 

10 Microcutter  1 

11 50 litre, tandem cutting knives  

12 Electronic bench scale 1 

13  50 kg.  

14 Electronic bench scale  1 

15 5 kg. For prescription  

 ? ?sure device for temperature, PH-index, salt register 

16 Ultra -sound system against rodents    1 

17 Boots-w?shing machine 1 

18 12 knives for deboning, 3 sharpening steel and 5 metal gloves 1 

19 Table for deboning 1 

20 Table for filling machine 1 

21 Tank for boil    150 litre 1 

22 Mini Slicer 4000 AT 1 

23  30 Cassettes  1 

 

Contract 6.5 continued - Indicative List of the office equipment needed for the ABD and the 
AMB.  

1. Equipment for the class rooms 
2. Teaching equipment - desk/chair, ets.  
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3. Multi-media 
4. Additionally equipment for the experimental production of meat products. 
5. PCs  15 pcs. and 1 multifunctional copy machine  
6. UPS 15 pcs  
7. 3 laser Jet printers: 
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 Annex 8 Indicative List of equipment and Draft Needs assessment analysis  

Contract 7.1 

National Grain and Feed Service (NGFS ) 

 

National Grain and Feed Service (NGFS) was established on 27.06.2003 by the Grain Storage and Trade 
Law (Government Official Journal issue 58, amendment - issue 58/2003). NGFS is an inheritor of the 
National Grain Service, established in 1998 and it is part of Ministry of Agriculture and Forestry. NGFS is 
the authorized official body responsible for the enforcement of the provisions relating to: 

• Proposals for licensing of public grain stores; 

• Registration of grain stores; 

• Control of licensed public grain stores and registered grain stores; 

• Registration and control of the grain traders to keep the requirements of the law; 

• Control of the grain and feed products at the market; 

• Issuing  certificates of conformity in cases of import and export of grain and grain products; 

• Control of quantity and quality of grain in cases of intervention; 

• Control of feeding stuffs according to Feeding stuffs Law. 

NGFS is the official body responsible for the enforcement of Ordinance No 26 and Commission 
regulations R824/2000/EC and R2148/1996/EC. In this relation NGFS executes the function of control 
according to Grain Storage and Trade Law.  

Following the above functions and Grain Storage and Trade Law, Article 31 and Ordinance 26/2003 the 
Chief Directorate of Grain and Grain Products of NGFS (CDGGP) is responsible for quality and 
quantity control of the grain and grain products in cases of intervention. 

The samples taken by the CDGGP inspectors are analysed mostly in NGFS laboratories located in Sofia, 
Burgas, Dobrich and Pleven. The CDGGP monitoring activity is conducted generally by means of the 
Sofia, Burgas, Dobrich and  Pleven laboratories.  

These laboratories are responsible for control over the quality of the grain and grain products. For the 
purposes of such control, the laboratories have the required conditions available, in terms of staff and 
laboratory premises. Highly skilled specialists-chemists work in the laboratories, having gathered 
experience in sample evaluation, and with proven professionalism. A demonstration of highly professional 
work at the Central Laboratory in Sofia has been the accreditation granted by the Executive Agency 
“BAS” according to the new standard BDS EN ISO/IEC 17025:2001, and so are the certificates the 
laboratory has received from the international round tests carried out in every six months by the 
international trade organization “GAFTA”. The Central Laboratory has also available the necessary 
premises which underwent overhaul in October 2002, so at present they meet all the requirements on 
optimal performance. 

Chief Directorate for Grain and Grain Products of NGFS consists of: 

§ Central office and Central laboratory in Sofia,  

§ 6 Territorial units in Vidin (including office in Russe), Pleven, Dobrich, Varna, Burgas, and Plovdiv 
(including offices in Stara Zagora and Yambol) 

§ 4 regional laboratories in Pleven, Dobrich, Varna and Burgas.  

Territorial units and laboratories are situated in the grain productive regions as to serve grain producers 
and grain stores. 

According Ordinance 26/ 24 June 2003 for quality control of intervention grain, art. 2 (R 
824/2000/EC), the National Grain and Feed Service is authorized to provide the analyses of the 
parameters, mentioned in art. 6 as follows: 



 56 

 1. moisture content (of common wheat, durum wheat, rye, barley, maize, sorhum); 

 2. impurities (of common wheat, durum wheat, rye, barley, maize, sorhum); 

 3. specific weight (of common wheat, durum wheat rye, barley); 

 4. sedimentation value by Zeleny test (of common wheat); 

 5. protein content (of common wheat and durum wheat); 

 6. amylase activity by Hagberg test (of common wheat); 

 7. non-stickness and machinability of dough (of common wheat); 

 8. rate of loss of vitreous aspect of grain (of durum wheat); 

 9. tannin content in soghum. 

In the laboratories of NGFS are engaged 20 persons follows  : 

  

Sofia Pleven Dobrich Varna Burgas 

10 persons 2 persons 2 persons 3 persons 4. persons 

 

According to the Ordinance 26/24 June 2003, article 8 and R2148/1996 ( Bulgarian ordinance is 
in preparation) NGFS is authorized to control the grain quantity in the intervention stores.  

In the control of the interventvention stores will be engaged 20 persons: 

  

Sofia Vidin  Pleven Dobrich Varna Burgas Plovdiv  

5;persons 3 persons  2 persons 2 persons 3 persons 2 persons 3. persons 

 
In order to improve assessment of grain quality and grain storage control in cases of intervention it is 
necessary to extend the range of laboratory analyses and to strengthen the facilities for inspections. To 
facilitate the implementation of the law and the new requirements on the control, the laboratories need to 
be properly equipped with modern apparatus for analysis. At present the laboratory equipment is 
insufficient, physically and morally outdated. 

In accordance with the above mentioned, transport and laboratory equipment is necessary, alongside the IT 
equipment foreseen under Phare 2004. 

 

The necessity of equipment is as follows: 

1. Laboratory equipment: 

Central Laboratory in Sofia: Needs to cover the whole range of analyses of grain in cases of intervention 
required by Ordinance No.26  

 Item Type of Analyses required  

1 Apparatus for Falling Number determination of α-amylase activity of grain  

2 Drying oven determining the non-stickiness and machinability of the 
dough obtained from common wheat 

3 Test weight instrument determination of volume density 
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4 Apparatus for crude protein 
determination 

determination of a protein content in grain samples 

 

Laboratory in Dobrich:  

Dobrich is the biggest grain production region in Republic Bulgaria. Laboratory equipment in laboratory in 
Dobrich is insufficient to face the requirements of Ordinance No.26 and Commission regulation 
R824/2000/EC.  

Method for determining the non-stickiness and machinability ot the dough obtained from common wheat 
will be carried out by the laboratory for the first time  and laboratory is not equipped for this type of 
analysis.  

 Item Type of Analyses required 

1 Mixer determination of non-stickiness and machinability of 
the dough obtained from common wheat 

2 Ball homogenizer determination of non-stickiness and machinability of 
the dough obtained from common wheat 

3 Proving cabinet determination of non-stickiness and machinability of 
the dough obtained from common wheat 

4 Farinograph determination of non-stickiness and machinability of 
the dough obtained from common wheat 

5 Laboratory mill for experimental 
70% flour 

determination of non-stickiness and machinability of 
the dough obtained from common wheat 

6 Sediment mill to face the requirements of the Ordinance No.26 

7 Muffle furnace determination of non-stickiness and machinability of 
the dough obtained from common wheat 

8 Apparatus for crude protein 
determination 

determination of protein content in analyzed grain 
samples 

 

For the Laboratory in Burgas: 

 Item Type of Analyses required 

1 Sediment mill to face the requirements of the Ordinance No.26 

2 Drying oven determination of non-stickiness and machinability of 
the dough obtained from common wheat 

3 NIR protein determination 
apparatus 

determination of protein content in analyzed grain 
samples 

 

For the Laboratory in Pleven: 

 Item Type of Analyses required 

1 Test weight instrument determination of volume density 

2 NIR protein determination 
apparatus 

determination of protein content in analyzed grain 
samples 

 

 

2. Vehicles: 
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The essential activity of NGFS is inspection of grain stores. Nowadays NGFS is in difficulties to execute 
complete control of all grain stores because they are situated in different locations where NGFS does not 
have Regional Center and number of vehicles is insufficient to cover the grain stores.  

Provision of vehicles will facilitate the inspections and on the spot control of storage. Vehicles are 
necessary because each inspection of a grain store requires the following equipment:  

− Drill (length about 2 meters); 

− Test weight instrument; 

− Hygrometer; 

− Uniforms for inspectors (cami-knicks, shoes, helmet). 

The following transport vehicles are necessary in order NGFS to carry out the required quality and 
quantity control: 

1. 1 vehicle for Central Office;  

2. 1 vehicle for the Regional Center in Dobrich;  

3. 1 vehicle for the Regional Center in Burgas. 

Supply of vehicles will improve mobility and strengthen the capacity for inspections and control (in 
accordance with Commission regulation R824/2000/EC and Ordinance 26): 

 

Contract 6.1 Supply of IT equipment (Year 1) 
3. IT equipment: 
Necessity of IT equipment is as follows: 

3 PC systems (computer, monitor and printer) for Chief Directorate of Grain and Grain Products of NGFS 
– Sofia; 
7 PC systems (computer, monitor and printer) for Regional Centers in: Ruse, Vidin, Varna, Stara Zagora, 
Yambol, Plovdiv and for Central Laboratory in Sofia. 
 

Present IT equipment is insufficient, physically and morally outdated also and can’t face the new 
requirements: activities of CDGGP in cases in intervention will increase the amount of data and work with 
computers. Also for implementation of reports about intervention and covering the extended range of 
required reports according to Commission regulation R824/2000/EC and Ordinance 26 it’s necessary to 
deliver the above-mentioned IT equipment. It’s very important to establish an internet connection between 
Regional Centers and CDGGP to improve the exchange of data and co-ordination between all sections of 
CDGGP in country. For these purposes 10 personal computer systems are very insufficient.  

After the completion of the project strengthening and improvement of the communications will be 
achieved through the delivered IT equipment for the Central office and the Regional Centers, also will be 
achieved a desirable increase in range and number of the laboratory analyses. Problem with the inspections 
and the control at the place of storage will be resolved. 
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Annex 9 Indicative List of equipment and Draft Needs assessment analysis  

Contract 7.2   

Supply of laboratory equipment for DNA analysis  
 
No Equipment, apparatus, short explanations 

1.  
Multipurpose variable mode imager.  

Complete imaging and quantitation system system for multiple colour fluorescence and 
chemiluminescence analysis of microarray, wet and dry gels / blot. + Image analysis software 
for system control and evaluation of 1D electrophoretic separations, dot/slot blots, microarray. 

The system will have wide multipurpose application for accurate screening and quantification of 
DNAs, RNAs and proteins following gel electrophoresis, dot/slot blots and microarrays. It will 
be used for both routine testing and quantification of samples and adoption of new testing 
methods. 

2. “Real time”PCR termocycler apparatus + consumables for 2000 reactions 

The apparatus will be used mainly for quantitative analysis of fish samples from mixed probes 
following the qualitative testing  

3.  PCR termocycler apparatus 

PCR amplification 

4. Automatic DNA fragment and sequence analyzer for fluorescent labeled DNAs. 
Automatic DNA fragment analysis for application of microsatellite and other type PCR-based 
markers 

 

Draft Needs assessment analysis  

Background 

Presently the AgroBioInstitute, Sofia possess well equipped lab and experience staff to carry out various 
DNA / PCR analysis for genotyping, characterization of genetic resources and determination of genetic 
authenticity. The DNA Lab of ABI is sufficiently equipped for performing of DNA isolation, PCR 
amplification, DNA analysis and SSR fragment analysis. It includes: -70oC deep freezers,  -20oC freezers, 
centrifuges, incubators and shakers, PCR and electrophoresis apparatus, ovens and autoclaves.  

Considering the specificity and volume of the planned DNA-based testing of fish samples (for example 
pronounced polyploidy and SSR-profile complexity, needs from larger scale of mitochondrial DNA 
analysis including DNA sequencing etc.), the purchase of new equipment will aim to extend the current 
technology level for DNA analysis and to increase present testing capacity of the DNA laboratory at ABI. 

 

Justification for new equipment 

The proposed new equipment for upgrading of the DNA lab at AgroBioInstitute, Sofia involves four 
apparatus: 

1. Multipurpose variable mode imager + accessories (approx 142000 Euro). The apparatus has to provide 
imaging and quantitation for variety of sample types utilizing multiple fluorescence and 
chemiluminescence analysis of wet and dry gels / blots and microarrays and respective hard and software 
for image analysis. Such apparatus will substantially extend the present technology level of the DNA lab at 
ABI gaining important new opportunities: using of microarray technology; applying non-radioactive DNA 
labeling and DNA Southern blot hybridization analysis for detecting of very low levels of DNAs; efficient 
and high-throughput application of various PCR-based DNA analysis (for example the Cleavage 
Amplified Polymorphism analysis of polymorphic genome regions) etc. Beside extending of DNA analysis 
opportunities the pointed apparatus will provide a solid base for accurate computer based documentation, 
database building and utilization of the experimental results, which is required for the performing of 
testing, control and certification activity of the upgraded DNA laboratory.           
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2. “Real time” PCR termocycler + consumables for 2000 reaction (approx 63 000 Euro). The apparatus 
will be used mainly for quantitative analysis of fish samples from mixed probes from fish and fish 
products. Presently the DNA lab of ABI don’t have “real time” PCR apparatus and prforme only 
qualitative analysis. Thus the apparatus will provide essential opportunity for upgrading of the existing 
research capacity and performing of quantitative analysis of imported/ exported fish and fish products.  

3. PCR termocycler apparatus + consumables for 4000 reaction (approx 8000 Euro). Although, that 
presently the DNA lab of AgroBioInstitute has 3 PCR machines, there are extensively used and this 
become a bottleneck for further increasing of PCR-based testing capacity of the lab. Since a larger part of 
the planned fish testing utilizes PCR technology the installation of new PCR machine devoted only for fish 
analysis will be of great importance for building up the required testing capacity.     

4. Automatic DNA fragment and sequence analyzer for fluorescent labeled DNAs (approx 30000 Euro). 
DNA fragment and sequence analysis is an essential part of the planned testing of fish samples. Presently 
the DNA lab at AgroBioInstitute has apparatus for automatic fragment analysis of DNAs. Due to the 
increased volume of the performed microsatellite (SSR) analysis, the schedule of this apparatus is 
currently overloaded and directed only to DNA fragment analysis. That’s why, the required apparatus for 
automatic DNA sequence and fragment analysis for fluorescent labeled DNAs will allow performing of 
sequence analysis of DNAs isolated from fish samples, which will be essential for initial genotyping of 
fish populations and followed development of high-throughput protocols utilizing other PCR approaches. 
The utilization of the apparatus will provide gaining new know-how for fish testing based on the obtained 
sequence data. The apparatus will be devoted only for fish testing, which will additionally extend the 
capacity for performing of microsatellite (fragment) analysis in the DNA lab, performing of microsatellite 
analysis of fish samples and required exchange of fragment and sequence analysis modes.      

 

Current status of equipment.  

The DNA Lab of ABI consists of well situated lab space in the frame of entire lab structure of 
AgroBioInstitute. It is sufficiently equipped for performing of DNA isolation DNA analysis including: 2x -
70oC deep freezers, 2x  -20oC freezers, 2x refrigerators, 3x refrigerated centrifuges, 3x small bench 
centrifuges, 6x incubators, water baths and shakers, 3x PCR apparatus, 5x apparatus for horizontal and 
vertical electrophoresis, hybridization and sterilization ovens and autoclaves.  

Use of the new equipment – diagram 

 

 

 

 

 

 

 

 

 

 

 

 

Capacity to use the equipment 

The DNA Lab of AgroBioInstitute employs well trained staff capable to use the new equipment and to 
perform the planned fish analysis. All researchers pass through a number of specialization and training 
courses in EU research units, which facilitate the adoption, development and application of the necessary 
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testing technologies. No additional appointments are required for accomplishing of the planned testing 
tasks. 

The DNA Lab has the necessary space and network capacity for readily installation of the newly 
purchased equipment. The AgroBioInstitute has the necessary capacity to install the new equipment using 
the own resources. 

Impact to be achieved via new equipment. 

As was pointed above and presented on the diagram, the utilization of the new equipment will be crucial 
for extending of the current technology level of DNA analysis in the DNA laboratory at ABI, as well as for 
increasing of the present testing capacity. Taking together this insure the successful accomplishment of the 
planned fish sample testing, as well as the establishment of efficient and up to date testing facility for 
implementation of EU policy.    
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Annex 10 Indicative List of equipment and method for carrying out fish census  
 
Contract 7.3 
 
Eco Sounder System with software 1 

Pelagic trawl with nets sondes 2 

Bottom trawl with nets sondes  2 

The latest scientific advice from the International Council for the Exploration of the Sea (ICES) 
concerning certain stocks of fish found in the deep sea (which applies to Black Sea as well) indicates that 
those stocks are harvested unsustainably, and that fishing opportunities for those stocks should be reduced 
in order to assure their sustainability. Although there is no special EU legislation for Black Sea, following 
the general CFP trends, Bulgaria shall apply Council Regulation (EEC) No 2371/2002 of 20 December 
2002 on the conservation and sustainable exploitation of fisheries resources under the Common Fisheries 
Policy, Council Regulation (EC) No 685/95 of 27 March 1995 on the management of the fishing effort 
relating to certain Community fishing areas and resources, as so on, as a legal frame of fish census.  

It is well known that the ability for recording different fish species depends on the technical characteristics 
of the respective hydro acoustic equipment. Generally speaking, the higher the frequency is, the smaller 
organisms can be recorded. Basically, the correlation should be 1:3, i.e. the wave length should be 3 times 
less than this of the recorded object. 

For example, the sprat and the anchovy, which are 14-16 cm. long, are well recorded by 200 KHz wave 
length. The bigger fish species like Snad (Black Sea), Bonito etc., which size is up to 40-50 cm. are well 
recorded by 50 KHz wave length. 

Because of this, the hydro acoustic equipment, having multy-channel echo integrating systems could be 
used for assessment of several species inhabiting the water body. 

Required suitable equipment for application of the hydrostatic methods includes: 

- Multi channel echo sounder, operating at diferent frequency bands and the so called “split ray” 
as well as the plots and demonstration appliances. 

-  Software for computer processing of the reflected by the marine organisms impulses (BI) at 
various horizons of the sea. 

- Software for postprocessor working-up of the information of the scientific research results. 

There are few methods for carrying out fish census by so called trawl pictures. With regard to the 
estimation of the fish resources in the period of the seasonal migration it is necessary to carry out two trawl 
pictures /one in spring and another in the autumn, which means minimum 240 missions per year/ for the 
correct evaluation and estimation of the fish resources. For Black Sea more suitable trawl picture methods 
is the method known as “Swett area method” which will give best results in short time period.  

The method consists of covering of beforehand specified areas by trawling, and then the data, received for 
each area, to be interpolated in order to get integrated data, from which the quantity of fish resources of 
certain species can be estimated. The trawls for taking of such a trawl picture have the following 
characteristics: 

− horizontal opening of the trawl  25 – 30 m 

− length of the trawl collar 35 – 45 m 

− size of the eye of the basic trawl net 25 – 35 mm. 

− size of the of the eye of the internal nets (2 – 3 pcs.) – depends on the minimum size of the 
fish examined  10 – 20 ?? . 

Material, collected by this method allows another characteristics of the fish population to be examined too, 
i.e. size-age structure, increase rate, sexual structure, etc.  

NAFA experts graze this method for the specific conditions in Black Sea at this moment 
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Annex 11 Satellite upgrade  of FVMS (Contract 7.4) 

The former experience from the implementation of Phare Project BG 0101.05, Supply of Equipment and 
Software for Fishing Vessels Monitoring System, showed that the coordination between NAFA and 
EAMA which are the main actors in the vessels monitoring, should be significantly improved.  

Tracking of Bulgarian, EU and other fishing vessels outside the territorial waters requires a satellite-based 
FVMS, and NAFA is responsible for that. With the satellite upgrade, EAMA and respectively NAFA will 
start tracking on 24 hour basis the fishing vessels activities inside and outside the territorial waters and 
will report their position as required. Where necessary, inspections of fishing vessels, suspected for illegal 
fishing, will be carried out in compliance with FAO Code of conduct for responsible fisheries. 

The upgrade of the FVM System will be installed at the premises of EAMA where the ground – based 
module has been installed. In order to achieve successful implementation both institutions involved – 
EAMA and NAFA should improve their coordination and implement the provisions of the Agreement for 
Cooperation concluded between them.  

The following diagram presents the “technology stack” of the FVMS, 
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All pelagic longline vessels (currently about 40) are required to carry and operate the shipboard VMS units 
(sometimes called “transponders”) as a condition of obtaining a permit to fish in inland or outside Black 
Sea waters.  

The hardware, software and communications components of the system are all commercially available. 
The FVMS program combines the use of the Global Positioning System (GPS) with the Inmarsat-C 
satellite communications network to send information about fishing activities to the control center. NAFA 
pays all costs for equipment purchases, repairs and position reporting in the program. The shipboard unit 
can be linked to a personal computer, which provides the vessel operator with navigational and fisheries 
information and secure two-way communications. The vessel pays these personal communication costs. 

The VMS unit, Inmarsat-C/GPS transceiver, is mounted in the vessel’s wheelhouse and the antenna is 
mounted on top of the wheelhouse or on a mast. The cost of the antenna, transceiver and installation is 
about 5000 Euro. The GPS position is included in a data message that contains the vessel’s identity, date 
and time, trawl position and other fisheries information encrypted in 12 bytes. In addition the data message 
may also contain other parameters such as course and speed, and special codes for antenna blockage, 
power failure, and others. This data message is transmitted automatically at pre-set intervals to an Inmarsat 
satellite. The operator can remotely change the reporting interval, which can range from 10 minutes up to 
24 hours. The message is received at a land earth station (for Bulgaria there are two earth stations, one in 
Russia and other in Germany. The communication with the satellite and choice for earth station is 
automated), which processes the message into usable form, and makes it available to the FVMS control 
center.  
 
The control center that would cover all areas of interests (the whole world for that matter) would cost a 
maximum of 179 000 Euro, which would include servers, internet connection, analysis workstation, 
graphics monitor, software applications for FVMS (database, base maps, office applications, mapping, 
etc.), service contracts, etc. Data are received and stored in a database and displayed on a mapping 
program, which allows storage, archival, manipulation and display of the vessel position and fisheries 
information. A list of exception reports must be available in the software so information on any fishing 
vessel of interest, for example, one approaching a no fishing zone can be sent automatically via email or 
cellular phone call to the center or other authorized personnel.  

The following diagram shows the communications path.  Data is routed in a digitized packet format over 
one of four Inmarsat satellites which provide global coverage.  After the data has reached the earth station 
it is routed to a DataGate packet processor and router which sends only data required by NAFA to their 
computers.  All other data and text messages are sent directly to the EAMA vessel's shore based offices. 
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Annex 12 Authorities and bodies in charge of the administration of Milk Quota System in 
Bulgaria 

MAF – Ministry of agriculture and forestry 
SFA – State fund of agriculture 
NMB – National milk board 
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Annex 13 Indicative list of equipment for 2 milk testing laboratories  

Contract 9 

 Analytical equipment Quantity 

1 Somatic cell counter/ milk analyser ( 500 samples per 
hour) 

3 

2 Plate counter ( 500 samples per hour) 3 

   

 General laboratory equipment  

4 Bi-destiller 3 

5 Vertical laminar flow/chimney 3 

6 Thermistor cryoscope  3 

7 Water bath  6 

8 Homogeniser Blender 3 

9 Dry sterilization oven 3 

10 Water bath  3 

11 Homogeniser Blender 3 

12 Dry sterilization oven 3 

13 Air compressor 3 

14 pH –meter 3 

15 Washing machinery 3 

16 Thermal boxes 240 

17 Sample cooling system 3 

18 Refrigerator 3 

19 Deep vertical freezer 3 

20 Electronic balance (sensitivity 0.01) 3 

21 Electronic balance (sensitivity 0.0001) 3 

22 Air condition 3 

23 Office equipment (PCs, printer) 3 

24 Laboratory consumables for one year   
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Annex 14  LIST OF ACRONYMS 
 
 

ABD   Animal Breeding Directorate  
ABI   Agro Bio Institute  
AMB  Association of Meat Processors in Bulgaria  
AMBP  Association of Milk Processors in Bulgaria  
AMP  Association of Milk Processors in Bulgaria  
AP  Accession Partnership  
BAFDI  Bulgarian Association on Food and Drink Industry 
CAP   Common Agricultural Policy 
CC  Candidate Country 
CFCU   Central Financing and Contracting Unit 
CFP  Common Fishery Policy  
CLITRAVI  Liaison Centre for the Meat Processing Industry 
CMO  Common Market Organisation  
EAMA  Executive Agency “Maritime Administration” 
EAVW  Executive Agency on Vine and Wine 
EU  European Union 
FAA  Fisheries and Aquaculture Act  
FEOGA  European Fund for guarantees and orientation of agriculture  
GIS  Geographical Information System 
GPS  Global Positioning System 
IFA   Institute for Fisheries and Aquaculture 
IMB   Institute for Molecular Biology 
IPD  Intergration Policy Directorate 
M&O  Maintenance and Operation 
MAF  Ministry of Agriculture and Forestry 
MS  Member State 
NA  National Assembly  
NAFA  National Agency for Fisheries and Aquaculture 
NAMP  National Association of Milk Producers  
NDB  National Dairy Board 
NDP  National Development Plan  
NGFS  National Grain and Feed Service 
NGO  Non-governmental Ogranisation  
NPAA   National Program for the Adoption of the Acquis 
NWVC  National Wine and Vine Chamber 
PAO  Programme Authorizing Officer 
PCM  Project Cycle Management 
RDID   Rural Development Directorate  
RFIs  Regional Fisheries Inspectorates  
RTA  Resident Twinning Advisor 
SDP  Structural Funds Development Plan 
ToR  Terms of Reference 
VMS  Vessels Monitoring System 
VTMIS  Vessel Traffic Management and Information Services  
WSDA   Wine and Spirit Drinks Act  

 

 

 


