

Annex 2

DETALIED IMPLEMENTATION CHART

Priority 1 - Strengthening Capacity and Partnership Building to Improve Roma Condition and Perception

Activities	2006												2007												2008												2009											
	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D
Grant Scheme – Community Development – TA											D	D	D	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	R
Grant Scheme Community Development - GS																		D	D	D	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	R	
Public Information (Phase 2) - TA												D	D	D	C	C	C	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	R		

Priority 2 – Access to education for disadvantaged groups

Activities	2006												2007												2008												2009												
	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D	I	F	M	A	M	J	J	A	S	O	N	D	
Calendar months																																																	
Impact assessment and dissemination of the programme results -TA													D	D	D	C	C	C	C	C	C	C	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I	I		