Logframe Priority 2

LOGFRAME PLANNING MATRIX FOR 2006 SECTOR PROGRAMMING		Programme name and number PHARE 2006/018-147.01.03	
Name of the project SUPPORT TO PUBLIC ADMINISTRATION REFORM IN ROMANIA		Contracting period expires 30.11.2008	Disbursement period expires 30.11.2009
Priority 2 - Support for the decentralization / deconcentration process in the Romanian Public Administration		Total budget 6.54	Phare budget 4.90
Overall objective	Relates to Copenhagen criterion and acquis chapter	List of other projects with same objective	
To contribute to the general PAR goal by implementing public administrative reform in the areas of civil service reform, decentralization and deconcentration of public services, and the policy formulation process.	the rule of law, human rights and respect for and protection of minorities (the 'political criteria');	Phare Priority 1: Civil Service Reform Priority 3: Public Policy Formulation Non-Phare: • Matra program • PAL I- Word Bank	
Project purpose Strengthening local public administration capacity to manage the decentralized services To be achieved through: Project 2.3: Local public administration capacity to manage decentralized services	Objectively verifiable indicators Indicators of Improved local delivery of public services: • better access of citizens to the services providers, timeliness of delivery, • quality of service outputs and • a closer linkage of services to local needs	Sources of Verification Local Authority operational reports Citizen satisfaction surveys	Assumptions Full involvement and commitment of the ministry and local authorities in continuation of the decentralization process

Populte	Objectively verifiable indicators	Sources of Verification	Accumptions
Results Results project 2.3	Objectively verifiable indicators	Sources of verification	Assumptions
The Grant Scheme for The Local Government Development and Modernisation Fund is implemented. The scheme will permit the financing of projects in key areas for the modernisation of local public administration: public management, human resources, communication, partnerships and participatory processes with citizens.	- Percentage of Local development Fund implemented and disbursed - Number of successful grant aided projects (ie projects that achieve their targets);	 Local Government Development and Modernisation Fund activity reports. Grant project reports 	The decentralization legislation is put in place
Activities Project 2.3	Means		Assumptions
Promotion campaign, selection, implementation, monitoring and evaluation of the projects in key areas of local Public Administration Eligible activities under the grant contracts: • projects to sustain the development of partnership at local level, with a purpose of a more efficient application for the structural funds; • projects to sustain the specialised personnel training to be prepared for the decentralized process of local governing, for a better management of the decentralised public services and for a more efficient management of the future structural funds;	Maximum amount of one grant will be 110.000 Euro		Implementation of HR reform from priority 1 in time to support the project.

 projects to ensure the endownment with IT equipment as well as other components, equipments, instruments for ensuring a more efficient activity in the local governing and in the public services at local level; 		
 projects to sustain the elaboration of studies, research, strategies for local development; 		
 projects to support the dissemination of information concerning the local governing and improvement of public services at local level; 		