ANNEX 2 — Contracting and disbursement chart by quarter

PHARE 2005



Priority 1
a)Support to capacity building of the Managing Authority for the Rural Development Programme and for strengthening the policy making capacity of

the MAFRD
Tasks2,3,4,5
Phare (Meuro)
31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12
2005 | 2005 | 2005 | 2005 | 2006 | 2006 | 2006 | 2006 | 2007 | 2007 | 2007 | 2007 | 2008 | 2008 | 2008 | 2008 | 2009 | 2009 | 2009 | 2009
Task 2 -“Training of the managing Authority staff and for the bodies involved in the programming process and the setting up of the implementation
system” — TA
Contracted 0 05 |05 |05 |05 |05
Disbursed 0 0.15 030 | 045 | 05
Task 3- “TA for ex-ante evaluation of the Rural Development Programme and the Fisheries Operational Programme”-TA
Contracted 0 0.4 0.4 0.4 0.4 0.4
Disbursed 0 0.15 1025|035 |04
Task 4 —Investment for the Managing Authority
Contracted 0 0 40 (40 |40 |40 (40 |40
Disbursed 0 18 |25 |25 |38 |38 |40
Task 5—Training at regional and local level for increasing the absor ption of RDF and FIFG and to ensure submission of mature project proposalsfor rural development,
for all “ stakeholders’
Contracted 0 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
Disbursed 0 0.10 | 0.20 | 0.20 | 0.25 | 0.25 | 0.30
b) Fisheries- Task 8
Phar e+National Co-financing (M eur o)
31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12
2005 | 2005 | 2005 | 2005 | 2006 | 2006 | 2006 | 2006 | 2007 | 2007 | 2007 | 2007 | 2008 | 2008 | 2008 | 2008 | 2009 | 2009 | 2009 | 2008
Task 8- “Supply of equipment for the fisheries and aguaculture sectors” — INV
Contracted 0 0 08 |08 |08 |08 |08 |08
Disbursed 0 0.35 055|055 075|075 | 0.8




Priority 2

a) Paying Agency - Task 12

Phare + National co-financing (M euro)

31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12
2005 | 2005 | 2005 | 2005 | 2006 | 2006 | 2006 | 2006 | 2007 | 2007 | 2007 | 2007 | 2008 | 2008 | 2008 | 2008 | 2009 | 2008 | 2008 | 2008
TASK 12-“Supply of equipment for efficient operation of the new paying Agency” —INV
Contracting 0 0 0.7335 | 0.7335 | 0.7335 | 0.7335 | 07335 | 0.7335
Disbursement 0 0.250 | 0450 | 0450 | 0685 | 0.685 | 0.7335
b) Agriculturelnformation System - Task 14
31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 3112
2005 | 2005 | 2005 | 2005 | 2006 | 2006 | 2006 | 2006 | 2007 | 2007 | 2007 | 2007 | 2008 | 2008 | 2008 | 2008 | 2009 | 2009 | 2008 | 2008
Task 14 -“ Supply of equipment for the efficient operation of an AlS system at national and regional level;”-INV
Contracting 0 0 2.0 2.0 2.0 2.0 2.0 2.0
Disbursement 0 15 17 17 1.8 1.8 2.0

Phare + National co-financing (Meur o)




Priority 3

31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12 | 31/03 | 30/06 | 30/09 | 31/12
2005 | 2005 | 2005 | 2005 | 2006 | 2006 | 2006 | 2006 | 2007 | 2007 | 2007 | 2007 | 2008 | 2008 | 2008 | 2008

Task 30 —“Supply of IT and communication equipment for developing and strengthening the NSVFSA for RASSF, TRACES and 5 reference
regional milk control labs” —INV
Contracting 0 0 1.463 | 1.463 | 1.463 | 1.463 | 1.463 | 1.463
Disbursem 0 0.5 0.5 1.0 1.0 1.463 | 1.463
ent
Task 32- “Twinning for further strengthening and development of the veterinary servicesin compliance with the EU requirements’ —TW
Contracting 0 0.950 | 0.950 | 0.950 | 0.950 | 0.950 | 0.950
Disbursem 0 0.350 | 0.700 | 0.700 | 0.875 | 0.950
ent
Task 33" Supply of equipment for the veterinary services (Bl Psand waste disposal) — NV
Contracting 0 0 1.463 | 1.463 | 1.463 | 1.463 | 1.463 | 1.463
Disbursem 0 0.5 0.5 1.0 1.0 1.463 | 1.463
ent
Task 35—"Investment for further consolidation of phyto-sanitary services’” —INV
Contracting 0 20 20 20 20 2.0 2.0 2.0
Disbursem 0 1.0 160 | 160 |185 |185 |20
ent
Task 36 —“ Further supply of kits (Biorad, TSE and Prionics Western”-INV

0 0 3.034 | 3.034 | 3.034 | 3.034 | 3.034 | 3.034

200 | 250 |250 |3.00 |300 |3.034
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